!

COULD WE REDUCE ACTIVITY
055 BY 1 DAY?

BLDG 1 o BLDG 1 16 BLDG 1 4
6/22/99 6/22/39  6/22/99 7/14/99 7/15/99 7/20/99
004-T/R TO ISSUE #3 043-DELIVER 055-SUBSTANT
UPDATE - AM REMAINING VAV COMP INSTL ABOVE
06/22/99 UNITS - PM 07/14/99 - FLOOR SHEET
16 METAL DUCTWORK &
VAV BOXES - 4
6/22799 6/22/99 6723739 7714/99 7/15789 ~7/20/99
BLDG 1 0 AT ¢
BLDG - . 6/22/99 6/30/99
ABOVE CEILING 003-T/R TO START COMB INSIT. ABOVE
ROUGH MECHANICAL AT ENTRY FEOOR FLUMEING - 7
& ELECTRICAL WORK AT BLDG 1 - 08/09/99
611755 5700 6/30/99 779799
BLDG 1 o BLDG 1 10 BLDG 1 3 BLDG 1
7/26/99 7/26/99  B/9/99 8/20/99 8/23/99 8/25/99 9/20/93 9/23199
008-T/R TO SUBMIT 014-INSTALL 023-INSTALL 044-E T/R TO SET
& APPV & FAB & ALUNMINUM ENTRY ELECTRICAL LATE FINISH OF
DELVR ALUMINUM FRAMING & GLASS - HEATING UNITS IN ACTIVITY -
ENTRY FRAMING & 10 VESTIBULES - 3
GLASS - PM 07/23/99
9/1/99 9/1/99  9/1/99 9/15/99 9/16/99 9/20/99 9/20739 9720/99
BLDG 1 0 BLDG 1 2 BLD
6/22/99 6/22/99  6/22/99 6/23/99 5/2499; s/zglgg
001-T/R TO ISSUE #3 037-CONT HANG, 040-CONT(1) HANG
UPDATE - AM TAPE & SAND INT TAPE & SAND INT
06/22/99 AREA PERIM DRY AREA PERIM DRY
WALL - 2 WALL - 4
6/23799 6/22/99 /22785 6/23/99  6/2479% 5729/99
\BLDG \ 2 BLDG 1 N
_ 4 BLDG 1 4 BLDG 1
e‘/z_z/sfg — /23/99 6/22/99 6/25/99 6/30/99 7/6/99  7/7/99 7/12/99 75113?;(/;9; /13/99
39-CON ls.%)AggL N replBICONT) 063-CONT(2) HANG, 071-CONT(3) HANG, 074-COMP HANG.
e b m [ \TRAS Sien | PREET G
WALL WORK - 2 1ST AND 2ND FL - 4 WALL - 4 ARE@V&EE'EDRY sgggAvgééL 3
6/23 z 75 SZiT N TET
799 6/23/99 6/23/99 6/28/99 6/30799 776/99  7/7)89 7/12/99 7/1373% 7715/99
LDG 1 3 BLDG 1 5
6/24/99 - 6/28/99  6/29/99 7/6/2
052-COMP INSTL 064-COMP REPLACE
PERIM INT AREA EXTERIOR WINDOW
FURRING, INSUL & IN UNITS AT 1ST & 2ND
WALL WORK - 3 FL -4
6/24799 6/28/99  6/29769 776/99
BLDG 1 3 BLDG 1 3
7/2799 7/7/99 7/12/99 7/14/99
075-PART PRIME DRY 080-COMP PRIME
WALL SURFACES DRY WALL
OFF RAISED CONC SURFACES OFF
FL SLABS - 3 RAISED CONC FL
SLABS - 3
yeé 7/12/99 7/13/89 7/15/88
BLDG 1
BLDG 1 62200 BLDG 1 4 BLDG 1 4 BLoG 1.— 5/ BLDG 1 5.7 BLDG
o 5 e 6/25/99 6/28/99 7/1/99  6/25/99 7/1/89 7/2198 7/9/99  7/1 2/9; ' ot
TR TO ISSUL %509’-‘?;13?;/\#“} 068-SEAL & PAINT 072-PART HANG, 076-COMP HANG 081-INSTAL s
DATE - A FroOMP SET HM INT MASONIZY WALLS BTSAD&D& ﬁ:{u& cao\thi= TAPE & SAND GYP CERAMIC T!LELAT
- BOARD WALL
INT MASO!_VP;Y WALLS RAISED CONC FL RAISED con% ng BATHROOMS - 10
. SLABS - § SLABS - 5
6/22759" 6722/99 " 6/25/99 T ' —7t0s
‘ | - 6/30/99 7/1/99 7/7/99  6/25789 . . 7/1/99 772798 775/99  7/15755 ‘77'2J /99 |
BLDG 1 szJG 1 3/BL
v DG 1°
e/zzg:QPAR : 6/24799 6/28/99 ; 6/30/99 5/13/99 -, 511g/99
9-PART INSTALL IN 073-COMP INSTALL ‘
I W 102 a0 WALL ELECT & IN WALL ELECT & OTKIBR&TSE&I;QV'
4 PLUMBING IN STUD PLUMBING IN STUD CERAMIC TiLE - P
WALLS OFF RAISED WALLS OFF RAISED osriog M
6/22/55 S CONC FL SLABS - 3 CONC FL SLABS - 3
6/23799 6/24/99 6/29799 771/99 7/12/99 7712/99
BLDG 1 4
6/22/99 8/25/99

070-COMP ERECT
INT WALL STUDS
FOR WALL WORK
OFF RAISED CONC

FL SLABS - 4
6123/‘92L 6/28/99
BLDG 1 2 BLDG 1 5
6/22/99\ 6/23/99 6/24/99 6/30/99

041-COMP INSTALL
IN WALL ELECT &
PLUMBING WORK AT
2ND FL STUD WALLS
-2

042-HANG, TAPE &
SAND 2ND FLOOR
GYP BOARD WALLS -
4

6/22/99

6/23/99 6/24799

6/30/89

BLDG 1 0
6/11/99 8/11/99

086-T/R TO PREP &
APPRV AND FAB &
DELVR LIGHT

8/13/99 8/16799

\

§/30/99  8/20769
\ _

- 8/20/99" P S AN E

BLDG 1
'6/11/99

8/5/99

BLDG 1
872/99

FIXTURES - PM CEILING INSTALLATION
06/10/99
\ 0 0
7/20/99  7/20/99 7/16/99 Vn 5/99 7/20/99  7/20/99
7/21/98  7721/99 \ , .7/21/9:9 721/99
: BLDG 1 3 BLDG 1 3 NBLDG 1 4
7/1/99 7/6/99 7116799 7/20/99 7721/99 7/26/99
087-PART INSTL CLG 104-CONT(1) INSTL 110-SUBSTANT
SUSP & GRID - 3 CLG SUSP & GRID - 3 COMP INSTL CLG
SUSP & GRID - 4
7712739 7714799 7/16799 ~7720/99 7/21789 7726/99
BLDG 1 : 4 BLDG 1 4 ' BLDG 1 4
717199 \ 771219 77121/99 7/26/9 7/27/99 7/30/99
101-PART INSTL 107-CONT(1) INSTL 114-COMP INSTL
LIGHT FIXTURES - 4 LIGHT FIXTURES - 4 LIGHT FIXTURES - 4
o
7/15/99  7/18/99
7/1619977 7716/99 7/15799 7/20/99 7721799 ~7/26/98 7/27789 7/30/99
BLDG'1 4 BLDG\ 4 BLDG 4
7I7/99\ 7/12/99 7/21/99 ' /26/99 7/27/98\ 7/30/99
102-PART INSTL 108-CONT(1) INSTL 115-COMP INSTL
SPRINKLER HEADS & SPRINKLER HEADS & SPRINKLER HEADS &
RELATED ACOUSTIC RELATED ACOUSTIC \ RELATED ACOUSTIC
CEILING TILE - 4 CEILING TILE - 4 CEILING TILE - 4
7/15/99 7/20/99 7721 199\ N7/26/99 7/27799 7730/9
\ \ \ A
BLDG 1 4 BLDG 1 3 BLDG 1 3
7/7/99 \ 7/12/99 7/21799 \ 7/23/99 7/27/99 7729/99
103-PART INSTL 109-CONT(1) INSTL 116-COMP INSTL
ACOUSTIC CLG. ACOUSTIC CLG ‘ ACOUSTIC CLG
GRILLS, DIFFUSERS GRILLS, DIFFUSERS GRILLS, DIFFUSERS
& SPEAKERS - 4 & SPEAKERS- 3 \ & SPEAKERS - 3
7/19799 7722199 7723799 7737709 /28799 7730/99
BLDG 1 ' 3
7/27/99\ 7/29/99
117-PART LAY IN
ACOUSTIC CEILING
TILE - 3
7/28799 7/30/99
BLDG 1 0
7/6/99 7/6/99
088-T/R TO SUBMIT,
APPV AND FAB &
DELIVR TOILET
PARTITIONS - PM
07/02/99
8/9/99 879/99 TOILET ROOMS
BLDG 1 10 }LDG 1 5. BLDG 1 5
’ ‘ BLDG 1
7/26/99 8/6/99 8/9/99 8/13/99 g/18/99 8/20/99 8/20/99 8/28/99
084-INSTALL o1 v v .
S4INSTALL Roso NSTL TOILET . | 106-INSTALL TO/R 1. 045-E TR 70 SET
OOM PARTITIONS -  MIRRORS & L
PLUMBING FIXTURES 5 ACCESSORIES -.5 ATE FINISH oF
AT TOR'S - 10 ‘ : ACTIVITY
7/26/99 8/6/99 8/9/99

BLDG 1
7/30/99

8/3/99

BLDG 1 0 BLDG 1 10 BLDG 1 0
7/23/99 7/23/99 7/23/99 8/6/99 8/6/99 8/6/99
007-T/R TO SUBMIT 013-SET ROOF 049-E T/R TO SET
& APPV & FAB & CURBS & SET & LATE FINISH OF
DELVR ROOF TOP HOOK UP ROOF TOP ACTIVITY
EQUIPMENT - PM EQUIPMENT - 10
07/23/99
7/23788 7/23/99 7/23799 8/6/99 8/6/99 876/99
BLDG 1 ' 0 BLDG 1 : 20 BLDG 1 1 BLDG 1 0
8/15/99 8/15/99 8/31/99 9/28/99 9/29/99 9/29/99 9/29/99 9/29/99
179-PROVIDE POWER 186-REMODEL 187-INSPECT & 050-E T/R TO SET
TO OPERATE ELEVATOR IN APPROVE ELEVATOR LATE FINISH OF
ELEVATOR IN BUILDING 1- 20 INBLDG 1 - 1 ELEVATOR
BUILDING 1 - REMODELING
'ASSUME 08/15/99 ‘
8/31/99 8/31/99 8/31799 0/28/99 9/29799 9729/99 9/29/99 9/29/99
BLDG 1 o
8/31/99 8/31/99
048-T/R 10 START
ELEVATOR
REMODELING - SET
START AT AM
08731799
8/31/99 8/31/99
0 . BLDG 1 'i ,o/g L
- 8/10/99 - 8/10/99 -
8/11/99 046-T/R TO COMP
~ 118-T/R TO ; INSTL 2000 AMP
PREPARE, APPV & ¢ TEMP SWITCHGEAR
FAB & DELIVR & HOOK UP AIR COND
SECURITY & SYSTEM - AM
SURVEILLANCE SYS 08/10/99
COMPONENTS - PM i
06/10/99
slslsg 8/24/99 : \ 8/24/99
~
\BLDG 1 10 BLDG 1 \( 2  BLDG 1 o BLDG 1 0
8/5/99 S 8/18/99 8/1 9/193% S ADJUSBT 20/99 8/20/99 P —— Talzo 99 EaTon /1700
- - 047- T
SECURITY & SECURITY & \ LATE FINISH OF 161-T/R TO MFR &
SECURITY SYSTEM SURVEILLANCE ACTIVITY DELVR FFE
DEVICES - 10 SYSTEMS - 2 COMPONENTS - PM
06/14/99
/315799 8/18/99 8/19799 8/20/99\ 8/20/39 8/20/99 9/15758 $715/99
8,4"}9/ BLDG 1 0  BLDG 1 o
AR 6/4/99 6/4/99  6/4/99 6/4/99 BLDG 1 - 5 BLDG 1 5
C%-MP LAY IN " 125-T/R TO PREP 131-T/R TO APPV, 4 9/15799 8/21/99 9/22/99 8/28/99
ACOUSTIC CEILING SHOP DWGS, APPV FAB & DELVR : 167-OWNER PART 174-OWNER CONT(1)
TILE - 3 ANDSFAB & DExhv CARPET/ Tll/_E - PM 0 PROVIDE & INSTALL PROVIDE & INSTALL
RAISED FLOO 06/03/99 9/3/99  9/3/99 FFE & INTERIOR FFE & INTERIOR
PANELS - PM RAISED FLOOR & SIGNAGE - 5 SIGNAGE - 5§
06/03/99 RELATED MECH & 9/15/99; 9715/99
8/2/99 8/4/99 8/13799 8/13/99 8/24790 8724799 ELECT WORK
\ 9/15789 5721/99 9/237657 $738/99
8,2"’;99 NBLDG 1 _ 6 LDG 1 7 LDG 1 3 BLDG 1 10 BLDG 1 2 /
: 8/5/99 8/12/99 8/13/99 8/23/99 8/24/99 8/26/99 8/27/99 9/10/99 9/13/99 9/14/89
LZIJBERSTE%EQ'\% 126-PART INSTL 132-PART INSTL 155-PART INSTL 156-INSTL & FINISH 162-APPLY WALL
UNDERFLOOR UNDERFLOOR RAISED FLOOR CARPET TILE ON STUD PARTITIONS COVERING TO STUD
TILITY AREAS - 2 POWER, VOICE & PANELS - 7 RAISED FLOOR - 3 ON RAISED FLOOR - PARTITIONS ON
UTILI 2 — DATA WIRING WORK 10 /] RAISED FLOOR - 2
. : -6
8/4199 - 8/5]38 8772/99 8/13799 8753/99 8/24790 B756/99 8/27709 S710/99 9/13799 5774/99
<BLDG 1 2 BLDG 1 ' 6 LDG 1 6 LDG 1 3 BLDG1 4\BLDG 1 6 BLDG 1 5
'8/3/99 8/4/99 8/13/99 8/20/99 8/24/99 8/31/99 9/1/99 9/3/99 9/7/99 8/10/99 9/15/99 9/22/99 9/23/99 9/29/99
127-CONT(1) CLEAN 133-CONT(1) INSTL 156-CONT(1) INSTL 157-CONT(1) INSTL 163-PART INSTL 169-PART INSTALL & 175-COMP INSTALL &
FLOOR & APPLY UNDERFLOOR RAISED FLOOR CARPET TILE ON DEMOUNTABLE FINISH MILLWORK & FINISH WOOD &
SEALER TO POWER, VOICE & PANELS - 6 RAISED FLOOR - 3 PARTITIONS ON TRIM & WOOD HOLLOW METAL
UNDERFLOOR DATA WIRING WORK RAISED FLOOR - 4 DOORS - 6 DOORS & RELATED
UTILITY AREAS - 2 -5 HARDWARE - 5
8/13799 8/16/99 8/17/99 8/24/99 8/25/99 971/99 9/8/99 9/10/99 9/13799 9/16/49 9/17/99 9/24/99 9/28799 1074799
BLDG 1 2 LDG 1 6 LDG 1 6 LDG 1 LDG 1 3 LDG 1 6
875/99 8/6/99 8/23/99 8/30/99 9/1/99 9/9/99 9/10/99 /15798 9/16/99 9/20/99 9/23/99 9/30/99

134-COMP CLEAN 140-COMP INSTL 159-COMP INSTL 164-COMP INSTL 170-COMP INSTL 176-COMP INSTALL &
FLOOR & APPLY UNDERFLOOR RAISED FLOOR CARPET TILE ON DEMOUNTABLE FINISH MILLWORK &
SEALER TO POWER, VOICE & PANELS - 6 RAISED FLOOR - 4 PARTITIONS ON TRIM - 6
UNDERFLOOR DATA WIRING WORK RAISED FLOOR - 3
UTILITY AREAS - 2 & SET RAISED FLOOR
PANELS - 6 \
8/23/99 8/24/99 8/25/99 9/1/99 9/2799 9/10/99 9/13/99 9/16/99 9/17799 \9/&1199 9/27789 1074700
- _ \ ~ : . N \
BLDG 1 0 BLDG1 12  BLDG 1 3 BLDG 1 3 BLDG1 x 3 LDG 1 \ 2
8/17/99 8/17/99 8/17/99 9/1/99 9/1/99 9/3/99 9/10/99 9/14/99 9/15/99 9/17/99 9/21/99 /22/99
138-T/R TO DELIVER 153-SET, ALIGN & 160-PART APPLY 165-CONT(1) APPLY " [171-COMP APPLY 177-TEST & ADJUST |
SWITCHGEAR -PM HOOK up VINYL WALL VINYL WALL VINYL WALL FIRE ALARM SYSTEM
08/16/99 SWITCHGEAR - 12 COVERING AT PERIM COVERING AT PERIM COVERING AT PERIM : -
.DRY ‘WALL DRY WALL " DRY WALL
‘ SURFACES - 3 SURFACES - 3 SURFACES - 3
9/8/99 9/8/99 9/8/99 ~9/23/98 /14738 . 9716/99 9/17/99 : 9/21/99 9/22799 9/24/99 9/22799 9/23/99
BLDG 1 0 BLDG1 8 BLDG 1 2
7/26/98 7/26/99 7/26/99 8/4/99 9/21/99 9/22/99
139-T/R TO DELIVER 154-SET, ALIGN & 178-TEST & ADJUST
AIR HANDLING HOOK UP AIR - 0 CONTROL SYSTEMS -
UNITS -PM 07/23/99 HANDLING UNITS - 8 9/1799  9/1/99 2
9/24/99  9/24/99 ,
WORK INSTALLED ABOVE
9/1/99 o/1/99 /1789 9/13/99 RAISED FLOOR 9/24799 9/27/99
BLDG 1 o BLDG 1 20
6/14/99 6/14/09 6/14/99 7/12/99
166-T/R FOR PREP & 168-INSTALL
APPV CONTROL CONTROL

8/26/99

SUBMITTALS AND
FAB & DELVR
CONTROL
COMPONENTS -
06/11/99

8/26/99

COMPONENTS - 20

8/26/99 9/23/99

\ 184-TEST & ADJUST
PAGING & WHITE

BLDG 1 5
10/1/9¢9 - 10/7/99

182-LAY RESILIENT

FLOORING (MOST AT
2ND FL -5

10/5/99 10/10/98

/BLDG 1 2

16/1/99 10/4/99

183-INSTALL FIBE
EXTINGUISHER
CABINETS & FIRE

EXTINGUISHERS - 2

BLDG 1 ' 5 BLDG1 4
9/29/99 10/5/99 10/6/39 10/10/99
181-OWNER COMP 189-TEST & ADJUST

PROVIDE & INSTALL VOICE & DATA
FURNITURE & WIRING SYSTEMS - 4
INTERIOR SIGNAGE -
. 5 :
9/29799 10/5/99 10/6799 10/10/99

BLDG 1
10/10/799

0

093-AT THIS POINT
THE PROJECT IS
COMPLETE - PM
10/10/99

10/8/99 10/10/99
BLDG 1 3
9/21/99 9/23/99

NOISE SYSTEM -3

10/7/99 10/10/99
BLDG 1 10 -
9/23/99

185-TEST & BALANCE
AIR SYSTEMS - 10

9/28/99 10/710/99
BLDG 2  BLDG 1 10
9/23/99\ 9/24/99 9/27/99 10/8/99

091-A/E 1SSUE
GERTIFICATE OF
SUBSTANTIAL
C\OMPLETION - 2

092-CITY ISSUE
CERTIFICATE OF
OCCUPANCY - 10

9/24/99 9/27/99

9/28/99 10/10/99

10711799 /

a7

Issue #1 - April 6, 1999

Issue #2 - pot used

Issue #3 - 06/22/9% (nse this work plan)
Issue #1 - April 6, 1999 mir 5/4/99
Issue #1 - sht #1 b1 int mtr 5/4/99
Issue #1 - sht #1 bl int mir 6/22/99

i3 sht #1 bl int work

Reserved activity numbers

096

097

B 098
099

095 100

141 146

142 147

143 148

144 149

145 150

lan 001
han 7

10/10/99  10/11/99

10/11/98 10/11/99

BLDG 1 1
10/11/99

094-AT THIS POINT
THE OWNER CAN

BEGIN THEIR MOVE

IN - AM 10/11/99 - 1

10/11/99

Duration
- Earliest Finish

Subtitie
Earliest Start

Latest Start Latest Finish

ACTIVITY LEGEND

Building #1

NETWORK MODEL FOR GENERAL
ELECTRIC FINANCIAL ASSURANCE
CALL CENTER - Lynchburg,V_irginia

Dewberry & Davis
Architect/Engineer of Record

Woolfolk Construction, Inc.
Richmond, Virginia

Ralph J. Stephenson, P.E.

Consulting Engineer ET
323 Hiawatha Drive

Mt. Pleasant,Michigan 48858 SHE :
phone - 517 772 2537 #1



0 BLDG 2 10 - BLDG 2 ) 0
7/26/99 7/26/097/26/99 B/5/99  8/6/09 8/9/89 8/9/09 8/9/99
008-T/R TO SUBMIT & D14-INSTALL ALUMINUM 023-INSTALL E T/R TO SET LATE
i APPV & FAB & DELVR ENTHY FRAMING & ELECTRICAL HEATING FINISH OF ACTIVITY
7120/99 7190199 : 0 ALUMINUM ENTRY GLASS - 10 UNITS IN VESTIBULES -
7/20/09  7/20/99 FRAMING & GLASS - 3
RM 07/23/89
7/21/99 7/21/99 7121199' =721/09
7128/99 7/26/997/26/99 8/3/99 8/6/99 51-5/99 8/9/89 8/9/99
BLDG 2 0 BLDG 2 5 BLDG 2P 0 |
7/15/98 7/15/99 7/15/99 7/J0/99  §/28/99 6/28/99 6/22/09 ¢  BIDG 2 2
T/R TO DELIVER FAN 055-SUBSTANT COMP 086-T/R TO PREP & - Slz2/8s eiz2/89 6/23/9
POWERED VAV UNITS INSTL ABOVE FLOOR APPRV AND FAB & T/R TO ISSUE #3 012-INSTALL DOCK
FOR BLDG 2 - PM SHEET METAL DELVR LIGHT UPDATE - AM 06/22/09 LEVELERS - 2
07/14/99 DUCTWORK & VAV FIXTURES - PM
BOXES - 5 06/25/99 ]
7/15/99 7/15/98 7715799 7/20/99  7/7/98 777480
/ 6/22/99 8/22/99 gro2/89 6723/90
BLDG 2 o/ BLDG 2 5 BLDG 2 BLDG :
: BLDG 2 3 BLDG 2 8 2P 6  BLDG 2 1 BLDG 2 ]
6/22/99 6/22/99 6/22/:;95 S 6/28/99  6/25/99 5/28799 6/30/99 2/2189 776199 718000 8/20/99 8/20/09 8/20/99 8/20/99 8/20/99 8/20/99
T/R TO ISSUE #3 65- TANT COMP 087-CONT INSTL CLG 104-CONT(1) INSTL CLG 110-SUBS o
- - TANT COMP 054-T/R TO OWNER US1-OWNER SET & E T/R TO SET LF OF
UPDATE - AM 06/22/99 INS& tﬁ?g;’é FLOOR SUSP & GRID - 3 SUSP & GRID - 8 INSTL CLG SUSP & DELIVER TRASH HOOK UP TRASH AcTiviTY
GRID - 8 COMPACTOR TO SITE - COMPACTOR
e AM 08/20/99 EQUIPMENT - 1
8/22/8% 6/22/99 6/22788 726/99  7/1/889 7/6/89 Py 7770/097/1579% iS00 8/20/89 8/20/99 8/20798 — 8/20/99 B/20/99 5720790
\SLDG\Z ’ 4\BLDG 2 4 \;BLDG 2 4
BLDG 2 0 BLDG 2 3 BLDG 2 3 1{9/99\ /21899 7/6/99 7/8/99 110/99 7/14/99 BLDG 2 o L
6/22/99 8/22/99 6/22/99 6/24/99 6/26/99 6/29/99 101-PART INSTL LIGHT 107-CONT(1) INSTL 114-COMP INSTL LIGHT §/11/99 8/11/09 BLDG 2 0
FIXTURES - 4 LIGHT FIXTURES - 4 FIXTURES - & Blz/98 8/7/89
T/R TO ISSUE #3 062-PART PRIME PERIM 074-COMP PRIME PERIM 119-T/R TO PREP, APPV ,
UPDATE - AM 06/22/99 DRY WALL SURFACES - / DRY WALL SURFACES - 0 AND FAB & DELIVR T/R TO COMP INSTALL
3 3 6/20/09  €/20/68 SECURITY & TRASH o o MP
SURVEILLANCE SWITCH GEAR & HOOK
SYSTEM COMPACTOR UP AIR CONDITIONING
7/8/99 7/g8/99 COMPONENTS - PM : SYSTEM - AM 08/7/09
06/10/09
747199 7/10/997/12/98 7/15/99 7/16/99 7/20/99 Py 5
' 7/24/99 7124/99
6/28/99 6/26799 6/28/99 6/30/99 7/2/69 777799 8/9/99 8/9/28 .
BLDG 2 4 \BLDG 2 4 BLDG 3
2}:22(,393 SIZ;I Z 6/29/99\ 7/2/99\ 7/6/99 7/0/98 7/10/88 7714708 '
102-PART INSTL 108-CONT(1) INSTL 115-COMP INSTL :
071-COMP_HANG, TAPE SPRINKLER HEADS & SPRINKLER HEADS & SPRINK s i a2 2 BLDG 2 0
, LER HEADS & 7/24/99 8/4/99  8/5/990 16/99
& SAND INT AREA RELATED ACOUSTIC RELATED ACOUSTIC s 8/6/99 8/6/99
RELATED ACOUSTIC
PERIM DRY WALL - 4 CEILING TILE - 4 CEILING TILE - 4 CEILING TILE - 4 124-INSTALL SECURITY 180-TEST & ADJUST : E T/R TO SET LATE
& SECURITY SYSTEM SECURITY & FINISH OF ACTIVITY
DEVICES - 10 SURVEILLANCE
' \ SYSTEMS - 2
: {
717799 7/10/997/12/99 7/15/9 : k |
6128795 = 00 \ \ - \ 9\ 7/16/98 7/20/99 .»
. _ 3'24199 8/4/99  @/5/89 8/6/99 8/6/89 876/99
BLDG 2 4  BLDG 2 \a BLDG 2 3 BLDG 2 ; 3 / BLDG 2 o BLDG 2P o
BLDG 2 0 BLDG 2 ” BLDG 2 s 6/29/99 7/2/99  7/6/99 7/8790 7/9/99 7/12/99 7/21/99 123198 7/7/99 747199 6122/99 6/22/99
' 5 ; : BLDG 2 0
/9 2/89 6/23/89  6/24/99 ] 103-PART INSTL 109-CONT(1) INSTL 116-COMP INSTL 120-SUBSTANT GOMP 125-T/R TO PREP SHOP 131-T/R TO APPV, FAB
§/22098 Sfzz/es el T Szv/es ACOUSTIC CLG GRILLS, ACOUSTIC CLG GRILLS, ACOUSTIC CLG GRILLS, LAY IN ACOUSTIC DWGS, APPV AND FAB & DELVR CARPET TILE 8/15/99 6/15/98
T/R TO ISSUE #3 059-SUBSTANT COMP 068-SEAL & PAINT INT DIFFUSERS & DIFFUSERS & DIFFUSERS & CEILING TILE - 3 & DELV RAISED FLOOR - PM 08/21/99 161-T/R TO MFR & DLVR
UPDATE - AM 06/22/99 SET HM FRAMES & MASONRY WALLS - 4 SPEAKERS - 4 SPEAKERS- 3 SPEAKERS - 8 PANELS - PM 07/06/98 FFE COMPONENTS -
ERECT INT MASONRY : : : P 0B/14/6
WALLS - 2 : \
7/9/98 7/13/99 7/14/99 7/16/99  717/99 7/20/90 7721799 "1&99 8/2/99 8/2/98  8/9/99 8/0/99
6/29/99 6/29/989 6/29/89 6/30/99 7/1/89 7/7/99 BLDG 2\ 3 8/23/99 8/93/09
TOILET ROOMS 7110798 7/13/90 '
117-PART LAY IN '
ACOUSTIC CEILING TILE ‘ , LDG 2 4 BLDG 2 4 BLDG 2 4  BLDG 2 , s
-3 'RAISED FLOOR & 8/22/99 8/25/09 8/26/99 8/30/99 8/31/99 9/3/99  9/4/99 Y YT
: 167-OWNER PART 174-OWNER CONT(1) 181-OWNER COMP 189-TEST & ADJUST
RELATED MECH & 0 PROVIDE & INSTALL FFE PROVIDE & INSTALL FFE " PROVIDE & INSTALL VOICE & DATA WIRING
BLDG 2 8 BLDG 2 3 8/18/99  8/18/99 & INTERIOR SIGNAGE - 4 & INTERIOR SIGNAGE - 4 FURNITURE & INTERIOR s -
YSTEMS - 3
1/4/99 1/6/99  1/7/99 1/11/e9 L ELECT WORK ' SIGNAGE - 4
075-PART PRIME DRY 080-COMP PRIME DRY ‘ 8/23/98/ 8723/89
WALL SURFACES OFF WALL SURFACES OFF u1T/e8 7/20/68 e
RAISED CONC FL RAISED CONC FL
SLABS - 3 SLABS - 3
delete?? 8/23/99 8/26/99 8/27/99 8/31/99 9/1/99 9/4/99 9/7/99 N9/9/99
BLDG 2P o BLDG 2P 0 BLDG 2 7 BLDG 2 2 BLDG 2 7 BLDG 2 6 BLDG _
7/6/89 276199 6/29/98 6/29/98  6/28/99 7/8/08 “\7/14/99 715199 7/24/99 7/31/99  8/2/99 8/7/99 LD 2 814100 b e/or0s DG 2 e
166-T/R FOR PREP & 168-PART INSTALL 121-PART CLEAN & \126-PART INSTL RAISED 132-PART INSTL - - o’ \
174738 76190 1/7768 771798 088-T/R TO SUBMIT, "APPY GONTHOL CONTROL APPLY SEALER TO FLOOR PANELS - 7 UNDERFLOOR POWER, 1SS PART INSTL 158-INSTL & FINISH 162-APPLY WALL
’ APPV AND FAB & oIc DATA WIRING CARPET TILE ON STUD PARTITIONS ON COVERING TO STUD
DELIVR TOILET SUBMITTALS AND FAB COMPONENTS - 7 UNDERFLOOR UTILITY VOICE & DATA WIRIN RAISED FLOOR - 6 RAISED FLOOR - 5 PARTITIONS ON RAISED
PARTITIONS - PM & DELVR CONTROL AREAS - 2 WORK - 6 . , FLOOR - 2
06/28/09
8/2/99 8/2\199 7/14/99 7/14/99 7/14/09 7/21/90 7/22/99 7/23/99 7/24/99 .7-/-?5-1 /98 8/2/99 8/77@9\ 8/0/99 8/14/99 g/16/99 8/ /0/99 8/21/99 8/23/99
BLDG 2 ) BLDG 2 5  BLDG 2 38  BLDG 2 . 5  BLDG 2 10 BLDG 2 10 \ \BLDG 2 5  BLDG 2 5 BLDG 2 0 BLDG 2 7 BLDG 2 2 BLDG 2 5 BLDG 2 6 BLDG 2 4  BLDG 2 :
6/22/99 6/22/98  6/22/99 6/26/99 6/28/99 6/30/09  7/1/99 7/8/98  7/9/99 7/20/99 7/21/89 7/31/99 8/2/99 8/6/99  8/7/99 8/12/99  8/12/99 8/12/99 7/8/99 7/16/99 7/17/99 7/19/98  872/99 8/7/99 /9/99 8/14/90  8/15/99 8/18/99 8/10/00 sloams oo 2 aroaps  Loa 2 srooses DG 2 oo
) - - ALL IN 076-COMP HANG, TAPE 081-INSTALL CERAMIC 084-INSTALL VANITIES 089-INSTL TOILET 106-INSTALL TO/R E T/R TO SET LATE 168-CONT(1) INSTALL 127-CONT(1) CLEAN 133-CONT(1) INSTL 156-CONT(T) INSTL " P
T/R TO ISSUE #3 070-COMP ERECT INT 073-COMP INST. 3 (1) 157-CONT(1) INSTL 163-PART 1 - w
UPDATE - AM 06/22/89 WALL STUDS FOR WALL WALL ELECT & & SAND GYP BOARD TILE AT BATHROOMS - & PLUMBING FIXTURES ROOM PARTITIONS - 5 MIRRORS & FINISH OF ACTIVITY CONTROL FLOOR & A.l;’gLY RAISED FLO%R PANELS UNDERFLOOR POWER, o ARPET( T¥LE o 163.F OAU;‘II-TANE!SIE- gﬁ‘gﬁ% I{ﬁ\?&l?l;-ll(- : "ﬂﬁﬁ?ﬁ vlv,\g,gg,_é_ % 162-LAY RESILENT
WORK OFF RAISED PLUMBING IN STUD WALLS OFF RAISED 10 AT TOR'S - 10 ACCESSORIES - § COMPONENTS - 7 SEA(ISER - - VOICE & DATA WIRING RAISED FLOOR - 4 PARTITIONS ON RAISED TRIM & WOGD DOORS - HOLLOW METAL DOORS FLOORING - 3
CONC FL SLABS - § WALLS OFF RAISED CONC FL SLABS - § UNDERFLOOR UTILI I WORK - 6 FLOOR - 4 / 3 & RELATED HARD
CONC FL SLABS - 3 ; AREAS - 2 — 3A WARE
J _— — - - 75 N
6/22/99 6/22/99 . 6/22/99 6/26/99 6/28/99 6/30/99 7/1/99 7/8/99 7/8/99 7/20/98 7/21/89 7/31/99 8/2/99 8/6/99 8/7/98 » 8/12/99 8/12/09 8/12/99 7/22/99 7/29/99 7/30/99 7/31/98 8/2/98 817;@9 8/0/99 8/14/88 . 8/15/99 Bj/.-l‘. /99 B8/19/98 8/30/¢9 8/1/99 g/2/99 a/4/99 9/7/89 9/9/99
' BLDG 2 5  BLDG 2 5 BLDG 2 7 BLDG2 0 4 \
779/98 7/114/99 7/15/99 7/21/09 7/22/99 7/29/99 7/29/99 7/29/99 BLDG 2 toares e Ioaroe 51;90292 e . \BLDG 2 6 LDG 2 BLDG 2 s 8LDG 2 2 BLDG 2 2
082-INSTALL QUARRY 085-SET, ALIGN & HOOK R R\?lgc?é-rgg{n:o&ogRAm E T/R TO SET LATE 155 SUBSTANT COWP a 135-CONP CLEAN A4 i GoTE e 8/14/99  8/is/99 - 8/20/99 8/31/99 8/22/99 8/23/99 8/25/99 972/99 9/3/8¢ a/4/99 877198
TILE & PAVERS AT UP FOOD SERVICE E FINISH OF ACTIVITY - 159-COMP INSTL 164-COMP INSTL 170-COMP INSTL 176-COMP 1 N
CAPETERIL - 8 EQUPMEE e KITCLEN STAFF - 7 "é%’;?;—éé%%ﬂ?lé FngEngA%LY RAISED FLOOR PANELS UNDERFLOOR POWER, CARPET TILE ON DEMOUNTABLE FINISHMMILI':‘\?%\R% && 182)%3&?&&“
UNDERFLOOR UTILITY -6 VﬁéC:K&&D;g\&llggl: RAISED FLOOR - 2 PARTITIONS ON RAISED TRIM - 2 CABINETS & FIRE
. _ FLOOR -
AREAS - 2 FLOOR PANELS oo 3 EXTINGUISHERS - 2
719799 7/14/99 7/15/89/7 7721/99 7/22/99 7/28/89 7/29/99 Lo IiRefee . . 575 PRy 7 R, S | \
- ’ K5 , 7/29/98 7729/ . i 7730798 /99 /99 8/7/39 8/ai/ag 8fiaioe 8/ 5"/'5\9 8/20/89 8/21799 8/22/99 8/23709 \s/"e 798 913799\ 9/4/89  9/8/89 o/9/09
BLDG 2 80  BLDG 2\ 2 g
, LDG 2 2 BLDG 2 \
722 1 LDG 2
BLDG 2 ‘ 0 | Bra2ies 7/28/99 8/27/99 8/28/30  B/30/99 . 8/31/98  o/1/e9 ) 1}99/'\372(#99 \812?1/99 8/26108 : ar26/99
BLDG 2 0 BLDG 2 L 8/22/99 6/22/99 TONSTALL LOADING 160-PART APPLY VINYL 165-CONT(1) APPLY 171-COMP APPLY VINYL " 177-TEST & ADJUST
6/18/98 6/18/99 6/15/99 115799 TR 1O ISSUE EQUI PMAI’:EE?'H;(?CI)%; W:é.é_l h::%\gnmf AT VINYL WALL COVERING WALL COVERING AT FIRE ALARM SYSTEM - 2 \ pgéfﬁésiTﬁuﬁgdﬁgéa - ‘
078-T/R TO APPV, FAB 083-T/R TO SUBMIT & UPDATE - AM 06/22/09 MAKE OPERATIVE - 30 SURFACES - 3 AT PERIM DRY WALL PERIM DRY WALL SYSTEM - 3
& DELVR QUARRY TILE APPV SHOP DWGS, ——t -2 SURFACES - 2 “"SURFACES - 1{
- PM 06/17/09 AND FAB & DELVR : . ‘
i FOOD SERVICE EQUIP - p :
! PM 06/15/99 ’ '
: : 7/24/99 8/25/99” 8/28/99 ' o ‘ :
| . ; 8/30/¢8  8/31/99 9/1/99 8/2/99 8/2/99 . 8/27/vo 8/
_ v , 9/2 g 28/99
2104755 — i en \ : . BT 9/7/99 9/9/99
7/9199 - 7/9/99 7715799 7/15/99 BLDG 2 2 BLDG 2 10 _
BLDG 2 o ! 8/26/99 8/27/989  8/28/99 9/9/99
7/9/98 7/19/99 o CE?;;%STS& ADJUST 185-TEST & BALANCE
"079-SET & HOOK UP BLDG 2 0 BLDG 2 12 7/28798  7/28/89 L SYSTEMS - 2 . AIR SYSTEMS - 10 :
HUMIDIFIERS IN o 8/15/99 8/15/99 8/15/99 8/26/99
INTERIOR SPACES & - 7/18/89  7Ii9/99 138-T/R TO DELIVER 153-SET, ALIGN & HOOK M -
CONNECT TO ROOF TOP SWITCHGEAR -PM UP SWITCHGEAR - 12 0 °o 8/26/99  8/26/89 \
EQUIPMENT - 8 08/15/89 - SEE TEMP 8/26/99  8/26/99 8/26/98  8/26/%0 ;
8/20/09  8/20/99 POWER HOOK Up FOR — WORK INSTALLED ABOVE ,
8/28/95  8/28/99 3/23/99; 8/28/80 RAISED FLOOR / 8/26/99 8/27/08  8/28798 "5/9/99
8/11/99 8/19/09 BLDG 2
8/16/98 8/18/99  8/16/99 8/27/99 o ) ) o ) B - I elzs;j: issﬁg»éénTch 8/30/99 < T s
“ - - . — B ICATE
o _ e - — e - BLpG2g ~— T o T o BIDG2T T T g T OF SUBSTANTIAL
- . U — - e - T T e e 7/16/99 7716/99 7/20/98 7/28/98 COMPLETION - 2
189-T/R TO DELIVER 154-SET, ALIGN & HOOK |
AIR HANDLING UNITS UP AIR HANDLING
-PM 07/15/99 UNITS - 8
8/30/909 8/31/99
8/20/98 8/20/99 8/20/99 8/27/99
BLDG 2P o BLDG 2 3 BLDG 2 : 8 BLDG 2
7/12/98 7/12/99  7/12/99 7/14189  7/15/99 717199 7/19/99
113-T/R TO PREP, ‘ 118-ERECT NEW 122-ERECT & HOOK UP 128-REROOF MECH
SUBM & APPV AND FAB COOLING TOWER NEW COOLING TOWER ROOM AREA - 5

BLDG 2P

& DELIVER COOLING
TOWER COMPONENTS
- PM 07/08/28

8/17/99

8/17/99

SUPPORTS & STRUCT
STEEL -8 -

AT MAIN MECH EQUIP
ROOM - 8

8117799 8/19/90

/

8/20/99 8/22/99 - 8/28/99 /27/99
0 BLDG 2 12
6/22/99 6/22/98  6/22/99 7i7/99

T/AR TO DELIVER NEW
BOILERS - PM 06/21/99

8/16/99 8/16/99

8/16/99

120-SET, ALIGN & HOOK
UP BOILERS - 12

B/27/99

e

BLDG 2 0
9/9/99‘\ 9/8/99

AT THIS POINT THE
BUILDING #2 PROJECT
IS COMPLETE -
CONTRACT DATE PM

09/09/89

‘slatjes

9/9/99

\/

BLDG 2 7

TTTTgisl/eg

CITY ISSUE
CERTIFICATE OF
OCCUPANCY - 7

9/1/99 8/8/99

Subtitlie
Earllest Start

/ 8/9/99
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Earliest Finlsh
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Latest Finish

ACTIVITY LEGEND

Issue #1 ~ April 6, 1999
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Issue #2 - May 4, 1999
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Issue #3 - June 22, 1999
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