
Stephen J. Duczynski 

Ralph J. Stephenson, P.E. 
Consulting Engineer 
323 Hiawatha Drive 
Mt. Pleasant, Michigan 48223-9096 
phone 517 772 2537 
e-mail ralphjs@gte.net 
May 1, 1998 

Vice President, Director of Development & Construction 
Schostak Brothers & Co. 
25800 Northwestern Highway 
Suite 750 
Southfield, Michigan 48075 

Re: Real estate development network models 

Dear Steve: 

Enclosed are two sets of network models showing development sequences I have 
prepared over a period of time. I am not enclosing a disk of these since you may 
already have copies of the networks. If you don't have copies, let me know and I 
will send you disk copies, or bring them with me when I meet with Mike at 
Wonderland, Tuesday May 12, 1998. 

The first network, labeled A, is a template I prepared from several projects and 
discussions with various development organizations. It offers a good starting point 
for almost any real estate, planning, programming, design and construction project. 

The second network, labeled B, is one I prepared for the Justice Center program in 
Kalamazoo, Michigan in 1994. It is a little more specific than network A and also 
offers a good point of beginning for development planning. 

Please let me know if you can use the information 
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