
Thomas H. Landry, President 
A. J. Etkin Construction Company 
30445 Northwestern Highway, Suite 250 
Farmington Hills, Michigan, 48334 

Re: NBD facility partnering. 

Dear Mr. Landry: 

Ralph J. Stephenson, P.E., P. C. 
Consulting Engineer 
323 Hiawatha Drive 
Mt. Pleasant, Michigan 
ph 517 772 2537 
December 27,1993 

Congratulations on obtaining the commission to build the new NBD facility. In response to your request I 
have outlined below a suggested course of action for instituting a partnering system for the project. 

As I understand it from our conversation the total project contains about 800,000 square feet with 
adjoining parking facilities. The architects and engineers are Perkins and Wills, in association with 
Albert Kahn and Associates. 

The current desire is to initiate the partnering effort with the focus on the owner, designer, construction 
manager staff. This group consists of about 20 people who will be responsible for the overall planning, 
programming, design, and management of the project. For ease of reference, I shall refer to this set of 
participants as the CQre maltagement team. 

Once the construction team has been selected and assembled, I assume you wish to extend the partnering 
concepts to this group also. I shall refer to this set of participants as the constructioll team. 

Over the past 20 months I have chaired 13 partnering charter meetings, given several talks on the 
subject of partnering and alternative dispute resolution, and taught two major seminars at the 
University of Wisconsin on partnering concepts. My efforts to date indicate that the essence of the 
partnering effort is best captured from the beginning of the effort through team meetings to set the 
partnering concepts, the ground rules and to write the charter. 

Thus the initial meeting is a session from which the team building actually proceeds. It is a working 
and a learning experience in small group dynamics that if planned and managed well actually builds 
the partnering team as group discussions proceed. 

Partnering is a way of achieving an optimum business relationship in which a person's word is their 
bond, and where people accept responsibility for their actions. It is a recognition that every business 
contract includes an implied covenant of good faith. It is an agreement in principle and must not 
supersede or supplant the legal agreements in force or yet to be executed. 

Partnering is designed to: 

1. ) Set operating ground rules not covered by the contract. 
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2.) Provide guidelines by which charter objective achievement can be evaluated. 

3.) Provide the basis for preventive methods of dispute resolution. 

4.) Reduce destructive conflict. 

5.) Where disputes do arise, provide methods of resolving potentially destructive conflict 
quickly, and at the originating levels. 

6.) Provide a method of revisiting and updating the charter to validate, confirm, reinforce, or 
revise the partnering operating ground rules as needed. 

If the above partnering system design requirements can be met and incorporated into the project work, 
team building will be accomplished as the system is established and used. 

I suggest that we conduct the initial core management team partnering session at an early date - you 
had mentioned a possible date in January, 1994. At this meeting we should review the basics of 
partnering, alternative dispute resolution, and partnering effectiveness evaluation. Concurrently we 
should prepare an operating charter to guide the owner, design, and construction management group 
through the actions that lead to successful construction of the facility. 

I have enclosed two attachments you may find of interest. Attachment A is an overview of partnering 
that may provide you a brief insight into the nature of partnering. Attachment B is a set of guidelines 
that I use in preparing for a partnering meeting. These guidelines contain a sample charter (pages 3 and 
4), a brief description of an issue resolution system (pages 4 and 5), and an example of a partnering 
evaluation system (pages 5 and 6, and figure #1). 

Your proposed plan to use a partnering system for the internal or core management staff as separate from 
the construction partnering system is one that has considerable merit. I am currently working on a 
sizable expansion program for the Minneapolis, St. Paul airport. We have written two charters - one for 
the airport staff, the design team and the construction manager on the project - the other for the 
construction team doing the field work. The reception given both efforts was excellent, and if the proper 
follow up is maintained, the dual system has a high potential to achieve the mission and objectives 
defined in each charter. 

For the NBD program I suggest we plan for an initial one day partnering charter session for the core 
management group. If this group is unfamiliar with parhlering concepts and alternative dispute 
resolution, it may be advisable to conduct a briefing meeting prior to the charter writing work. I have 
found however, that partnering concepts are easily grasped by most people involved in complex projects, 
and that a one day session is usually adequate to define and write good mission and charter statements. 

Work on issue resolution and evaluation methods can then be done later in task force groups and 
combined with further study and discussion of the implementation of the parblering method. 
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At the point in time where it is appropriate to engage in a construction team partnering effort a 
construction charter meeting will also be planned and held. The procedures are somewhat the same as 
for the core management team. The major difference is in the orientation toward a field setting for the 
construction partnering action. 

My professional fees for planning and assisting in the partnering effort are $95.00 per hour plus 
reimbursement at cost for reproduction of material used in the partnering sessions. The partnering 
meeting itself requires 10 to 12 hours. Preparing for the meeting usually requires 8 to 12 hours, while 
completing the charter notes and related reference material after the meeting takes from 5 to 8 hours. 

I have enclosed a personal and professional resume with attachments A and B. If you have any 
questions about partnering or my experience and background, please don't hesitate to call. Again 
congratulations on getting this very important assignment, and good luck in doing the gratifying work 
to follow . 

• cc:Harvey Schneider 
• attachments A & B 
• resume 
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Attachment A - An Overview of Partnering 

Ralph J. Stephenson, P. E., P. C. 
Consulting Engineer 

December 27, 1993 

I. Partnering is a system of conducting business with minimal destructive conflict. Other names for 
partnering are: 

A. A handshake agreement. 
B. A gentleman's agreement. 
C. ''Let's look at the drawings a bit more closely." 
D. ''Let's tally up the favor score?" 
E. ''Let's settle this over a beer." 

II. Definitions related to partnering 
A. Critical Transition Point 

The point in a project delivery system at which the responsibility and authority for the work 
passes from the supportive group to the ex'e'cutive group. 

B. External project challenges 
Challenges to the functional or project integrity by those outside the parent organization that 
seek change or disruption. 

C. Functional component 
A group designed or adapted to perform some specialized activity or duties, usually concerned 
with the continuous operation of the company. 

D. Internal functional or project cl1alle1lges 
Challenges to the functional or project integrity by those within the parent organization that 
seek change or disruption. 

E. Partnering 
A method of conducting business in the planning, design, and construction profession without 
the need for unnecessary, excessive and/ or debilitating external party involvement. 

F. Partnering charter 
The basic manual for operating a partnering system. Contains at a minimum, the mission of the 
project team, and their objectives for the project. Usually is signed by those writing the 
document. 

The charter is an agreement in principle and must not supersede or supplant the design and 
construction contracts in place or to be written. 

G. Project compotumt. 
Project - as related to management 
A group established to achieve a set of objectives by accomplishing a set of related, discrete 
operations which have a defined beginning & end. 

H. Relations - Formal Functional 
Organizational connections that concern distribution and use of data, information and decisions 
that flow along formally defined transmission lines. Formal functional communications are 
usually written and are normally both from and to individuals and groups. 

Formal relations are precisely defined and most day to day business is accomplished within the 
formal relation framework. The line expressing a formal functional relation usually has an 
arrowhead at each end to show a mutual exchange of responsibility and authority. If there is a 
higher authority to be implied a single arrowhead can be used pointing to the superior party. 
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I. Relations - Ittformal 
The natural channels along which organizationally related material is most easily and 
comfortably transmitted. TIle informal relation exists by mutual consent of the parties to the 
relation, and is stimulated to maximum effectiveness by a mutual profit gained from the 
relation. 

Little, if any, authority normally is expressed in informal relations. Communications are usually 
oral and one to one. Often informal relations define the hidden organization structure. A line 
defining an informal relation is usually shown dotted with an arrowhead at each end. 

J. Relations - Reporti1lg 
The official channels through which each individual conveys, or is given raises, appraisals and 
evaluations; is fired, assigned or is provided professional, vocational and personal identity in 
the organization. TIle true organizational superior of an employee is usually that individual 
with whom he maintains a reporting relation. The line expressing reporting relations has an 
arrowhead at one end pointing to the superior. 

K. Relations - Staff 
The business patterns through which a person or group provides consulting services necessary 
to achieve goals and objectives. Staff personnel usually have little or no authority over those 
outside the staff group. The line expressing staff relations has an arrowhead at each end. 

L. Relations - Temporary 
Those relations created when extraordinary or unusual management demands must be met. 
The temporary relation is usually unstable and should be kept active for only short periods of 
time. The line expressing a temporary relation can have an arrowhead at one or both ends 
depending on the nature of the relations. 

Extensive use of temporary relations creates business dysfunctions, breaks down morale and 
causes internal tensions. 

M. Stakeholder 
An at-risk member of the charter writing team who has signed the charter. 

m. Why is partnering applicable in today's construction industry? 
A. Value is added by partnering? 

1. Lower costs to resolve conflicts. 
2. Quicker settlement of conflicts. 
3. Knowledgeable professionals make the resolution decisions. 
4. Decision makers are closer to the resolution process. 
5. Nature of decisions rendered lessen the probability of appeal. 
6. Participants gain privacy in the resolution process. 
7. Probability of fair resolution is increased by timely consideration of the dispute. 
S. Helps cross critical transition points by setting the ground rules for the crossing. 

B. Partnering has been successful? 
1. Comments on partnering from the Albuquerque District Corps of Engineers staff in a 

guide to partnering dated February, 1991. 

"Our experie1lce is positive based 011 six contracts with four of tI,em substantially 
complete." Benefits itlclude: 

a) Disputes reduced - no formal claims. 
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b) Common objectives achieved (schedule, safety, etc.). 
c) Increased responsiveness. 
d) Higher trust levels. 
e) Improved communication. 
£) Excellent cooperation & teamwork. 

Consulting Engineer 
December 27, 1993 

g) Increased value engineering proposals. 
h) Developed expedited process for tracking and resolving open items. 

2. Comments on partnering by Colonel Charles E. Cowen· then Commander Portland 
District Corps of Engineers in a strategy for partnering in the public sector - April lSI 
1991. 

a) 80 to 100 % reduction in cost growth over the life of major contracts. 
b) Time growth in schedules virtually eliminated. 
c) Paper work reduced by 66%. 
d) All project engineering goals met or exceeded. 
e) Completion with no outstanding claims or litigation. 
£) Safety records significantly improved. 
g) Pleasure put back in the process for all participants. 

3. Combination partnering relationships surveyed & studied by the Construction Industry 
Institute and reported in the publication ("In Search of Partnering Excellence" • July 
1991). 

a) Shell Oil/SIP Engineering - 1984. 
b) DuPont/Fluor Daniel-1986. 
c) Proctor & Gamble/Fluor Daniel-1986. 
d) Proctor & Gamble/BGP - 1986. 
e) Shell Oil/Bechtel - 1987. 
f) DuPont/MK - Ferguson - 1987. 
g) Shell Oil/The Ralph M. Parsons Company - 1987. 
h) Alcan/Fluor Daniel- 1988. 
i) Union Carbide/Bechtel-1988. 
j) DuPont/Day & Zimmerman - 1988. 

k) Great Northern Nekoosa/Rust International-1988. 
l) Pillsbury/Fluor Daniel- 1989. 

m) Hoffman-LaRoche/Day & Zimmerman - 1989. 
n) Chevron/Bechtel-1989. 
0) Bethlehem Steel/United Engineers & Constructors - 1989. 
p) Proctor & Gamble/M. W. Kellogg -1989. 
q) Chevron/Besteel-1990. 
r) DuPont/H. B. Zachry. 

IV. What are some of the action ingredients of a successful partnering effort? 
A. Generate and maintain a strong desire to achieve project success for all. 
B. Make intelligent commitments. 
C. Avoid accepting or imposing unreasonable risk. 
D. Work and act ethically, morallYI and with integrity. 
E. Work and act from a position of fairness rather than a position of power. 
F. Suppress greed. 
C. Try to establish an honest feeling of trust among participants. 
H. Gain support from the participants and stakeholders. 
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I. Assign experience, competent people to responsible management positions. 
J. Have empathy. 

K. Prepare a good charter, a good partnership evaluation system, and a good issue resolution 
process. 

1. Allow time to make the partnering system work. 
M. Recognize and celebrate success. 
N. Gain the support and participation of higher management. 
O. Develop and use guidelines and evaluation systems for measuring performance quality. 

V. Situations in which partnering may be difficult to use. 
A. Where the parties intend to pay lip service only to the partnering effort. 
B. Where individuals in key technical or management positions choose to resist intelligent 

discussion and fair decision making. 
C. Where early commitments by the owner have made made good intercontract relationships 

difficult or impossible to maintain. 
D. Where construction contracts are let as the documents are being released for field use. 
E. Where several parties to the contract prefer to resolve disputes by contested claiming & 

binding resolution. 
F. Where poor contract documents are made the basis of the partnering effort. 
G. Where excessive, one sided conditions are placed on sub contractors by prime contractors. 
H. Where unfair or obscure payment processing systems are specified and enforced. 
I. Where risk has been poorly defined and unfairly allocated. 
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Attachment B - Steps in preparing for the Partnering Briefing and Workshop - Core 
Management Staff 

I. Decide to use a parmering system on the project. 
II. Prepare and send invitation letter and agenda for the partnering workshop. 

December 27, 19 __ 

Dear ____ _ 

The Network Mutual Insurance Company requests your presence on Friday, January 28, 19 __ ,at a 
meeting to prepare a partnering charter to guide the core management staff in the design and 
construction of their new downtown headquarters building. 

Enclosed with this letter is a packet of partnering explanatory materials. I would appreciate it if you 
would read this material prior to the meeting. 

Partnering is fully supported by me, by Network Mutual's senior executive and facilities staff, by 
Mr. Thomas Bonwitt president of Bonwitt & Providence, the architects/ engineers of record, by Mr. 
Roy Prince, president of Prince Construction, general contractors for the project. 

Below are outlined the meeting objectives and agenda for the January 28, 19 __ session. The neutral 
chair of the meeting will be Frank Bennett, a well known, and highly respected design and 
construction consultant in our area. 

We appreciate your interest, participation and efforts to help improve the probability of success for 
you, and for us on this significant project. 

Sincerely yours, 

Cirro T. Street 
President, and Chief 
Operating Officer 

Agenda for Core Managemmt Team Partneril1g Session 

Purpose of meeting: To develop and adopt a partnering charter for guidance of the NIMC facility 
core management team. 

Location of meeting: Topaz Hotel - 444 Lincoln Street 
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Those attending: See attached list. 

Meeting chairman: Frank Bennett, Consultant 

Timetable: 

07:00 to 08:00 am - Continental breakfast - Steamship Room -1st floor level 

08:00 to 10:00 am - Session #1 
• Introduction - by Cirro Street, Thomas Bonwitt and and Roy Prince. 

Consulting Engineer 
December 27, 1993 

• Exercise #1 - What actions do others take that create problems for us? - break out for discussion, 
reassemble, & present findings. 

10:00 to 10:15 am - Coffee break. 

10:15 to 12:00 noon - Session #2 
• Exercise #2 - What actions do we take that cause problems for others? - break out for discussion, 
reassemble, and present findings. 
• Exercise #3 - What recommendations can we make that could improve relations and performance 
on the Network Mutual project? 
• Exercise #4 - In light of exercises #1,2 & 3 what do I think my organization's mission is on the 
Network Mutual project. 

12:00 to 01:00 pm - Lunch - United States Room - 2nd floor level 
• During lunch a small, specially selected task force will meet in a separate room, and prepare a 25 
word or less 1st draft mission statement for the project. 

01:00 to 03:00 pm - Session #3 
• Exercise #5 - Full attendee group discuss, revise and accept the 1st draft mission statement as 
revised. 
• Exercise #6 - What specific project objectives can we now set within the results of exercises #1, 2, 
3,4, and 5 that will help insure excellent relations and performance on the Network Mutual project? 

03:00 to 0315 pm - Break. 

03:15 to 05:00 pm - Session #4 
• Review principles of alternative dispute resolution. 
• Review principles of partnering performance monitoring and evaluation. 
• Exercise #7 - Combine all previous discussion into a charter ready for signatures. 
• Print final draft of charter. 

05:00 pm - Session #5 - sign charter & receive award memento. 

05:15 pm - Adjourn to social hour. 
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III. Obtain management commitments to a partnering plan. Some guidelines: 
A. Make certain all attending know that a desired end result of the day is to have a properly 

written charter, agreed to in principle and signed by all responsible parties attending. 
B. The charter is a moral agreement to behave in a responsible manner within the boundaries 

of the legal contract. It should set operating rules not covered by the contract. 
C. The charter must be written so as to not supersede, contradict, or conflict with the design 

and construction contract documents. 
D. The charter signing process is designed to signify management commitment. 

IV. Brief project participants in the partnering concept. 
A. Short meetings, workshops and discussion groups can be all helpful in implementing the 

charter agreement. These should aim to improve the probability of adherence to the charter 
mission and objectives. 

B. Briefings should include orienting the stakeholders on dispute resolution and partnering 
evaluation. 

V. Meet and write the charter. 
A. See agenda above for steps leading to mission and charter preparation. 
B. Sample charter for new Detroit, Michigan Post Office, Area P 

1. Mission 
This partnering team commits to deliver a quality project on time, within budget, safely, 

profitably for all, and of the intended quality, through mutual cooperation among the 
participants. 

2. Objectives 
a) Maintain a clean and well maintained work site 

(1) Experience no lost time from accidents. 
(2) Be a good neighbor. 
(3) Use good construction site housekeeping practices. 

b) Effectively administer the project 
(1) Prepare & publish an acceptable payment procedure. 
(2) All parties submi t complete, accurate & timely billings. 
(3) Prepare & publish an acceptable submittal processing procedure. 
(4) Treat each other fairly 

c) Close out the project in a proper & timely fashion 
(1) Prepare & publish acceptable close out guidelines. 
(2) Establish clearly defined punch out procedures and standards early in the 

project. 
d) Maintain effective lines of communication. 

(1) Recognize the need for quality information. 
(2) Minimize response times in all matters. 
(3) Maintain an appropriate level of documentation. 
(4) Be available. 

e) Resolve problems effectively 
(1) Develop, approve, and implement a responsive conflict resolution system 
(2) Resolve disputes and conflicts at the originating level if at all possible. 
(3) Resolve disputes and conflicts as quickly as possible. 
(4) Eliminate the need for third party legal involvement 

f) Limit cost growth 
(1) Maintain objective attitude toward constructability. 
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(2) Develop cost effective measures to apply to all job related activities. 
(3) Recognize owner's needs in occupation and operation of project. 

g) Maintain technical excellence in all program, design & construction work. 
(1) Owner abate promptly as required 
(2) Define and clearly communicate quality standards expected 
(3) Maintain constructability of the project. 
(4) Properly plan and schedule the work. 
(5) Do it right the first time. 

h) Maintain good job morale & attitudes 
(1) Promote partnering attitudes at all levels of contract administration. 
(2) Have pride in your work. 
(3) Have fun. 

D Maintain partnering effectiveness 
(1) Prepare and publish a partnering effectiveness measurement system. 
(2) Meet on a scheduled, regular basis and formally evaluate partnering 

effecti veness. 
(3) Take prompt steps to correct any deterioration of partnering effectiveness on the 

project. 
VI. Create and implement an issue resolution system. 

A. Step #1· Ultimate decision maker (UDM) appoint a task force. 
1. Select from among signatories to partnering charter - the stakeholders. 
2. Must be given the full support of top project management. 

B. Step #2 - Task force write and set an issue resolution policy. 
1. Sample issue resolution statement. 

a) Policy 
It is the objective of the Area P Post Office project team management to first and 
foremost avoid unnecessary disputes and conflict on the job. It is the intent to do this 
by achieving the objectives of the charter, particularly to resolve an issue promptly 
and at the level at which it originates. If this is not possible the issue will be referred 
promptly to the next highest level for resolution. 

In all cases, individuals who are involved in a difference should be businesslike and 
not resort to personal attack. TIle principles outlined in the Partnering Charter 
mission and charter should be followed at all times in resolving differences. 

Upon request, site meetings will be convened to discuss any unresolved issue and to 
attempt to reach resolution. Any issue presented should be clearly defined and 
alternative solutions suggested. TIle resolution process is to work through open 
communication and looking at the other side's point of view. In addition, issues are 
to be kept in the forefront to ensure resolution in a timely manner. A log of 
unresolved issues will be maintained from meeting to meeting. 

if resolution cannot be reached at the job site, the principals of the involved firms or 
agencies should attempt to reach resolution through informal discussion before the 
formal process outlined in the contract documents is used. 

In seeking resolution to an issue, involved parties will attempt to: 
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• Thoroughly understand the issues. 
• Maintain empathy for the other point of view. 
• Communicate thoughts openly and clearly. 
• Clearly document the issue resolution. 

b) Methodology 
Goal- To encourage and provide a forum for resolution of issues at the lowest 
possible level, but to provide a mechanism to elevate the issue if needed. 

If resolution is not achieved at the lowest level forum, the principals in the firms in 
conflict will attempt to reach resolution thorough informal discussion. 

C. Step #3 - Task force sets methods of alternative dispute resolution to be used. 
D. Step #4. Task force establishes log system to record filing of issues and disputes. 
E. Step #5 - Project management in conjunction with the task force takes immediate action to 

resolve issues and disputes through the use of the issue resolution policy guidelines. 
VII. Create and implement a partnering review and evaluation process. 

A. Step #1 • Ultimate decision maker appoint task force. 
1. Select from among signatories to partnering charter - the stakeholders. 
2. Must be given the full support of top project management. 

B. Step #2 - Task force write and set partnering evaluation procedures. 
C. Step #3 - Task force sets and maintains a schedule of regular evaluation meetings - each 

three to six weeks - varies from project to project. 
D. Step #4 - Task force uses charter objectives to measure project partnering effectiveness. 

1. Assigns par weights and par values to each objective 
2. Regularly judges implementation effectiveness by a value applied to each objective and 

the rating determined by multiplying the par weight by the current value. 
3. Each member of task force makes and and submits individual evaluation. 
4. Evaluations are combined and averaged for discussion. 

E. Step #5 - Where dysfunctions are identified, the task force recommends solutions, and acts 
promptly to resolve the dysfunction and its cause. 

F. Sample partnering evaluation format (see figure 1). 
Each objective in the Charter is to be initially given a par weight. The par weight indicates how 
important the item is perceived by the charter partners in relation to achieving the project 
mission. Weights are assigned from 1 to 5. A weight of 5 indicates that the objective is of 
critical importance in achieving the project mission. A weight of 1 indicates that the objective is 
of least importance when evaluated against the highest weighted objecti ves. 

The weights assigned to the objectives remains constant throughout the project. Therefore care 
must be taken in assigning them properly at the start of the evaluation process. 

The quality of the project performance in relation to the Partnering Charter objectives is to be 
measured once per month by representatives of all organizations participating in writing the 
Charter. Partnering performance quality ratings are to be from 1 to 5. 

A quality rating of 1 indicates very poor performance with little adherence to the standards set 
out by the objectives. A quality rating of 5 indicates high and excellent adherence to standards 
set by the objectives. 
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Figure 1 - Partnering evaluation for current period 1 

1 - objective 2 - par 3 - par 4 - par current current 
weight quality (w) x (q) quality (w) x (q) 

(w) (q) 
01. Maintain a clean and well arranged work site 3.00 2.50 7.50 2.25 6.75 

02. Effectively administer the project 4.50 3.75 16.88 3.50 15.75 

03. Close out project in a proper and timely fashion 4.00 3.50 14.00 2.00 8.00 

04. Maintain effective lines of communication 4.25 3.75 15.94 3.00 12.75 

05. Resolve problems effectively 4.50 4.00 18.00 4.00 18.00 

06. Limit cost growth 2.50 2.25 5.63 2.25 5.63 

07. Maintain technical excellence in all program, 3.50 3.00 10.50 3.25 11.38 
design and construction work 

08. Maintain good job morale and attitudes 2.50 2.25 5.63 2.00 5.00 

09. Maintain partnering effectiveness 4.00 3.75 15.00 3.25 13.00 

Average: 3.64 3.19 12.12 2.83 10.69 
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The total evaluation of the objective is the constant weight multiplied by the quality rating for 
each objective for each evaluation. The total partnering performance is measured at each 
evaluation. 

Total partnering performance = total of the objective weights x the total of the objective quality 
for the period. 

A comparison of current to past performance and to the expected par should be carefully 
analyzed by the charter partners for trends both good and bad. Action on trends should be 
taken promptly after the analysis - maintaining good performance if the trend is up, and 
correcting poor performance if the trend is down. The charter is the report card standard of 
performance. 

VIII. Definitions 
A. Dysfunction - Organizational 

An organizational problem that hinders or prevents achieving objectives. May be temporary or 
permanent. 

B. Par value 
A value used to define an acceptable level of worth of a charter goal or objective for a specific 
project. The par value of a goal or objective is usually established immediately after the charter 
is written, and is set by the evaluation task force of stakeholders. 

C. Parweigltt 
A weight used to define an acceptable level of achievement of a charter goal or objective for a 
specific period of time. The par weight of a goal or objective is usually established by the 
evaluation task force of stakeholders. 

D. Ultimate Decision Maker 
The individual or group at the lowest management level that has the authority to make a final 
binding decision in any job related matter. 

E. Value 
The worth of an open system goal or objective. Often multiplied by the weight of the factor to 
give a weight! value rating of the goal or objective to help measure performance. 

F. Weight 
The relative importance of a factor being used to help evaluate performance. The factor 
importance is frequently measured on a numeric scale from 1 to 5, in which a very high 
positive influence is indicated by a rating of 5. A very low influence is indicated by a rating of 
1. The weight of a factor multiplied by the value gives a weight/value rating of the factor to 
help determine acceptable performance standards. 
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