



- Laundry List**
- Objective**
- Diversity, stability, balance
 - Active lasting improvements
 - Improve local economic conditions
- Items**
- Comp. adjustment plan
 - EDA R/A adjustment plan
 - Event contract for adjustment plan
- ESS** - Determine staff to be called back
- ESS** - Process staff return
- ESS** - Assign project staff & management
- RLF** - Advisory program
- RLF** - Hold public conference on program
- RLF** - Solicit project proposals
- RLF** - Review/approve early applications
- RLF** - Set criteria

ECONOMIC ADJUSTMENT PLAN (EAP)

Responsibility Codes

- 99 T/R
- 1 City of Flint Council
- 2 City of Flint Administration
- 3 DCO
- 4 Citizens Advisory Committee
- 5 EDA
- 6 C&F personnel
- 7 C&F police & fin
- 8 City of Flint
- 9 EAP project team
- 10 Flint Garage Corp. (Jack H.)
- 11 EDC - Economic Development Commission
- 12 Chief planning officer
- 13 Developer
- 14 HUD
- 15 EAP advisory committee

Abbreviations

- T/R Time restraint
- R/A Review & approval
- ESS Emergency safety services program
- C&F City of Flint
- EAP Economic adjustment plan
- RLF Revolving loan fund
- UDAG Urban Development Action Grant
- EDC Economic Development Commission
- FTI Foreign trade investment
- PIs Prepare & submit
- ET/R End time restraint
- R/A/R Review & approve & return
- FGC Flint Garage Corporation

MONITORING RECORD			ISSUE RECORD	
DATE	DATE	DATE	ISSUE No.	DATE
			1	MAY 15, 80

Reserved Node Nos

PRELIMINARY NETWORK
 MODEL FOR PREPARATION
 & IMPLEMENTATION OF
 CITY OF FLINT ECONOMIC
 ADJUSTMENT PLAN #057

RALPH J. STEPHENSON, P.E.
 15064 WARWICK ROAD
 DETROIT, MICHIGAN 48223
 CONSULTANT PH 273-5026

Includes implementation of entire program

T/R for RLF program existence (ongoing) (99)

ET/R (99)

To EAP

Note: The RFL, UDAG, EDC programs can be merged into various conjunction as determined by the developer & executing agencies

Note: Implementation of all EAP programs includes monitoring by EAP project team, advisory council & EDA

UDAG

HUD R/A early UDAG application (IV) 400.05

Accept early UDAG grant & make funds available (I)(IV) 400.06

Execute early UDAG developer agreement (9)(12) 400.08

HUD provide early UDAG letter of credit & release funds (99) 400.09

T/R for UDAG program existence (99)

ET/R (99)

To EAP

Early developer obtain non UDAG financing (13) 400.07

EDC

Final execute EDC agreement & transfer funds (13)(11)(9) 500.08

Includes implementation of entire program

T/R for EDC program existence (99)

ET/R (99)

To EAP

T/R for FTI program implementation work (99) 600.07

ET/R (99)

To EAP

FTI

ECONOMIC ADJUSTMENT PLAN (EAP)

MONITORING RECORD			ISSUE RECORD	
DATE	DATE	DATE	ISSUE No.	DATE
			1	MAY 15, 90

Reserved Node Nos.

LN
HN

PRELIMINARY NETWORK MODEL FOR PREPARATION & IMPLEMENTATION OF CITY OF FLINT ECONOMIC ADJUSTMENT PLAN #058

RALPH J. STEPHENSON, P.E.
15064 WARWICK ROAD
DETROIT, MICHIGAN 48223
CONSULTANT PH 273-5026

45