



- Laundry List
- Board R/A CAPS
  - A/H with COOs
  - Manley Bennett provide agency agreement
  - Matt Fda provide up front money
  - Install new power service
  - Close UDAG agreement (July 25, 84)
  - R/A limited partnership (A) Included in agency agreement
  - Sell units on get subscription (2 units)
  - Transfer title from COF to Durrell & not part of UDAG package
  - Execute const loan (A)
  - Execute perm loan (A)
  - Execute alternative action agreement between JCL & city (A)
  - Execute contract between joint venture of Durrell & city (A)
  - Have preconstruction meeting (10 day notice prior to mtg)
  - Execute contract between JCL & Durrell & city (A) Has been done
  - Prepare as built appraisal (A)
  - Review original HUD agreement as req'd (A)

- Responsibility Codes
- 99 Tim restraints
  - A SG/Blair (148)
  - B Schull & Associates (149)
  - C Genesee County (96)
  - D DAW (5)
  - E FCDC (150)
  - F DCD (4)
  - G Manley Bennett (151)
  - H HUD (47)

FRONT END WORK

MONITORING RECORD			ISSUE RECORD	
DATE	DATE	DATE	ISSUE No.	DATE
			1	Jun 28, 84
			2	Jul 12, 84

NETWORK MODEL FOR  
FLINT INDUSTRIAL VILLAGE  
PROJECT - FLINT, MICHIGAN

Reserved Node Nos.

LN  
HN

RALPH J. STEPHENSON, P.E.  
15064 WARWICK ROAD  
DETROIT, MICHIGAN 48223  
CONSULTANT PH 273-5026