



GENERAL NOTES:

- Phase I drawing package is:
- Arch site plan
 - Site grading & land balance plan
 - Site utility plan
 - Arch floor plan
 - Foundation plan
 - Framing plan

SPECIAL ABBREVIATIONS:

- LGA Local government authorities
- AGA Appropriate government authorities
- Appvl Approval
- WD/S Working drawings & specifications
- M Malan & Maisel
- S Site
- D D series
- AW/CT Award contract
- OB/PR Obtain & process
- FA/DE Fabricate & deliver

DESIGN, DETAIL, APPROVE, FABRICATE, DELIVER (D) SERIES

MONITORING RECORD		ISSUE RECORD	
DATE	DATE	DATE	ISSUE No. DATE
			1 Sept 29, 77
			2 Nov 28, 77

Reserved Node Nos.

- 665 666 691 696
- 667 667 692 697
- 668 668 693 698
- 669 669 694 699
- 665 670 695 700

LN 650
HN 715

**NETWORK MODEL FOR
D SERIES OPERATIONS
STORE No. 7178 K-MART
MADISON, WISCONSIN**

RALPH J. STEPHENSON, P.E.
15064 WARWICK ROAD
DETROIT, MICHIGAN 48223
CONSULTANT PH 273-5026

