



Prepare recommended RBI interim traffic plan (3)(4) R81 171 (6) 177

Submit interim traffic plan for R81 to CE (6) R81 177 (3) 182

CE review interim traffic plan for R81 (6) R81 182 (3) 188

DPW part conveying util data to HA (3)(7)(8) R81 171 (5) 176

HA cont(1) prepare R81 plans/specs (5) R81 176 (5) 181

HA cont(2) prepare R81 plans/specs (5) R81 181 (5) 186

HA substant comp all R81 plans/specs (5) R81 186 (5) 191

HA comp submit all of why disps/specs to CE (5) R81 191 (5) 197

CE comp review HA why disps/specs (6) R81 197 (5) 201

HA make resp revisions to R81 why disps/specs (5) R81 201 (5) 210

CE submit/revise HA why disps/specs to Harza (5)(9) R81 210 (5) 211

Harza comp prepare all why disps/specs for CE (6)(7) R81 211 (5) 220

CE make final review of CE why disps/specs (6) R81 220 (5) 226

HA make final review of CE why disps/specs (5) R81 226 (5) 230

CE make final review of CE why disps/specs (6) R81 230 (5) 240

HA make final review of CE why disps/specs (5) R81 240 (5) 250

CE make final review of CE why disps/specs (6) R81 250 (5) 260

HA make final review of CE why disps/specs (5) R81 260 (5) 270

CE make final review of CE why disps/specs (6) R81 270 (5) 280

HA make final review of CE why disps/specs (5) R81 280 (5) 290

CE make final review of CE why disps/specs (6) R81 290 (5) 300

HA make final review of CE why disps/specs (5) R81 300 (5) 310

CE make final review of CE why disps/specs (6) R81 310 (5) 320

HA make final review of CE why disps/specs (5) R81 320 (5) 330

CE make final review of CE why disps/specs (6) R81 330 (5) 340

HA make final review of CE why disps/specs (5) R81 340 (5) 350

CE make final review of CE why disps/specs (6) R81 350 (5) 360

HA make final review of CE why disps/specs (5) R81 360 (5) 370

CE make final review of CE why disps/specs (6) R81 370 (5) 380

HA make final review of CE why disps/specs (5) R81 380 (5) 390

CE make final review of CE why disps/specs (6) R81 390 (5) 400

HA make final review of CE why disps/specs (5) R81 400 (5) 410

CE make final review of CE why disps/specs (6) R81 410 (5) 420

HA make final review of CE why disps/specs (5) R81 420 (5) 430

CE make final review of CE why disps/specs (6) R81 430 (5) 440

HA make final review of CE why disps/specs (5) R81 440 (5) 450

CE make final review of CE why disps/specs (6) R81 450 (5) 460

HA make final review of CE why disps/specs (5) R81 460 (5) 470

CE make final review of CE why disps/specs (6) R81 470 (5) 480

HA make final review of CE why disps/specs (5) R81 480 (5) 490

CE make final review of CE why disps/specs (6) R81 490 (5) 500

- Responsibility Codes**
- 01 City of Flint
 - 02 Flint City Council
 - 03 Dept of Public Works
 - 04 Dept of Community Development
 - 05 Lawrence Halprin & Associates
 - 06 Corps of Engineers
 - 07 Commerce Power
 - 08 Mich Bell Telephone
 - 09 Harza
 - 10 Flint bicentennial commission
 - 11 R81 review team
 - 12 Not designated
 - 13 Doyle-project team staff
 - 14 St. John project team staff

- Special Abbreviations**
- T/R Time restraint
 - DPW Dept of Public Works
 - CE Corps Engineers
 - HA Halprin & Associates
 - RS River beautification project
 - R81 River beautification phase 1 including CE
 - C2 C2 phase of Corps work including R81
 - GM General Motors
 - C&F City of Flint
 - R&W Right of way
 - FLC Flint Lumber Co.
 - GTRC Grand Trunk
 - FF&E Flint F&E
 - F&M Flint Business Machine
 - ET&A End time restraint
 - E&P End of project

MONITORING RECORD			ISSUE RECORD	
DATE	DATE	DATE	ISSUE No.	DATE
			P1	Apr 23, 76
			P2	Sept 28, 75
			P3	Oct 7, 75
			P4	Nov 17, 75
			P5	Dec 1, 75
			P6	Apr 15, 76

SUMMARY NETWORK MODEL FOR DOWNTOWN IMPROVEMENT PLAN - CITY OF FLINT, MICHIGAN

RALPH J. STEPHENSON, P.E.
15064 WARWICK ROAD
DETROIT, MICHIGAN 48223
CONSULTANT PH 273-5026

