



73 discuss Distribution of materials

Print of schedule on Sept 25, 75

Base made - Jan 2, 1975

TKX to Sept 2, 1975

Projects: Frank Cantel & C&F, Kelly Doyle & Kelly Shubert, Jerry Avin, N. T. V. S., Greg Melton, St. John, Joe Figa, Bill Hill, Jerry Lee, Jim Tarnowski

9/25/75 Andy Nelson, George Young, Ed Wilkins, Doug Bachle

Send Dan, 1400 only, Don Van Klee, Doug Nelson, Joe Wilkins

\* Watch!

9/13, 5/11, 5/02

9/25/75 Bob Jones, George Young, Jerry Shubert, Greg Toland, Jim Ed, Ed Green, Joe Figa

192, 511, 703

15 MSHDA, 14 Flint Board of Ed, 17

- Responsibility Codes**
- 01 City of Flint
  - 02 Flint City Council
  - 03 Dept of Public Works
  - 04 Dept of Community Development
  - 05 Lawrence Halprin & Associates
  - 06 Corps of Engineers
  - 07 Commerce Power
  - 08 Mich Bell Telephone
  - 09 Hazen
  - 10 Flint bicentennial commission
  - 11 RBI review team
  - 12 Not designated
  - 13 Doyle-project team staff
  - 14 St. John project team staff

- Special Abbreviations**
- T/K Time restraint
  - DPW Dept of Public Works
  - CE Corps Engineers
  - HA Halprin & Associates
  - RS River beautification project
  - RBI River beautification phase I including C2
  - C2 C2 phase of Corps work including RBI
  - GM General Motors
  - C&F City of Flint
  - R&W Right of way
  - FLC Flint Lumber Co.
  - GTRC Grand Trunk
  - FF&E Flint F&E
  - F&M Flint Business Machines
  - ETX End time restraint
  - E&P End of project

MONITORING RECORD			ISSUE RECORD	
DATE	DATE	DATE	ISSUE No.	DATE
			P1	Aug 23, 75
			P2	Sept 23, 75
			P3	Oct 7, 75
			P4	Nov 17, 75
			P5	Dec 1, 75
			P6	Apr 15, 76

**SUMMARY NETWORK MODEL FOR DOWNTOWN IMPROVEMENT PLAN - CITY OF FLINT, MICHIGAN**

Estimated duration in closed working days

Arrow Key

RALPH J. STEPHENSON, P.E.  
15064 WARWICK ROAD  
DETROIT, MICHIGAN 48223  
CONSULTANT PH 273-5026

#001