

Reporting Period: January 2021 - June 2021

University/College: Ferris State University

Number of Projects to Report: 1

Estimated Impact on Tuition and Fee Rates¹: 0

Project Description	Project Timeline	Project Costs	Funding Sources
Taggart/Vandercook Hall Demolition 1 Abatement and Demolition of Taggart & Vandercook Halls including utility infrastructure rework as required to turn the Taggart site into a greenspace and prep the Vandercook site for construction of the new Center for Virtual Learning	Start Date: Board of Trustee Approved \$2M budget on January 19, 2021 and increased funding to \$2.5M on May 7, 2021	Property Acquisition \$ -	Tuition \$ -
	Construction to start April 2021	Remodeling: \$ -	Millage \$ -
	Completion Date: Anticipated August 2021	New Construction: \$ -	Bond Proceeds \$ 2,500,000
		Additions \$ -	Donations \$ -
		Landscaping/Roads \$ -	Federal \$ -
		Equipment \$ -	Other: \$ -
		Other \$ 2,500,000 Total \$ 2,500,000	Total: \$ 2,500,000