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-:z Tuesday, August 25, 1992 (wd 422) 
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See individual meeting notes. 

Planning and motlitoritlg dOCul1umts used in meetitlgs: 

RalphJ. Stephenson, P. E., P. C. 
Consulting Engineer 

November 27, 1992 

• Sheet SM1, issue #1, dated September 3, 1992 (wd 429) - Summary Plan of Work 

• Sheet iop1, issue #2, dated October 27, 1992 (wd 424) - Initial Operations Plan of Work (lOP) 

Summary: 
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Ralph J. Stephenson, P. E., P. C. 
Consulting Engineer 

~ovember27, 1992 

At most of the sessions listed above, I prepared, and often distributed, notes of the meeting as they 

proceeded. However all parties involved do not have the sarne set of meeting note information. 

Therefore, attached to this monitoring is a full reference set of these notes. Included also, is a set of 

general notes that will be keep current as the project proceeds. 

The material is assembled by date of meeting into packets from the earliest to the latest, top to bottom. 

The cover sheets for each packet are tables of contents showing page numbers on which the information 

appears. The notes are not fully edited and have been kept in rough form to better reflect the flavor of 

the meetings. 

Below are some supplemental comments that may help better use the material contained in the 

individual meeting report packets. 

General Packet - as of ~ovember 28, 1992 

This material is basic reference information about the University Park program that is considered 

relatively stable. The information contained will be updated soon to include additions or revisions to 

the list of those involved, the definitions, and to the objectives laundry lists for the individual 

competence teams. 

(j) Tuesday(Augyst~ 1992 

Early planning work efforts were the main discussion topics at this session. Objectives of the program 

were set, and definitions of common terms to be used were prepared. We also discussed operating modes 

for the organizational components of the program. These organizational components included 

competence teams for planning, neighborhood and housing, education, project management and 

marketing and development. 

We also discussed the use of partnering, how to get active work started on the program, content of the 

design and development program for the total University Park area, and the jobs of those involved in 

the program effort. 

~ Thursday, September .a.. 1992 
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Ralph}. Stephenson, P. E., P. C. 
Consulting Engineer 

November 27,1992 

Mr. King and I discussed several items of current interest including the Board of Governor's meeting to be 

held on October 2, 1992, the afternoon meeting with team leaders, and the management of the core 

competence teams. 

In the afternoon the team leaders met and discussed in some detail, various methods of developing a 

plan of action. It became apparent that one of the critical elements of the action plan was how the 

suggested missions and objectives were to be cycled through the various organizations involved. To show 

this we prepared an unquantified network model of a possible sequencing. 

This model is shown on sheet SM1, issue #1, dated September 3, 1992 (wd 429). A copy of SM1 was issued 

to those at the meeting and a reference copy is attached to the enclosed meeting notes. 

0Thursday,September 8.. 1992 

The day's activity consisted of four successive core competence team meetings. These included the 

project administration (note name change), planning, marketing and development and education teams. 

The neighborhood and housing team meeting was not held. 

These sessions aimed at stimulating general overview discussions to provide a base from which team 

efforts could be best directed. Considerable interest was shown in identifying the mission, goals, 

visions, action procedures, approval procedures, team interrelations, territorial imperatives (not 

defined fully), and the interstice development between the major elements. 

cD Monday,September ZL 1992 

This round of meetings was to continue the team discussions started on Thursday, September 8, 1992. 

Subjects of strong interest included the upcoming Board of Governor's meeting agenda, team objectives, 

team work products, infrastructure plans, interfacing with individual planning efforts, economic 

studies, land inventories, alliance and development opportunities, financing, proprietary information, 

education, and a broad range of related subjects. 

The subject discussed at the first two meetings should be studied carefully by the DCED staff while 
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preparing the Initial Operations Plan. 

@ Friday, October 1.1992 

RalphJ, Stephenson, P. E., P. C. 
Consulting Enginrer 

November 27, 1992 

The first full Board of Governors mreting was held on the moming of Friday, October 2, 1992 at the 

Sarvis Center in Hint. Topics covered are outlined in detail in the meeting notes attached. These notes 

were taken at the Board mreting and were edited later from the flip chart material prepared by the 

various groups at the meeting. 

(j) Monday,October ~ 1992 

Work done at this meeting with the DCED staff consisted of preparing a network model for the Initial 

Operations Plan, shret iop1, issue #1, dated October 26, 1992. The plan was revised later for final 

printing. This revision was designated issue #2, dated October 17, 1992, and is the current network 

model against which work progress is being measured. 

~ This network was translated into bar chart format and distributed to the Board of Governors at their 

meeting on Friday, October 30, 1992. 

Mr. King and I also established and published a set of end products desired at the completion of the 

initial Operations plan (lOP). These were: 

a) A rough estimate of total costs. 

b) An estimate of year #1 costs. 

c) An initial lOP report package. 

d) lOP package reviewed by Mayor Stanley. 

e) lOP package reviewed by the Board of Governors. 

f) lOP package reviewed by the Mott Foundation. 

g) lOP package presented to Senator Riegle. 

h) lOP package sent to federal agencies for review and funding. 

(j) Friday, OctoberM.: 1992 
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Ralph J. Stephenson, P. E., P. C. 
Consulting Engineer 

November 27,1992 

The second Board of Governor's meeting was held in the early morning and ran about one and one half 

hours. This session was to firm up remaining elements of the University Park program as needed to begin 

the actual FJint DCED staff planning and management work. This work was broadly defined in the 

network model prepared at our staff meeting on Monday, October 26, 1992. The model and the desired 

end products of the program outline were distributed to all attending the meeting. 

There were several issues discussed as are outlined in the attached meeting notes. These led to a course 

of action that was decided on by the staff subsequent to the meeting. The main actions to be considered 

from now to next March and April, 1993 will be to develop the city's portions of the occupant's plans as 

they are mutually defined and discussed. This process is generally felt by the planning staff to be 

encompassed by most of those activities contained in the OCED Operations plan network, sheet #iop1, 

issue #1, dated October 26, 1992. 

In the afternoon the management staff of the DCED University Park program met, and carefully 

reviewed proceedings of the morning Board meeting. It was reaffirmed that the DeED would 

concentrate their efforts on accomplishing the work shown in the current network model plan #iop1 

within the capacity, talents, and resources available to the DCED. 

(f) Tuesday/November .f!..1992 

Mr. King and I met to review the immediate courses of action, and to generally monitor the current status 

of the project from Sheet #iop1, issue 1, dated October 26, 1992. At present the geographic boundaries of 

University Park have been set, the major groupings of project to be focussed on have been identified, a 

geographic and land inventory data base format has been prepared, and work is just starting on 

determination of the University Park market area economic characteristics and potential. In addition, 

the staff is planning how best to assimilate data on the future plans of the occupants of the plan area. 

I discussed with Mr. King the advisability of collecting generic data from each occupant, as needed for 

the proper planning of Flint's public area infrastructure. This approach may help provide a 

confidential information base to help preserve competitive positions desired. 

Our work in preparing the Initial Operations Plan assumed we should strive always and automatically 

to preserve confidences, while still planning for adequate public area services and operation that will 
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make the occupant plans doable. 

Ralph J. Stephenson, P. E., P. C. 
Consulting Engineer 

November 27, 1992 

In the afternoon, I attended a meeting with Richard King, Kathy Stoughton and Nancy Jurkiewicz at 

the Mott Foundation offices. Mr. King presented the current concept of the University Park program to a 

small management group of the Foundation. The presentation was well done, the information exchange 

was helpful, and the general attitude toward University Park was one of hopeful expectation for a 

sound, well planned and successful improvement for the benefit of Flint and its citizens. 

General: 

This report and the accompanying notes are being sent to Mr. Richard King only. Further distribution 

will be made by him as he considers appropriate. 

City of Flint implementation of the Initial Operations Plan network model is now in progress. I 

recommend we concentrate on the actions defined as well as several specific related items needed to 

effectively complete the Initial Operations Plan. 

These related items include the following: 

01.) Monitor work progress regularly by comparing it to the current lOP network action model. 

In the near future, probably by the end of December, 1992, we should have updated the model to 

reflect current progress and make needed revisions. 

02.) Evaluate the working management structure for accomplishing the Initial Operations 

Plan, and revise the structure as needed to accomplish the short term four month objectives. It is 

best to design and build the management organization to support the plan of action. 

03.) Develop inter-departmental relations that will permit cross use of public area technical 

planning data already available. This should improve the City of Flint's opportunities to 

work effectively as a public space manager responsible for encouraging successful occupant 

development of private spaces within the University Park boundaries. 

04.) Early in the planning and implementation work develop dispute resolution methods to be 
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RalphJ. Stephenson, P. E., P. C. 
Consulting Engineer 

~ovember27, 1992 

used where differences of opinion occur. These might be in relations within and outside the Flint 

City functional departments, the occupants of the University Park area, the consultants 

retained by the occupants, and the public and quasi public agendes and public agencies external 

to the City of Flint that influence and impact on the program. 

os.) To make a careful review and analysis of the competence team interests as outlined in the 

meeting notes of September 8, 1992, and September 21, 1992. These contain considerable early, 

and relatively open, thinking on the occupant's perceptions of what University Park might best 

become. 

06.) In a similar vein to item OS.) above make a study of the comments from the two Board of 

Governor s meetings. 

There are many other work elements needed to successfully complete the first major stage of the 

University Park program as outlined in the Initial Operations Plan. I shall be in touch with Mr. King 

soon to set our fu ture course of action and working meeting dates needed to accomplish the work. 
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University Park Development - City of Flint, Michigan Ralph J. Stephenson, P. E. , P. C. 

General - these are basic reference notes about University Park, and are revised and added to . . . .. 1 
City of Flint University Park meeting notes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ... 1 
Those involved. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 1 

Joseph Kushuba - Chaired Board meeting to explore the vision statement on October 2" 1 
Inez Brown - Senior policy advisor - Senator Donald Riegle/ 1 
Rick Carter - Administrator for O.H. Hurley Medical Center/ 1 
Mark Davis - Education team leader, 1 
William Donahue - President Genesee Area Focus Council, 1 
Dr. David Doherty - Vice President for External Relations - GMI, 1 
Kathy Edwards - Deputy Director - Michigan Department of Commerce, 1 
Nancy Jurkiewicz - Project administration team leader, 1 
Ben Mason - former Department of Commerce representative for Flint area, 1 
Indian doctor from tech center recycling, 1 
Richard King - Project Director & Marketing & development team leader, 1 
Fred Kump - Economic Development Manager, 1 
Susan Piper - Vice President - McLaren Regional Medical Center, 1 
Jim Race - Planning team leader, 1 
Senator Donald Riegle - US Congress, 1 
Bob Sinnot - AC Rochester Plant Manager, 1 
Carl Schwartz - Business man, 1 
Mr. Emerson Sharrod - Field representative Department of Housing and Development, 1 
Mayor Woodrow Stanley, 1 
Ralph J. Stephenson - Consultant, 1 
Kathryn G. Stoughton - Neighborhood & housing team leader/ 1 
Jan Tannehill- Board member - General Manager, AlC Rochester/ 1 
William White - President Mott Foundation, 1 
Karl B. Williams - Director of Michigan Department of Commerce - Southeastern, 1 

Definitions - generally those in common use on the project. . . . . . . . . . . . . . . . . . . . . . .1 
Alleviate, 1 
Benchmark, 1 
Business, 1 
Closed System, 1 
Community (second tier) technology transfer, 1 
Community stabilization and revitalization program, 1 
Core Competence Teams - see individual definitions, 2 
Create, 2 
Diversification, 2 
Economic model, 2 
Education competence team, 2 
Effective, 2 
Efficient, 2 
Empower, 2 
Enhancement, 2 
Entrepreneurial, 2 
Goals, 2 
Governance, 2 
Infrastructure, 2 
Integrate, 3 
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University Park Development - City of Flint, Michigan 

Linkages, 3 
Manage, 3 
Marketing &: development competence team, 3 
Neighborhood &: housing competence team, 3 
Neighborhood, 3 
New town· in town, 3 
Objectives, 3 
Open system, 3 
Planning competence team, 3 
Position· operative word in the mission statement, 3 
Program, 3 
Program - as defining a step in the design process, 3 
Program - as defining a total environmental effort, 4 
Program administration competence team, 4 
Project· as a set of work actions, 4 
Project· as related to management, 4 
ProjectManage~ 4 
Project mission, 4 
Strategy, 4 
Synergism, 4 
Tactics, 4 
Ultimate Decision Maker (UDM), 4 
Urban model, 4 
Vision, 4 
War room, 4 
World class, 5 

Ralph J. Stephenson, P. E. I P. C. 

Definitions to be discussed or completed. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5 
Alternative neighborhood plans, 5 
Business and technology parks, 5 
Collaborate, 5 
Community input mechanism, 5 
Computer data base, 5 
Downtown, 5 
Enterprise zone, 5 
Entrepreneurial infrastructure, 5 
Financial feasibility projection, 5 
Flint university park strategic research alliance, 5 
Goals· as defined by JKU in Board meeting on October 2, 1992, 5 
Human resource opportunity, 5 
Mission - as defined by JKU in Board meeting on October 2, 1992, 5 
Physical plan, 5 
Program, 5 
Project vision plan, 5 
Redevelopment opportunity zones, 5 
Simultaneous Engineering, 5 
Sub project, 5 
Technology incubation facility, 5 
Technology transfer, 5 
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University Park Development - City of Flint, Michigan Ralph J. Stephenson, P. E. , P. C. 

Urban laboratory, 5 
Vision· as defined by JKU in Board meeting on October 2, 1992, 5 
Work force of the future,S 
Work product,S 

Vision components· as of September, 1992 - from Exhibit #4 of memo from rki. . . . . . . . . . .5 
Develop the Oak Park Sectors 1 &: 2 - in the area east of Saginaw Street - into private" 5 
Cooperate and assist NC Rochester West with its preliminary plans to rehabilitate and, 5 
Revitalize and redevelop Carriage Town and The Hurley East and West neighborhoods, 5 
Provide for the south and eastward expansion of the GM! campus, utilizing excess GM, 6 
Help businesses by empowering the University of Michigan-Flint - through the, 6 
Provide land along the Flint River for the expansion of U of M Flint campus. This land, 6 
Develop an affordable, planned single family subdivision and a planned, 6 
Link the neighborhoods and major economic and knowledge-based institutions through, 6 
Develop neighborhood preservation activities and value enhancing rehabilitation, 6 
Redevelop Autoworld into a University Park Town Center - consisting off office, retail" 6 

Flint University Park Goals - as of September, 1992 - from Exhibit #1 of memo from rki. .. . .. 6 
Organizational Development and Internal Management Improvement, 6 
Entrepreneurial and Business Climate Enhancement, 6 
University &: Knowledge Resource Enhancement, 6 
World-class Technology &: Industrial Development, 6 

Objectives - laundry list for individual team competence committees. . . . . . . . . . . . . . . . . 6 
Program administration competence team - formerly project management team., 6 
Planning competence team, 7 
Marketing &: development competence team, 7 
Education competence team, 8 
Neighborhood &: housing competence team, 8 
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University Park Development - City of Flint, Michigan Ralph /. Stephenson, P. E. ,P. C. 

IX. General- these are basic reference notes about University Park, and are revised and added to 
regularly, to provide current data about the program and project 

A. City of Flint University Park meeting notes 
B. Those involved 

1. Joseph Kushuba - Chaired Board meeting to explore the vision statement on October 2, 
1992 

2. Inez Brown - Senior policy advisor - Senator Donald Riegle 
3. Rick Carter - Administrator for O.H. Hurley Medical Center 
4. Mark Davis - Education team leader 
5. William Donahue - President Genesee Area Focus Council 
6. Dr. David Doherty - Vice President for External Relations - GMI 
7. Kathy Edwards - Deputy Director· Michigan Department of Commerce 
8. Nancy Jurkiewicz - Project administration team leader 
9. Ben Mason· former Department of Commerce representative for Flint area 

10. Indian doctor from tech center recycling 
11. Richard King· Project Director &: Marketing &: development team leader 
12. Fred Kump - Economic Development Manager 
13. Susan Piper - Vice President - McLaren Regional Medical Center 
14. Jim Race - Planning team leader 
15. Senator Donald Riegle - US Congress 
16. Bob Sinnot - AC Rochester Plant Manager 
17. Carl Schwartz - Business man 
18. Mr. Emerson Sharrod - Field representative Department of Housing and Development 
19. Mayor Woodrow Stanley 
20. Ralph J. Stephenson - Consultant 
21. Kathryn G. Stoughton - Neighborhood &: housing team leader 
22. Jan Tannehill- Board member - General Manager, AlC Rochester 
23. William White· President Mott Foundation 
24. Karl B. Williams - Director of Michigan Department of Commerce - Southeastern 

Michigan office 
a) Formerly with MOOT 

C. Definitions - generally those in common use on the project 
1. Alleviate 

To minimize, lessen, mitigate, or reduce in intensity and frequency. 
2. Benchmark 

An individual, organization, model or other physical or mental entity that has qualities 
worth while replicating. 

3. Business 
A commercial enterprise or establishment. 

4. Closed System 
A system in which there is no import or export of information or physical materials, and in 
which, therefore, there is no change of components. 

5. Community (second tier) technology transfer 
The process of transferring new or existing technical information out to the community. 

6. Community stabilization and revitalization program 
A project designed to assist small local businesses and small community based 
organizations through help from the two campuses of the University of Michigan. 
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University Park Development - City of Flint, Michigan Ralph J. Stephenson, P. E. ,P. C. 

7. Core Competence Teams· see individual definitions 
The unit teams formed to accomplish a vision, a mission, and specific goals and objectives 
within certain definitions of the team talents. 

a) Education 
b) Marketing and development 
c) Neighborhood &:. housing 
d) Planning 
e) Program administration (formerly project management) 

8. Create 
To bring into being. To cause to exist. 

9. Diversification 
Expanding the number and variety of public and private operations that add value to the 
economic structure of the city, and create jobs within the community. 

10. Economic model 
A quantified simulation of the flow of money and other resources into, within and out of 
any system of components that derive value from the flow of such resources. 

11. Education competence team 
Those responsible for and having the authority to provide university and other educational 
resources to those who now occupy, and those who will occupy University Park in the 
future. 

This action entails development and implementation of a total linkage between the 
educational system of the Flint Metro Area and those interested in occupying University 
Park. 

12. Effective 
Producing a desired effect, response, impression or action. 

13. Efficient 
Acting directly and with least expenditures of resources to produce an effect. 

A car is efficient if it can be driven at a gas consumption rate of 100 miles per gallon. It is 
ineffective for rapid transportation if its maximum speed is only three miles per hour. 

14. Empower 
Giving people the opportunity to do things that they could not do previously. 

15. Enhancement 
The act of increasing or making greater such qualities as value, beauty, or repute. The act of 
adding value. 

16. Entrepreneurial 
The manner in which a person acts who organizes, operates, and assumes the risk for a 
business venture. 

17. Goals 
The unquantified desires of an organization or individual expressed without time or other 
resources assigned. (See objectives for related definitions.) 

18. Governance 
The act, process or power of governing. The state of being governed. 

19. Infrastructure 
The publicly or privately, and centrally or collectively owned and operated facilities and 
services that support the human activity conducted in an area. 
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University Park Development - City of Flint, Michigan Ralph J. Stephenson, P. E. , P. C. 

7. Core Competence Teams - see individual definitions 
The unit teams formed to accomplish a vision, a mission, and specific goals and objectives 
within certain definitions of the team talents. 

a) Education 
b) Marketing and development 
c) Neighborhood &; housing 
d) Planning 
e) Program administration (formerly project management) 

8. Create 
To bring into being. To cause to exist. 

9. Diversification 
Expanding the number and variety of public and private operations that add value to the 
economic structure of the city, and create jobs within the community. 

10. Economic model 
A quantified simulation of the flow of money and other resources into, within and out of 
any system of components that derive value from the flow of such resources. 

11. Education competence team 
Those responsible for and having the authority to provide university and other educational 
resources to those who now occupy, and those who will occupy University Park in the 
future. 

This action entails development and implementation of a total linkage between the 
educational system of the Flint Metro Area and those interested in occupying University 
Park. 

12. Effective 
Producing a desired effect, response, impression or action. 

13. Efficient 
Acting directly and with least expenditures of resources to produce an effect. 

A car is efficient if it can be driven at a gas consumption rate of 100 miles per gallon. It is 
ineffective for rapid transportation if its maximum speed is only three miles per hour. 

14. Empower 
Giving people the opportunity to do things that they could not do previously. 

15. Enhancement 
The act of increasing or making greater such qualities as value, beauty, or repute. The act of 
adding value. 

16. Entrepreneurial 
The manner in which a person acts who organizes, operates, and assumes the risk for a 
business venture. 

17. Goals 
The unquantified desires of an organization or individual expressed without time or other 
resources assigned. (See objectives for related definitions.) 

18. Governance 
The act, process or power of governing. The state of being governed. 

19. Infrastructure 
The publicly or privately, and centrally or collectively owned and operated facilities and 
services that support the human activity conducted in an area. 
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University Park Development - City of Flint, Michigan Ralph J. Stephenson, P. E. , P. C. 

20. Integrate 
Find out what the U of M, GMI, City of Flint, etc. has determined to be their master plan 
and mesh it with the University Park Plan 

21. Linkages 
The things that connect a set of functions and populations within a related system. 

22. Manage 
To define, assemble and direct the application of resources. 

23. Marketing &: development competence team 
Those responsible and having the authority to define, locate, and obtain users, occupants, 
developers and others who will populate the University Park project. 

24. Neighborhood & housing competence team 
Those responsible for and having the authority to conceive, have planned, finance, and 
improve existing residential facilities and total neighborhoods within the University Park 
area. 

25. Neighborhood 
A given geographic area having distinctive characteristics adding value toe the area. 

26. New town· in town 
An area within a city that is a microcosm of the total city with all services and needs are 
contained within the boundaries. 

27. Objectives 
Quantified targets derived from established goals (see goals). The most commonly used 
resources in converting goals to objectives are money, time, human abilities, human actions, 
equipment, and space. 

28. Open system 
A system which exchanges energy, information and physical components with its 
environments. 

29. Planning competence team 
Those who have the responsibility and authority to prepare physical plans for the total site 
and its various components. 

Includes the incorporation and meshing of all master plans for facilities and organizations 
in the University Park area with the new planning for the total University Park program. 

30. Position· operative word in the mission statement 
To create a positive condition that encourages economic diversification, alleviates 
conventional social ills, and provides the information needed by the people of the Flint 
market area so they can achieve the mission 

This definition also suggests improving the image of Flint SO that Flint area institutions and 
people become a source of entrepreneurial and manufacturing excellence known 
throughout the world. 

31. Program 
The total University Park development, including the concept, physical plan, social plan, 
economic plan and the plans for all of its components, called projects and sub projects. 

32. Program· as defining a step in the design process 
A narrative-oriented statement of the needs and character of the proposed user operation, 

the requirements of the user and owner, the nature of the environment to be planned, 
designed and built, and the corresponding characteristics of the space that will satisfy these 
needs and requirements. 
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University Park Development - City of Flint, Michigan Ralph J. Stephenson, P. E. , P. C. 

Sometimes called the brief. 
33. Program - as defining a total environmental effort 

A major environmental construction effort made up of several projects 
34. Program administration competence team 

Those who are responsible for and have the authority to make & implement day-to-day 
management decisions & actions needed to administer and support the total project effort. 
May include the acquisition of funding and other resources needed to achieve program 
health. 

35. Project - as a set of work actions 
A set of work actions having identifiable objectives, and a beginning and an end. 

36. Project - as related to management 
A specific management assignment to achieve a set of objectives by accomplishing a group 
of related, discrete operations which have a defined beginning & end. 

37. Project Manager 
One who helps establish objectives generated by a need, plans how these objectives are to 
be reached through a set of work actions, and then assembles and directs the application of 
available resources to achieve the objectives on one or more projects. 

Usually the project manager is most concerned with supportive actions which bring 
resources to the point of effective use. 

38. Project mission 
The mission of the project is to position Flint to become a great City. This is to be done 
through its development as an urban center for entrepreneurial and manufacturing 
excellence. 

(see definition of position as an operative word) 
39. Strategy 

The science and art of combining and managing resources to plan and direct program and 
project operations. Usually concerns the longer range goals and objectives in comparison 
with tactics. 

40. Synergism 
The action of two or more ideas, substances or elements to achieve an effect of which each is 
individually incapable. 

41. Tactics 
A mode of operation used to achieve the goals and objectives of a program or project. 
Usually concerns the shorter range goals and objectives in comparisons with strategy. 

42. Ultimate Decision Maker (UDM) 
The individual or group at the lowest management level that has the authority to make a 
final binding decision in any job related matter. 

43. Urban model 
44. Vision 

The translation of the goals into tangible results and objects. 
45. Warroom 

Is a space devoted to meeting, conferring, simulating and working on project elements with 
staff and present and future occupants of University Park. 
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University Park Development City of Flint, Michigan Ralph J. Stephenson, P. E. , P. C. 

Contains digital map of the area to be used to show planning representations to developers. 
Is a space for what Us to happen. 

46. World class 
Able to compete effectively in a world economic market. 

D. Definitions to be discussed or completed 
1. Alternative neighborhood plans 
2. Business and technology parks 
3. Collaborate 
4. Community input mechanism 
5. Computer data base 
6. Downtown 
7. Enterprise zone 
8. Entrepreneurial infrastructure 
9. Financial feasibility projection 

10. Flint university park strategic research alliance 
11. Goals· as defined by JKU in Board meeting on October 2, 1992 

Goals describe the desirable conditions or areas of emphasis where there are multiple ways 
to satisfy the vision/mission. They answer the question "What must we do to achieve our 
mission ?" - as defined by JKU in Board meeting on October 2, 1992 

12. Human resource opportunity 
13. Mission - as defined by JKU in Board meeting on October 2, 1992 

A clear concise statement of the current scope of the project. Provides everyone with a 
shared understanding of what we are and what we do. 

14. Physical plan 
15. Program 
16. Project vision plan 
17. Redevelopment opportunity zones 
18. Simultaneous Engineering 
19. Sub project 
20. Technology incubation facility 
21. Technology transfer 
22. Urban laboratory 
23. Vision· as defined by JKU in Board meeting on October 2, 1992 

A clear, concise statement of the future scope of the project. Provides everyone with a sense 
of purpose and direction - what wee want to be 

24. Work force of the future 
25. Work product 

E. Vision components - as of September, 1992 - from Exhibit #4 of memo from rki. 
1. Develop the Oak Park Sectors 1 &: 2 - in the area east of Saginaw Street· into private, 

quality, multi-use industrial and technology-based parks, including a speculative 
industrial building. This component would also include residential developments with a 
planned single family subdivision oriented for middle income families. 

2. Cooperate and assist AlC Rochester West with its preliminary plans to rehabilitate and 
demolish surplus property, create open spaces, and develop industrial facilities for 
multiple tenants. 

3. Revitalize and redevelop Carriage Town and The Hurley East and West neighborhoods 
through new construction in-fill, concentrated rehabilitation, and limited demolition. 
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4. Provide for the south and eastward expansion of the GMI campus, utilizing excess GM 
property. 

5. Help businesses by empowering the University of Michigan-Flint - through the 
successful implementation of the Community Stabilization and Renewal Project (CSR)
to become a one-stop research and technology transfer center. The CSR Project would 
provide area businesses with full-access to the knowledge resources and expertise of the 
university's Flint and Ann Arbor campuses. 

6. Provide land along the Flint River for the expansion of U of M Flint campus. This land 
could be used for academic, housing, or related uses· such as athletic fields, outdoor 
recreation and intramural sports activities. 

7. Develop an affordable, planned single family subdivision and a planned 
industrial-commercial district in the Chippewa District, west of Saginaw Street. 

8. Link the neighborhoods and major economic and knowledge-based institutions through 
a new and renovated infrastructure system that will contain open space, pedestrian 
transportation, streetscapes, and telecommunications. 

9. Develop neighborhood preservation activities and value enhancing rehabilitation 
programs to improve neighborhoods and retain middle class homeowners. 

to. Redevelop Autoworld into a University Park Town Center - consisting off office, retail, 
recreational, convention and meeting facilities, residential, or other economically viable 
uses. 

F. Flint University Park Goals - as of September, 1992 - from Exhibit #1 of memo from rki. 
1. Organizational Development and Internal Management Improvement 

a) Implement an effective University Park project management and governance 
structure. 

2. Entrepreneurial and Business Climate Enhancement 
a) Create market demand for City of Flint residential, commercial, and industrial 

development. 
b) Create a business climate which supports increased innovation, entrepreneurship, 

business expansion & General Motors invesbnent in Flint. 
c) Work to eliminate blight, middle-class flight, and disinvesbnent in both downtown 

and low and moderate income areas by promoting commercial, industrial, residential, 
and neighborhood developments which project the highest standards of architectural 
excellence consistent with market and financial feasibility. 

3. University &: Knowledge Resource Enhancement 
a) Enhance and focus university resources on accelerating their role in economic 

development, technology transfer and producing the work force of the future. 
b) Develop world-class Center(s) for Applied Industrial Information, Simultaneous 

Engineering and New Product Development. 
c) Function as an urban laboratory for the development and implementation of new 

concepts and techniques for Community (second tier) Technology Transfer. 
4. World-class Technology &: Industrial Development 

a) Transform the Oak Business Center into a quality business development & technology 
incubation facility 

b) Develop world-class planned business & technology parks 
G. Objectives -laundry list for individual team competence committees 

1. Program administration competence team - formerly project management team. 
Those who are responsible for and have the authority to make & implement day-to-day 
management decisions & actions needed to administer and support the total project effort. 
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May include the acquisition of funding and other resources needed to achieve program 
health. 

a) Appoint Board of Governors - complete as of September, 1992. 
b) Obtain project management/operations plan development grant - complete as of 

September, 1992. 
c) Appoint core competence teams - in process as of September, 1992. 
d) Retain project management/operations plan consultant - in process as of September, 

1992. 
e) Conduct Board of Governors vision development - to be completed by 10/02/92. 
f) Prepare draft developer RFP's - to be completed by 10/02/92. 
g) Prepare aggregate project plan, critical path schedule, sub project plans and operations 

manual- to be completed by 12/11/92. 
h) Prepare aggregate financial program & budget - to be completed by 12/11/92. 
i) Make federal submission - to be completed by 12/11/92. 
j) Identify sub-project(s) funding sources - to be completed by February, 1993 

2. Planning competence team 
Those who have the responsibility and authority to prepare physical plans for the total site 
and its various components. 

Includes the incorporation and meshing of all master plans for facilities and organizations 
in the University Park area with the new planning for the total University Park program. 

a) Establish a computer data base of all property within the current university park area -
complete 

b) Prepare first draft of the project vision plan - complete 
c) Develop physical site and building space/size specifications for draft project vision 

plan financial feasibility projections - to be completed by 09 / 25 /92. 
d) Make war room computer system recommendations - to be completed by 10/02/92. 
e) Integrate A/C Rochester redevelopment plans (?) - to be completed by 10/02/92. 
f) Develop infrastructure and transportation (pedestrian & vehicular) plan - to be 

completed by 11/25/92. 
g) Integrate existing higher education institutional and downtown physical development 

plan - to be completed by 11/25/92. 
h) Integrate existing and develop alternative neighborhood plans - to be completed by 

11/25/92. 
i) Integrate existing and develop new sub-project plans - to be completed by 11/25/92. 
j) Prepare enterprise zone application(s) - to be completed by 12/09/92. 

k) Complete overall project master plan - to be completed by 12/11/92. 
3. Marketing & development competence team 

Those responsible and having the authority to define, locate, and obtain users, occupants, 
developers and others who will populate the University Park project. 

a) Commission Auto World existing condition assessment - to be completed by 
10/02/92. 

b) Finalize vision plan - to be completed by 10/02/92. 
c) Inventory redevelopment sites & existing conditions component of data base - to be 

completed by 10/30/92. 
d) Identify redevelopment opportunity zones such as - to be completed by 10/30/92. 

(1) University technology park - sectors 1 & 2 
(2) Chippewa commercial/industrial district 
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(3) Small business districts 
(4) A/C Rochester river redevelopment district 
(5) Autoworld regional center 

Ralph J. Stephenson, P. E. ,P. C. 

e) Identify critical development projects with redevelopment opportunity zones - to be 
completed by 11/13/92. 

f) Prepare preliminary financial feasibility studies of critical development project - to be 
completed by 11/25/92. 

g) Identify & define additional study needs such as market studies, etc. - to be completed 
by 11/25/92. 

h) Identify economic development and technology/university linkage opportunities by 
developing a plan for establishing a Flint University Park Research Strategic Alliance -
to be completed by 12/11/92. 

i) Establish war room - to be completed by 12/18/92. 
4. Education competence team 

Those responsible for and having the authority to provide university and other educational 
resources to those who now occupy, and those who will occupy University Park in the 
future. 

This action entails development and implementation of a total linkage between the 
educational system of the Flint Metro Area and those interested in occupying University 
Park. 

a) Inventory existing educational assets - to be completed by? 
b) Implement community stabilization and revitalization project - to be completed by? 
c) Recommend intellectual property opportunity development plan - to be completed by 

? 
d) Identify GM/University technology, research and human resource opportunity - to be 

completed by? 
e) Identify new health care research/economic development interface opportunities - to 

be completed by ? 
f) Develop a plan to improve university linkage and cooperation (to what?) - to be 

completed by ? 
g) Develop a plan to improve Kg thru 12 for University Park residents - to be completed 

by? 
5. Neighborhood & housing competence team 

Those responsible for and having the authority to conceive, have planned, finance, and 
improve existing residential facilities and total neighborhoods within the University Park 
area. 

a) Institute community input mechanism for existing neighborhoods - to be completed by 
09/11/92. 

b) Develop existing neighborhood development planes) - to be completed by 09 /18/92. 
c) Develop neighborhood development sub-project plans - to be completed by 10/30/92. 
d) Estimate acquiSition, spot clearance, and rehab costs - to be completed by 11/25 /92. 
e) Conduct public or neighborhood hearings to obtain community input on the 

neighborhood development plan - to be completed by? 
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Date of meetings - Tuesday, August 25, 1992. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
City of Flint University Park meeting notes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
By Ralph J. Stephenson, Consultant. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .1 
Date of meetings - Tuesday, August 25,1992 ................................ 1 
Place of meeting - GEAR Conference Room . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
Those attending. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 1 

Core Competence Team, 1 
FredKump,l 
Ralph J. Stephenson - Consultant, 1 

Agenda ..................................................... 1 
Read letter to Board of Governors, 1 
Set objectives to be achieved for Board meeting on Friday, October 2, 1992, 1 
Review project objectives, 1 
Set preliminary operating mode for Core Competence Team, 1 
Review concept of partnering & its application to University Park, 1 

General notes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 1 
nju wants to know how she can start her work, 1 
Questions, 1 

Definitions - some of these have been revised - see current General Notes - item I ......... 1 
Mission, 1 
Warroom, 2 
Core Competence Team, 2 
Project management competence team, 2 
Planning competence team, 2 
MarketinglDevelopment competence team, 2 
Education competence team, 2 
Neighborhood & Housing competence team, 2 

Abbreviations. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 2 
nju - Nancy Jurkiewicz - Project management team leader, 2 
kst - Kathy Stoughton - Neighborhood & housing team leader, 2 
rki - Richard King - Project Director & Marketing & development team leader, 2 
mda - Mark Davis - Education team leader, 2 
jra - Jim Race - Planning team leader, 2 
fkl- Fred Kump, 2 
rjs - Ralph J. Stephenson - Consultant, 2 

Those involved or impacting on total program . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2 
Karl B. Williams - Director of Michigan Department of Commerce - Southeastern, 2 
Ben Mason - former Department of Commerce representative for Flint area, 2 
Mr. Emerson Sharrod - Field representative Department of Housing and Development, 2 
Carl Schwartz - Business man, 2 
William White - President Mott Foundation, 2 
Mayor Woodrow Stanley, 2 
Inez Brown - Senior policy advisor - Senator Donald Riegle, 2 
Senator Donald Riegle - US Congress, 2 
William Donahue - President Genesee Area Focus Council, 2 
Bob Sinnot - AC Rochester Plant Manager, 2 
Indian doctor from tech center recycling, 2 
Fred Kump -, 2 
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Kathy Edwards· Deputy Director - Michigan Department of Commerce, 2 
Jim Race· Planning team leader, 2 
Kathy Stoughton· Neighborhood & housing team leader, 2 
Mark Davis· Education team leader, 2 
Nancy Jurkiewicz· Project management team leader, 2 
Richard King. Project Director & Marketing & development team leader, 2 
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1. Date of meetings· Tuesday, August 25, 1992 
A. City of Flint University Park meeting notes 
B. By Ralph J. Stephenson, Consultant 
C. Date of meetings - Tuesday, August 25, 1992 
D. Place of meeting· GEAR Conference Room 
E. Those attending 

1. Core Competence Team 
a) Jim Race - Planning team leader 
b) Kathy Stoughton - Neighborhood & housing team leader 
c) Mark Davis - Education team leader 
d) Nancy Jurkiewicz - Project management team leader 
e) Richard King - Project Director & Marketing & development team leader 

2. FredKump 
3. RalphJ. Stephenson. Consultant 

F. Agenda 
1. Read letter to Board of Governors 
2. Set objectives to be achieved for Board meeting on Friday, October 2, 1992 
3. Review project objectives 
4. Set preliminary operating mode for Core Competence Team 

a) Project Management 
b) Planning 
c) Marketing/Development 
d) Education 
e) Neighbor & Housing 

5. Review concept of partnering &; its application to University Park 
G. General notes 

1. nju wants to know how she can start her work 
a) Needs project definition 
b) Needs priorities 
c) Needs something to start from 
d) Needs planning dollars 

(1) 302a must be tied to specific project 
(2) Must set priorities 
(3) Must help formulate public policy and direction 
(4) UP is a plan for setting public policy and direction for the defined area. 

2. Questions 
a) How is the program to be written? 
b) What do the buzz words mean? 
c) What is eligible? (mentioned by mda as an important basis upon to build an acceptable 

program 
H. Definitions· some of these have been revised - see current General Notes - item I 

1. Mission 
a) Position 

To create a positive condition which improves the image of Flint, encourages economic 
diversification, alleviates conventional social ills, and to provide the information needed 
by the people of the Flint market area by which they can achieve the mission. 
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b) Mission 
The mission of the project is to position the institutions and people which constitute the 
City of Flint and its market area to become a source of entrepreneurial and 
manufacturing excellence influence throughout the world. 

2. Warroom 
3. Core Competence Team 
4. Project management competence team 
5. Planning competence team 
6. Marketing/Development competence team 
7. Education competence team 
8. Neighborhood &: Housing competence team 

I. Abbreviations 
1. nju - Nancy Jurkiewicz - Project management team leader 
2. kst - Kathy Stoughton - Neighborhood &: housing team leader 
3. rki· Richard King· Project Director &: Marketing &: development team leader 
4. mda· Mark Davis· Education team leader 
5. jra· Jim Race· Planning team leader 
6. £kl- Fred Kump 
7. rjs - Ralph J. Stephenson - Consultant 

J. Those involved or impacting on total program 
1. Karl B. Williams - Director of Michigan Department of Commerce - Southeastern 

Michigan office 
a) Formerly with MOOT 

2. Ben Mason - former Department of Commerce representative for Flint area 
3. Mr. Emerson Sharrod - Field representative Department of Housing and Development 
4. Carl Schwartz - Business man 
5. William White - President Mott Foundation 
6. Mayor Woodrow Stanley 
7. Inez Brown - Senior policy advisor· Senator Donald Riegle 
8. Senator Donald Riegle - US Congress 
9. William Donahue - President Genesee Area Focus Council 

10. Bob Sinnot - AC Rochester Plant Manager 
11. Indian doctor from tech center recycling 
12. Fred Kump -
13. Kathy Edwards - Deputy Director - Michigan Department of Commerce 
14. Jim Race - Planning team leader 
15. Kathy Stoughton - Neighborhood &: housing team leader 
16. Mark Davis - Education team leader 
17. Nancy Jurkiewicz - Project management team leader 
18. Richard King - Project Director &: Marketing &: development team leader 
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Date of meetings - Thursday, September 3, 1992 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
City of Flint University Park meeting notes ................................ 1 
By Ralph J. Stephenson - Consultant .................................... 1 
Date of meetings - Thursday, September 3, 1992 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
Agendafor meeting with Richard King. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 

Review Board of Governor's meeting - October 2, 1992, 1 
Meet with team leaders -1:30 PM, 1 
..J Discuss overview of project, 1 
..J Discuss management of core competence teams, 1 
..J Complete discussions on contract, 1 

Overview of project - with Richard King. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
General, 1 
Free discussion by rki, 2 

Team leader meeting -1:30 pm - September 3, 1992 . . . . . . . . . . . . . . . . . . . . . . . . . . . 3 
Agenda, 3 
What are we to do in this meeting this afternoon?, 3 
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II. Date of meetings - Thursday, September 3, 1992 
A. City of Flint University Park meeting notes 
B. By Ralph J. Stephenson. Consultant 
C. Date of meetings - Thursday, September 3, 1992 
D. Agenda for meeting with Richard King 

1. Review Board of Governor's meeting - October 2, 1992 
a) Agenda 
b) Participants 
c) Management of meeting 
d) Location 
e) Purpose of meeting 

2. Meet with team leaders· 1:30 PM 
a) Agenda 
b) Objectives of meeting 
c) Duties 

3. V Discuss overview of project 
4. V Discuss management of core competence teams 

a) Goals 
b) Objectives 
c) Methods 
d) Techniques 

5. V Complete discussions on contract 
a) Cost 
b) Insurance 
c) Products 
d) Specialized consultants 
e) Other costs 
f) Retention 

E. Overview of project· with Richard King 
1. General 

a) Mission ok 
b) Is a new town - in town project 
c) City growth often is the result of private integration with the urban plans 
d) City growth often can be driven by combining entrepreneurial drive with university 

knowledge. 
e) The framework of a benchmark to use for physical, informational, technological 

interfaces - can it be replicated. 
f) Can or should Stanford or Silicone Valley be used as economic models or a program 

benchmark? 
g) Are trying to create an entrepreneurial infrastructure so Flint can get economic spin off 

from the institutions that exist now in Flint. 
h) Diversification is an objective of the program 
i) Must start the program off with a bang 
j) Want to have a Specific plan of action by December, 1992 
k) What can we do to get specific actions in process? 
1) Must define priorities 

m) Examples of specific projects to be put in work by December, 1992 
(1) Establish plan of action for AIC West land reuse 
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(2) Prepare physical plan for University Technology Park 
(a) Set boundaries 
(b) Establish desired land uses 

i) Office I technology 
ii) Commercial 

iii) Residential 
iv) Industrial 
v) Institutional 

(d Determine economic feasibility of key proposed projects, for instance 
i) University Technology Park - sector 2 

(3) Establish and build war room 
(4) Build inventory of all land and building uses within University Park area 

(a) Method of data collection, storage and retrieval 
(b) Method of collecting data 
(c) Tabulate assessed valuations of properties in area 
(d) Is a stand alone, flat file data base system. 
(e) etc. 

(5) Collect and catalog all master plans for facilities and organizations in the 
University Park area. 

(6) Establish a plan of action to link, develop and improve the University Park 
infrastructure 

(7) etc. 
2. Free discussion by rki 

a) Steps in the process of development 
(1) Board desires and actions 

(a) Define and state mission 
(b) Define and state goals 
(c) Define the vision 
(d) Set objectives and products 
(e) Define common set of objectives and products 
(0 Decide on specific projects and timetables 
(g) Prepare operational plans 
(h) Implement projects 

(2) City desires and actions 
(a) Define and state mission 
(b) Define and state goals 
(c) Prepare vision draft #1 
(d) Set tentative objectives and products 
(e) Define common set of objectives and products 
(f) Decide on specific projects and timetables 
(g) Prepare operational plans 
(h) Implement projects 

(3) Team desires and actions 
(a) Define and state mission 
(b) Define and state goals 
(c) Prepare vision draft #1 
(d) Set team objectives and products 
(e) Define common set of objectives and products 
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(0 Decide on specific projects and timetables 
(g) Prepare operational plans 
(h) Implement projects 

F. Team leader meeting -1:30 pm - September 3,1992 
1. Agenda 

Ralph J. Stephenson, P. E. , P. C. 

a) Review specific plan of action from September, 92 through December, 1992. 
b) Discuss JJR proposal to prepare revitalization plan 

(1) Suggested by 
(a) GMI 
(b) Hurley Hospital 
(c) Mclaren Hospital 
(d) 3rd Avenue Credit Union 
(e) Mott-Turri school 
(0 Community mental health 

2. What are we to do in this meeting this afternoon? 
a) Restate the mission and goals of the project - rki 
b) Define the functions of the teams 
c) Discuss what the teams are to do in the coming months 
d) Discuss what the teams are to do Tuesday, September 8,1992 
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General, 1 
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III. Date of meetings - Tuesday, September 8, 1992 
A. City of Flint University Park meeting notes 
B. By Ralph J. Stephenson - Consultant 
C. Date of meetings - Tuesday, September 8,1992 
D. Project administration competence team meeting #1 meeting 

1. Date of meeting - 8:15:30 AM - September 8, 1992 
2. Those attending 

a) Susan Piper - Vice President - McLaren Regional Medical Center 
b) Rick Carter - Administrator for O. H. Hurley Medical Center 
c) Richard King - Project Director & Marketing & Development team leader 
d) Nancy Jurkiewicz - Project administration team leader 
e) Ralph J. Stephenson - Consultant 

3. Agenda 
a) Provide overview of project 
b) Review goals of project 
c) Review project vision 
d) Review project objectives 

4. General 
a) rki and nju provided some overview comments re project 
b) rjs gave those attending a set of notes containing 

(1) Those involved 
(2) Definitions 
(3) Vision 
(4) Goals 
(5) Objectives 

c) nju explained the function of the competence team. 
d) rca - have you already identified personnel for the committees? nju and rki said still in 

formation. 
e) Mayor is to be involved at the Board level. 
f) nju asked about the structure of the project meetings 

(1) rki said that he and rjs are resources 
(2) rki mentioned the committee can meet as they desire. 

g) spi said the Project Administration Team can be most effective to plan their work after 
the other tearns have met. 

h) spi said that funding is a crucial part of each action. 
i) rki agreed the funding and the priority of funding is critical 
j) The Project Administration team must take their direction from the work and decisions 

of the other teams. Should have other team input prior to the next meeting. 
k) Are the other teams aware of the work of the full set of teams? 
l) It all starts from the vision and the goals. 

m) Has the Board of Governors approved the vision and the goals. 
n) Are we spinning our wheels. Not necessarily - the Board wants to hear the comments 

of the teams. 
0) Discussed the economic, political and planning dynamics of the total project. To date 

all are trying to concentrate on the mission. 
p) rca suggested the project administration team be placed above the line action groups 

to be a staff or assisting team to the Project Director. 
q) spi stressed that this program has be reality based! 

Page 1 Date printed: November 28,1992 



University Park Development - City of Flint, Michigan 
Ralph J. Stephenson, P. E. , P. C. 

r) We must convince people that this program will work! 
s) Approach may be through the use of sub-projects within the mission, goals, vision and 

objectives. 

t) What are some of the issues this project should be dealing with? 
5. Review of goals 

a) Organizational Development and Internal Management Improvement 
b) Entrepreneurial and Business Climate Enhancement 
c) University & Knowledge Resource Enhancement 
d) World-class Technology & Industrial Development 

6. Review of vision 
a) rki went through the physical developments of the program 
b) The economic strength of the development is to be discussed in greater detail. 
c) An important part of the development is to use both campuses of the University of 

Michigan - Flint and Ann Arbor. 
d) Points #1 through #4 ok. 
e) Point #5 should be revised to the following - "Help businesses by collaborating with 

the University of Michigan - through ........... etc." 
f) Point #6 should be revised to the following ." Identify expansion opportunities for the 

Flint River University Campus ........... etc." 
g) Point #7 - ok 
h) Point #8 - ok 
i) Point #9 - ok 
j) Point #10 - ok 

7. Possible assignments from day's meetings 
a) Prepare list of items and equipment to be put in war room 

(1) Good large scale map of Flint 
(2) Good vertical aerial photo of Flint 
(3) Location of all major facilities in the Flint Metropolitan area 
(4) Copies of master plans for facilities in the University Park area 

E. Planning competence team meeting #1 meeting 
1. Date of meeting - 10:04:24 AM - September 8, 1992 
2. Those attending 

a) Rick Carter - Administrator for O. H. Hurley Medical Center 
b) Denise Heath - City of Flint 
c) Jim Race - City of Flint 
d) John Brown - Vice President for Academics for the Baker College system 
e) Dorothy K. Russell- Vice Chancellor for Administration - University of Michigan -

Flint 
f) Richard King - Project Director & Marketing & Development team leader 
g) Mark Davis - Education team leader - came into meeting at 11 :20 am 
h) Ralph J. Stephenson - Consultant 

3. Agenda 
a) Provide overview of project 
b) Review the mission of the project 
c) Review the goals of the project 
d) Review the vision generated from the goals 
e) Review the objectives of each team relative to the project 
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4. General 
a) rki gave brief overview of project 
b) rki mentioned success of Riverview (Windmill) place 

(1) Created market for the project 
c) rki stressed the importance of goals as desires without numbers. 
d) The vision statement results from the goal statements. 
e) dru asked if there is a representation of K through 12 interests on the Board of 

Governors? 
f) One of the important functions of the planning team is to gather information about the 

area occupants and their plans. 
g) Defined the CRS - Community Stabilization and Revitalization Project. 
h) Should stress in land use discussions that the work now is generic 
i) dru asked the team to consider extending the south boundary south of 1-69. Saginaw 

Street is a critical spine of the City. dru would consider extending to the northern 
boundary of Burton. Would include the Great Lakes Technology Center. 

(1) What are the plans for GM expansion in the areas south of 1-69 
(2) How many people are employed by Great Lakes Technical Center - 4000 people. 
(3) Hurley Medical Center has a facility in the area. 
(4) People from Grand Blanc come in on Saginaw 

5. Vision components 
a) Item #6 should be revised to - "Provide land along the Flint River for programmatic 

expansion of the University of Michigan Flint campus." 
6. Discussions for approval and critique 

a) Mission statement and definition 
b) Position definition should be revised to read - "To a condition that encourages 

economic diversification and provides the information needed by the people of the 
Flint market area so they can achieve the mission." This is under consideration. 

c) The word poSition should be removed from the mission definition. 
d) The mission should read - "The mission of the project is to make Flint a great city." 

(end of mission statement.) 
7. dru feels there is a need to define who can set priorities on projects. 

a) The teams can recommend priorities, the Board of Governors will make them official. 
8. How do the various teams work in concert with each other? 

a) The teams work to define what is to be done at the working level to achieve the 
mission within their knowledge and responsibility. Analogous to a single purpose 
plan - one produced with the main drive being to achieve the purpose of the 
originating group. 

b) Next the team efforts are reviewed, merged and shaped by the Project Director to 
reflect the intent of the project teams within the total concept. 

c) The teams re review the projects and their nature and come to a consensus as to what 
is to be presented to the Board of Governors for their ultimate decision about priorities 
and plans. 

9. Objectives discussion 
10. Agenda for Monday, September 21,1992 -10:00 am 

a) Discuss and approve the mission statement 
b) Discuss and adopt the project team objectives 

F. Marketing &: development competence team #1 meeting 
1. Date of meeting - 12:07:16 PM - September 8, 1992 
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2. Those attending 
a) Joanne Sullenger - Vice Chancellor for Institutional Advancement - University of 

Michigan - Flint 
b) Ken Rice - Vice President for Development - Baker College & Director of Public 

Relations for the Baker College system 
c) Richard King - Project Director 7 Marketing & Development team leader 
d) Mark E. P. Parston - Vice President Planning and Business Development - Mclaren 

Health Care Corporation 
e) Ralph J. Stephenson - Consultant 

3. General 
a) Met at TGIF for lunch 
b) rki gave brief orientation of total project. 
c) mpa asked about committee make up & its relation to the mission statement of the 

project. 
d) DCED supports the University Park concept - the teams are supposed to test the 

premises and to bring it to life. 
e) Must have the occupant institutional input. 
f) What are the missions of the institutions that occupy the University Park. 
g) Where are the master plans? 

(1) All have master plans 
h) Discussion topics 

(1) Strategic plans 
(2) Facilities plans 
(3) What should fill the interstices between the major institutions 
(4) The neighborhoods around the institutions must be made safe & attractive & 

economically productive. 
(5) In patient treatment facilities of S1. Joe hospital to be moved to Grand Blanc. 
(6) Must find ways by which the faculty of the institutions can be attracted and 

retained. 
(7) People don't want to live in Flint 
(8) How do we enhance the area 
(9) What kind of an area can be developed in University Park to attract the people to 

the institutions. 
(10) Talked about territorial imperatives 
(11) Flint has a long history of territorial protectionism 
(12) The major concept that came out of this meeting was the fact that the areas 

between the major facilities must be made healthy developments. How can this 
be done? 

(13) How do we make linkages mutually valuable? 
G. Education competence team #1 meeting 

1. Date of meeting - 2:09:29 PM - September 8, 1992 
2. Those attending 

a) Mark Davis - Team leader - Education competence team 
b) Richard King - Project Director - University Park 
c) Dave Doherty - Vice President - GMI 
d) Victor Wong - Provost - University of Michigan - Flint 
e) Lenetta Coney - Mott Community College 
f) Rick Carter - Administrator for O. H. Hurley Medical Center 
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g) Jeff Love - Baker College 
h) RalphJ. Stephenson - Consultant 

3. General discussion 

Ralph J. Stephenson, P. E. , P. C. 

a) rki presented brief review of the project and the principles driving it. 
b) Goals 

(1) Group had no major revisions to make on goal statements 
(2) Important to create demand for University Park space 

c) C4 development - a shortening of the production cycle. 
d) World-class industrial park 
e) Organization chart 
f) Vision components 

(1) Need good planned middle income subdivision in the City 
(2) AIC Rochester West development is to center around a redeveloped surplus 

building and vacant land. 
(3) Carriage Town, Hurley East and West need infrastructure attention 
(4) GMI expansion is a critical part of the western edge development 
(5) U of M & CSR program to give University Park occupants access to the U of M 

facilities 
(6) Expansion of U of M along the Flint River 

g) Mark Davis distributed 2nd draft of the team nature and objectives 
(1) The education team 

Team members are primarily responsible for providing both K-12 education and 
higher educational services from within the University Park to a variety of 
constituencies both within and outside of the Flint University Park. 
(a) vwo asked what the implications of the name University Park are? What is 

the focus of the University Park project. 
h) Discussion 

(1) Might the name University Park produce an exclusionary feeling among others. 
(2) General feeling if the educational institutions are involved it is good for the area. 
(3) The name connotation must be looked at within the development process. 
(4) Those organizations that might be interested in coming into Flint want to know 

what the quality of University Park is all about. 
(5) ok - all seem to be satisfied with the name. 

D Quality of service 
j) How to provide jobs that will help add value to the community and to the people in 

the community. 
k) dwh suggested we take out the General Motors name as specifically mentioned in the 

draft. Too much attention to the entity. 
1) mda transisted briefly from the educational role of the team to the planning role of the 

team. 
m) mda definitions of higher education services should be reviewed carefully. 
n) vwo asked about industrial training and retraining. 
0) The scope of the team's work extends far beyond facilities planning and land planning. 
p) The team members mentioned Triangle Park, The Boston Loop, etc. 
q) How does a community change? 
r) If you believe communities can change - you are right 
s) vwo feels there must be some coalescence 
t) Mentioned fiber optics. 
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u) mda completed his presentation of the second draft for the education team. 
v) What facilities plans are available to be used for reference material. 

w) mda requested that each team member provide him with their institution's facilities 
plan. 

(1) Strategic plans are 1 to 5 to 10 years out 
(2) Much of the planning is to be done for the next 5 year period. 

x) Primary objectives of the education committee are to: 
(1) Develop higher quality services to constituencies 
(2) To provide more services and jobs (where realistic) from within the University 

Park to constituencies located both within and outside of the University Park, and 
(3) To creatively increase cooperation between the various Park institutions. 

y) vwo mentioned there is a great correlation between education and the economic status 
of the community. . 

z) What do we need and when? 
(1) Planning reference material 
(2) Will be placed in the war room at City Hall 

aa) mda would like to meet in the war room as soon as possible 
(1) Next meeting will be on September 21,1992 

ab) vwo said new plan will be revised and submitted for approval by Board. 
ac) Questions? 

(1) The focus of the analysis is to be on what? 
(2) What is the analysis of the data to be used for? 
(3) What is the method to be used in analyzing the data? 
(4) What programmatic planning is important to the UP project? 

ad) rca said their plan probably will not be available for at least 6 months. 
ae) Team must decide the direction they want to follow. 
af) rca feels k through 12 is a very important element of the total plan 

H. Neighborhood &: housing team #1 meeting - canceled 
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IV. Date of meeting - Monday, September 21,1992 
A. City of Flint University Park meeting notes 
B. By Ralph J. Stephenson· Consultant 
C. Date of meeting· Monday, September 21, 1992 
D. Project administration competence team meeting #2 meeting 

1. Date of meeting. 8:10:02 AM • September 21, 1992 
2. Those attending 

a) Susan Piper - Vice President - Mclaren Regional Medical Center 
b) Rick Carter - Administrator for O. H. Hurley Medical Center 
c) Richard King - Project Director & Marketing & Development team leader 
d) Nancy Jurkiewicz - Project administration team leader 
e) Ralph J. Stephenson - Consultant 

3. Team objectives 
a) The program objecti ves are the sum total of all the team objectives 
b) Ideas expressed by rca 

(1) Need some kind of an overview of the issues and concerns that drive the project. 
(2) Doesn't think we should review the team objectives with the Board. The 

objectives must come out of the Board meeting. 
c) Ideas expressed by s 
d) rki mentioned that the driving forces are outlined in Exhibit #1 dated 09/21/92. 
e) rki wants two things from the Board on October 2, 1992 

(1) What does the Board think should be done to achieve the goals? 
(2) What do the institutions think should be done to achieve the goals? 

(a) From the institutions represented by the 18 members of the Board. 
f) Objectives given in Exhibit #2 - dated by rjs 09/21/92 

(1) Develop and maintain project management structure 
(2) Develop funding sources for critical development projects 
(3) Prepare and manage developer rfp(s) process 
(4) Review contracts 
(5) Prepare operations plan 

4. Agenda 
a) Determine work product of the project administration team 
b) Discuss team objectives 

5. General 
a) Enterprise zones 

(1) How we get the enterprise zone designation 
(2) Must work within an area basically in a 10% of the total city size 
(3) Planning team will be following the enterprise zone potential 

b) What are some of the work products 
(1) Prepare grant applications 

(a) Suppose Hurley and Mclaren decide on a project within their area. Near a 
new tower. New project is an employee park. 

(b) Suppose hospitals can only fund half of the park cost 
(c) The pact committee would help find the funding. 

c) Joe Kushuba will be facilitating the Board meeting on October 2, 1992. 
d) Jack Martin might be a good facilitator. 
e) Purpose of board meeting could be to give the customers in the area to express their 

interests, concerns and ideas about how the area is to be improved. 
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f) Must give the team members a chance to contribute something. 
g) Resources from Hurley might include 

(1) Alice Lorenz - Director of School of Nursing 
(2) Rob Jewell - Grant Writer 
(3) Larry Daly - Assistant Director of Planning and Marketing Services 

h) Reviewed what the Board meeting will cover 
6. Adjourned at 8:56:23 AM 

E. Planning competence team meeting #2 meeting 
1. Date of meeting. 9:58:48 AM • September 21, 1992 
2. Those attending 

a) Larry Cywin - Board of Education - 313 760 1120 
b) Douglas Varnum - Michigan Bell Telephone - 313 768 0123 
c} John Brown - Vice President for Academics for the Baker College system - 313 
d) Lee Gonzales - Genesee County Development 
e) Dorothy K. Russell- Vice Chancellor for Administration - University of Michigan _ 

Flint 
f) Richard King - City of Flint - Project Director 
g) Jim Race - City of Flint - 313 766 7355 
h) Denise Heath - City of Flint - 313 766 7355 
i) Ralph J. Stephenson - Consultant 

3. Team objectives 
a) Establish database 
b) Define and quantify critical development projects 
c} Integrate institutional and neighborhood plans 
d) Prepare overall master and vision plans 
e) Develop infrastructure and transportation plan 
f) Prepare enterprise zone application project plans 
g) Define war room computer systems 

4. Agenda 
a) Discuss rki memo material 
b) Review planning processes to be used 

5. General 
a) rki joined the meeting at 10:49:31 AM 
b) rjs reviewed the current team objectives and the role of the committee in the program 

(1) Introduced the possibility of rearranging the organizational structure of the 
program 

c} jra reviewed the overall program map 
(1) Used the colored map 

(a) Yellow - residential 
(b) Red - commercial 
(c) Green - institutional 
(d) Blue - industrial 

(2) Discussed the various projects with the group 
d) dru proposed including Great Lakes Technology Center in the program. Asked if we 

had discussed this with the other committees 
e) ley asked if the Northern Park project should be included in the program 
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f) Enterprise zones - no larger than 10% of the dtfs area - area of city is 33.6 square 
miles. 

(1) jra is going to review the enterprise zone regulations. 
g) jru discussed the memo of September 18, 1992 

(1) The mission and goals statement are the Citfs statement 
(2) The mission and goals may be modified by the Board 
(3) The assignments will be worked on by the tearns. 

h) dru asked what the firm of Hyatt and Palma are doing and how it fits into the COF UP 
program. 

(1) Client is DDA. 
(2) Could provide a reference point for future work. 
(3) jra did not have full information on the work they are doing 
(4) Will be submitted soon. 
(5) dru was interviewed by the consultants 
(6) 19o mentioned that if we do not necessarily agree with the findings of the Hyatt 

and Palma work we could state so. 
(7) rki said the Hyatt and Palma work may only be a wish list. 

6. Example of planning the planning 
a) Oak Technology Park 

(1) Why is it termed the Oak Technology Park? 
(2) Why is the program named Flint University Park? 

(a) Senator Donald Reigle and Mayor Woodrow Stanley gave it the name. 
(b) City has expanded the project boundaries 

(3) Laundry list of actions to move from point A to point B (at random) 
(a) Select a suggested methodology of accomplishing the project 

i) Economic studies 
ii) Planners 

iii) Designers - architects and engineers 
iv) Constructors 

(b) Define need and justification. 
i) Economic 

ii) Social 
iii) Educational 
iv) Physical 
v) Infrastructure 

vi) Political 
vii) Others? 

(c) Identify status of all projects in work within the program area 
i) Probability of success to achieve completion 

ii) Driving force behind project 
iii) Characteristics of the projects 

(d) Review existing & in work studies of or for related projects 
(e) Define expected outcomes 
(£) Define the beginning and ending points of the plan being prepared. 
(g) Define the physical scope of the work to be planned. 
(h) Identify resources required. 
(0 Identify funding sources available 

i) Government 
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ii) Private 
iii) Quasi public 
iv) Foundations 
v) Other? 

Ralph J. Stephenson, P. E. , P. C. 

(j) Identify impact of the project on other cof up projects 
(k) Identify impact of the public area site improvements from and to the project 

7. To take to the Board 
a) Great Lakes Technology Center indusion in the program 
b) Northern Park indusion in the program 
c) Farmer's market indusion in the program 

8. Adjourned at 11:54:27 AM 
F. Marketing & development competence team #2 meeting 

1. Date of meeting -11:57:22 AM - September 21, 1992 
2. Those attending 

a) Dennis Brooks - Vice President - Michigan National Bank - 313 762 5580 
b) Ken Rice - Vice President for Development - Baker College & Director of Public 

Relations for the Baker College system - 3137664045 
c) Polly Piepenbrink - Vice President Marketing and Planning - St Joseph Health System-

3137628590 
d) Fred Brown - Administrator of Employee Development - AC Rochester - 3132577554 
e) Joanne Sullenger - Vice Chancellor for Institutional Advancement - University of 

Michigan - Flint - 3137623350 
f) Mark E. P. Parston - Vice President Planning and Business Development - McLaren 

Health Care Corporation - 313 762 2447 
g) Richard King - Project Director 7 Marketing & Development team leader - 313 233 7483 
h) Ralph J. Stephenson - Consultant - 517 772 2537 

3. Team objectives 
a) Implement critical development projects 
b) Inventory existing land and development sites 
c) Identify & retain economic and market research studies 
d) Identify technology/university linkage & strategic alliance opportunities 
e) Identify, budget, develop and market new development opportunities 
f) Define critical development projects 

4. Agenda 
a) Review operational guidelines 
b) Orient team on overall project 
c) Review current memo on project 
d) Review happenings in previous two team meetings 

5. Lunch in DAEF conference room 
6. General 

a) rki opened meeting with a general discussion 
(1) Project started with Senator Riegle's plan to bring medical and institutional 

planning together in the program area. 
(2) Handed out the memo and backup material dated September 18, 1992 
(3) City's position - to do the program as a major development effort to improve 

Flint's economic, social and people structure 
(4) Explained the components of the program 
(5) Gave orientation to various program components. 
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(6) Expect the Board to prioritize projects 
(7) At the October 2,1992 meeting the Board will consider the overview of the 

program and the vision. 
(8) Statement of the vision 

b) Team members asked if they are expected to actually do the work. 
c) How do we look at related plans to see how they impact on the individual plans for 

each project. This is important to those serving on the teams. 
d) The planning committee is the needed prior step to marketing and development. 
e) All must look at the UP program to insure it is in concert with each institution's 

mission and planning. 
f) City of Flint must take into account the regional aspects of the development. 

g) The marketing and development team must know what empowerment they have. 
h) In a summary statement - what does the marketing and development team feel should 

be our marketing plan should be. 
n How much shared information can we obtain and use? 
j) We must determine and obtain what is available and is knowable. 

k) dbr asked what we do with the information when we get it. 
l) Can share the public information portion of the planning process. 

m) Must work together to enhance the neighborhoods in the UP program 
n) What generic items can be of benefit to all without compromising their proprietary 

interests. 
0) Our job is to build an infrastructure that encourages effective development within the 

proprietary plans of each institution. 
p) The vision must be built independent of the proprietary plans of the institution, and 

must be supportive of it. 
7. Laundry list 

a) Identify critical projects 
b) Identify how to improve the development climate 
c) What are the problems we face in the development process? 
d) Identify the real projects 
e) Set budgets on the process 
f) Set priorities and how they are to be set. 

8. Concerns to be taken to the Board of Governors 
a) How are the efforts of the teams to be financed? 
b) What policy should we adopt in the collection and use of proprietary information? 
c) How do we insure the missions of UP and the missions of its inhabi tants are in concert 

to the greatest possible degree without proprietary disclosures? 
9. Adjourned at 1:59:49 PM 

G. Education competence team #2 meeting 
1. Date of meeting - 2:01:32 PM - September 21, 1992 
2. Those attending 

a) Jeff Love - VP Academics - Baker College - 313 766 4108 
b) Ten Irland - Commercial lender - Michigan National Bank - 3137625568 
c) Dave Doherty - Vice President - GMI - 3137629869 
d) Lennetta Coney - Mott Community College - 313 762 0269 
e) Jacqueline Giles - Director of Placement & Career Development - Detroit College of 

Business - Flint - 3132391443 x104 
f) William Donohue - Genesee Area Focus Corporation? - 313 232 6420 
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g) Mark Davis - Team leader - Education competence team - 313 238 7803 
h) Richard King - Project Director - University Park - 313 233 7483 
i) Victor Wong - Provost - University of Michigan - Flint - 313 762 3177 
j) Lee Gonzales - Genesee County Development - 313 2573020 

k) Pamela Loving - Flint Board of Education & GMI - 313 762 9850 
l) Ralph J. Stephenson - Consultant 

m) John Selmon - Associate Dean - Detroit College of Business - Flint 313 2391443 x146 
3. Team objectives 

a) Define critical development projects 
b) Inventory existing educational resources 
c) Identify GM/university technology, research and human resource opportunities 
d) Develop pilot Kg through 12 improvement plan 
e) Develop new health carel economic development interface properties 
f) Develop intellectual properties opportunity technology transfer plan 

4. General 
a) mda and rki started the discussion 
b) rki 

(l) Reviewed the physical planning area 
(2) Color coding explained 
(3) Baker is not shown since it currently is outside the planning boundaries 
(4) Reviewed the material in the updated program prospectus dated September 18, 

1992 
(5) Outlined the organizational structure of the teams and the Board 
(6) 

c) mda 
(l) Reviewed team objectives 
(2) What do we need to be doing and what are we doing? 

d) Committee comments 
(l) leo pointed out that we must identify and show the ultimate outcomes from the 

educational system. 
(a) Work path and the higher education path 

(2) jgi mentioned the need and desire to know what the work force is going to be like 
over the next few years. 
(a) Detroit College of Business has many minority and many female students. 
(b) All businesses have accounting and managerial needs 
(c) Computer literacy is important to moving into jobs from the entry level to 

higher levels, perhaps as a manager. 
(d) Are trying to prepare the student to move into higher positions and to 

continue their educations. 
(3) wdo said they are interested in connecting the needs of the work place and the 

classroom material being taught. 
(a) Wants to upgrade the skills of the existing work force 
(b) Two work forces - existing and future 
(c) Have 6 campuses in town. 
(d) All colleges have major college potential 
(e) All four colleges represented in UP - some have proprietary plans 
(f) Does the U of M Flint have any blue sky concepts they might share with 

other institutions. 
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(4) vwo reviewed U of M's general concerns and interests 
(a) Mentioned anesthesia and nursing programs at Hurley and how they are of 

interest at U of M. 
(b) Mott and U of M - interest in collaborating in a nursing education effort. 
(c) Mentioned connections - same as linkages? 
(d) Wants more interconnections and exchange of information with other 

educational institutions in the Flint area. 
(e) U of M can cooperate with other institutions, particularly with GMI. 

(5) 19o interested in improving work force readiness 
(a) All are talking about job training and retraining 
(b) Collaboration is important now. 
(d Must work together to obtain access to government funds in the many areas 

of education. 
(d) Dr. Reddin of CMU was on campus the other day. 

i) Has a catalog of funding available 
ii) Is interested in minority enrollment 

(6) plo dream is to have Flint become the education capital of Michigan 
(a) Are looking at the physical plant of the system 
(b) Would like to see a renovation project for Central High School proceed. 
(d Want to build 3 new schools across the city. One in each third of the City. 
(d) Are studying the school planning process now. 
(e) What are community schools - being defined 
(f) Teach for America - new program recruiting people to teach. 

i) Draws from a very diverse cross section 
ii) Drawn from diverse disciplines 

iii) Many will ultimately work in their fields. 
(g) Need more linkages across student body lines - consortium 

(7) jlo of Baker - a career skills college 
(a) Area of strength is in the health related fields. 
(b) Medical records technology 
(c) Physical therapy 
(d) Do grant bachelor degrees 
(e) Still have many students getting associate's degrees 
(f) Few start out to get a bachelor's degree 
(g) Have a comprehensive technical course offering 
(h) Are teaching a Spanish language course this year 
(0 jlo would like to see us as a college consortium getting involved in head start 

type programs. 
(j) 

(8) tir - wants to attract people to our community 
(9) ddo -GMI 

(a) 5% students are from Genesee County 
(b) Are looking to get into the environmental evaluation and technology. 
(c) Moving into the international market 
(d) Are creating partnerships with colleges in other countries 
(e) Looking at the broad picture - GMI must be involved to improve Flint 
(£) Would like more qualified students applying from Genesee County 
(g) Would like to have more jobs for their Genesee County students to go to. 

Page 7 Date printed: November 28,1992 



University Park Development - City of Flint, Michigan 

e) wdo asked whafs next? 
(1) mda said need to get into more detail on the issues. 

£) Concerns to be taken to the board. 
5. Thoughts that might be taken to the Board for discussion 

Ralph J. Stephenson, P. E. , P. C. 

a) Fully understand the process of empowerment and site based managemen t that is 
being used in Flint. This is a powerful feature that can attract development and 
economic improvements to the City of Flint. 

(1) Site based management 
Giving power to the parents and to the individual schools to make decisions that 
affect the future and the schools. 

Managing at the operating and parent level. 
b) What is the flow of benefits desired between the occupants of the UP and the UP itself 

as an entity. 
6. Adjourned at about 3:25 PM • September 21, 1992 

H. Neighborhood &; housing team #2 meeting 
1. Date of meeting· 4:07:56· PM September 21,1992 
2. Those attending 

a) Beth McClendon - Michigan State Development Authority - 5173354473 
b) Ronald Roland - Director of Flint NlPP - 313766 7212 
c) Dave Doherty - Vice President - GMI - 313 762 9869 
d) Wayne Hatch - Flint CDC - National Bank of Detroit - Flint - 313 760 8253 
e) Kathy Stoughton - Director of Department of Community Development & 

Neighborhood and housing team leader - 313 766 7436 
f) Vicki Van Buren - Director of Mayor's office on neighborhoods - 313766 7428 
g) Martha Ailles - Director of Carriage Town Neighborhood Association - 313 7673513 
h) Richard King - Project Director & Marketing & Development team leader - 313 766 

7426 
i) Larry Cywin - Board of Education - 313 760 1120 
j) Ralph J. Stephenson - Consultant - 517 772 2537 

3. Team objectives 
a) Define critical development projects 
b) Implement community input mechanism(s) 
c) Develop neighborhood development plans for existing neighborhoods 
d) Develop spot clearance & public improvement budgets for existing neighborhoods. 

4. Agenda 
a) rki present orientation on UP. 
b) Review team objectives 

5. General 
a) rki gave brief orientation of the characteristics of the University Park program 

(1) Discussed the color map 
(2) Presented mission of the UP program 
(3) Presented goals of the project 
(4) Presented objectives of the committee 
(5) kst asked about construction of facilities 
(6) Presented vision draft #1 to team 
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(7) kst & ddo asked if the map was a fait accompli (an accomplished fact)? - rki said 
no. 

(a) W,e should. be working on things. that we can do something about 
(8) ddo said the neighborhood preservation and value enhancing area must be given 

some code enforcement action. 
(9) wha spoke of the need to add value to the areas being planned. 

(10) bmc mentioned about Detroit's Victoria Station 
(a) On east side off Jefferson Avenue. Upgraded entire neighborhood. 
(b) Lots of subsidies used 
(c) Somebody must provide the subsidies 

b) Are we going along with the city's plan or do we develop a plan of action from the 
team 

c) What is a neighborhood? 
d) ddo described the work plan they are considering to be done by jjr. 

6. Adjourned at 5:08:45 PM 
I. Follow up notes 

1. Define new terms 
a) Program 
b) Project 
c) Enterprise zone 
d) Site based management 

Giving power to the parents and to the individual schools to make decisions that affect 
the future and the schools. 

Managing at the operating and parent level. 
2. To consider taking to the Board for discussion. 

a) Extension of program boundaries 
(1) Great Lakes Technology Center inclusion in the program 
(2) Northern Park inclusion in the program 
(3) Farmer's market inclusion in the program 

b) How are the efforts of the teams to be financed? 
c) What policy should we adopt in the collection and use of proprietary information? 
d) How do we insure the missions of UP and the missions of its inhabitants are in concert 

to the greatest possible degree without proprietary disclosures? 
e) Fully understand the process of empowerment and site based management that is 

being used in Flint. This is a powerful feature that could attract development and 
economic improvements to the City of Flint. 

(1) Site based management 
Giving power to the parents and to the individual schools to make decisions that 
affect the future and the schools. 

Managing at the operating and parent level. 
f) What is the flow of benefits desired between the occupants of the UP and the UP itself 

as an entity. 
g) Discuss the involvement of jjr group in a master plan for a major portion of the area 

(SOL area). Potential contributors to the master plan include Hurley, Mclaren, GML 
and others. 

(1) People have not talked to each other in the intervening period. 
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(2) Within three months must give the SOL group an answer about the area 
planning. 

(3) SOL area extends from 5th on the north, river on the south, King on the east, 
Dupont on the west. Must be checked. 
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V. Date of meeting· Friday, October 2, 1992 - edited 10/26/92 
A. City of Flint University Park meeting notes 
B. By Ralph J. Stephenson, Consultant 
C. Date of meeting - Friday, October 2, 1992 
D. Summary of Board of Governor's meeting - University Park Program - City of Flint 
E. To: Richard King - Program Director 
F. From: Ralph J. Stephenson - Program Consultant 
G. Location· Sarvis Center 
H. Those attending - list to be checked for table locations 

1. Speaker table 
a) Joseph Kushuba 

2. Front left table 
a) Richard King 
b) Nancy Jurkiewicz - Project administration team leader 
c) Jim Race 
d) Mark Davis 
e) Kathy Stoughton 

3. Front right table 
a) Mayor Woodrow Stanley 
b) Phil Dutcher 
c) Jan Tannehill 

4. Center table 
a) Larry Christman 
b) James Helmrich 
c) Allen Arnold 
d) Jimmy King 
e) Thomas Schafer 

5. Back left table 
a) David Holtz 
b) Deborah Cherry 

6. Back right table 
a) David Doherty 
b) Mark Parston 
c) Polly Piepenbrink 
d) Ken Rice 
e) David Thomas 
o Victor Wong 
g) Gerald Smith 
h) Paul Visser 
i) Pam Loving 
j) Inez Brown 

7. Side table 
a) Ralph J. Stephenson - Consultant 

8. Gary Clark 
I. General notes 

1. Mayor Stanley introduced meeting and staff of University Park Program 
a) Reviewed core competence teams and their functions 
b) Stressed critical nature of this session 
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2. Formal meeting 
a) Early presentations and discussions 

(1) Mayor introduced Joseph Kushuba (jku) - workshop leader 
(2) jku defined purpose of meeting - see agenda 

(a) To better understand some of the original program design concepts and 
expected results, for the Flint University Park Project (program). 

(b) To develop a shared vision and supporting goals with the Board of Governor. 
(c) To communicate some of the key responsibilities, timing objectives and next 

steps. 
(3) jku has drawn three conclusions 

(a) Confusion exists with some of the board members regarding the scope and 
intent of the Flint UP program. 

(b) The current vision for this project is quite broad and needs to be brought into 
a clearer focus. 

(c) To this point in time community involvement with the vision of this project 
has been limited. 

(4) jku basis of conclusions - rjs edited 10/04/92 
These are not exact transcriptions of Mr. Kushuba's outline and some ideas may 
not be written exactly as he expressed them. 

Where editorial guesses have been made they are shown in bold face. It would be 
appreciated if those reading these notes would call desired corrections to my 
attention. 

Mr. Kushuba may have an overhead with the basis of the conclusions written as 
he expressed them. 

(a) Replicate some of silicon valley's strengths by utilizing a combination of the 
products of General Motors, our institutions of higher education, and our 
health service industry, to produce an environment more productive in 
terms of product development and economic diversification. 

(b) Build an infrastructure and the project (7) will come. 
(c) Working toward a (7) common destiny will result in some real tangible and 

physical developments that will create real opportunities for this community 
(d) One objective is (7) to see Flint become an urban laboratory for some of the 

new and better ideas and technology. 
(e) We should strive toward (7) a better utilization of colleges, universities, and 

medical centers as well as make strong efforts in the (7) development of 
student housing in downtown Flint. 

(0 Must clearly define the (7) proposed boundaries of the park 
(g) Project should encourage (?)sound residential opportunities and real 

economic development opportunities for this community by making certain 
that all the elements discussed in this meeting work in concert 

(h) The mission of the project is to position Flint to become a great city through 
its development as an urban center for entrepreneurial and manufacturing 
excellence 

(i) The program (7) should encourage economic diversification, alleviate 
conventional social ills, and produce information needed by the people of the 
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Flint market ares 
(j) For this project the goal or desired condition is to revitalize the central city 

(ED NOTE - REVIEW THIS GOAL VERY CAREFULLY!) 
(k) The program plan envisages a (7) comprehensive middle city, new town 

in/town/ and a city within a city 
(l) The program plan envisages (7) major multi-use component project 

containing industrial, residential, commercial, recreational, and 
technology /based institutions 

(m) The program should be designed to provide a (7) framework for physical, 
informational, and technological interface between and among the major 
economic development and knowledge/based institutions in our community. 

(n) University Park should provide the (7) basis for the future development, 
innovation and enhancement for the information and technology 
infrastructure necessary for Flint to become world competitive. 

(0) University Park should provide (7) an entrepreneurial infrastructure so Flint 
can get economic spinoff from the institutions that now exist in Flint. 

(p) University Park should stimulate (?) city growth driven by combining 
entrepreneurial drive with university knowledge. 

(5) jku reviewed exhibit #4 - Flint University Park Vision Components 
See the preliminary handout material for copies of these vision components. These 
are copied below for reference convenience. 
(a) Develop the Oak Park Sectors 1 & 2 - in the area east of Saginaw Street - into 

private, quality, multi-use industrial and technology-based parks, including a 
speculative industrial building. This component would also include 
residential developments, with a planned single family subdivision oriented 
for middle income groups. 

(b) Cooperate and assist AC West with its preliminary plans to rehabilitate and 
demolish surplus property, create open spaces, and develop industrial 
facilities for multiple tenants. 

(d Revitalize and redevelop Carriage Town and the Hurley East and West 
neighborhoods through new construction infill, concentrated rehabilitation, 
and limited demolition. 

(d) Provide for the south and eastward expansion of the GMI campus, utilizing 
excess GM property. 

(e) Help businesses by empowering the University of Michigan - Flint - through 
the successful implementation of the Community Stabilization and Renewal 
Project (CSR) - to become a one - stop research and technology transfer center. 
The CSR Project would provide area businesses with full-access to the 
knowledge resources and expertise of the university's Flint and Ann Arbor 
campuses. 

(£) Provide land along the Flint River for the expansion of U of M Flint campus. 
This land could be used for academic, housing, or related uses - such as 
athletic fields, outdoor recreation and intramural sports activities. 

(g) Develop an affordable, planned single family subdi vision and a planned 
industrial-commercial district in the Chippewa District, west of Saginaw 
Street. 

(h) Link the neighborhoods and major economic and knowledge-based 
institutions through a new and renovated infrastructure system that will 
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contain open space, pedestrian transportation, streetscapes, and 
telecommunications. 

(0 Develop neighborhood preservation activities and value enhancing 
rehabilitation programs to improve neighborhoods and retain middle class 
homeowners. 

(j) Redevelop Autoworld into a University Park Town Center - consisting off 
office, retail, recreational, convention and meeting facilities, residential, or 
other economically viable uses. 

(6) jku definitions for this session 
(a) Vision - A clear, concise statement of the future scope of the project. Provides 

everyone with a sense f purpose and direction - what wee want to be 
(b) Mission - A clear concise statement of the current scope of the project. 

Provides everyone with a shared understanding of what we are and what we 
do. 

(c) .Ga.ali -Goals describe the desirable conditions or areas of emphasis where 
there are multiple ways to satisfy the vision/mission. They answer the 
question "What must we do to achieve our mission ?" 

(7) jku key words / concepts - operative words from the vision statements 
(a) Silicone valley or Stanford (economic model) 
(b) New product development 
(c) Economic diversification 
(d) Infrastructure 
(e) Common destiny 
(f) Urban laboratory 
(g) University Research Park 
(h) Urban Center for entrepreneurial and manufacturing excellence 
(i) Revitalized central city 
(j) City within a city 

(k) Major multi-use component project 
(l) Framework for interface 

(m) Basis for future development 
(n) Student housing development 
(0) Community opportunities 
(p) Private integration with urban plans 
(q) City growth 
(r) Entrepreneurial infrastructure 
(s) 

(8) jku definition of process 
(a) Each group is to record on a flip chart their answer to the following question 

(10 Min.) 

Describe the most exciting picture that you could see for the Flint 
University Park program. 

(b) A sub-group spokesperson will report out the exciting picture description 
results to the large group. The facilitator will summarize the common key 
points on a separate chart (15 minutes) 

(c) Each sub-group is to use this new list of common key points as well as the 
original city list (distributed earlier) to construct a vision statement candidate. 
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They will report to the large group, once completed (10 minutes) 
(d) Test the group for the statement that comes the closest to capturing the 

desired state and fine tune the vision statement (25 minutes) 
b) Reports of groups 

(1) Individual group answers to the instruction - "Describe the most exciting picture 
that you could see for the Flint UP program." 
(a) Front left table 

i) Safe, decent, dean neighborhoods 
ii) Active al fresco (in the fresh air) downtown (pedestrian, cafes, 

programmed activities) 
iii) Research university 
iv) Growing economy 
v) Gentrify (?) the downtown 

vi) Streetscapes, landscape, human scale architecture 
vii) Pedestrian links, strolling 

viii) Retail development 
ix) New mid - income, planned sub 
x) Urban industrial parks 

xi) Public art 
xii) Public transit 

xiii) Vehicles & parking 
(b) Front right table 

i) Retail shopping 
ii) Rehab neighborhoods 

iii) New (mixed middle) income housing 
iv) Vibrant downtown (city within city) 
v) Link cultural center with Downtown 

vi) More green space 
vii) Make Auto World a convention center 

viii) More student housing 
ix) Improved infrastructure 
x) Enhanced transportation system 

(c) Center table 
i) Auburn hills (tech center) on the river 

ii) Safe place to work, walk, do business 
iii) Good neighborhoods - including all services 
iv) Services/activities to draw people outside of our geographic area. 

(1) Restaurants 
(2) Other attractions 
(3) Student housing 
(4) Retail 

v) Communications network 
(d) Back right table 

i) Large university campus 
(1) Educational, research center 
(2) People buzzing around day and night 
(3) People with purpose 
(4) Multi-family upscale housing, affordable 
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(5) Single family housing, affordable 
(6) Looks like a place you can be, not just go to 
(7) Recrea tional facili ties/en tertainment 
(8) Attracts outsiders, tourists 
(9) Property beautification 

(10) Educational capital of Michigan, K-12 
(11) Know for its partnerships/collaborations 
(12) Lots of green open spaces 
(13) Citizens have pride in diversity 
(14) Incorporate Cultural Centers/ Activities 
(15) Good transportation, public 
(16) Laboratory for teaching/learning/research 

(e) Back left table 
i) Boston (Key West) - note team drew picture of sun 

(1) History and new 
(2) Vital business + fun downtown 
(3) All day and night 

ii) Continuing successes tangible 
iii) Housing + commercial togetherness - a 

(1) city within a city 
(2) strong sense of community 

iv) Major world class facilities designed & shared by many orgs 
(organizations?) - stadium, convention center, college dorms, research, 
recreation, cultural/art bldgs 

v) Should communicate innovation 
(1) enterprise zone or entertainment 
(2) ethic that guides is innovation / excitement / implement 

vi) Eliminate negatives / stigma of "north of river" 
vii) Put old / vacant buildings into use - don't just knock it all down (except 

Holiday Inn) 
viii) This gp (group?) to facilitate, a shared vision the collaboration / 

orchestration of efforts 
ix) Diversity of housing available - include student housing 
x) We're already a hotbed of creativity, build on it - small grassroots 

activities as well as large institutional edifices 
xi) Living / work space - especially lofts for artists 

xii) Good, timely, ubiquitous public transportation 
xiii) Assist businesses in innovative ways 

(1) Fast track permitting 
(2) Eliminate prkg (parking?) changes 
(3) Retail viability 
(4) Especially small businesses 
(5) & get to like it was 30 years ago 

(2) Individual group vision statements 
(a) Front left table 

i) The Flint University Park program is 
A diverse ... healthy ... world competitive ... full-service .. .involved ... 
exciting ... attractive ... community called Flint University Park. 
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(b) Front righttable 
i) The Flint University Park program is: 

A planned integration of existing resources with innovative concepts in 
housing, retail, education, recreation, commercial, entertainment, 
transportation and infrastructure within the development area. 

H) Comments by group 
(1) Have some great facilities available to build on 
(2) Need student housing at GMI 
(3) Could use medical office condominiums at Hurley Hospital 
(4) Used this vision to form the base for the edited versions below. 

(c) Center table 
i) We envision 

(1) Who - collaborative effort of community leaders 
(2) What - a place to be 
(3) Where - Flint central area 
(4) When-? 
(5) How -? 

ii) We envision an environment in the defined area of University Park 
where anyone can live, work & play 

iii) The Flint University Park Program envisions 
A synergistic city core that includes strong, viable, family oriented 
neighborhoods, inclusive of manufacturing parks and supported by 
strong educational and research institutions integrated with the 
amenities of a cultural center, restaurants, retail, medical, government 
and business center. 

(d) Back right table 
The Flint University Park is a collaborative venture to create a place where 
people of diverse backgrounds and perspectives will learn, live, work, 
develop, play, share, shop 

A Place to Be! 

(e) Back left table 
To create a revitalized, vibrant city where cooperative, collaborative efforts & 
an entrepreneurial & pioneering spirit exists between individuals, gov't, 
business, education, and research organizations to develop housing and 
shared public and private world class facilities for diverse people to live & 
work; where art, business & quality of life is cherished. 

i) University Park is 
(1) What we want it to be when we grow up 
(2) A livable lab city - America's new research capital 
(3) America's newest research city 
(4) Grassroots urban revitalization effort based on coop(cooperation ?), 

collaboration 
(5) Focused residential/commercial partnership 
(6) Create a city where cooperative entrepreneurial spirit between 

business, education, etc. 
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(7) To develop public & private which make Flint a place for people to 
live, work, & enjoy 

(8) Vibrant city within an city 
(9) Provides resources to be shared 

(10) Atmosphere including arts, business, residence 
(11) To foster spirit of cooperation & harmony 

(a) Pride in community 
(b) World class facilities 
(c) Opportunity, both individual & business 
(d) Comfort & convenience 

(12) A revitalized urban residential, education, & research community 
(13) Pioneers, innovation (?) + builds on partner & collab. efforts 

(3) Strengths threats, problems, opportunities - spot analysis 
(a) Front left table 

i) Strengths 
(1) Major teaching hospitals 
(2) Public / private leadership 
(3) Higher education 
(4) GM 

ii) Threats 
(1) Unrealistic outside expectations 
(2) World and US economics 
(3) Regional competition 

iii) Problems 
(1) Funding 
(2) Internal expectations 
(3) Inadequate market research 
(4) BM 
(5) City Council 

(a) Mentioned need to bring the City Council into the UP project 
iv) Opportunities 

(1) Increased public and private funding 
(2) GM/university research 
(3) Economic spinoff from research 
(4) C4 ~ computerization methods for industry application 

(a) EDS ~ how to get these people involved? 
(b) Front right table 

i) Strengths 
(1) Anchor assets 
(2) Leadership 
(3) Cultural Activity 
(4) Government cooperation 
(5) Financial resources 
(6) Resilient people 

ii) Threats 
(1) Territorial disputes 
(2) Competing neighborhoods 
(3) Sustaining interest 
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iii) Problems 
(1) Funding 
(2) Historic failures 
(3) Development priorities 
(4) Transportation 
(5) Image 
(6) Educational outcome 
(7) Housing 

iv) Opportunities 
(1) Jobs 
(2) Growth - economic 
(3) Population growth 
(4) Develop a master plan 

Ralph J. Stephenson, P. E. ,P. C. 

(5) Strengthen public and private relationships 
(6) Improve image 
(7) Transcend leadership changes 

(c) Center table 
i) Strengths 

(1) Committed leaders 
(2) Vision 
(3) General Motors 
(4) Participating institutions 
(5) Improved airport 
(6) Higher education systems 
(7) Health care (as employer) 
(8) Medicalservices 
(9) Mott Foundation 

ii) Threats 
(1) Neighborhood deterioration / zoning 
(2) Self image 
(3) Flint school school system image / perception 
(4) Daily newspaper - negative information 
(5) Racism 
(6) Public safety 

iii) Problems 
(1) GM dependency 
(2) Potential to impede existing programs 
(3) Financial support / funding 
(4) National image of Flint 
(5) Auto World 
(6) Labor / management relations 

iv) Opportunities 
(1) Electronic network 
(2) Revenue 
(3) New facilities / expanded facilities 
(4) Attracting new business 
(5) Inter institutional cooperation 
(6) Restructure Flint schools 

Page 9 Date printed: November 28,1992 



University Park Development - City of Flint, Michigan Ralph T. Stephenson, P. E. I P. C. 

(7) Daily newspaper - positive information 
(8) Research center 

(d) Back right table 
i) Strengths 

(1) Viable existing infrastructure 
(2) River 
(3) Available open space 
(4) Shared decision making among leaderShip city /private 
(5) Emerging public/private collaboration 
(6) Some model neighborhoods 
(7) Systemic changes in K-2 

ii) Threats (external) 
(1) Failed projects 
(2) Negative image 
(3) Health care issues 
(4) Status of children 
(5) Sustained leadership - absence of 
(6) Challenge of race/ class 

iii) Problems (internal) 
(1) Declining economic base 
(2) Lack of shared vision 
(3) Michael 
(4) Negative image 
(5) Status of children 
(6) Development of sustained leadership 
(7) Challenge with race/class 

iv) Opportunities 
(1) Auto World 
(2) Michael 
(3) Institutions with enlightened self-interest 
(4) Youth and chronologically gifted (old people) 

(e) Back left table - did not do this part of analysis 
i) Strengths 
ii) Threats 

iii) Problems 
iv) Opportunities 

c) jku summary 
(1) Common vision elements - summarized by Joe Kushuba 

(a) Safe / clean neighborhoods 
(b) Research activity (Board of education - education center - tech center) 
(c) Vibrant downtown/retail shopping 
(d) Growing economy 
(e) Green theme 
(f) Retail development 
(g) Urban park (industrial) 
(h) Public improvements (parking, art) 
(i) The place to be vs. go to 
(j) Attractive 
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(k) Educational capitol of Michigan 
(1) Partnerships 

(m) Pride & diversity 
(n) Improved housing (diversity 
(0) Auto world convention center 
(p) Infrastructure (physical-
(q) Attractive to outsiders 
(r) Communication center 
(s) History - new 
(t) Recreation / entertainment 

(u) Experimentation/innovation 
(v) Sharing of physical assets 

Ralph J. Stephenson, P. E. ,P. C. 

(w) University learning/educational- undergraduate 
(x) Architectural theme / concept 

(2) jku summary vision statement derivation 
(a) Which one of the vision statements presented seems to have potential? 
(b) Selected front right as the basic vision statement (see previous table vision 

statements.) 
(c) General comments by the Board on the vision statement 

i) Strong statement made by back left table on keeping buildings that 
deserve to be kept. 

ii) Mentioned the past attempts such as river front park. 
iii) Is the vision flawed or is the process flawed? 
iv) rki said the vision was not flawed and that the elements are in place but 

the scope might not have been as broad as it should have been. 
v) Mayor said that Flint has a glOriOUS history. The history should be used 

as a base upon which to plan the future of Flint. 
vi) Have torn down much of the Flint community 

vii) May have lost some of the links to the history of Flint. 
viii) Should capitalize on the strengths of Flint's history 

ix) If it doesn't make sense and it may not be supported by the future, and 
are not self sustaining - this is the definition of an unnatural feature. 

x) How do we warm up the vision statements so they relate and make 
sense to the people who live in Flint? 

xi) Editorial note - there seems to be a general lack of understanding about 
the nature of the citizens of Flint. 

xii) Who is this statement for? The people of Flint, or the people in this room 
xiii) Must touch an emotion somewhere! 
xiv) The above comments are getting close to some core ideas 
xv) Must consider the vision as consisting of two concepts 

(1) What the government feels must be done 
(2) What the public of Flint really wants 

(d) Vision statements produced from meeting 
i) Edited vision statement - draft 2 

(1) Flint University Park program is: 
In people terms, where people of diverse backgrounds and 
perspectives will learn, live, work, develop, play, share & shop: in 
technical terms, a planned integration of existing resources with 
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collaborative innovative concepts in housing, retail, education, 
recreation, commercial, entertainment, transportation and 
infrastructure within the development area 

ii) Edited vision - draft 3 
The flint University Park is, in people terms, a place where people of 
diverse backgrounds and perspectives will learn, live, work, develop, 
play, shape, & ShOPi in technical terms, it's a planned integration and 
development of collaborative, innovative concepts in existing and new 
resources with (containing?) housing, education, research, recreation, 
cultural, commercial/industrial, health, entertainment, transportation, 
& retail (1) infrastructures within the development area. 

Economic viability - foot note with no explanation. 

d) Summary and conclusion 
(1) Ball has been passed to Richard King 
(2) Mayor announced that GM is reinvesting $2 million in community 

(a) Through a collaborative effort gained some plant use in manufacture of 
exhaust system components. 

(b) Mentioned catalytic converter development as a job generator 
(3) Richard and staff to check back on next meeting. 

e) Items to do, discuss and expand upon - added by rjs 10/04/92 
(1) A well assembled book of notes should be provided to all people working on the 

University Park program 
(2) The small private entrepreneurial sector is not represented on any of the teams, 

committees, or the Board. I recommend that they be an included in all levels of the 
working groups. 

J. Debbie Cherry 
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Date of meeting· Monday, October 26, 1992 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ... 1 
City of Flint University meeting notes. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
By Ralph J. Stephenson - Consultant .................................... 1 
Date of meeting - Monday, October 26,1992 ................................ 1 
DeED conference room. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
Initial plan laundry list - at random . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .1 

End results desired, 1 
How do we get there? - the actions needed - listed at random, 1 
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VI. Date of meeting - Monday, October 26, 1992 
A. City of Flint University meeting notes 
B. By Ralph J. Stephenson - Consultant 
C. Date of meeting - Monday, October 26,1992 
D. DCED conference room 
E. Initial plan laundry list - at random 

1. End results desired 
a) An aggregate program plan of action 

(1) Graphic 
(2) Narrative 
(3) Data list 

Ralph J. Stephenson, P. E. , P. C. 

b) A rough estimate of total program costs - function/project matrix 
(1) Components of the total program estimate 

(a) Fees 
(b) Design 
(c) Planning 
(d) Construction 
(e) Overhead 
(f) Management 

(2) Other? 
c) Estimate of year #1 costs for program 
d) Initial plan (lOP) report package 

(1) Plans of action 
(2) Cost estimates 
(3) Definitions of projects 
(4) Organizational structure of the projects 
(5) Organizational structure of the program as it may be revised 
(6) Definition of where we go from here 

(a) Could be shown on the function/project matrix 
e) The lOP package presented to Mayor Stanley for approval in fact 
f) The lOP package presented to Board of Governors for approval in fact 
g) The lOP package presented to Mott Foundation for approval in fact. 
h) The lOP package presented to Senator Riegle for submission to federal agencies. 
i) The lOP package submitted to federal agencies for review and funding. 

2. How do we get there? - the actions needed - listed at random 
a) Prepare aggregate program plan of action 
b) Identify and set preliminary program boundaries 
c) Define technical resource needs of the individual projects 
d) Prepare definitive list of potential projects 
e) Prepare preliminary rough estimates of individual project costs 
f) Prepare preliminary rough estimates of program total costs 
g) Determine economic characteristics of market area 
h) Identify program area occupant's major future plan components within appropriate 

confidential boundaries. 
(1) These are needed only to the degree needed for the city to properly plan 

infrastructure (P ASI) work, and to maintain the integrity and quality of the total 
program. 
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i) Establish master data base format for land inventory information - fields? (see Clark 
University studies) 
(1) Assessments 
(2) Current use 
(3) Current value 
(4) Location 
(S) Ownership 
(6) Tenure 
(7) PASI (public area site improvements - also known as infrastructure) servicing 
(8) Zoning 
(9) Building footprint size 

(10) Net building areas 
(11) Gross building areas 
(12) Pedestrian circulation corridors 
(13) Vehicular circulation corridors 
(14) Public transportation corridors 
OS) Open space characteristics 

(a) Topography 
(b) Ground cover 
(c) PASI in place 

j) Make windshield survey of all property within program area 
k) Prepare property condition inventory of program area 
1) Prepare map plan base drawing 

m) Determine economic characteristics of program area 
n) Complete land inventory data base 
0) Relate projects to land inventory data 
p) Refine preliminary rough estimates of individual project costs 
q) Refine preliminary rough cost estimates of program total costs 
r) Determine economic characteristics of projects identified 
s) Define management resource needs of individual projects 
t) Set content of initial operations plan package 
u) Prepare initial operations plan (lOP) narrative 
v) Assemble initial operations plan package 

w) Make final check of initial operations plan 
x) Duplicate initial operations plan 
y) Submit initial operations plan to Mayor 
z) Mayor review & approve initial operations plan 

aa) Make needed Mayor corrections to initial operations plan 
ab) Submit initial operations plan to Board of Governors 
ac) Board of Governors review & approve initial operations plan 
ad) Make needed Board of Governors' corrections to initial operations plan 
ae) Submit initial operations plan to Senator Riegle 
at) Submit initial operations plan to Mott Foundation 
ag) Senator Riegle review & accept initial operations plan 
ah) Mott Foundation review & accept initial operations plan 
ai) Make needed revisions as appropriate from Mott Foundation and Senator Riegle 
aj) Prepare, assemble, duplicate and provide initial operations plan to Senator Riegle 

ak) Senator Riegle submit initial operations plan to appropriate federal agencies 

Page 2 Date printed: November 28,1992 



University Park Development - City of Flint, Michigan Ralph ,. Stephenson, P. E. , P. C. 

Date of meeting - Friday, October 30, 1992 - Board of Governors ....................... 1 
City of Flint University Park meeting notes ................................ 1 
By Ralph J. Stephenson, Consultant ..................................... 1 
Date of meeting - 7:40:29 AM - October 30, 1992. . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 1 
Summary of Board of Governor's meeting - University Park Program - City of Flint . . . . . . . .1 
Location - Sarvis Center. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
Those attending (about 18) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 

Alan Arnold - mcc, 1 
Inez Brown, 1 
Rick Carter, 1 
Debbie Cherry, 1 
Larry Christman, 1 
Mark Davis, 1 
Dave Doherty, 1 
Jim Helmrich, 1 
Clinton Jones, 1 
NancyJ., 1 
Jim King, 1 
Richard King, 1 
Ed Kurtz, 1 
Mark Parsons, 1 
Jim Race, 1 
Gerald Smith, 1 
Mayor Stanley, 1 
Ralph J. Stephenson, 1 
Paul Visser, 1 

General notes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 1 
Jim Race started meeting at about 7:40 AM, 1 
Define current boundaries of UP discussion, 1 
Purpose of meeting, 1 
Agenda, 1 
Consultant assessment, 1 
Definitions - see overhead for details, 1 
The result of rewriting the vision statements, 1 
Current goals, 2 
jku reviewed strengths, threats, problems and opportunities from minutes of previous, 2 
jku asked group to spend some time developing some goal statement., 2 
? asked about whether we are already failing to keep some of the key players interested?, 2 
1 mentioned that GMl and U of M are major players in this project. We know they are, 2 
1 responded that the regents have approved creation of a long range plan for U of M., 2 
? says same thing exists for the hospitals., 2 
? said when people feel they are served by an intelligent self interest they will begin to, 2 
Mayor pointed out that the City is working to the end of the development being fitted to, 2 
Dave? discussed the plans for the area within the University Park plan. Have been, 2 
? shouldn't this be integrated into the overall UP planning., 2 
Must tie these plans together in a public sense to properly plan the total area -1 left, 2 
jku writing down additional concerns, 3 
Some mentioned competition - however the element of competition always exist., 3 
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Mayor said this kind of discussion is the reason he felt the city itself is the point at, 3 
rki said there has been attention focussed on the physical characteristics of the program., 3 
? (lady) Knows what is going on but feels the committees must be kept informed., 3 
Paul said the Carriage Town project is certainly a critical anchor of importance., 3 
Mayor· what happens when another institution comes with an issue that they say is, 3 
? said that something must be set as priorities., 3 
Mark Parsons said the city's responsibility is to provide the infrastructure within which, 3 
Jim said that we are not necessarily addressing the people at this point., 3 
Do we not have to get the anchors out to build the infrastructure around a plan of, 3 
Major change of direction· Mark Davis brought out the planning that has been done to, 3 
Lady in green stood up and said she would like to talk about money. Should be included, 3 
Where are your anchors?, 3 
The anchor plans can be changed., 3 
rki said he didn't think that this was the original reason the Mayor formed this group., 3 
? said he disagreed. this is what the Mayor did want., 3 
Mayor said· the intent is to hear the individual plans, see how they fit in, and what the, 3 
Next steps., 3 
Jim Helmrlch - Fully utilize electronic communication channels to tie the institutions, 4 
Ed Kurtz of Baker College, 4 
Individuals began to leave meeting at about 9:05 am., 4 

Meeting adjourned about 09:12 am ...................................... 4 
Several city and county people discussed the meeting with jku to recap the content of the . . . . 4 
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VI. Date of meeting. Friday, October 30, 1992 • Board of Governors 
A. City of Flint University Park meeting notes 
B. By Ralph J. Stephenson, Consultant 
C. Date of meeting. 7:40:29 AM • October 30, 1992 
D. Summary of Board of Governor's meeting· University Park Program· City of Flint 
E. Location - Sarvis Center 
F. Those attending (about 18) 

1. Alan Arnold - mcc 
2. Inez Brown 
3. Rick Carter 
4. Debbie Cherry 
5. Larry Christman 
6. Mark Davis 
7. Dave Doherty 
8. Jim Helmrich 
9. Clinton Jones 

10. NancyJ. 
11. Jim King 
12. Richard King 
13. EdKurlz 
14. Mark Parsons 
15. Jim Race 
16. Gerald Smith 
17. Mayor Stanley 
18. RalphJ. Stephenson 
19. Paul Visser 

G. General notes 
1. Jim Race started meeting at about 7:40 AM 
2. Define current boundaries of UP discussion 

a) Considerable discussion of these 
(1) Lady at south end in green made some suggestions. 
(2) Other man wanted to open boundary discussions to the basics of how the lines 

were set. 
3. Purpose of meeting 

a) See overhead 
4. Agenda 

a) Introduction 
b) Review basic background data 
c) Finalize shared vision 
d) Shared development objectives 

5. Consultant assessment 
a) See overhead 

6. Definitions - see overhead for details 
a) Vision 
b) Mission 
c) Goals 

7. The result of rewriting the vision statements 
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a) rki read revised vision statement 
Flint University Park will integrate new and existing resources while introducing 
innovative and collaborative concepts in education, housing, retail, recreation, 
commercial, entertainment, transportation, and infrastructure development within the 
University Park Redevelopment District Boundaries. Flint University Park will 
exemplify excellence as a planned redevelopment district where people of diverse 
backgrounds and perspectives will live, learn, work, shop, and play. 

b) Board said to go back to the previous vision statement. 
c) ? asked what made this vision statement make Flint unique or different from other 

cities? 
d) Perhaps the statement should say something about Flint. 
e) jku suggested rki go back and redo the vision statement. Send it out and have the 

Board review and approve 
f) ? suggested when the material is sent out the definitions should be included. 

8. Current goals 
a) Organizational Development and Internal Management Improvement 

(l) Implement and effective University Park project management and governance 
structure. 

b) Entrepreneurial Business Climate Enhancement 
(1) Create market demand for City of Flint residential, commercial, and industrial 

development. 
(2) Create a business climate which supports increased innovation 

c) University & Knowledge Resource Enhancement 
d) World-class Technology & Industrial Development 

9. jku reviewed strengths, threats, problems and opportunities from minutes of previous 
meeting. 

a) Note revision of fit problem #4. 
10. jku asked group to spend some time developing some goal statement. 
11. ? asked about whether we are already failing to keep some of the key players interested? 

Where are the rest of the people? 
12. ? mentioned that GMI and U of M are major players in this project. We know they are 

working within a major planning program. 
a) How do we tie into the programs of action they are proposing. 

13. ? responded that the regents have approved creation of a long range plan for U of M. 
How do the University Park plans fit with UP? 

14. ? says same thing exists for the hospitals. 
15. ? said when people feel they are served by an intelligent self interest they will begin to 

be interested. 
16. Mayor pointed out that the City is working to the end of the development being fitted to 

the development plans of the individual entities. 
a) Ed note: should understand that the major operations of each entity can be knitted into 

the pasi plans for the City of Flint. 
17. Dave? discussed the plans for the area within the University Park plan. Have been 

working with the plan for several months. 
18. ? shouldn't this be integrated into the overall UP planning. 
19. Must tie these plans together in a public sense to properly plan the total area - ? left 

table. 
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20. jku writing down additional concerns 
a) Individual business plans may be in conflict with overall university park proposals. 
b) Not all represented at the meeting ... committees. 
c) Need to identify anchors. 
d) Review anchor plans. 
e) Identify compatibility. 
f) Flint development plan. 

21. Some mentioned competition - however the element of competition always exist. 
22. Mayor said this kind of discussion is the reason he felt the city itself is the point at which 

the major glue is applied to tie the plan elements together. 
23. rki said there has been attention focussed on the physical characteristics of the program. 

The city of Flint must be concerned with the total context of the plan. 
24. ? (lady) Knows what is going on but feels the committees must be kept informed. 
25. Paul said the Carriage Town project is certainly a critical anchor of importance. 
26. Mayor - what happens when another institution comes with an issue that they say is 

more important than the issue being addressed presently. 
27. ? said that something must be set as priorities. 
28. Mark Parsons said the city's responsibility is to provide the infrastructure within which 

the development process can proceed. 
29. Jim said that we are not necessarily addressing the people at this point. 
30. Do we not have to get the anchors out to build the infrastructure around a plan of 

operations. 
31. Major change of direction - Mark Davis brought out the planning that has been done to 

date addresses many of the issues being discussed now. 
a) Did not work out well and Board got confused about what the plan of action said. 
b) Oint? Went back to the needs of the program. 

(1) This plan of action could be applicable to any project. 
(2) Each CEO here has a great need to work specifically with the assets and resources 

they can utilize in the City of Flint. 
(3) Doesn/t have the time to attend the general kind of meetings 

32. Lady in green stood up and said she would like to talk about money. Should be included 
in chart. 

a) rki said this was considered. 
b) Need first of all a sense of what the Board really sees as the projects that are of high 

priority. 
33. Where are your anchors? 

a) Dutcher and the others should walk up to the map and tell everyone what they want. 
34. The anchor plans can be changed. 

a) The group can argue to a compromise. 
35. rki said he didn't think that this was the original reason the Mayor formed this group. 
36. ? said he disagreed - this is what the Mayor did want. 
37. Mayor said· the intent is to hear the individual plans, see how they fit in, and what the 

city can do to move toward the implementation of the plans. 
38. Next steps. 

a) Identify anchors. 
b) Identify anchor's plans. 
c) Can we identify the anchors and their plans. 
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39. Jim Helmrlch - Fully utilize electronic communication channels to tie the institutions 
together. 

40. Ed Kurtz of Baker College 
41. Individuals began to leave meeting at about 9:05 am. 

H. Meeting adjourned about 09:12 am 
I. Several city and county people discussed the meeting with jku to recap the content of the 

meeting. (nju, wst, mda, jku, rki, jra) 
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Date of meetings - Friday, October 30,1992 .................................... 1 
City of Flint University Park meeting notes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
By Ralph J. Stephenson, Consultant ..................................... 1 
Date of meeting - 9:43:47 AM - Friday, October 30,1992 - for internal use & reference only - to . .. 1 

City of Flint University Park meeting notes, 1 
By Ralph J. Stephenson, Consultant, 1 
Those attending, 1 
General notes, 1 

Date of meeting -1:40:15 PM - Friday, October 30,1992 . . . . . . . . . . . . . . . . . . . . . . . . . 1 
Those attending, 1 
Items to discuss, 1 
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VII. Date of meetings· Friday, October 30, 1992 
A. City of Flint University Park meeting notes 
B. By Ralph J. Stephenson, Consultant 
C. Date of meeting. 9:43:47 AM - Friday, October 30, 1992 • for internal use & reference onw - to 

be edited 
1. City of Flint University Park meeting notes 
2. By Ralph J. Stephenson, Consultant 
3. Those attending 

a) Richard King 
b) Ralph J. Stephenson 

4. General notes 
a) Points observed from Board meeting by rjs 

(1) My perception is that the attendees moved, in the meeting, to a stance that the 
city could be a threat to their future planning. This was not true of all but seemed 
to be the feeling of an articulate few. 

(2) The city, in my opinion, should act to plan, design, and build an infrastructure 
(pasi - public area site improvements) that will encourage implementation of 
short, medium and long range improvements by each institution in their 
respective territories. 

(3) The territories occupied by the individual institutions must be determined by the 
competition, the market needs, and the abilities of the institutions to meet these 
needs. The city and other decision - collective groups can only work to help 
maximize the community contribution of the institution, and to protect the 
public health, welfare and safety. To do more makes the city a competitor and 
thus a threat to the legitimate plans of the institution. 
Territory - The area for which a person is responsible, a sphere of action or 
interest, a domain. The geographic, economic, institutional, programmatic and 
other characteristics that are legitimately possessed by the holder of the territory. 

Legitimate - Lawful, in accordance with accepted standards, reasonable, 
authentic, genuine. 

(4) The University Park program team should take on as their basic job, the 
provision of a proper and effective working environment for the institutions to 
thrive within that area in a constructive, community oriented manner. 

D. Date of meeting -1:40:15 PM - Friday, October 30, 1992 
1. Those attending 

a) Richard King - Project Director 
b) Ralph J. Stephenson - Consultant 
c) Nancy Jurkiewicz - Project administration team leader 
d) Alma· DeED secretary 

2. Items to discuss 
a) Immediate course of action 
b) Role of the tearns 
c) Organization of project 
d) Implementation of the early planning steps 
e) Decisions to be set 

Should be set for the time span between now & where a major approval point is set. 
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f) Set major approval points 
(1) Activity 33 - Mayor approve 
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Date of meeting - Tuesday, November 24, 1992 ................................. 1 
City of Flint University Park meeting notes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
By Ralph J. Stephenson - Consultant . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .1 
Date of meeting -1:45:37 PM - Tuesday, November 24, 1992 . . . . . . . . . . . . . . . . . . . . . . .1 
Those attending. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 1 

Richard King - Project Director, 1 
Ralph J. Stephenson - Consultant, 1 

Agenda ..................................................... 1 
Contract, 1 
Direction of University Park work, 1 
Overview direction of the total UP planning effort, 1 
Discuss presentation to Mott Foundation, 1 

Contract ..................................................... 1 
Outlined estimated hours to complete work on initial action plan, 1 

Work outline for COF University Park Initial Action Plan - rough draft only .............. 1 
Date of work - Tuesday, November 24, 1992, 1 
General comments Ie plan macro view - comments at random, 1 
General observations about the procedures that might be adopted to achieve a, 1 

Decisions on project as of November 24,1992 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4 
Status of Initial Operations Plan as of 11/24/92 (wd 486) . . . . . . . . . . . . . . . . . . . . . . . . 4 

004 - Identify & set preliminary program geographic boundaries., 4 
005 & 012 - Refine and screen potential projects in accordance with Board desires., 5 
007,011,016 & 020 - Identify University Park market area and its broad economic, 5 
002 - Identify within confidentiality bounds, the UP area occupants future growth plans., 5 
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IX. Date of meeting. Tuesday, November 24, 1992 
A. City of Flint University Park meeting notes 
B. By Ralph J. Stephenson. Consultant 
C. Date of meeting. 1:45:37 PM· Tuesday, November 24, 1992 
D. Those attending 

1. Richard King. Project Director 
2. Ralph J. Stephenson· Consultant 

E. Agenda 
1. Contract 
2. Direction of University Park work 
3. Overview direction of the total UP planning effort 
4. Discuss presentation to Mott Foundation 

F. Contract 

Ralph J. Stephenson, P. E. , P. C. 

1. Outlined estimated hours to complete work on initial action plan 
G. Work outline for COF University Park Initial Action Plan· rough draft only. 

1. Date of work· Tuesday, November 24, 1992 
2. General comments re plan macro view - comments at random 

a) From the City of Flint's viewpoint the University Park project might be seen as an 
opportunity to constructively stimulate effective improvement in the private sector by 
providing a nurturing infrastructure within which to improve. 

b) Thus the role of the City of Flint in University Park is to be creative, positive and 
proactive in providing, or helping to provide, functionally workable and creatively 
encouraging public area site improvements in the UP area. 

c) The planning and visions within the private and quasi private property boundaries 
cannot be brought to fruition unless the bounding areas in the public areas are created 
with equally well planned, creative efforts by the management of the City of Flint. 

d) The improvements the City management decides upon are of little use unless they 
stimulate the private areas they serve to become better than they are now. 

e) Thus we have a chicken and egg situation in which each party, the private and quasi 
private property interests, and the city management interests are obliged to define 
chicken, and to define egg. 

f) The program for University Park must be put on a basis where the City is not 
competing with those occupying the Park but is actively helping to make possible 
those occupant's plans that are legitimate. . 

g) The City must be careful to respect all confidences, and to work within the knowledge 
framework available without giving any local occupant a competitive edge over its 
comparable businesses, organizations, or institutions. 

3. General observations about the procedures that might be adopted to achieve a 
productive and effective chicken and egg balance between private and public sector 
improvement desires, responsibilities, authority and resources. 

a) Taking the network model for the University Park Initial Action Plan as a paradigm 
from which to work as a base (see sheet iop1, issue #2, dated October 27, 1992) 

(1) The end results of the work shown in the model include the following: 
(a) A rough estimate of total costs 
(b) An estimate of year #1 costs. 
(c) An initial lOP report package. 
(d) lOP package reviewed by Mayor Stanley. 
(e) lOP package reviewed by the Board of Governors. 
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(f) lOP package reviewed by the Matt Foundation. 
(g) lOP package presented to Senator Riegle. 
(h) lOP package sent to federal agencies for review and funding. 

(2) The activities in the network include the following base activities. 
(a) IDENTIFY, WITHIN CONFIDENTIALITY BOUNDS, THE UP AREA 

OCCUPANT'S FUTURE GROWTH PLANS 
(b) COMPLETE DEFINE UP AREA LAND INVENTORY DATA BASE 

FORMAT 
(c) IDENTIFY & SET PRELIMINARY PROGRAM GEOGRAPHIC 

BOUNDARIES 
(d) REFINE & SCREEN POTENTIAL PROJECTS IN ACCORDANCE WITH 

BOARD DESIRES 
(e) MAKE LAND SURVEY OF UP PROGRAM AREA & BEGIN MASTER 

LAND INVENTORY INPUT BASED ON BD'S PROJ DESIRES 
(f) IDENTIFY UP MARKET AREA AND ITS BROAD ECONOMIC 

CHARACTERISTICS 
(g) DEFINE & IDENTIFY TECHNICAL RESOURCE NEEDS FOR 

INDIVIDUAL PROJECTS 
(h) CONT(1) MAKE LAND SURVEY OF UP PROGRAM AREA & INPUT TO 

MASTER LAND INVENTORY 
(i) FURTHER IDENTIFY ECONOMIC & DEMOGRAPHIC 

CHARACTERISTICS OF UP MARKET AREA 
(j) PREP ARE PROPERTY CONDITION BASE MAP FOR PROJECTS 

IDENTIFIED IN UNNERSITY PARK 
(k) PREPARE PRELIM ROUGH COST ESTIMATES OF INDIVIDUAL 

PROJECTS 
(I) PREP ARE PRELIMINARY LIST OF PROJECTS TO BE CONSIDERED IN UP 

PROGRAM 
(m) PREPARE PRELIM ROUGH COST ESTIMATES OF ENTIRE UP PROGRAM 
(n) PREPARE PRELIM ROUGH COST ESTIMATES OF ENTIRE UP PROGRAM 
(0) PART PREP PRO FORMA ANALYSES & DETERMINE ECONOMIC 

CHARACTERISTICS OF INDIVIDUAL PROJECTS 
(p) SET CONTENT & PART PREPARE INITIAL OPERATIONS PLAN 

PACKAGE 
(q) ESTABLISH ECONOMIC OBJECTIVES OF INDNIDUAL PROJECTS 
(r) PREP ARE INITIAL OPERATIONS PLAN PACKAGE MATERIALS - 5 
(s) SUBSTANT COMP PREPARE INITIAL OPERATIONS PLAN PACKAGE 

MATERIALS 
(t) ASSEMBLE INITIAL OPERATIONS PLAN PACKAGE 

(u) ASSEMBLE INITIAL OPERATIONS PLAN PACKAGE DRAFT COPY 
(v) FINAL CHECK & REVISE INITIAL OPERATIONS PLAN DRAFT COpy 

(w) PRINT & SUBMIT INITIAL OPERATIONS PLAN TO MAYOR FOR 
ACCEPTANCE 

(x) MAYOR REVIEW & APPROVE INITIAL OPERATIONS PLAN WITH 
COMMENTS 

(y) MAKE NEEDED MAYOR REVISIONS TO INITIAL OPERATIONS PLAN & 
PRINT DOCUMENT 
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(z) SUBMIT MAYOR APPVD INITIAL OPERATIONS PLAN TO BOARD OF 
GOVERNORS FOR REVIEW & APPROVAL 

(aa) BOARD OF GOVERNORS REVIEW & APPROVE INITIAL OPERATIONS 
PLAN FOR SUBMISSION TO SENATOR RIEGLE 

(ab) MAKE BOARD OF GOVERNORS SUGGESTED REVISIONS TO INITIAL 
OPERATIONS PLAN & PRINT DOCUMENT 

(ac) SUBMIT BD OF GOV APPVD INITIAL OPERATIONS PLAN TO SENATOR 
RIEGLE FOR COMMENTS 

(ad) SUBMIT BD OF GOV APPVD INITIAL OPERATIONS PLAN TO MOTT 
FOUNDATION FOR COMMENTS 

(ae) MAKE SENATOR RIEGLE & MOTT FOUNDATION SUGGESTED 
REVISIONS & PRINT 

(aO MAKE SUGGESTED REVISIONS, PRINT & SUBMIT INITIAL 
OPERATIONS PLAN TO SENATOR RIEGLE 

(ag) AT THIS POINT SENATOR RIEGLE CAN SUBMIT INITIAL OPERATIONS 
PLAN TO APPROPRIATE FEDERAL AGENCIES 

b) The areas in which I might be most helpful in consulting with the DeED on this 
program through the submission of the iop to Senator Riegle are identified below by 
asterisks. Approximate consulting time requirements in hours are also given. 

(1) '" (10) - IDENTIFY, WITHIN CONFIDENTIALITY BOUNDS, THE UP AREA 
OCCUPANT'S FUTURE GROWTH PLANS 

(2) '" (OS) - COMPLETE DEFINE UP AREA LAND INVENTORY DATA BASE 
FORMAT 

(3) IDENTIFY & SET PRELIMINARY PROGRAM GEOGRAPHIC BOUNDARIES 
(4) '" (15) - REFINE & SCREEN POTENTIAL PROJECTS IN ACCORDANCE WITH 

BOARD DESIRES 
(5) '" (10) - MAKE LAND SURVEY OF UP PROGRAM AREA & BEGIN MASTER 

LAND INVENTORY INPUT BASED ON BD'S PROJ DESIRES 
(6) '" (to) - IDENTIFY UP MARKET AREA AND ITS BROAD ECONOMIC 

CHARACTERISTICS 
(7) '" (05) - DEFINE & IDENTIFY TECHNICAL RESOURCE NEEDS FOR 

INDIVIDUAL PROJECTS 
(S) '" (OS) - CONT(1) MAKE LAND SURVEY OF UP PROGRAM AREA & INPUT TO 

MASTER LAND INVENTORY 
(9) '" (OS) - FURTHER IDENTIFY ECONOMIC & DEMOGRAPHIC 

CHARACTERISTICS OF UP MARKET AREA 
(10) PREPARE PROPERTY CONDITION BASE MAP FOR PROJECTS IDENTIFIED 

IN UNIVERSITY PARK 
(11) '" (OS) - PREPARE PRELIM ROUGH COST ESTIMATES OF INDIVIDUAL 

PROJECTS 
(12) '" (15) - PREPARE PRELIMINARY LIST OF PROJECTS TO BE CONSIDERED IN 

UP PROGRAM 
(13) '" (06) - PREPARE PRELIM ROUGH COST ESTIMATES OF ENTIRE UP 

PROGRAM 
(14) '" (05) - PREPARE PRO FORMA ANALYSES & DETERMINE ECONOMIC 

CHARACTERISTICS OF INDIVIDUAL PROJECTS 
(15) '" (10) - SET CONTENT & PART PREPARE INITIAL OPERATIONS PLAN 

PACKAGE 
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(16) ... (08) - ESTABLISH ECONOMIC OBJECTIVES OF INDIVIDUAL PROJECTS 
(17) ... (10) - PREPARE INITIAL OPERATIONS PLAN PACKAGE MATERIALS 
(18) ... (02) - SUBSTANT COMP PREPARE INITIAL OPERATIONS PLAN PACKAGE 

MATERIALS 
(19) ... (04) - ASSEMBLE INITIAL OPERATIONS PLAN PACKAGE 
(20) FINAL CHECK & REVISE INITIAL OPERATIONS PLAN DRAFT COpy 
(21) PRINT & SUBMIT INITIAL OPERATIONS PLAN TO MAYOR FOR 

ACCEPTANCE 
(22) MAYOR REVIEW & APPROVE INITIAL OPERATIONS PLAN WITH 

COMMENTS 
(23) ... (04) - MAKE NEEDED MAYOR REVISIONS TO INITIAL OPERATIONS PLAN 

& PRINT DOCUMENT 
(24) ... (08) - SUBMIT MAYOR APPVD INITIAL OPERATIONS PLAN TO BOARD OF 

GOVERNORS FOR REVIEW & APPROVAL 
(25) BOARD OF GOVERNORS REVIEW & APPROVE INITIAL OPERATIONS PLAN 

FOR SUBMISSION TO SENATOR RIEGLE 
(26) .. (04) - MAKE BOARD OF GOVERNORS SUGGESTED REVISIONS TO INITIAL 

OPERATIONS PLAN & PRINT DOCUMENT 
(27) SUBMIT BD OF GOV APPVD INITIAL OPERATIONS PLAN TO SEN ATOR 

RIEGLE FOR COMMENTS 
(28) SUBMIT BD OF GOV APPVD INITIAL OPERATIONS PLAN TO MOTI 

FOUND A TION FOR COMMENTS 
(29) .. (05) - MAKE SENATOR RIEGLE & MOTT FOUNDA TION SUGGESTED 

REVISIONS & PRINT 
(30) MAKE SUGGESTED REVISIONS, PRINT & SUBMIT INITIAL OPERATIONS 

PLAN TO SENATOR RIEGLE 
(31) AT THIS POINT SENATOR RIEGLE CAN SUBMIT INITIAL OPERATIONS 

PLAN TO APPROPRIATE FEDERAL AGENCIES 
c) The Flint government agencies responsible for infrastructure planning must be knit 

together in a University Park program role to give the program the credibility it needs 
to gain the confidence of the land occupants. The following considerations are 
important. 

(1) Public utilities must be made adequate for today, tomorrow and for the distant 
future, insofar as the City is able to insure such adequacy. 

(2) The financing structure for both occupant and pasi improvements should be 
studied carefully by the City, and the authentic information gained by the City 
exchanged and used in conjunction with the information being gathered and put 
to work by the occupants. 

(3) The City should concern itself with gathering competitive information regarding 
other regional trade areas so that the people in University Park and in the other 
related City of Flint areas can compete most effectively outside Flint. Competition 
within Flint demands that the City be even handed so far as its disbursement of 
information and data. 

H. Decisions on project as of November 24, 1992 
I. Status of Initial Operations Plan as of 11/24192 (wd 486) 

1. 004 - Identify & set preliminary program geographic boundaries. 
a) Have been set as shown on the Flint University Park -1992 - as revised on 11/19/92. 
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2. 005 &: 012 • Refine and screen potential projects in accordance with Board desires. 
It should be noted that the projects established by the Board and the DCED are projects 
inside the occupant boundaries. I recommend that the DeED and the affected City 
departments now begin to set projects within the infrastructure or public area site 
improvement arena to correspond with the development needs of the projects defined 
below. 

a) Oak Park South 
b) Community Stabilization & Revitalizations 
c) MaFarlan Place 
d) A/C Rochester West 
e) S1. Joseph Hospital Site Redevelopment 
f) Third A venue/Carriage Town Redevelopment 

g) Downtown Rint 
3. 007,011,016 &: 020· Identify University Park market area and its broad economic 

characteristics. Includes a preliminary investigation of market demand and economic 
feasibility for each functional component of the University Park program: residential, 
industrial, retail/commercial, office and downtown. 

a) RKI has begun to outline the course of action needed to accomplish this activity. 
b) I suggest we severely limit the current work on this meanwhile using all available 

information to generate a true preliminary look for summary purposes only. Don't 
commit too much potential too early. 

(1) Reference material available for initial information 
(a) U. S. Census tract data on population characteristics - Department of 

Commerce 
(b) Evaluation of Development Potentials for Metropolitan Rint, Michigan -

December, 1986 
(c) U. S. Statistical Abstract 
(d) RKI to prepare full list of references 

4. 002· Identify within confidentiality bounds, the UP area occupants future growth plans. 
a) Has not fully begun due to difficulties in collecting data 
b) Occupants of UP area are somewhat reluctant to discuss their planning efforts for 

several reasons. The solicitation of information must be made with assurance given by 
the survey staff and the City management that it will be kept in confidence and will 
not be revealed unless specifically approved by the occupant. 

c) A full explanation of how the information is to be used and what is needed to 
accomplish the City's work should be provided to each person from whom planning 
information is being solicited. 

d) Inventory of planning information needed to properly plan the infrastructure and 
public area site improvement programs for the future. 

(1) Functional expansion desired 
Needed to determine utility sizes, transportation accommodations, and other 
similar infrastructure demands. 
(a) Product lines 
(b) Services offered 
(c) Market place appeal 
(d) Other? 
(e) If the occupants are reluctant and will not furnish specific use descriptions, 

ask them to develop internally, a description of the inffluent, effluent, 
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power, population and all other inputs to and outputs from their occupant 
system. This will then be used to plan the future services to be provided by 
the City. 

(2) Economic information 
(a) Market demand for current and future products and services 
(b) Market penetration now and expected in the future 
(c) Services offered now and in the future 
(d) Number of employees now and in the future 
(e) Other 

(3) Map planning I projections 
(a) Footprint size and shape 
(b) Interrelations with the public areas 

i) Easements 
ii) Crossing - over or under 

iii) Access 
iv) Other 
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Attached to this monitoring is a set of meeting notes numbered 10 through 17. Some of these may have 
already been provided to various members of the project team. However they are included here to 
prOvide ease of reference. 

The material is assembled by date of meeting into packets from the earliest on top to the latest on the 
bottom. Some of the notes have been slightly edited. However the main points from the originals have 
been maintained. 

Below are supplemental comments that may allow better use of the material. 

(10) Thursday, Ianuaryl... 1993 (wd515) 

Met with DCED staff and monitored status of the University Park Initial Operations Plan (lOP). 
Discussed progress on Oak Park South, McFarland Place, AC/Rochester West, Third A venue 
Redevelopment, Downtown Facade and Upper Level Redevelopment, Community Stablization and 
Revitalization, and The Applied Industrial Information Center. 

Each of the DCED staff responsible or knowledgeable about the projects provided comments, and made, 
or accepted assignment. 

(11) Wednesday,FebruarY1Z.1993 (wd 564) 

Mr. King had developed a list of 5 goals, 14 sub elements, and 40 specific objectives. We met to review 
and refine these, and to develop a method of weighting each so as to assign work priorities in the 
corning months. 

Weighting examples were developed using Goal #1, Objectives A to test the weighting model. 
Simulations were run on several test measurements to identify the relative importance of each 
objective. 

The end results will be used to identify and recommend priority projects to the Board of Governors. 

(12) Thursday/April~1993~~ 

The first part of this session was devoted to a presentation of the first work draft of the Work Plan by 
Mr. King to the Core Competence team members. General comments are contained in the meeting notes. 

The second part of the session was a staff meeting with DCED to critique the Core Competence meeting 
in the morning, to discuss planning methodologies with Richard King, and to tour the site. 

(13) Friday.Mayl...I993 (wd 601) 

We began preparing a network logic model from a work plan laundry list of activities prepared by Mr. 
King. He had arrayed and dated the activities within major categories. 
Later in the day met with team leaders of the Core Competence teams. Mr. King presented the work 
plan laundry list. We gave special attention to the importance of adequate, accurate, objective market 
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Consulting Engineer 
August 31,1993 

Team members were encouraged to comment on the contents of the laundry list and to provide ideas on 
methods of funding, marketing, public relations, selling, and considering how to establish priorities for 
various elements of the University Park plan. 

(14) MondaY,Ji!.ll!i.1993 (wd 641) and other - office work on University Park network models 

This individual working session was devoted to determining planning starting point conditions and to 
translating the work plan list into unquantified network model logiC plans. These plans were designed 
specifically for presentation to the University Park Board of Governors at their meeting on Wednesday, 
July 14, 1993 (wd 647). 

In addition I prepared supplementary material to help define conditions necessary for starting each of 
the various project components. 

(15) Tuesday,Ji!.ll.6..1993 (wd 641) 

Met with Mr. King in Flint to review in detail the material appropriate to present to the University 
Park Board of Governors at their meeting on Wednesday, July 14, 1993 (wd 647). 

Major subjects considered in the meeting included: 

• Network models prepared and needed . 
• Laundry list for market studies. 
• Planning starting point conditions. 
• DCED decisions to be made. 

(16) Friday,Ji!.ll2...19931w:.d.~and other - office work on University Park 

Concentrated on completing presentation material for the University Park Board of Governors meeting 
to be held Wednesday, July 14, 1993 (wd 647). 

Defined the work in as much detail as the information available would allow, and set starting point 
conditions for each of the projects. 

(17) Wednesday,l.Y.lyll..1993 (wd 647) - Board of Governor's meeting 

The meeting was devoted to discussing information on planning progress to date, and to a University of 
Michigan PURA presentation of the demographic characteristics of the University Park area. Some of 
the material presented in the demographic discussion is reviewed in the meeting report. However the 
PURA report should be referred to since the summary does not include all the fine points made by Dr. 
Asquith of the University in her presentation. 

Later in the day met with Mr. King and members of the OCED staff to review the morning Board 
meeting and to set a direction for future work of the University Park project team. 
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(18) Wednesday, August1l!.. 1993 (wd 672) - Core Competence Committee of the Whole meeting (no notes 
attached - were taken by DCED staff) 

Discussions at this meeting centered on a detailed review of the current status of University Park, the 
future of the Core Competence Committees, and the interrelations between private planning and public 
planning efforts currently in work. 

I presented the network models and other elements of the program that had been reviewed with the 
Board of Governors at their July 14, 1993 (wd 647) meeting. 

Of great importance is that members of the project team agreed that the University Park project is in 
progress and will continue in some form over the coming months and years, irrespective of the degree of 
public sector involvement. The hope of the University Park program staff is that it will be a combined 
private and public sector effort that will benefit synergistically from the involvement of both groups. 
Some discussion revolved around the third, or volunteer, sector involvement in University Park. 

At the close of the meeting it was generally agreed that a joint effort between all three sectors was 
critical to ongoing work. To accomplish this it is important to develop an action plan that takes into 
account several alternative scenarios, particularly in respect to the provision of resources by which the 
programs can be implemented. Mr. King and his staff are to consider these alternative scenarios over 
the next few weeks. 

From the alternate scenarios they will develop a plan of current action that can be tailored to fit 
whatever is actually happening at the Federal and State levels of our government. 

General; 

This report and enclosures are being sent to Mr. Richard King only. Further distribution will be made by 
him as he considers appropriate. 

I recommend we concentrate on developing alternative courses of action demanded by the availability, 
or lack of availability of Federal funding. Of the alternatives developed, I suggest we proceed in 
accordance with those that have the best potential for success within the planning efforts currently in 
work by the occupants of University Park. An intelligent and knowledgeable development of the 
alternatives and the accompanying required actions and tasks should provide the main focus of my 
work with Mr. King and his staff in the immediate future. 

My next meeting with the DCED staff is on Tuesday, September 7, 1993 (wd 685) at the DCED office. I 
recommend we consider the following agenda items: 

01.) Review the current status of private planning by JJR. 
02.) Discuss how and when other City departments should be involved in planning efforts for 
public area site improvements. 
03.) Prepare network models for immediate courses of action available to us over the next 6 to 12 
months. 
04.) Prepare plans for various methods of funding future work on the project. This is especially 
important to the commissioning of market studies as outlined in the work plan. 
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05.) Set the organization structure to be used for project work efforts over the next 12 months. 
This is a critical period and project efforts must not be allowed to lag in intensity irrespective of 
resource availability. 
06.) Defined and carefully plan how the Board of Governors is to function relative to the project 
in the near future. 
07.) Consider how dispute resolution methods might be used where disruptive differences of 
opinion surface. These could occur within or outside the City of Flint functional departments, 
the occupants of University Park, the consultants retained by the occupants, or the public and 
quasi public agencies external to the City of Flint. 

There are several other actions that should be considered, and I also recommend that a large share of 
the meeting on September 7, 1993 be conducted with key members of t ED and other related agency 
staffs present. The ideas and their application to this program are se 'al to its s cess, 

enclosures: 
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X. 10 - Date of meeting - Thursday, January 7,1993 
A. City of Flint University Park meeting notes - #10 
B. By Ralph J. Stephenson - Consultant 
C. Date of meeting -1:10:40 PM - Thursday, January 7,1993 
D. Those attending 

1. Richard King - Project director 
2. Jim Race - Planning team leader 
3. Ed Custer - Housing manager 
4. Howard Clark - Real estate 
5. Ralph J. Stephenson - Consultant 

E. Agenda 
F. General notes 

1. Content of University Park Initial Demonstration Package (lDP) 
a) Oak Park South 

(1) Schematic graphic actual & proposed land use plan. - Jim Race 
(a) Info available 
(b) To be drafted 

(2) General proposed land use description describing current and proposed zoning. -
Jim Race & Ed Custer 

(3) List of properties involved in the development. - Howard Clark 
(a) Rough information available. 

(4) Estimated acquisition costs of property to be purchased - Howard Clark 
(a) Most property already acquired. 
(b) Howard to prepare final submittal listing 

(5) Broad line item cost of all public area site improvements to be built for the the 
project. - Jim Race 
(a) Some past cost data available from Oak Park Technology Park. 

(6) List of costs for preparation of acquired sites ready for improvement. - Jim Race & 
Ed Custer 
(a) Potential abatement costs includedin this item. 

b) McFarlan Place 
(1) Schematic graphic proposed land use plan. - Jim Race 

(a) To be done 
(2) General proposed land use description describing current and proposed zoning. -

Jim Race & Ed Custer 
(3) List of properties involved in the development - Howard Clark 

(a) Rough information available. 
(4) Estimated acquisition costs of property to be purchased. - Howard Clark 
(5) Broad line item cost of all public area site improvements to be built for the interest 

of the project. - Jim Race & Ed Custer. 
(a) To be done from scratch 

(6) List of costs for preparation of acquired sites for improvement. - Jim Race & Ed 
Custer. 
(a) Potential abatement costs are to be included in this item. 

c) AC/Rochester West 
(1) Schematic graphic proposed & existing land use plan. - Jim Race & Richard King 

(a) Existing plan of improvements to be acquired by Richard King. 
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(b) May have to work with planning consultant for AC/West to get proposed 
land use information. 

(2) General proposed land use description describing current and proposed zoning. -
Jim Race & Ed Custer 

(3) List of properties involved in the development - Howard Clark 
(a) Rough information available. 

(4) Estimated acquisition costs of property to be purchased. - Howard Clark & 
Richard King 
(a) Richard King will discuss acquisition with GM. 

(5) Broad line item cost of all public area site improvements to be built for the interest 
of the project. - Jim Race & Ed Custer. 

(6) List of costs for preparation of acquired sites for improvement. - Jim Race & Ed 
Custer. 
(a) Potential abatement costs should be included in this line item estimate. 

d) Third A venue and Upper Level Redevelopment 
(1) Schematic graphic proposed land use plan. - Jim Race 

(a) To be done by planning consultant in conjunction with DCED. 
(b) Will be converted for submittal by Jim Race. 

(2) General proposed land use description describing current and proposed zoning. -
Jim Race & Ed Custer 

(3) List of properties involved in the development - Howard Clark 
(a) Community group has done a preliminary inventory. 
(b) Must decide on spot acquisition. 

(4) Estimated acquisition costs of property to be purchased. - Howard Clark 
(5) Broad line item cost of all public area site improvements to be built for the interest 

of the project. - Jim Race & Ed Custer. 
(a) To be done by JJR as a consultant and recast as needed by DCED. 

(6) List of costs for preparation of acquired sites for improvement. - Jim Race & Ed 
Custer. 
(a) Potential abatement costs are to be included in this item. 

e) Downtown Facade and Upper Level Redevelopment - Richard King working with Phil 
Stair and Mark Davis 

f) Community Stabilization and Revitalization - Nancy Jurkiewicz 
g) World Class Center for Applied Industrial Information - Richard King 

(1) Richard King will work with Clinton Jones and Dave Doherty to see what can be 
done to make a feasible project. 

2. Monitoring - Initial Operations Plan - as of 01/07/93 (wd 515) 
a) See network model 
b) Currently about 2 months behind 
c) Yellow marks indicate what portions of the activity must be done to complete the 

initial demonstration package. 
d) Must make Senator Riegel submittal by February I, 1993 
e) Must be assembling intitial demonstration package by about January 19, 1993 
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XI. 11· Date of meeting· Wednesday, February 17, 1993 
A. City of Flint University Park meeting notes· #11 
B. By Ralph J. Stephenson· Consultant 
C. Date of meeting· 1:58:09 PM - Wednesday, February 17,1993 
D. Those attending 

1. Richard King. Project director 
2. Ralph J. Stephenson - Consultant 

E. Agenda 
F. Goals &. objectives - from description of Economic Development Elements of the University 

Park program goals - see documents published about February 17, 1993 
1. It was noted that we are now working with and evaluating 4 infrastructure elements,S 

strategy elements, 5 program goals, 14 goal elements, and 42 program goal objectives. 
2. Program Goal Categories, Goals and Objectives 

a) Goal I - Organizational Development, and Internal Management Improvement 
(1) A. Improve internal and project management and governance structures. 

(a) Objectives: 
i) 1. Revise City of Flint Comprehensive Master Plan and economic 

development strategy. 
ii) 2. Develop and equip a war room which should include a project 

planning, control, and database center. 
iii) 3. Implement an effective internal project management and governance 

structure for major programs and projects. 
iv) 4. Obtain and deploy staff development and training resources 

commensurate with the requirements necessary to implement the 
economic development strategy and master plan. 

v) 5. Review local governmental procedures and requirements periodically 
and make them more efficient. 

vi) 6. Establish a central contact point for industrial development inquiries. 
(2) B. Develop the external strategic alliances and relationships required to effectively 

and efficiently implement the economic development strategy. 
(a) Objectives: 

i) 1. Establish appropriate relationships with GEAR (Genesee Economic 
Area Revitalization) and network all existing small business assistance 
services with GEAR to implement the City's economic development 
strategy. 

ii) 2. Utilize Flint Community Development Corporation and the 
Metropolitan Chamber of commerce as reference centers for minority 
business development. 

b) Goal II - Business Risk and Infrastructure Capital Acquisition 
(1) A. Find, form, and make available new sources of infrastructure development 

and business risk capital. 
(a) Objectives: 

i) 1. Create a pool of high risk equity capital for high growth/high risk 
startups and business expansions 

ii) 2. Find new sources of capital to finance development of the physical 
and economic development infrastructure required to make Flint more 
world competitive. 
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iii) 3. Finance demonstration projects which demonstrate new, reproducible 
approaches and national models which concurrently provide insight on 
how to revitalize a declining urban area and produce tangible economic 
development result. 

iv) 4. Encourage local lending institutions and form lending institution 
alliances to finance business and industrial expansion. 

c) Goal III - Amenity-Intensive Business Environment Development 
(1) A. Transform the Oak Business Center into a quality business development 

incubation facility and acquire increased technology capabilities. 
(a) Objectives: 

i) 1. Maintain acceptable occupancy and competitive amenity levels. 
(2) B. Develop planned, world-class, amenity-intensive industrial and technology 

parks to attract new industries and house expanding existing industries. 
(a) Objectives: 

i) 1. Define districts which can support the development of planned, 
world-class, amenity-intensive industrial and technology parks and 
implement demonstration projects which demonstrate new, 
reproducible approaches for development of these parks which may 
include design standards and financial incentives, and national models 
which provide insight on how to revitalize a declining urban area, 
produce tangible economic development results and project the highest 
standards of architectural excellence consistent with market and 
financial feasibility. 

ii) 2. Utilize GEAR. to direct marketing efforts towards targeted 
industries. 

(3) C. Develop planned commercial business districts to attract new office and retail 
development and house expanding existing office and retail businesses. 
(a) Objectives: 

i) 1. Define target commercial districts and implement commercial 
demonstration projects which demonstrate new, reproducible 
approaches which may include design standards and financial 
incentives, and national models which provide insight on how to 
revitalize a declining urban area, produce tangible economic 
development results and project the highest standards of architectural 
excellence consistent with market and financial feasibility. 

(4) D. Revitalize downtown Flint to attract new businesses and customers and meet 
the daily goods and service needs of business persons, downtown workers, and 
students. 
(a) Objectives 

i) 1. Support all efforts to preserve the remaining buildings which are 
structurally sound and economically viable. 

ii) 2. Encourage the revitalization of vacant commercial buildings and the 
consolidation of mutually supportive commercial uses. 

iii) 3. Plan public improvements, which will enhance the streetscape 
including street lighting, plantings, benches and signs. 

iv) 4. Explore all opportunities for assistance from Federal and State 
programs, colleges and universities, private foundations and other 
munici palities. 
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v) 5. Improve the variety of uses in downtown by increased multi-use 
development and housing opportunities. 

vi) 6. Advocate mixed use of buildings where appropriate. 
d) Goal IV - University & Knowledge Resource Enhancement 

(1) A. Enhance and focus university resources on accelerating their role in economic 
development, technology transfer, and producing the work force of the future. 
(a) Objectives: 

i) 1. Form strategic alliances and joint venture with appropriate 
universities and knowledge resource sources as required to implement 
economic development strategy. 

ii) 2. Develop demonstration projects which demonstrate new, 
reproducible approaches and national models which concurrently 
provide insight on how to revitalize a declining urban area and produce 
tangible economic development results. 

iii) 3. Encourage the development of applied business technology 
programs. 

(2) B. Develop a world-class center for applied industrial information, simultaneous 
engineering, and new product development. 
(a) Objectives: 

i) 1. Develop a plan and establish feasibility for the establishment of a 
world-class center for applied industrial information, simultaneous 
engineering, and new product development. 

(3) C. Function as an urban laboratory for the development and implementation of 
new concepts and techniques for community technology transfer. 
(a) Objectives: 

i) 1. Develop demonstration projects which demonstrate new, 
reproducible approaches and national models which concurrently 
provide insight on how to revitalize a declining urban area and produce 
tangible economic development result. 

e) Goal V - Entrepreneurial and Business Climate Enhancement 
(1) A. Create market demand for city of Flint residential, commercial, and industrial 

development. 
(a) Objectives: 

i) 1. Identify unmet commercial, industrial and service market demand 
and feasibility, which support the expansion of existing businesses and 
the development of new commercial, industrial and service businesses. 

ii) 2. Encourage GEAR to develop a marketing plan and update a list of 
business new technology, high-growth and foreign investment 
opportunities. 

iii) 3. Identify major local competitive advantage areas (economic 
magnets). 

(2) B. Create a business climate which supports increased innovation, 
entrepreneurship, business expansion, and General Motors investment in Flint. 
(a) Objectives: 

i) 1. Support the rapid development of Bishop Airport as a means for 
promoting the economic development of our community. 

ii) 2. Encourage continued Great Lakes Technology Centre development. 
iii) 3. Help minority businesses to enter the local GM supplier market. 
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iv) 4. Identify and promote local products which can be marketed outside 
the area. 

v) 5. Continue efforts to retain industrial facilities by offering financial 
development incentives that stimulate job creation and retention. 

vi) 6. Develop a better understanding of the automobile industry's needs 
and anticipate changes. 

vii) 7. Maintain ongoing communication with local GM officials during the 
planning and development process. 

viii) 8. Assist small businesses identify possible financing options. 
(3) C. Work to eliminate blight, middle-class flight, and disinvestment in downtown 

and low and moderate income areas by promoting commercial, industrial, 
residential, and neighborhood development which project the highest standards 
of architectural excellence consistent with market and financial feasibility. 
(a) Objectives: 

i) 1. Implement the University Park Program. 
(4) D. Encourage the development of designated industrial land and the reuse of 

existing industrial buildings. 
(a) Objectives 

i) 1. Maintain an inventory of vacant industrial property. 
ii) 2. Periodically evaluate the need for industrial sites. 

iii) 3. Implement with GEAR a marketing program to sell industrial sites. 
3. Examples of weighting to be used in achieving Goal #1 through #5 (example below is 

Goal #1. 
a) Objective I. A. 1 - Revise City of Flint Comprehensive Master Plan and economic 

development strategy 
By what factors shall we determine the importance of this objective in achieving our 
total City of Flint economic development plan & the COF University Park mission 
within the infrastructure, the strategy and the organizational parameters within which 
we must work? A factor weight of 01 denotes that achieving the objective will 
contribute nothing significant to fulfilling the item defined by the factor. 10 denotes 
that achieving the objective will be extremely significant in fulfilling the item defined 
by the factor. 

(1) To what degree do we have talent available in house to achieve the objective? - 09 
(2) To what degree is it important that funding will be available to achieve the 

objective? - 07 
(3) To what degree is it necessary to achieve a specific time frame within which to 

complete the project? - 02 
(4) To what degree wiII achieving the objective improve University Park 

management and governance structures? - 06 
(5) How effective will it be in attracting investment capital? - 04 
(6) To what degree will it favorably impact on the business climate of University 

Park? - 07 
(7) To what degree will it favorably impact on the entrepreneurial climate in 

University Park? - 07 
(8) To what degree will it contribute to servicing prospects thinking of locating in the 

area? 09 
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(9) To what degree will it help improve the ability to manage the total Flint economic 
development program? - 06 

(10) Total = S7 out of a possible 90 = 67% 
b) 1.A.2 - Objective - Develop and equip a war room which should include a project 

planning, control, and database center. 
(1) To what degree do we have talent available in house to achieve the objective? - OS 
(2) To what degree is it important that funding will be available to achieve the 

objective? - 10 
(3) To what degree wiII achieving the objective improve University Park 

management and governance structures? - 08 
(4) How effective will it be in attracting investment capital? - 03 
(S) To what degree will it favorably impact on the business climate of University 

Park? - 05 
(6) To what degree will it favorably impact on the entrepreneurial climate in 

University Park? - 03 
(7) To what degree will it contribute to servicing prospects thinking of locating in the 

area? - 06 
(8) To what degree will it help improve the ability to manage the total Flint economic 

development program - 07 
(9) Total = ? out of a possible 80 = ?% 

c) I.A.3 - Objective - Implement an effective internal project management and 
governance structure for major programs and projects. (to be redefined or 
eliminated) 

(1) To what degree do we have talent available in house to achieve the objective? -
(2) To what degree is it important that funding will be available to achieve the 

objective? -
(3) To what degree will achieving the objective improve University Park 

management and governance structures? -
(4) How effective will it be in attracting investment capital?-
(S) To what degree will it favorably impact on the business climate of University 

Park? -
(6) To what degree will it favorably impact on the entrepreneurial climate in 

University Park? -
(7) To what degree will it contribute to servicing prospects thinking of locating in the 

area? -
(8) To what degree will it help improve the ability to manage the total Flint economic 

development program? -
(9) Total ? out of a possible 80 := ?% 

d) I.A.4 - Objective - Obtain and deploy staff development and training resources 
commensurate with the requirements necessary to implement the economic 
development strategy and master plan. 

(1) To what degree do we have talent available in house to achieve the objective? - 03 
(2) To what degree is it important that funding will be available to achieve the 

objective? - 10 
(3) To what degree will achieving the objective improve University Park 

management and governance structures? - 08 
(4) How effective will it be in attracting investment capital? - 03 
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(5) To what degree will it favorably impact on the business climate of University 
Park? - 05 

(6) To what degree will it favorably impact on the entrepreneurial climate in 
University Park? - 03 

(7) To what degree will it contribute to servicing prospects thinking of locating in the 
area? - 06 

(8) To what degree will it help improve the ability to manage the total Flint economic 
development program? - 06 

(9) Total ? out of a possible 80 = ?% 
e) I.A.5 - Objective - Review local governmental procedures and requirements 

periodically and make them more efficient. 
(1) To what degree do we have talent available in house to achieve the objective? - 05 
(2) To what degree is it important that funding will be available to achieve the 

objective? - 10 
(3) To what degree will achieving the objective improve University Park 

management and governance structures? - 08 
(4) How effective will it be in attracting investment capital? - 03 
(5) To what degree will it favorably impact on the business climate of University 

Park? - 05 
(6) To what degree will it favorably impact on the entrepreneurial climate in 

University Park? - 03 
(7) To what degree will it contribute to servicing prospects thinking of locating in the 

area? - 06 
(8) To what degree will it help improve the ability to manage the total Flint economic 

development program? - 06 
(9) Total ? out of a possible 80 = ?% 

f) I.A.6 - Objective - Establish a central contact point for industrial development 
inquiries. 

(1) To what degree do we have talent available in house to achieve the objective? - 09 
(2) To what degree is it important that funding will be available to achieve the 

objective? - 07 
(3) To what degree will achieving the objective improve University Park 

management and governance structures? - 06 
(4) How effective will it be in attracting investment capital? - 04 
(5) To what degree will it favorably impact on the business climate of University 

Park? -07 
(6) To what degree will it favorably impact on the entrepreneurial climate in 

University Park? - 07 
(7) To what degree will it contribute to servicing prospects thinking of locating in the 

area? - 09 
(8) To what degree will it help improve the ability to manage the total Flint economic 

development program? - 06 
(9) Total = ? out of a possible 80 = 
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XII. 12 - Date of meeting - Thursday, April 15, 1993 
A. City of Flint University Park meeting notes - #12 
B. By Ralph J. Stephenson - Consultant 
C. Notes from Core Competence team member meeting 

1. Place of meeting - Sarvis Center, Flint, Michigan 
2. Date of meeting - Thursday, April 15, 1993 

a) Started at 8:38 AM 
b) Ended st 09:15 AM 

3. Those attending 
a) John Austin - Flint Round Table 
b) John Brown - Baker College 
c) Rick Carter - Assistant Vice President Organizational Development & Public Affairs 
d) Greg Dobis - McLaren Hospital 
e) Dave Doherty - GMI 
f) Lee Gonzales - Genesee County Board Office 
g) Richard King - DCED 
h) Polly Piepenbund - Genesys Health Service 
i) Susan Piper - Mclaren Hospital 
j) Paul Stair - Flint DDA 

k) George Tanner - Third A venue Community Association 
l) Jim Thomas 

m) Ken Rice - Baker College 
n) Ron Roland - Flint NIPP 
0) Kathy Stoughton - City of Flint 
p) Bobby Wells - Flint Community Development Corporation 
q) Ralph J. Stephenson - Consultant 

4. General notes 
a) Richard King presented first work plan draft. 
b) Core Competence team member feedback on first draft work plan to be reviewed at 

April 21, 1993 Core Competence meetings. 
c) Originally all planning was to be in house 
d) Now must change strategy 
e) Will do 6 things 

(1) Will concurrently work on master plan for entire UP project 
(2) Will start the first year projects 
(3) Do detailed planning concurrently 
(4) Want to have a work plan to present to Board in July, 1993 
(5) Master plan to be done by December, 1993 
(6) Want to have several demonstration plans. 

f) Reviewed plan overview 
(1) Phase 1 of University Technology Park 

(a) What impact does private financing and assets have on the University Park 
projects? 

g) Next 6 months of work 
(1) Ron Roland asked how we are coordinating our efforts with other projects in or 

near the park. 
(a) Must put some houses in one of the areas? 

(2) Next meeting of Core Competence teams to be on April 21, 1993. 
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(3) First step is to prepare and refine work plan. 
(4) Planning consultant needed. 

(a) Will do master plan for entire area 

Ralph J. Stephenson, P. E. , P. C. 

(b) Will do some detailed planning for some projects 
(5) Richard King will need some help in preparing request for proposals. 

(a) What will the selection process be like? 
(b) Those submitting top 4 proposals will be interviewed 

(6) Could we leverage some of the dollars put into the 4th A venue planning? -
Probably not. 

(7) New planning firrns will work with this Core Competence group to do some of 
the demonstation project work. 

h) Miscellaneous items of discussion 
(1) McFarland Place is second year work 
(2) McLaren to be considered (this year?) 
(3) St. Joseph possible (this year?) 
(4) I am to help prepare the work plan for the project 
(5) (DCED?) needs help with marketing work 

(a) John Austin mentioned in conjunction with inustrialland uses. 
(b) Karl B, W. Shama of Department of Commerce discussed looking at 

economic development early to avoid mistakes that later will be costly. 
(6) Richard King used his date listing to discuss the time table for the work 

(a) Administration 
(b) Planning 
(c) Marketing 
(d) Residential 
(e) Industrial 
(f) Office 
(g) Entertainment 

i) Kathy Stoughton mentioned entertainment study done by Mott several 
years ago. 

(h) Retail 
(i) Atwood Stadium reuse 

i) Should review this matter in depth. 
(7) Ralph Stephenson mentioned we should consider doing a existing business 

survey to see what those doing business in Flint at present would like to see 
happen in the University Park area. 

(8) Presentations will be made on April 21,1993 on some of the projects. 
(9) Dave Dougherty said he is encouraged by the progress that has been made. 

(10) Kathy Stoughton said we can move on irrespective of Federal funding. 
(11) Karl said he is impressed by what is being done. 
(12) How does the educational plan interconnect with this program? 

D. Notes from staff meeting with DCED members 
1. Place of meeting - DCED conference room - City Hall (a) 
2. Date of meeting - 11:11:19 AM - Thursday, April 15, 1993 
3. Agenda 

a) Review notes from morning meeting 
b) Drill Richard King in network modeling 
c) Review MicroSoft Project modeling system 
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d) Review work plan for one year ahead 
e) "Inspect University Park project site 
f) "Meet with Mark Davis & discuss content of mornings meeting 

4. Those at meeting 
a) Richard King 
b) Mark Davis 
c) Ralph J. Stephenson - Consultant 

5. General notes 
a) Mark Davis 

(1) Marketing studies - what are the scope of these? 
b) RFP's to be considered 

(1) Planning 
(a) Master project plan for entire UP project 
(b) Schematic facility planning for phase 1 UP priority projects 

i) Ready for start of specific arch/ engr schematic studies 
(1) AC Rochester West Industrial and Technology Mall 
(2) University Technology Park 
(3) Third A venue Redevelopment 

ii) Currently in DCED study stage 
(1) Carriage Town Demonstration Projects - ready for schematics in 2 

months 
c) Handout material referred to in meetings 

(1) 000 - Elements of the Line of Action 
(2) 081 - Line of action 
(3) 321 - Development Cycle Actions & Organization 
(4) 336 - Development phases 
(5) 344 - Development template 
(6) 350 - Costs committed vs money spent 
(7) ITI - Iterative Costing Sequence 

d) Selection process should be fully defined to and approved by UP Committee as a 
Whole 

e) Should get Mott entertainment market study for review 
6. Definitions 

a) Operation work plans of action - management guides to implementation 
Sequence of actions to be followed to achieve specific goals & objectives for the 
University Park program. 
(1) One year work plan 

(a) For entire project 
(2) Two year work plan 

(a) For entire project 
(3) Special work plans (for components of total project work plan) 

(a) AC Rochester West Industrial and Technology Mall 
(b) Phase 1 - University Technology Park 
(c) Carriage Town Demonstration Projects 
(d) Third Avenue Redevelopment (infrastructure) 

b) Master land use project plan - program, marketing and map plans 
The graphic and narrative plan describing and showing the physical elements of the 
total University Park development 
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(1) Land planning 
(a) Master land use plan for entire project 

c) Projects design & construction work plans - start when a specific design or 
construction consultant is retained 
The planning and scheduling of the work needed to design and construct the project. 

(1) Schematic facility planning for phase 1 UP priority projects 
(a) Ready for start of specific arch/engr schematic studies 

i) AC Rochester West Industrial and Technology Mall 
ii) Phase 1 - University Technology Park 

iii) Third A venue Redevelopment 
(b) Currently in DCED study stage 

i) Carriage Towne Demonstration Projects - ready for schematics in 2 
months 

d) Board presentation of operations work plan of action 
(1) To be presented to Board in July, 1993 
(2) Will be built around an operational plan for the next two years 

(a) July 1993 to June, 1995 
e) Board presentation of master project land use plan 

(1) To be presented to Board in December, 1993 
(2) Will be prepared by consultant doing the master project plan 

Page 4 Date printed: August 31,1993 



University Park Development - City of Flint, Michigan Ralph T. Stephenson, P. E. , P. C. 

XIII. 13 - Date of meeting - Friday, May 7, 1993 
A. City of Flint University Park DC ED staff and Core Competence team leader meeting notes -

#13 
B. By Ralph J. Stephenson - Consultant 
C. For internal study and review use only! 
D. Date of meeting - 8:32:38 AM - Friday, May 7, 1993 
E. Location of meetings - DCED office in City Hall 
F. Staff meeting 

1. Those attending 
a) Richard King - DCED 
b) Ralph J. Stephenson - Consultant 

2. Meeting notes 
a) Richard King and I started to diagram the work plan from laundry list of items with 

series numbers corresponding to the Core Competence team names 
(1) 100 series - Administration 
(2) 200 series - Planning 
(3) 300 series - Marketing 
(4) 400 series - Education 
(5) 500 series - Housing and neighborhood development 

G. Team leader's meeting 
1. Those attending 

a) Mark Davis - Education team leader 
b) Nancy Jurkiewicz - DCED & project administration team leader 
c) Richard King - DCED & Project Director & Marketing & development team leader 
d) Kathryn G. Stoughton - DCD Director & Neighborhood & housing team leader 
e) Mark Davis - Education team leader 
f) Howard - DCED real estate 
g) Jim Race - Planning team leader 
h) Ralph J. Stephenson - Consultant 

2. Agenda for team leader's meeting 
a) Discuss work plan 
b) Sign off on work plan, issue #1, dated 5/7/93 
c) Set agenda for Tuesday's core competence meeting 
d) Begin preparation of operations plan 

(1) Must be done by July 2,1993 
3. Meeting notes 

a) Richard King discussed the work plan 
(1) Said it was a complete list of all the things he has to do 
(2) Have some budget problems relative to consultants 
(3) Need $400,000 to complete the marketing studies 
(4) Studies needing money 

(a) 205.04 - Infrastructure urban engineering 
(b) 302.01 - Residential Demand market studies 
(c) 302.02 - Industrial Demand market studies 
(d) 302.03 - Office Demand market studies 
(e) 302.04 - Retail Demand Entertainment Market - including Atwood Stadium 

Reuse Study 
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b) Mark Davis mentioned bankers concern about request for proposals meeting the 
bank's needs. 

c) Terry Erlund and nju having a problem with understanding what the rfp's 
geographic boundaries are. 

d) Each of the team members will get copies of the rfp's 
e) Richard King said that we probably need more time on the rfp's 
f) July 15, 1993 is the planned starting date for major work to begin on University Park. 
g) Can we advertise on a verbal commitment to provide the money? 
h) Mark Davis wants the bank people (Bill Piper) to provide support and give the group 

feed back. Will take a week or two. 
i) Richard King said he will work closely with the Mott Foundations 
j) Richard King said they will do a master plan for the entire project and detailed plans 

for individual plans. 
k) JJR may win the competition for the entire plan 
1) Mark Davis mentioned the separate processes of the various sub areas are in work by 

JJR already 
m) Mark Davis said we must present a unified picture to the fund providers 
n) Richard King said reconciliation must come from the commission 
0) Some discussion on the methodology that must be used by the City and that used by 

the area planners and JJR. 
p) Note: stress with rki that this is a check list and that we need to complete the master 

plan for 1st year (205.01 through 205.08) for planning, architectural, and engineering 
studies discussed in general. 

q) Need funding for these current work areas. 
(1) Urban planning 

(a) Master plan for the entire University Park District 
i) We should assign our consultant the task of collecting data on all the 

planning efforts and concepts being considered by the present 
occupants of University Park and to catalogue them, evaluate them in 
the context of the City's goals, objectives, and plans, and then to make 
recommendations as to how the City and the occupants can improve 
the probability of success for the individual projects within the 
University Park by the combined efforts of both the City and the 
occupants. 

(2) Urban engineering 
(a) Infrastructure work in the public areas 

i) We should assign our consultant the tasks of ? 
(3) Urban market analysis 

(a) Market analyses for? 
r) Future areas of funding need 

(1) Marketing 
(a) University Park 
(b) Project specific 

(2) Selling 
(a) University Park 
(b) Project specific 

(3) Public relations 
(a) University Park 

Page 2 Date printed: August 31,1993 



University Park Development - City of Flint, Michigan Ralph J. Stephenson, P. E. , P. C. 

(b) Project specific 
s) When do we address the matters of marketing, selling, public relations? 
t) What are the funding classifications 

(1) Public grants 
(a) Federal 

i) Block grants 
ii) HUD - U of M (University of Michigan) - CSR (Community 

Stabilization & Revitaliation Project) 
iii) EDA grants 

(1) Update OEDP (Overall Economic Development Plan - GEAR) 
(b) State 
(c) County 
(d) City 

(2) Foundations 
(a) Community 
(b) Private 

i) Mott Foundation 
(3) Private grants 

(a) Corporate 
(b) Individuals 

u) Funding sources to components of the UP project 
v) Can do planning work on Carriage Town in house - remove from list? 

(1) Will need the money elsewhere. 
w) Can take St. Joe off list until better firmed up. 
x) Remove projects from the list that may require funding at the expense of some of the 

higher priority projects. 
y) Set priority on the projects. (did below at meeting) 

(1) 205.01 - UP Technology & Industrial Mall Construction 
(2) 205.02 - University Technology Park 
(3) 205.04 - UP Public Improvements 
(4) 205.07 - S1. Joseph Site - conceptual studies only 

z) Mark Davis mentioned that Jan Tannehill would be interested in some of what is 
being done. (?) 

aa) Had some vigorous discussions about how much the University Park program 
should dictate planning features of the various 

ab) Started UP plan by deciding to collect the various programs from the occupants of 
the University Park Plan 

ac) We should assign our consultant the task of collecting data on all the planning efforts 
and concepts being considered by the occupants of University Park and to catalogue 
them, evaluate them in the context of the City's goals, objectives, and plans, and then 
to make recommendations as to how the City and the occupants can improve the 
probability of success for the individual projects within the University Park by the 
combined efforts of both. 

ad) Boundaries of University Park are under review from the boundaries shown on the 
current plan 

(1) Extend from Mary Street and M. L. King Ave to Hamilton Ave and M. L. King 
Ave. 
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(2) Include the School for the Deaf site at the south - in part 
(3) Extend north boundary to Welch Boulevard between Grand Traverse to DuPont 

ae) Could provide in rfp's for the marketing effort an invitation for joint ventures of 
different disciplines - Kathy Stoughton. 

af) University Park is building on what Flint really is - Kathy Stoughton 
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XIV. 14 - Date of work - Monday, July 5, 1993 and other 
A. City of Flint University Park notes - #14 
B. By Ralph J. Stephenson - Consultant 
C. Date of meeting - 11:12:15 AM - Monday, July 5, 1993 
D. Laundry lists for University Park Component network models - to be presented at 

University Park Board of Governors meeting on Wednesday, July 14,1993 (wd 626). 
1. Schematic site plan preparation for University Park Comprehensive Plan 

a) Projects induded 
(1) AC Rochester West Technology & Industrial Mall 
(2) University Technology Park 
(3) University Park 
(4) Downtown Redevelopment 

b) Planning starting point conditions 
(1) These questions should have been considered and mostly or completely 

answered about the project work to be commissioned. 
(a) What? 

i) What is the project mission? - The most important result to be 
achieved by this project being successfully completed. 

ii) What are our project goals? - Unquantified targets 
iii) What are our project objectives? - Quantified goals 
iv) What Is the scope of the activity to be contracted for? 
v) What is the standard of performance to be used to measured the work 

progress and quality as it is accomplished and upon its completion? 
vi) What is needed to start work on preparation of the planning work? 

vii) What is the time span to be covered in commissioning the plan 
(b) Where? 

i) Where will the planning work and supplementary activities take 
place? 

(c) When? 
i) When do we want to start the planning work to be commissioned? 

ii) When can we start the work to be commissioned? 
iii) When is the commissioned work supposed to be completed? 
iv) When will the commissioned work be completed? 

(d) How? 
i) How much is to be spent on the commissioned work? 

ii) How do we know when the commissioned work is done? 
iii) How do we know if the commissioned work has been accomplished 

well? 
iv) How do we make a successful transition and pass the planning baton 

to the next implementation group? 
(e) Who? 

i) Who's responsible? 
ii) Who's in charge for each participant? 

iii) Who's doing the work? 
iv) Who's liable? 
v) Who's the ultimate decision maker (UDM) for each participant? - The 

individual able to make a final binding decision in any commissioned 
related matter. 
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vi) Who gets the baton next? 
(2) Funding for schematic site plans assured and available. 
(3) Short list of planning consultants prepared to allow final interviews and 

selection. 
(4) Decision made on agencies responsible for site planning on various projects. 
(5) Scope of work defined for each project site plan study. 
(6) Interfacing of University Park Board of Governors, Core Competence 

Committees and responsible agencies defined in detail 
c) Master laundry list of project activities for schematic site plan preparation. 

(1) 01. • DETERMINE MARKET CHARACTERISTICS OF SITE AND PROPOSED 
FACILITIES 
(a) Market available to be served. 
(b) Market historically served by site facilities. 
(c) Potential future market to be served. 

(2) 02. • PREPARE ALTA SURVEY OF SITE 
(3) 03. • PREP ARE TOPOGRAPHIC SURVEY OF SITE 
(4) 04. • PREPARE DETAILED TABULATION OF EXISTING LAND AND 

BUILDING USES ON SITE 
(5) OS. • DETERMINE REMEDIATION WORK THAT MIGHT HA VE TO BE 

DONE ON SITE AND IN BUILDINGS FOR PROPOSED USES 
(6) 06. • DETERMINE EARLY LEASING POTENTIAL OF PROPOSED FACILITIES 

AND DISCUSS WITH POTENTIAL TENANTS 
(7) 07. • PREPARE SITE INFORMATION MANUAL FOR SELECTED 

CONSULT ANT'S USE - should contain material best obtained, assembled and 
distributed by the public agencies involved. 

(8) 08. • DETERMINE OWNERSHIP CHARACTERISTICS OF PROPOSED SITE 
AND BUILDING FACILITIES - Who is to own and to have charge. (see list of 
questions and answers in A, I, b above.) 

(9) 09. • CONDUCT INTERVIEWS WITH FINALISTS ON SHORT LIST 
(10) 10. • SELECT FIRM DESIRED TO 00 THE WORK 
(11) 11. • SET MILESTONE PROJECT MEETINGS AND IDENTIFY DESIRED 

AGENDA FOR EACH 
(12) 12. • HAVE FINAL INTERVIEW WITH SELECTED FIRM AND NEGOTIATE 

SCOPEOF WORK AND PROFESSIONAL FEES 
(13) 13. • ISSUE AUTHORIZATION -TO-PROCEED TO SELECTED PLANNING 

FIRM 
(14) 14. • VALIDATE EXISTING LAND AND FACILITY USES 
(15) 15.· SELECT AND TABULATE POTENTIAL LAND USES AND AREA 

ALLOCA TIONS 
(a) Refer to UP master plan work and cross reference. 

(16) 16. • PREPARE SCHEMATIC DIAGRAMS OF EXISTING TRANSPORTATION 
ROUTES & FACILITIES WITHIN AND SERVING THE SITE 
(a) Private passenger auto 
(b) Private service traffic 
(c) Public transportation 
(d) Auto parking 
(e) Service traffic parking 
(0 Railroad traffic 
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(g) Water traffic 
(h) Other 

Ralph J. Stephenson, P. E. , P. C. 

(17) 17.· VALIDATE AND UPDATE EARLY PRO FORMA AND PROJECTIONS. 
(18) 18. • DEFINE TIME PHASING OF PROJECT 
(19) 19. • DEFINE PROJECT DESIGN GOALS, OBJECTIVES, STANDARDS 
(20) 20· WRITE PROGRAM SCOPE OF WORK FOR PUBLIC AND PRIV ATE SITE 

WORK TO BE DONE ON SITE -
(21) 21. • PREPARE PRELIMINARY PROPOSED LAND USE PLAN SCHEMA TICS 
(22) 22. • DEFINE SCOPE OF WORK FOR EACH TIME PHASE 
(23) 23. • PERIODICALLY RECHECK AND UPDA TE CASH FLOW PROJECT 
(24) 24. • SOLICIT AND SELECT POTENTIAL SITE DEVELOPERS AS REQUIRED 
(25) 25. • CONTINUE LOCATING, DEFINING AND SOLICITING FUNDING FOR 

PROJECT IMPLEMENTATION 
(26) 26. • SET PRO FORMA COST ALLOCATIONS FOR SITE WORK 
(27) 27. • ADJUST SCHEMATIC SITE PLAN LAND USES AND TIME PHASING 

TO FUNDING AVAILABILITY 
(28) 28. • ADJUST SCHEMATIC SITE PLAN LAND USES AND TIME PHASING 

TO MARKET CONDITIONS AND OPPORTUNITIES 
(29) 29. • PREPARE SCHEMATIC SITE PLAN PRELIMINARY COST ESTIMA TES 

& MATCH FUNDING AND MARKET POTENTIAL 
(30) 30. • PREPARE EARLY LEASING AND OFFERING DESCRIPTIVE 

MATERIALS AND DISTRIBUTE 
(31) 31. • PERIODICALLY REVIEW SCHEMATIC SITE PLANS WITH OTHER 

OCCUPANTS OF UNIVERSITY PARK 
(32) 32 .• UNIVERSITY PARK BOARD OF GOVERNORS PERIODICALLY REVIEW 

SCHEMATIC SITE PLANNING CONTENT AND PROGRESS 
(33) 33. • PART, CONT(1), CONT(2), COMPLETE PREPARE SCHEMA TIC SITE 

PLANS 
(34) 34. • PART, CONT(1), CONT(2), COMPLETE SCHEMATIC SITE PLANS AND 

SUBMIT FOR COMMENT AND APPROVAL 
(35) 35. • REVIEW, COMMENT AND APPROVE PART, CONTO), CONT(2) AND 

COMPLETE SCHEMA TIC SITE PLANS 
E. To do list for meeting with Richard King on Tuesday, July 6, 1993 

1. Define various stages of planning work and what is included. 
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XV. 15 - Date of meeting - Tuesday, July 6,1993 
A. City of Flint University Park meeting notes - #15 
B. By Ralph J. Stephenson - Consultant 
C. Date of meeting - 8:45:33 AM - Tuesday, July 6,1993 
D. Location of meeting - DCED offices, Flint, Michigan 
E. Those attending 

1. Richard King 
2. Ralph J. Stephenson - Consultant 

F. Agenda 
1. Review end product of day's work 

a) Network models 
b) Reports 
c) Other 

2. Go over AlA document phases of work with RKI 
3. Decide on breakdown of specific catergories of projects 

G. Network models needed for 

Ralph ,. Stephenson, P. E. , P. C. 

1. Major plan components of the University Comprehensive Plan 
a) Master plan for University Park 
b) Schematic site plans for 

(1) AC Rochester West Technology & Industrial Mall 
(2) University Technology Park 
(3) University Park & Downtown Redevelopment P ASI work 

c) Market studies for University Park 
(1) Residential 
(2) Retail & Entertainment 
(3) Office 
(4) Industrial 

2. AC Rochester West Industrial & Technology Mall 
a) Bid documents for building & site work 
b) Summary construction plan 

3. University Technology Park 
a) Bid documents for PASI work 
b) Summary construction plan 

4. University Park & Downtown Redevelopment 
a) Bid documents for PASI work 
b) Summary construction plan 

H. Laundry list for market studies - not completed 
1. Residential 

a) Define Flint geographic market area 
b) Define surrounding market area competing with Flint 
c) Determine types, growth & decline of employment sectors in market area 
d) Part prepare general socio 

1. Planning starting point conditions 
1. Primary group - most important 

a) Funding for schematic site plans assured and available. 
b) When can we start the work to be commissioned? 

2. Secondary group - reasonably important 
a) Decision made on agencies responsible for site planning on various projects. 
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b) Who's the ultimate decision maker (UDM) for each participant? - The individual able 
to make a final binding decision in any commissioned related matter. 

3. Tertiary group - no hurry to answer 
a) Short list of planning consultants prepared to allow final interviews and selection. 
b) Interfacing of University Park Board of Governors, Core Competence Committees and 

responSible agencies defined in detail 
c) Who gets the baton next? 

4. DCED to decide 
a) Scope of work defined for each project site plan study. 
b) What are our project objectives? - Quantified goals 
c) What Is the scope of the activity to be contracted for? 
d) What is the standard of performance to be used to measured the work progress and 

quality as it is accomplished and upon its completion? 
e) What is needed to start work on preparation of the planning work? 
f) What is the time span to be covered in commissioning the plan 
g) Where will the planning work and supplementary activities take place? 
h) When is the commissioned work supposed to be completed? 
i) When will the commissioned work be completed? 
j) How much is to be spent on the commissioned work? 

k) How do we know when the commissioned work is done? 
1) How do we know if the commissioned work has been accomplished well? 

m) How do we make a successful transition and pass the planning baton to the next 
implementation group? 

n) Who's in charge for each participant? 
0) Who's doing the work? 
p) Who's liable? 

5. Decided already 
a) When do we want to start the planning work to be commissioned? - October], ]993 
b) What is the project mission? - The most important result to be achieved by this project 

being successfully completed. 
c) What are our project goals? - Unquantified targets 
d) Who's responsible? - OCED 

6. These questions should have been considered and mostly or completely answered about 
the project work to be commissioned. 

a) What? 
b) Where? 
c) When? 
d) How? 
e) Who? 
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XVI. 16 - Date of work - Friday, July 9, 1993 and other 
A. City of Flint University Park notes - #16 
B. By Ralph J. Stephenson - Consultant 
C. Date of work - 1:10:23 PM - Friday, July 9, 1993 
D. Transparencies for Board of Governors meeting on Wednesday, July 14, 1993 

1. Projects included in initial summary planning 
a) University Park Master Planning. Sheet #02 
b) AC Rochester Technology & Industrial Mall (AC) 

Conversion of an existing AC Rochester West warehouse into a leasable technology 
and industrial mall facility. 

(1) Schematic Site Planning - Sheet #03 
(2) Bid Documents & Construction - Sheet #04 

c) University Technology Park (UTP) 
Construction of public area site improvements to support development of a 
technology park containing residential, office, & light industrial facilities for lease of 
sale 

(1) Schematic Site Planning - Sheet #05 
(2) Bid Documents & Construction - Sheet #06 

d) University Park / Downtown Redevelopment 
Construction of public area site improvements to support development and leasing 
of: 

. • The Third & Fifth A venue corridors adjoining GMI and McLaren. 
• The downtown areas between Saginaw, Harrison, City Hall, and Fifth A venue. 
• The McLaren Western Gateway. 
(1) Schematic Site Planning - Sheet #07 
(2) Bid Documents & Construction - Sheet #08 

2. Starting point conditions for planning work. 
a) Funding assured and available. 
b) Short list of planning consultants prepared to allow final interviews and selection. 
c) The project mission defined - The most important result to be achieved by this 

project being successfully completed. 
d) Scope of work fully defined for each project component 
e) The project goals & objectives defined - Derived from the mission statements. 
f) Agencies responsible for planning various projects fully identified. 
g) All needed information available from the client to those doing the work 
h) When do we want to start the planning work to be commissioned? 
i) When can we start the work to be commissioned? 
j) When is the commissioned work supposed to be completed? 

k) When will the commissioned work be completed? 
1) These questions should have been considered and mostly or completely answered 

about the project work to be commissioned. 
m) How much is to be spent on the commissioned work? 
n) How do we make a successfully pass the planning baton to the next implementation 

group? 
0) Who's responsible for the work? 
p) Who's in charge of the work for each participant? 
q) Who's doing the work? 
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r) Who's liable? 
s) Who's the ultimate decision maker (UDM) for each participant? - The individual able 

to make a final binding decision in any commissioned related matter. 
t) Who gets the baton next? 
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XVII. 17 - Date of meeting - Wednesday, July 14,1993· Bd of Governor's meeting 
A. City of Flint University Park meeting notes· #17 
B. By Ralph J. Stephenson - Consultant 
C. Date of meeting - 07:35 AM· Wednesday, July 14,1993· Bd of Governor's meeting 
D. Board of Governor's meeting 

1. Those attending 
a) George Albrecht - AC Rochester 
b) Wayne Hatch - NBD 
c) Deb Cheney - Genesee County 
d) Rick Carter - Hurley Medical Center 
e) James Race - City of Flint 
o Jimmy King - Consumers Power Company 
g) Mark Harris - Genesys Health System 
h) Dave Doherty - GMI 
i) Doug Theodoroff - Congressman Kildee's office 
j) Frank Preston - GM - CLCD 

k) Gerald Smith - Senator Levin's office 
1) Mark Davis - GEAR 

m) Mayor Stanley - City of Flint 
n) Alice Hart - Director PURA - University of Michigan Flint 
0) Nancy Jurkiewicz - City of Flint 
p) Richard King - City of Flint 
q) Joanne Asquith - City of Flint 
r) Clinton Jones - Chancellor University of Michigan Flint 
s) Ralph J. Stephenson - Consultant 

2. General 
a) Only appeared to be about 4 people from the actual Board of Governors. 
b) Flint may be appointed as an empowerment group if the idea fIys at the federal 

level. 
3. Mayor started meeting about 7:35 am 

a) All introduced themselves 
b) Mayor brought the group up to date on the current status of the project 
c) Generally introduced subjects of mornings meeting 

4. RJS made presentation of network models for early projects 
5. U of M presentation - PURA - by Dr. JoAnn Asquith & Alice Hart 

a) Dr. Jo Ann Asquith leaving today for the University of Minnesota - St Cloud campus 
b) Approximately 13,956 employees in University Park' 
c) Noted that Hurley wasn't included in listing of facilities 
d) It is the intent to provide this material for presentation to other intested parties. 
e) Dominant industries 

(1) Large size industries 
(2) Medium size industries 

(a) Miscellaneous retail 
(b) Real estate 
(c) Health services 
(d) Educational services 

(3) Small industries 
(a) Wholesale trade - durable goods 

Page 1 Date printed: August 31, 1993 



University Park Development - City of Flint, Michigan 

(b) Eating and drinking places 
(c) Miscellaneous reatil 
(d) Real estate 
(e) Business services 
(f) Health services 
(g) Legal services 
(h) Social services 
(i) Membership organizations 

Ralph]. Stephenson, P. E. , P. C. 

(j) Engineering and accounting & management services 
f) Presented figures & discussed 

(1) Income 
(2) Educational attainment 

(a) How do we make the lower level of educational attainment move upward 
to more successful lives. (will discuss later) 

(3) Occupational makeup 
(4) Household characteristics 
(5) Minority occupancy 
(6) Median household value 
(7) Occupancy status 

(a) Vacancy rate = 12% 
(8) Recommendations from study 

(a) Create commercial concentration area 
(b) Target training for area residents 
(c) Develop housing for workers in University Park 
(d) Attract business service and social service agencies to area 
(e) Establish small business association. 
(f) Need to encourage participation of small businesses 
(g) Must work with the smaller businesses 

(9) Stressed hiring and training of UP residents 
(10) Single males makeup seemed significant to the Dr. Asquith 

g) Trend studies do exist 
(1) Demographic studies of Genessee County 

h) Is the University doing any work with the 3000 group? 
i) Mayor requested input within 30 days or by August 14, 1993 or work will proceed as 

outlined in the booklet. 
E. Meeting with Richard King 

1. Agenda for Wednesday, July 14, 1993 - 1:30 PM - Staff meeting 
a) Review networks and determine translations wanted. 

(1) Listing of activities by 
(a) Project 
(b) Resource 

b) Give specific material to which the Board of Governors should respond. 
(1) Narrative operations plan 
(2) Network models - sheets 2 through 8 

c) Review organizational structure for the City of Flint to use in further work on 
University Park - specifically in accomplishing the program of action outlined in the 
network models. 

d) Narrow focus to immediate 1 to 2 year operational objectives for Board review. 
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e) Explore resources available to help move project ahead. 
£) How do we get to box 2015 based on the assumption that no current funding is 

committed to the project? 
g) Review rfp's for market studies. 
h) Establish specific job description for Board of Governors 

F. Meeting with DeED staff 
1. NancyJ. 
2. Richard K. 
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University Park Planning 
Flint, Michigan 

RalphJ. Stephenson, P. E., P. C. 
Consulting Engineer 
July 9,1993 

lB0811ra of Governors meettftng - Wednesday, July 14,1993 

Projects included in initial summary planning: 

• 01. University Park Master Planning - Sheet #02 
(Full master planning for entire University Park area with emphasis on market 

potential and public area site improvements.) 

• 02. AC Rochester Technology & Industrial Mall (AC) 
(Conversion of an existing AC Rochester West warehouse into a leasable 

technology and industrial mall facility for lease.) 

• Schematic Site Planning M Sheet #03 

• Bid Documents & Construction M Sheet #04 

• 03. University Technology Park (UTP) 
(Construction of public area site improvements to support development of a 

technology park containing residential, office, & light industrial facilities for 

lease or sale.) 

• Schematic Site Planning M Sheet #05 

• Bid Documents & Construction M Sheet #06 

• 04. University Park I Downtown Redevelopment 
(Construction of public area site improvements to support development and 

leasing of three major sectors of the total project area. 

• Third & Fifth Avenue corridors adjoining GMI and McLaren. 

• Downtown areas between Saginaw, Harrison, City Hall, and Fifth A venue. 

• McLaren Western Gateway.) 

• Schematic Site Planning - Sheet #07 

• Bid Documents & Construction - Sheet #08 
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University Park Planning 
FlinL Michigan 

Ralph J. Stephenson, P. E., P. C. 
Consulting Engineer 
July 9,1993 

]BOlalrd Olf GOlVernOlrS mee'~Jlng - Wednesday, July 14,1993 

Some starting point conditions & questions to be answered for planning, 

design, & construction work to begin and! or finish. Listed at random. 

• Project mission defined - The most important result to be achieved by 

this project being successfully completed. 

• Project goals & objectives defined from the mission statements. 

• Scope of work fully defined for each project component. 

• Site control in work or in hand. 

• Agencies responsible for various projects & each section of work fully 

identified. 

• Funding determined, assured and available for the work to be done. 

• Needed remediation work identified and in work or complete. 

• All needed information available to those doing the work. 

• Desired start date set for the planning work to be commissioned 

• Desired end date set for the commissioned work to be completed? 

• Who's responsible identified for each section of the work? 

• Who's in charge identified for each section of the work for each party? 

• Who's actually going to do the work identified for each section? 

• Who's liable for the work product identified for each section? 

• Who's the ultimate decision maker (UDM) for each participant for each 

section of the work? - The individual able to make a final binding decision 

in any commissioned related matter. 

• Who gets the management, planning, deSign, & construction baton for 

each step and for each section of the work? 

ho #02 



( ( r 

WHERE ARE WE NOW? 

Critical Transition Point 

-MISSION 

-INTERNAL 

DEMOGRAPHICS 

-RESOURCES 

MANAGEMENT 

- EXTENAL MARKET 
DEMOGRAPHICS 

• PLANNING 

- CONSTRUCTION 

• OCCUPANCY 

• OPERATIONS 

University Park Master 
Planning - Flint, Michigan 

Issue #01 - July 10, 1993 
cof up tran #03 

Richard King - Project Manager 

Ralph J. Stephenson, P. E. 
Consultant 
323 Hiawatha Drive 
Mt. Pleasant, Michigan 48858 
ph 517 772 2537 



( 
1UlIlfinnG~7 hrlk MU~(lr 
IPnallllllBlDl! Willrlk 

_TIR TO POINT 
_ERE UNIVERSITY 

MASTER PLAN 
fUNDING IS 
ASSURED & 
AVAILABLE? 

2OOt-TIR TO POINT 
WHERE UP MASrER 
PLAIf PREPARATION 

CAN BEGIN ? 

MARKET CON8r=::::U::,L,:A'===_ .... __ IIEPARE 

PIIElM 
INSTITUTIONAL 

DEMAND MARKET 
STUDY 

r 

_'-IDENTIFY AND 
CLASSIFY 

UN'VERSITY PARK 
EXISTING LAMD 

USES 

PLANNER A 

_PREPARE 
I11II8ION 

PLAMNER A 

ZOtO-OEFINE 
UNIVERSITY PARK 
NEIGHBORHOODS 

1--------1 :tsrn:::",u,.o:,':: 1--------1 
WORK 

PLAMNER A 
ZOt2-DEFINE UP 
NElGBORHOOD 

1----1 <:,=IZ:=R: 
COMMUNITY IN PUT 

( 

PLANNER A PI 



( 

..AHNER A 

~EIIA 

2017-OEVELOP 
BROAD_ 

GUiDELIIIES FOR 
UHlYERSITY PARK 

AREAS 

PLANNER A PLANHEII A 

2012-SET 20244IT MUST. 
.. DlYIDUAL WAIIT • WISH UST PR::'CJ..::::.;!,D 1----1 ':'::~:::~S 
PARK AREA PARK PROJECTS 

( 

PLANHEII A 

2OH-PREPARE 
ROUGH DTlllATD 

OF PUBLIC AREA 
SITE _OVEIIENT 

COSTS 

01. U ......... 1iJ ParI< eo.prdo_m Pia •. 
a. _ .... pia. r ... u....mdlJ Pork •• _ IO:t 

... S ...... "" cite ....... r .... """",1'10 U ....... IIJ Pork " ... jeda 
01.) AC Il_ 111' .. , T ... ....." '" llldallrial Mall ••• , 1103 
02..) U.1nnI1J T .... oIou Pork 
03.) u.1nnIIy Part .... DowalA>_ lI_elap."", PASI_rt 

.. PASI" _"' ... _ b ... __ eoll 
01.) AC Il_ 111' .. , T ... ....." " IIId._ M.n ••• 1 104 
02.) UalnnllJ T"" • ....." Pork· n' t05 
03.) U ........ IIJ Park •• d n ..... tow. a ...... Io~ •• t 

d. Morket .tlldleo O.d ...... OIl ...... IO:t I. Ilea ....... ~ 
01.) a .. Ide.1b1 
02..) a.lau" E.lertal ..... ' 
03.) om .. 
04.) IIId._ 

Pl..ANllEA A 

2OU·CONT(2) 2On-cOMP 
PREPARE UP PREPARE. SUBIMT 

t--'~------------------~~---IGR~R.P~POATI-------~ U~~:V~K 

_ETIR TO SET 
LATE FINISH OF 

UNIVERSITY PARK 
MASTER PLAII 

PREPARAllOH ? GRAPHICS. REPORT 

Activity Key 

2041 2046 
2042 2047 
2043 2048 
2044 2049 
2045 2QSO 

Ian :2Il0i 
.... 20s!) 



( 

_.1 May 14.19'13 
_.2· May 17.19'13 
_U·June'19.19'13 
_M·JllIy6.19'13 
I ... ;4 '~l 2 up mott plan 
_347 

1Umfinll'1I4tt1 lPllll'1k OOllltt<tll' 
lPnlllll W i&1l'1k 

NETWORK MODEL FOR 
FLINT UNIVERSITY PARK 
Flint, Michigan 

Riehard King - Project Director 

R.aIpb J. s .. pbenoon. P. Ii .. P. C. 
Consul .... 
323 Hia_ Dri ... 
ML PIoIllOllt, Miobij>,lUl488S8 
pi! 517m2S37 

Sheet 
#2 



( 
AC IlGClhe;ter Welt 'lI'eclhlllil/)]lCDU 
• 1IlIlillllU'hall MI1llD (AC) " SdlllllllllaUc 
SUe PlalDlIlAIIlS 

_,.TIR TO WHERE 
ALL SITE • BIIl.DIIIG 
I!_nONWOftK 

HAS BEEJI 
COMPLETED BY 

OWIIER ? 

_2-TIR TO WHERE 

IICEDI'I'LANNER A 

SlTEHAS 8EEJ1 L---------=~--~::::=-------------~ CONVEYED TO DCED 

_TIR TO WHERE 
DCED UNIVERSITY 
PARK SCHEMAlIC 

liTE PLANNING CAN 
BEGIN· ? 

Note: S .. ,tarlllll! poiat <oaditio., 
ooWood ia project .0 .... for Jaly 5. 
19!13 for 0 ..... detailed <oao ... i.", O. 

,tarlilll! plaaaial ""'"' oa .... AC 
.<hom.tie III. plaa work. 

( 

DCED 

3D_DUCT 
INTERVIEWS wmt 
AC~ 
FlNAUSlS ON 

SHOIIT UST 

DCED 
3011-41ELECT FIRM 

TO Do AC 
lICHlillAnc 
~GWORK 

3013-FlNAL 
INTEIMEW 

~ ____ ~S~~.IIITE 

N!GOTIA TI SCOPE 
OF WORK AND FEES 

01. UQivenity Park CORlprebcaIJ:in Pia •. 
•. Muler plab for Ualvenity Park - sheet 10:1 

, __ . 
CONT11) PREPAI!E 

MASTER PLAN 
WORK • IIHEET 12 

DCED 

3O'5-TlI! TO POINT 
WHERE AC 

SCHEMAnc liTE 
PLANNING 

CONSULTANT CAN 
B_WORK? 

b. Schematic lite pl ... for spednc Uaiven:lty Park project. 
01.) AC Roch."" •• W .. t T .... noloRf & Ind •• triol Mall· ,hi 103 
02.) U.i .... ily Tech.olORy Pork 
03.) UDiversity Park aDd DvwDWWII RcdevelopmcDt PASt work 

c. PASt" COD.trvCtJoa bid documeat. 
01.) AC Roch."" •• W .. t T .... aoloRf & Induotrlal MaD· ,h. _ 
02.) U.I ..... 11y Tech.olORY Park •• ht _ 
03.) U.i ..... 11y Pa.k a.d D ..... Iow. Rod ... Iopm •• t 

II. Mork.1 'todia {iD.laded on .hoot 102 i. item a abo .. ). 
01.) R .. ide.li.1 
02.) R.tail & E.lertai •••• t 
03.) 01'11« 
04.) Ind •• triol 

Pi 



( 
_ilia IO,..,..EP 

_ ..... TICS t# 

~ 
TlllINIIPOlIT 

, ... etunEBS_ 
... C 81111 

SUblUIe 

Pt.AJINIII • 
IO'~_ 'I1IIE 
_t#.I.e 8I11i 

WORK 
IIIPLEMENT ... TlON 

D 

1111 
lOtI-DEFINE ... C 

PROJECT DESIGN 
GO ... LS, 

OIlJEcnVES, 
ST ... ND ... RDS 

PLANNER. 
I022-WIIITE _ 
PROGRAM FOR ... c 

DCEDIPLANNER • 

IOlI4-RECH~ AND 
UPDA11I ... C SITE 

WORI( CASH FLOW 
PRo.IECTlONS PR~~~":T:":-I-----i 

IIIB 3O_ ... RT PREP ... RE lOiS-DEFINE SCOPE 
PROPOSED ... C LAND OF WOIIK FOR EACH 

S:~~~S 1----..; 'I1IIE~.o.:,~:. ... C 
IMPLBlENT ... nON 

NER. 
IOtI-CONTll) 

PREPARE PROPOSED 
.I.e SITE PLAN 
_EMATles & 

REPORT 

DCEOtPLANNER • 
3027·8ET PRO 
FORM ... COST 

1-__ -1 All=~~OR 

DCED __ mEW & 

COMMENT OM_ 
AC SITE 

_Bl ... nes & 
REPORT 

PlANNER 
r=:103O-A~H-:DJ=U"'ST:-::"'-:::C""'" 

_Bl ... nc SITE 
PLAN LAN D USES 
AND PHASING TO 

FUNDING 
... VAILABLITY 

S028.cONTlNUE 1OS,·SQUClT AND 
LOC ... llNG & LOCATE POTENTI ... L 

~u;'J':~F=~ 1-__ -1 SlTEFgr~~ERS 
'MPLBlENT ... nON REQUIRED 

PLANNER B 

IOU· ... DJUST .I.e 
_Bl",TlC SITE 

PlAN & nME 
PHASING TO 

CURRENT MARI(ET 
CONDITIONS 



( 

DCED 
_PREPARE .. 

DlSTRI8UTE EARLY 
AC LEASING 
DEBCRIP11VE 
MATERIALS 

'PLANNER 8 
3034-REVIEW AC 
SCHEMAnC SITE 

PLANS Willi OlllER - OCCUPANTS Of' 
UNIVERSITY PARK 

AHNER 8 
3035-PREPARE AC 
SCHEMAnc SITE 

PLAN PRELIM COST 
ESTlllATES .. MATCH 
fUNDING .. MARKET 

POTENTIAL 

( 

~ IIm~1D=tIr41lll ~IIIlD (A~) g ~l!:lDemmlla41!: 
~nae 

80ARDIP ER 8 PLANNER I 
303S-UNIVERSITY 3037-COliPLETE 

PARK 8D CW PREPARE .. ISSUE 
GOVERNORS REVIEW AC SCHEliAnC SITE - 10% SCHEliAnC - PLANS .. REPORT 

SITE PLANS .. 
COMMENT 

Is ... #1 - May 14, 1993 
Is.ue #2 - May 17.1993 
Is.ue #3 - July 5. 1993 
Is.ue #4 - July 6.1993 
lw i4 ,ht 3 AC IChm aile 

Raened Activity Numben dislr.347 

3041 
3042 
3043 
3044 
3045 

Ian 3001 
ban 3039 

3046 
3047 
3048 
3049 
3OS0 

IPDIlIDm4ms 

DeEDIPLANNER 8 PLANNER 8 

3038-FINAL 3038-E TIR TO SET 
APPROVE AC LATE FINISH fOR AC 

SCHEllAnC SITE SCHEliAnC SITE 
PLANS .. REPORT, PLANNING PRo.IECT 

PRINT .. ISSUE fOR 
DISTRIBUTION 

NETWORK MODEL FOR 
FLINT UNIVERSITY PARK 
Flint, Michigan 

Richard King - Project DirectDr 

Ralpb J. Stephenson. P. E.. P. C. 
ConsullBDl 
32311i • .,aIh. Drive 
ML Pleasant. Mi<~an 48858 
pb 517m 2537 

Sheet 
#3 



( 
_ .. T/" TO POINT 
WHE .. E AC aTE 18 

BUILDABLE? 

_:. TIR TO POINT 
WHERE AC DESIGN 

DCED 
_SELECT 
ARCHITECT _ .. _ FI_ 

TO DO AC 
CONSTRucnON 

DOCUMENTS 

AND F=SJ:~~ON 1------1 

4004-CONDUCT 
INTERVIEWS WITH 
AC ARCltITECTS • 

ENGINEERS ON 
SHORT UST 

_SET AC 
CONSTRUCT 
DOCUMENT 
MEEnNGS. 

AVAILABLE? 

_Till TO WHERE 
AC CONSTR UCT 

_TSCAN BE 
STARTED 

TENTAnVE AGENDA 
FOIl EACH 

AC 1RtlJ)ltlhe;~ell' We;~ 'll'eltIhIlltlJ)UtlJ)1U 
A IIIIl~lD;~1I'4I1U OOIlllD (AC) g 1i4~ 
lIl>tlJ)ltlDllDl.em~; ~ CtlJ)IIl;~lI'ln~fttlJ)IIl 

• l!.AN][])l!.Oli][]) WOlil( CONS']['lilUC,][,llON 
][])OClUMEm lI'UlI'llA,][,llON " CONS']['lilUC,][,llON 

• ,][,ENAN,][, WOlil( 

lI'liElI'llA,][,llON " 
CONS']['lilUC,][,llON 
CONS']['lilUC,][,llON 

ED 
4007·FINAL 
INTERVIEW 

SELECTED AC ARCIt 
• ENGR. 

NEGOnATE WORK 
SCOPE. FEES 

ARCH/ENGR DCED 
_PREPA .. E BASE 4O' .... EVlEW • 
UNE TARGET COSTS APPROVE AC 

TO PII~~DERAMDEBIGN I----i S~~ ::N 

CONSTR AINTS PACKAGE 

DCED 
_ISSUE AC 4010-PREPARE AC 

NonCE TO PROCEED BASE BUILDING • 
4O'2·UPDATE AC 
PROF~ 

PROJECnONS O::~O:T:O 1-----1 ~ ~~~!'i. 1----1 
SELECTED ARCIt • SUBMT TO DCED 

ENGR 

01. U.iv~nity Park CompreHDDve Pl ..... Muter •• ror 
U.iv.nlty Park· shl 102 

h. Schem.aUe _Ite plaB ror speclne U.lnnlly Park projects 
• AC Roehealer Weal T .... oIORY '" IIlda.lriol Mall· ohl t03 
• U.iv .... lty Teeh.olotlY Part 
• Ualvenity Park aad Dowatow. Redevelop_eDt 

c. BkI documeDII: ror PASI 
• AC Roehealer Weal Teeh.olORY '" IIldaltrial MaD •• hl _ 
• U.iv.rsIty Teehooloc Part • shl H5 
• U.iv~ty Park .ad Dow.tow. Redevelop.eat 

d. Markel sladl .. (1_. oa shed 102) 
• Uaiverslty Park Resideatial 
• Retail & Entertai •• eDt 
·omee 
• ladustrial La.d Ule 

Subtllle 

D 

¥ol 

AI 



( 

~EIIGR 
4O,WART PREPARE 

LANOI.OI!O WOIII( 
DEIIIGII 

DllVELOPMENT 
P __ E&UPDATE 

COST EBnIlATEB 

DeED 
4O,4-IIEVlEW & 

APPROVE_ Ae 
LANDlORD WOIIK 

DESlOII 
DEVEl.O_NT 

PACKAGE 

AReHllIIGR 

401&-COMP 
PREPARE LANDlORD -DEVELOPMENT 
PACKAGE & UPDATE 

COlIT ESllMATES 

4017-RECHECK AIID 
UPDATE AC 

LANDlORD WORK 
cAlIII FLOW 

PROJECTIONS 

DeED 

4021.couP REVIEW 
&APPIIOVEAC 

LANDlORD WOIII( 

DCED 

-DEVELOPMENT 
PACKAGE 

4OZG-REVIEW & 
APPROVE_ AC 

LANDlORD 
CONSTRucnON 

DOCUMENTS 

4022-COMP 
PREPARE AC 

LANDLORD_ 
CONSTRUCTION 

DOCUMENTS 

DCED 
4023-0BTAIH AC 

LYRS 01' INTENT FOR 
1II'JI. 01' SPACE & 

FIRM LEASES FOR 
_ 01' SPACE 

DCED 

40244'INAL REVIEW 
& APPROVE AC 

LANDlORD WORK 
eONSTRucnON 

DOCUMENTS 

DCID 
402I-AlIVlllllSE AC 

PROJECT 

r.,;~== ... ==" DCED/ARCH/IIIGR 
402&-PRINT & ISSUE -.soUCIT & 

AC LANDlORD RECEIVE AC 
CONSTRucnON LANDLORD 

DOCUMENTS CONSTRUCllON 

TENANT 

4027-PAIIT PREPARE 
AC TENANT 

eONSTRucnON 
DOCUMENTS 

PROPOSALS 

DCED 

402f.PAAT REVIEW & 
APPROVE AC 

TENANT WORK 
CONSTRucnON 

DOCUMENTS 

DC 



:ED LL CONTRACTOR 

-.sELECT AC 4OIZ·PART CONSf 
LAIIDLORD WORK AC LAIIDLORD WORK 
CONTRACTOR &. TO POINT WHERE 

PROVIDE NOnCE TO TENANT 
PROCEED _OV~WORK 

CAN BEGIN 

ANT TENANT 
_l·TENANTS _'lENANTS PAIIT 

BOUCIT &. RECEIVE AWARD EARLY 
EARLY TENANT TENANT_I( 

WORK PROPOSALS CONSTRUcnON 
CONTRACTS 

R" .. "td Acllvlty Namb.n 

4041 4046 
4042 4047 
4043 4043 
4044 4049 
404' 4OS0 

t.. 4001 
bOIl 4039 

LL CONTRACTOR 

T 

_COIIIP 
CONSTRUCT AC 

LAIIDLORD WORK 

ANT 
_PART 

CONSTRUCT TENANT 
_ROVBIENTS FOIl 

SIGNED LEASES &. 
TENANTS MOVE IN 

Is ... #1- May 14,1993 
Is.ue #2· May 17.1993 
Is ... #3 - Jaly ~, 1993 
Is ... #4 - Jaly 6. 1993 
I .. i4 .m 4 AC de..., .... , 
_347 

( 
-.e Till TO SET 
LA'IE_OF AC 

LAIIDLOIID 
COHSTlIIICnON 

WORK 

4OI7·E TIR TO SET 
COMPLEnON DATES 

OF TEJlAHT WORK 
FOR EARLY MOVE 

INS 

T NANT 
403II-C0IIP 4OIII-E TIR TO SET 

CONSTRUCT TENANT LA'IE'_ OF 
IMPROVEMENTS FOR TENANT 

SIGNED LEASES IIiPROVEMENTS 

AC lloclheotell" WeDt 'Il'edulloDol1 
~ RlDcIllllIJtll"HSlD OOSlnD (AC) Q lBHcIl 
IDiOCllllllDlilllltlll ~ C~lDDtll"lIIdHolll 

NETWORK MODEL FOR 
FLINT UNIVERSITY PARK 
Flint; Michigan 

Richard King - Project Director 

RilpIt 1. S .. pbe ..... , P. E., P. C. 
c.m.ul!an. 
323 Hiaw_ Driv. 
ML PIeaunt, MkIliRllll4ll8S8 
pb~17m2~37 

Sheet 
#4 



( 
VlIll •• nUl' 'lI'eclRlIl@RIIDU lPlurk 
(U'lI'lP) BclRemnaAc BUtte lPllllllllllUlIl! 

_l-TIR TO WHERE 
DeED UHlYERIII'IY 

~:.=~~ 1------/ 
SITE PI.AIIIIIIIO CAN 

IEOIN 

DCEDIPLANNER 

IIIIVEYOR 

_PREPARE 
TOPOGRAPHIC 

SURVEY OIF UTP 
SITE 

DCED 
_DUCT 

IIITlIIIIIIIIW8 WIllI 
UTP PLANMNO 
FINAUSlS ON 

SHORT UST 

DCED 
~ELECT FlMII 

TO DO UTP 
lICH_nc 

PI.A_O WORK 

501N'1NAL 
INTEIMEW 

1-__ -I8ELE~N~P .. 8Il1I 

NIIIOllATE SCOPE 
OIF WORK AND FED 

01. Uaivenlty Pork Co.prell ... I .. PloD. 
L M .. tu ploD for U ...... lty Pork - ..... t 101 

,--CONTll) PREPARE 
MASTER PLAN 

WORK - SHEET a 

DCED 

5012-TIll TO POINT 
WHERE IITP 

IICH!MAllC 81111 
PLAHNINO 

CONSULTANT CAN 
Imlll WORK 7 

b. S ....... tie .Ito ploDS for opecIfie U.lvenity Pork projects 
01.) AC R"'-.. W .. t TedtllOlollY .lit IAdullrial Mali - .ht 103 
02.) UoiY ... ity TKhaoloc Pork - .ht 105 
03.) U.Iv ..... ty Pork oDd Dow.to .... Redev.Iop •• ot PASI ,.ork 

Co P ASl &: CQtIltrudioa bid cIotameat. 
01.) AC R...-or W .. t Tedt .... IoU .lit IAdustrlal Moll - .bt _ 
02.) U,"enity TeebllOlollY Park - 'ht _ 
03.) Uaivenlty P .... ODd __ Rod ... i_eat 

II. Market o"ulles (I.claded 011 .heel 101 i. 1_ 0 a_.). 
01.) IIaIde.tiaI 
02.) R.tail '" g.tortal •••• t 
03.) OIr ... 
04.) IAdastrial 

p 



'LAtIMER 
101S-PIIEP 

8CH1IIA11C8 CW 
EXIII~ 

TIIANIPORT 
FACIUllEB SE_ 

UTP BITE 

Sub"'le 

PLANNER 
1016-DEF .. E TIllE 
PH_ OF UTP 

SITE WORK 
IMPLEIIENTA nON 

S01l1-CONT( " 
LOCATE. EXPLORE 

t----I WI"::: ~~~~:~D 
DEVELOPERS 

D 

10111-DEFINE UTP 
PRo.JECT DESIGN 

GOALS, 
OBJECnVES, 
STANDARDS 

( 

PLANNER 

IOZO-WRITE WORK 
PROGRAM FOR UTP 

DCED/PLANNER 

S022-RECHECK AND 
UPDATE UTP SITE 
WORK CASH FLOW 
PRO~EcnONS PRI~~~~~:ORK t-----I 

S021-PART PREPARE 
PROPOSED UTP 

LAND USE PLAN 
SCHEMATICS 

S02s-DEFINE SCOPE 
OF WORK FOR EACH 

1-___ -1 nME BI";:S:O: UTP 

IMPLEMENTATION 

P ANNER 

S024-CONT(1, 
PREPARE PROPOSED 

UTP SITE PLAN 
SCMEllAncs • 

REPORT 

DCED/PLANNER 

I025-SET PlIO 
FORMA COST 

ALLOCAnONS FOR 
UTP SITE WORK 

DCED 
502l1-REVIEW • 

COMMENT ON .... 
UTP SITE 

SCMEMAncs • 
REPORT 

S027-CONnNUE 
LOCAnNG. 

souaTING FUNDS 
FOR UTP SITE WORK 

IMPLEMENTATION 

PLANNE 
F.502lI-=~A"ru;:-;;;U:;;S;T-;U:;:;T;;;P"""" 

SCHEMAnc SITE 
PLAN LAND USES 
AND PHASING TO 

FUNDING 
AV AlLABLITY 

502II-C0NT (2, 
souaT AND 

LOCATE POTENnAL 
SITE DEVELOPERS 

FOR UTP 

PLANNER 

SOiIO-AruUST UTP 
SCHEMAnc SITE 

PLAN • nME 
PHASING TO 

CURRENT MARKET 
CONDITIONS 

.5.2. 



DCED 
I03'1oPREPARE • 

DISTRIBUTE EARLY 
UTP DEVELOPMENT 

DESCRIPTIVE 
MATERIALS 

OIPLANNER 

1032·IIEVIEW UTP 
SCHEMAnc SITE 

PLANS WITH OlHER - OCCUPANTS Of' 
UNIVERSITY PARK 

LANNEII 
UTP 

SCHEMA nc SITE 
PLAN PRELIM COST 

ESlIIIATES • MATCH 
FUNDlIIG • _ET 

POTENTIAL 

( 

'ltJlIlhltlrtll4t,. 'll'e~IhIllIl)DII)!" lPsllrllt 
('ltJ'll'IP) .. ®~lhelDl!lt!\I: ®ft1e IPD!lllllDftlll! 

PLANNER OCEOIPLANNER PLANNER 
SO:W-UNIYl!IISITY 

PARK BO II' 
GOVERNORS REVIEW - ..". SCHEMAnC -

SITE PLANS. 
CO_EMT 

R ..... ed Actt.11y N ... b ... 

Sll41 
Sll42 
5043 
5044 
5045 

Jan SOOI 
han~9 

JOU.CDMPLETE 
PREPARE. ISSUE 
UTP SCHEMAnc 

SITE PLANS • -
REPORT 

...... #1 May 14.1993 

...... #2· May 17, 1993 

...... ,3·Julys.l993 

...... t4 . July 6, 1993 
I .. i4 .111 5 AC IChm ilile 
_347 

1036-1'INAL SOU.& TIR TO SET 
A""ROVE UTP LATE fiNISH FOR 

SCHEMA nc SITE UTP aCHEMAnC 
PLAHa • REPORT. SITE PLANNING 
PRINT. ISSUE fOR PROJECT 

DISTRIBUTION 

NETWORK MODEL FOR 
FLINT UNIVERSITY PARK 
Flint, Michigan 

Richard King. Project Director 

Rolph 1. Slepbe1lllOO. P. E.. P. C 
COIIIwtanl 
323 Hi.watha Drift 
M~ _ .. MichiJllll48858 
ph S17 772 1537 

Sheet 
#S 



( 
_1-TIIITO ~ 

WHEIIE UTf' SITE 18 
BUILDABLE 

_Z.TIR TO POINT 
WHEIIE UTP DESIGN 

DCIDIDPW 

DCEDIDPW 
__ ELECT 

ARCHITECT _"_Fl_ 
TO DO UTP 

COIISTRUC'l1011 
DOCUMENTS 

_CONDUCT _"IT UTP 
INTERVIEWS WITH CONSTRUCT 

AND F=~rON 1------1 '":.::.=c: & 1----1 :=nu::.. 
AVAILABLE ? 

_TIR TO WHERE 
UTP CONSTRUCT 

DOC..-nI CAN BI 
STARTED 

SHORT UST TENTA'I1VE AGENDA 
FOR EACH 

1LJml4n1l'1lI4ftJ '1r~ClhmlllDhl)1!1 hII'll!: " 
184111 ID>H1IIlmm~ml{ta a CClIDmla{t1l'1IIldfillDml 

• ll"l1lI\lJL.1I1C AIflllA. SITE l!Mll"1Il0YEl'olllII:NTR (ll"ARR) 
ICONS']['JIlUICTliON DOlClUNDl!:NT ll"lIlElP'A.lllA.TlION " 
ICONSTlillUICTl!ON 

Note: r.bIIc: .rea ,It& ' ___ eal dalp ARCK/ENGR DCED/DPW 
_IiPARE UTP 1011-R_ & d ... __ ta ..,. be pre---' by tile COF DPW 
._ LINE TARGET _OVE PRIUII 

'lalT. 

_?-FINAL 
INTERVIEW 

SELECTED UTP 
ARCH & ENGR & 

NEGOllATE WORK 
SCOPE & FEES 

=NT~: 1----1.'1: '=~E= 
CONSTIIAINTS DESIGN PACKAGE 

DCEDIDPW 
~SSUE UTP 

NOTICE TO PROCEED 
WITH COIISTR 

DOC..-nI TO 
SELECTED ARCH & 

ENGR 

101!)'PREPARE UTP 
PRIUII PUBUC 

AREA SITE 
IMPROVEIIENT 

PACKAGE & SU_T 
TO _&DCED 

IIOU-UPDATE UTP 
PRO FORIIA 

PROJECTIONS 

01. Vai ...... 11y P ...... C •• preb •••• Pili ... Muler pin ror 
Ual ... nily Park· ,bl 102 
b. Sob ..... 1i< Ale pilla ror .pocllk U ........ 1y Park proJ .... 
• AC RoeII_r Wat T ..... oIoIy " ladudrllli Mall - .hl 103 
• U.I ....... 1y Tecb.o~ Park - fbi lOS 
• U.I .... nily Park •• d n..w........ R ....... I.p ••• 1 

c. Bid doe .... 11 " _stn.1ioa 
• AC R ..... __ w ... T ....... 1otI.T " lad.1Irio1 M.n .• hl * 
• U.I ... nily Tecb •• IOG' Park •• hl _ 
• VaI ....... 1y Park •• d n..w._. R ....... lop •• nt 

d. Marbl ,Wdl .. j.b ...... OD ned 102) 
• Va ........ y Por" ReAd •• U.1 
• Rolail " !!Dlerlai ...... 
- omc. 
• IadDllrial Land U .. 

Subtllla 

D 

~.I 

AI 



( 

~IEMGR 
101s.P1dIl PREPARE 

UTP PAIII 
CONSTRIICI1OH 
~IIBITS • 
UPDATE COST 

ESTlIlATES 

DCEDlDPW 
101~EVlEW • 

APPROVE 10'1(, UTP 
PAlII 

CONSTRUC'I1ON 
DOCUIlENTS 

ED 

8015-PART PREPARE 
UTP DEVELOPER 

ARCHIEHGRIDPW 

1018-COIIP 
PREPARE UTP PAlII 

CONSTRUCTION 
DOCIIIIEIITS • 
UPDATE COST 

ESTIMATES 

ED 

W~V::=~IIS, 1----1 

8017-RECHECK AND 
UPDATE UTP 

DEVELOPIIBIT 
CASH FLDW 

PRo.IECTIONS AGREEMENTS 

1011f..SOuaT UTP 
DEVELOPERS • 

OCEDIDPW 

REVIEW 
• APPROVE UTP 

PUBUC AREA 81TE 
IIIPROVEMENT 

CONSTRUCnoN 
DOCUMENTS 

( 

DCEDIDPW DCI!DIDPW 
_AOVl!RTlSE 8OBoSELECT UTP 
UTP PUIUC AREA PA8I CONTRACTOR • 

1-__ -I 8ITE -::~~EMENT 1-______________ ; I88U:R::~~~ TD 

ARCHIENGRICONT 
"_=""1.-=P=Rm=T:-:::"-I88="'U=E-' 6Q23..SOUaT • 

UTP PUIUC AREA RECEIVE UTP PAlII 
SITE IMPROVEMENT CONSTRUCnoN 

CONSTRUCTION PROPOSALS 
DOCUIIENTS 

DEVELDPER DCED 
80M-REVIEW • 

APPROVI! 

eoZII-UTP 
DEVELOPERS 

BOuaT • RECEIVE 
EARLY FAaurv 
CONSTRUCTION 

PROPOSALS 

PAlII COHT,..R;.;,A"'CT:;.;;OR;:.;;-;:== .... 
8OZ7·PAIIT CONST 
UTP PAlII WORK TO 

POIIIT WHERE 
DEVELOPER FACIUTY _ CAlI 

IEGIN 

DEVELOPER 

8028-IITP 
DEVELOPERS 
AWARD EARLY 

FAaUTY 
CONSTRUCTION 

CONTRACTS 

~~~OFEA~~ 1---------------; 
IOZ2-DEVELDPERS 

PREPARE UTP 
CONSTRUCTION 

DOCUMENTS FOR 
EARLY FAaUTlES 

DEVELOPER EARLY 
UTP FAaUT\' 

CONSTRUCTION 
DOCUIIENTS 

• CLORIIIGS 

R ... ntd Aeltvlty N •• be ... 

6041 6046 
6042 6047 
6043 6048 
6044 6049 
6045 6OSO 

Ian 6001 
h .. 60 

PASI C 



( 

!OIITIIACTOR 

.2IIoCOMP 
CONSTRUCT UTP 

PUBLIC _SITE - .. __ WORK 

tELOPIR 

_PAIIT 
CONSTRUCT UTP 

EARLY - DEYEL~T 
FACIUTIIS 

.... #1 ' May 14, 1993 

.... #2 - May 17, 1993 

.... #3 - July S, 1993 

.... #4 -July 6, 1993 
N i4 "" 6 lTfP de~ ... t 
isk347 

..... E TIR TO SET 
LATE F_ OF UTP 
PIIIIUC AIIEA SITE ,, __ T 

CONSTRUCTION 

_IT/R TO SET 
COMPLmON DATES 

OF UTP EARLY 
FAClUlY 

OCCUPANCY 

DEY LOPER 

I03S-COIIIIP I034-E TIR TO SET 
CDNSTRUCT UTP LATE F1Nt9H OF UTP 

_LV _LY 
DEVELOPMENT DEYELOPIIENT 

FAClUlIES .. !IOYE fAelUDES !IOYE IN 
IN 

1Ulllfi"ltlf'~fia1 'll'(!I(tlbIllI!llUI!IlU hlf'1lt ~ 
lBficGl IJ])MIIIIDIIl(!lllla~ &\ 1C1!Il1II~alf'WldDI!IlIII 

NETWORK MODEL FOR 
FLINT UNIVERSITY PARK 
Flint, Michigan 

Richard King - Project Director 

Ralph J, S...,benson, p, E.. P. C, 
ecllloltanl 
323 Hiawatha on .. 
M!. PIe ....... MO:hiJtllll488.58 
pIISI7m2S37 

Sheet 
#6 

( 



( 
lUlIlhuIIU1 lPllll'lk/JD)~1JlIlll~1JlIl 
m.~Clnell~JPlllllH.mll (lUlP/JD)lJt) 
SclD~lDllltAc SAll~ lPDlllllmAlIll 

• Tldnl" FlI\II A'~ll1le PASI --. ...... GMl" MeLlI ....... 
• U~IIIII ....... betw_ Saalu •• H ........... 

City Hall " FIft~ A ...... 
• M.Lareo W .. 1eI'II G.teway. 

_'-TIR TO WHIRl 
Up/DR sctIEMAnc 

SITE ~ CAN t------; 

DCEo/PLANNER 
-.EBnMATE 

UPJDR POTENnALB 
& DIIICU88 WITH 

PIIOSPEC11YE 
DlVELOPERS & 

OCCUPANTS 

URVEYOR 

7005-PREPAR E 
TOPOGRAPHIC 

SURVEY OF UP/DR 
SITES 

( 

DCED 

1II07..coNDUCT 
INTEIIVIEWS WITH 
UPIDR PLAIINING 

F1NAUSTS ON 
SHORT UST 

DCED 
-.sELECT FIRM 

TO DO UPJDR __ nc 

PLA_GWORK 

F __ • 

CONT(I) PREPARE 
IIASTEII PLAN 

_·SHEET n 

DCED 

lOU-FINAL 
INTERVIEW 

SELECTED UPIDR 
BITE PLAIIIIER & 

NEGOnATE SCOPE 
OF WORK AND FEES 

01. UbivercU:y Park COlllprehcD&ive PI ••. 
a. Malter pJa. tor Univer.lty Part • ,hftt .tez 
b. S ....... tl •• 1 .. pia .. ror op.eine Uaiv .... ity Park projects 

lOIS-TIR TO POINT 
WHERE UPIDR 

_BlAnc SITE 
PUNNING 

CONSULTANT CAN 
IlEGIN WORK 

01.) AC Rod .... t.r W •• t Toc:b.oIollY " lDdudrial Man _ ,hi ~J 
01.) Ual ..... 11y TechaalOAY Port - .hl tOS 
OJ.) Uaive .. ily Park aad D ...... lowa Rod ... lopmeal PASI work _ ~7 

c. PASt A COOJtruCUOD bid dOCDlDltDU 
01.) AC Roch .. l .. W .. I Toc:baolollY " lDdulirial Mall - .hl _ 
01.) Uai .... ity ToehaoiOfO" Park· obi _ 
03.) U.ivonlly Park •• d D ...... _a Recte.elop"ODI • 'hi ~ 

d. Marui .tudies (mcl.dod on .hcct 102 I. item a abov.). 
01.) Residential 
01.) R.tall " ED ..... I ..... I 
03.) Om.. 
04.) lDd.strial 

7.1 



( 

Subtitle 

PLANNER 1017-0 __ 

PHASING OF UP/DR 8IT1I_ 
IMPLEMENTAnON 

7011-ooNT41) 
LOCATE. EXPIJ)RE 
Up/DR POTENnALS 
WItH IHTERESTE'D 

DlYELOPERS • 
OCCUPANTS 

D 

NZO-DEFINE UP/DR 
PROJECTS DESIGN 

GOALS, 
OBJECnVES, 
STANDARDS 

( 

PLANNER DCED/PLANNER 

'I021-WRITE WORK lOB-RECHECK AND 
PROGRAMS FOR UPDATE UP/DR SITE 

1---.., ,.u':;~A~:':~C W't::K 1----.., Wc::.~;:~~~~W 

N2l1-PART PREPARE 
PR_ UP/DR 
LAND USE PLAN 

SCHEMATICS 

N2+DEFIHE SCOPE 
OF_FOR EACH 

11ME PHASE OF 
UP/DR SITE WORK 
IMPLEMENTATION 

PREPARE PROPOSED 
Up/DR SITE PLAN 

SCHEMAnCS • 
REPORT 

DCED/PLANNER 

7026-SET PRO 
FORIIA COST 

ALLOCA 110NS FOR 
UP/DR SITE WORK 

DCED 
N27-REVIEW • 

COMMENT ON 50% 
UP/DR SITE 

SCHEMAnCB • 
REPORT 

N2lI-CONnNUE 
LOCAlING • 

SOLICITING FUNDS 
FOR UPtDR SITE 

WORK 
IMPLEMENTATION 

PLANNE 
r.N=2I-~A\:'DJ=U8T=""U=PI"'DR""'"'" 

SCHEMATIC SITE 
PLAN LAND USES 
AND PHASING TO 

DCED 

FUNDING 
AV AlLA8LITV 

703O-CONT 42) 
SOLICIT AND 

1-__ '" LOCt~~DRPO~:nAL 
DEVEIJ)PERS • 

OCCUPANTS 

PLANNER 
_I-ADJUST UP/DR 

SCHEMATIC SITE 
PLANS ._ 
PHASINGS TO 

CURRENT IIARKET 
CONDITIONS 



( 

DCED 

m:z.PfIE1'AlIE .. 
OISTII1IIUTE EARLY 

UPIDII 
DEVlL~T 
DESCRlP11VE 
MATERIALS 

I)/PLANNER 
_REVlN UP/OIl 

SCHEllAllC SITE 
PLANS Willi OlliER - OCCUPANTS OF 
UNIVERSITY PARK 

LANNER 
_PREPARE 

UP/OIl SCHEIIA TIC 
SITE PLAN PREUM 

COST _ArES .. 
MATCH FUNDING .. 

MARKET POTENllAL 

( 

lUmhru;A¢:r lP.lr!k/JD)GWmtl.wm 
1l.~.".D.lPlDlem¢ (1!1IP/JD)Il) .. 
Sclhemm.Uc SGt. IPD.mmGms 

PLANNER DCED/PLANNER PLANNER 
'I'03S-UNIVERSITY 

PARK BD Of' ---- GOVERNORS REVIEW -UP/DII_ 
SCHWATIC SITE 

PLANS .. COMMENT 

R ....... " AclJorlty N ......... 

7041 
7042 
7043 
7044 
704S 

Ian 7001 
han '1038 

'I'036-COUPLETE 
PREPARE" ISSUE 
UP/DR SCHEllAllC 

~ SITE PLANS .. 
REPORT 

I ...... I May 14,1993 
Is ..... 2· May 17,1993 
Is • .., '3 • July S, 1993 
Is ... 14 • Jilly 6, 1993 
I .. i4 ahI 7 UPIDR !ICbm tile 
dUk347 

m7-1'INAL _ET/II TO SET 
APPROVE UP/DR LATE FINISH FOR 

SCHEIIA TIC SITE UP/DR SCHEllATlC 
PLAHS .. REPORT, SITE PLANNING 

PRINT .. ISSUE FOR PROJECT 
DISTRIBUTION 

NETWORK MODEL FOR 
FLINT UNIVERSITY PARK 
Flint, Michigan 

Rlehanl King ProJeet Dlreetor -

Ralph J. SIA>pbeIlllOll, P. E., P. C. 
Coosultant 
323 uw.fIIha Drive 
ML~4~~48~8 
phS17m2S37 

Sheet 
#7 

( 



_1-1111 TO_T 
_ERE UPIDR IiIIlEII 

ARE BUILDABLE 

_:IoTIR TO POINT 
WHERE U"'DR 
DEIlIGN AND 

CONSTRUCTON 
FUNDS ARE 
AVAIUBI.I 

_TIR TO WHERE 
UPIDR CONSTRUCT 

DOCUMENTS CAN 8E 
STARTED 

DCEDIDPW 
_BELECT 

ARCHITECT _ .. lEERING F'_ 
1000_ 

COM8TRUCnON 
DOCUIIENTS 

( 

Nolo: ... bII< ...... ,110 1_ ...... _ .. 1 ..... 
doe_m .. ....,. be _red ..,. 1M COl" DPW 
... ft. 

OCEOIDPW DCEDIDpW IOPW DCEDIDPW 

ARCHIENGR 
_PRIil'A E 

UP/DR BASE LatE 
TARGET COSTli TO 
PRO¥IDE DEIlIGN 

PROGRAII 
CONSTRAINTS 

DCED/DPW 
IOl1-RE.YQIW .. 

APPtIOVEPREIJIII 
UPIDR PUBLIC AREA 
SITE IIIPR~T 
_ PACKAGE 

._CONDUCT _&-SET U_ "---:_=7=-"''''III=A'"L---' _ISS UPIDR 8OIo-PREPARE 8012.IIPOATE UP/DR 
PRO FORMA 

PROJECnONS 
INTEIIVlEWS WITH COIISTRIICT IHTEIIYIEW DESKIN NonCD TO UPIDR PRELIII 

U:I:r:~a: 1---.... :nu:o~',. I---~ :::'CT:"EN:::Rl sa.:r~R6~s II t-----I PU':~:V=.:fE 
SHORT LIST TENTAnvE AGENDA NEGOnATE WORK ENGRS PACKAGE .. SUB .. T 

FOR EACH SCOPE .. FEES TO DPW II DeED 

lUlDAnlI'IAty 1P1llI'lll!ll>tI)VlD¢@VlDl 
lIteilneD@]fllDlelDl¢ Q raDil 
JIl)tI)<tlDllDlelDb &\ C@lDll¢lI'lJIdA@lDl 

• Third &: F"lfth Avenue PASI work near GMI &: McLaren. 
• Upgrading areas between Saginaw, Harrison, 

City Hall &: F"1fth Avenue. 
• McLaren Western Gateway. 

01. UaiTonlly Park. ComprdaHlin PIna. Muter ploa ror 
U al .. nlly ParI< •• hl 102 
b. Srh_aU. lilo ploa for .prrlllc U .... enlly "'rl< project. 
• AC ._ .... r W •• I Tr<haolou " Indamlal Man • 0111 t003 
• Ualnrllly T .. bao!ou ... rt •• bl tI05 
• Ualftnily Part aDd Dowalo_ Rrd .. tIopIa.al •• bl fl¥7 

c. BJd docaaeata: at ~stru:eUOll 
• AC R_ .... r W .. I Tr<hDOIOU " Indallrlal Man· 0111 _ 
• U.iT.rIIly T .. bao!ou hrt •• bl .06 
• Ualftrllly hrt aad Dowalo_ Rrd .. tIopIaea' •• bl _ 

d. MarUI ,,,,dies (Ib ...... oa oIIeet toOl) 
• UaiT.mly Park. Rodd.alial 
• RellIIl " Eulortaiam •• 1 
• Olfi<e 
• Illdustrial LaRd U .. 

"billie 

D 

AI 



( 

tl!H/EllGIl 
IOtl-PART PREPARE 

UP/OIl PAIl 
CClIoISTIIUCllON 
DOCU_TS a. 
UPDATE COST 

ESTIMATES 

DCEDlDPW 
IO_EVIEW a. 

A_OYE ..... UP/OIl 
PAIII 

CClIoISTRUCTlON 
DOCUMENTS 

I015-PART PREPARE 
UP/OIl DEVELOPER 

ARCHIING R/DN 
101&-COMP 

PREPARE UP/DII 
PAlII 

CONSTRUCTION 
DOCUIIIEIITS a. 
UPDATE COST 

WO::Y:=~DS. 1----1 

IOU·RECHECK AND 
UPDATE UP/OIl 
DEVELOPMENT 

CASH FLOW 
PROJECTIONS AGREEMENTS 

DeED/ EVELOPIR 
IOI&-souaT UP/DR 

DEVELOPIiRS A 

DCED/DPW 
IOl...coup REVIEW 
a._UP/OIl 
PUBUC AREA SITE 

IMPROV_T 
CONSTRUCllON 

DOCUMENTS 

( 

DCED/DN DeID/DPW 
I020-AOVERTISE IO:za..SELECT UI'/I)R 

UP/OIl PUBUC AREA PAS! CClIoITIIACTOIIS 
1-__ -1 SITE -=~~EMENT 1-_____________ -1 A ISS~:O~~~ TO 

~r~~=:;-:~=::-a ARCH/ENGRICONT 
_1·PRINT a. ISSUE _SOuaT A 
UPIOII PUBUC AREA RECEIVE UPIOII PAS! 
S!n _OV_T CONSTRUCTION 

CONSTRUCTION PROPOSALS 
DOCUMENTS 

DEYELOPER DCED 

IOU·UP/DR 
DEVELOPERS A 

OCCUPANTS 
SOuaT a. RECSYE 

EARLY F ACiUTY 
CONST PROP08ALlI 

r 

PAIII CONTRACTOR 
IOrI.PART CONST 
UP/OIl PAIII WOIII( 
TO POINT WIIERE 

DEVELOPER 
FAaUTY WORK CAN 

BEGIN 

DEVELOPER 
_UPI1)R 

DEVUOPERS 
AWARD EARLY 

FACIUTY 
CONSTIIUCTlON 

CONTRACTS 

~~~~~~ .-----------------------------~ 

1022·DEVELOPERS 
PREPARE UP/DR 
CONSTRUCTION 

DOCUIIIEIITS FOR 
EARLY FAClUTlES 

~ ~ IOZ+REVIEW A 
APPROYE 

DEVELOPER EARLY 
UP/OIl FACIUTY 
CONSTRUCTION 

DOCUMENTS 
INTENT A CLOSINGS 

RHerved Activity Nn.bon 

6041 6IWi 
6042 6047 
6043 6048 
6044 6049 
604S 6OSO 

Ian 6001 
.... 60 

PASI C 



( 

:otmIACTOR 
IIOlIII-COMP 

CONSTRUCT UPIDII 
PUBUC AREA SITE - _OVEIIENT WORK 

tELOPER 

I03O-PAIIT 
CONSTRUCT UPIDII 

EAIILY - DEVELOP_T 
FACILlnES 

1S ... 1 Moy 14, 1993 
...... 2 Moy17,I993 
..... #3 - July S, 1993 
" .. #4 - July 6, 1993 
• ;4 "" 8 UTl'deB,kOlllt 
jsk376 

_t-E TIR TO SET LAno _ ~ 

UP/OIl PUIIUC AREA 
SITE IIIP_~T 

CONSTRUCTlOfl 

_2-E TIR TO SET 
COMPLETIOfI DATl!S 
~ UPIDII EARLY 

FACIUTY 
OCCUPANCY 

DEV LOPER 
_COUP ~ TIR TO SET 

CONSTRUCT UP/OIl LA no FlNlSIf ~ 

I--
EARLY UPIDII EARLY 

DEVELOPMENT DEVELO_T 
FAClUlIES & MOVE FACIU1IES _E IN 

IN 

lIJIIl!nnD1ly IPllIrt/lJl)iIIVIIl1tillVIDl. 
IftttiltnDiIIlJllllmtlDl.1t g liBtiI 
lJl)l!f)itllllllmtIllltlJ £\ COlDl.lJltIl'lIldBl!f)1Dl. 

NETWORK MODEL FOR 
FLINT UNIVERSITY PARK 
Flint, Michigan 

Richard King - Projed Director 

Ralph J. S1Ophe1lJOll, P. E., P. C. 0, .. _ 

323 Ilia_a Drive 
ML PIe ..... , Michi"... 48858 
ph 517 772 2537 

Sheet 
#8 



University Park planning activity listing 

activity sub title 

1 1000: Comp prep operations plan for Bd comments & submit to Board for discussion at July 14, work plan • sht 1 
1993 mig ·15 

2 1002: Board review Consultant selection & operations plan for Board Meeting on July 14,1993 • 1 work plan • sht 1 

3 1003: Bd of Governors meet & appv consultant selection, operations plan, & proj boundaries· 1 work plan sht 1 

4 1101; Refine WOrk Plan & submit to Core Competence T earns for reView & comment· 19 work plan • sht 1 

5 1102: Part Prepare Consultants RFP's 26 work plan· shll 

6 1103.01: Define Selection Process & Recommend Selection Committees· 13 work plan • sht 1 

7 1103.02: COmplete prepare & distribute Consultant's RFP 2 work plan • sht 1 

8 1103.03: Publish Advertisement for Proposals· 1 work plan • shl 1 

9 1103.04: Receive Proposals from Interested Consultants 22 work plan . sht 1 

10 1103.05: Evaluate Consultant's proposals & prepare short list Of finalists· 2 work plan -shl 1 

11 1103.06: Interview Rnalis! Consultants - 5 work plan • sht 1 

12 1103.07: Selection Committee Recommend Marketing & Planning Consultants 3 work plan· sht 1 

13 1104: Prepare & Submit Final Marketing & Planning Consultant Selection to Board· 1 work plan - sht 1 

~ 
i 

1105: Prep & submit grant applications & pre funding request to Mott Found for Marketing & work plan • sht 1 
Planng Consultants • 8 

1 5 1107: Complete Prepare & Submit Work Plan to Board - 10 work plan • sht 1 

16 1110: Core Competence Teams Review & Comment on Work Plan 10 work plan - sht 1 
f 

17 1111: Moll Found review & approve marketing & planning consultant grant application & give work plan • sht 1 
verbal approval to program· 33 

18 1112: Board review & com menl on Work Plan· 5 work plan • sht 1 

19 1113: Moll Foundation Make funds available to pay for marketing & planning consultant services work plan - shl 1 
·66 

20 1120: Core competence teams review & comment on Consultant'S RFP's -5 work plan· sht 1 

i 
21 1201: Develop Methodology and Scope of Services for Planning Consultant· 5 work plan • shtl I 

22 1204: Adjust overall conceptual site plan· 37 work plan - sht 1 

23 1205.01: Prepare schematic plans of UP Technology & Industrial Mall- 26 work plan - sht 1 

24 1205.02: Prepare schematiC plans of Year 1- University Technology Park· 26 work plan - sht 1 

25 1205.04: Prepare schematic plans of year 1· UP public area site Improvements 26 work plan· sht 1 

26 1205.06: Prepare schematic plans McFarlan Place (public area site improvements) - 26 work plan - sht 1 

27 1205:08: prepare schematic plans for downtown 26 work plan - sht 1 

28 1206.01: Adjust schematic plans of UP Technology & Industrial Man to market opportunities 33 work plan· sht 1 

29 1206.02 Adjust schematic plans of Year 1- University Technology Park - 33 work plan sht1 

\... 
30 1207: Prepare schematic open space plans 33 work plan sht 1 

..; 
31 1206: Prepare overall University Park schematic site plan· 25 work plan· sht 1 

in activity number sheet number sequence . 14 



University Park planning activity listing 2 

activity 8ub title 

32 1209: Develop design objec1ive, standards, and criteria - 25 work plan - sht 1 

33 1210: Estimate site preparation cost for each development parcel- 38 work plan - sht 1 

34 1211: Prepare preliminary public area sita improvement plans - 44 work plan -shtl 

35 1212: Estimate site preparation costs - 50 work plan shtl 

36 1213: Estimate public area site improvement costs - 25 work plan - shtl 

37 1214: Conduct appropriate environmental testing - 31 work plan -shtl 

38 1215: Estimate enVIronmental costs for Phase I pnority dev. projects work plan - shl 1 

~ 1216: Prepare construction bid documents for public area site improvements -40 work plan - sht 1 

40 1216: Complete overell University Park master pian - 10 ? work plan - sht 1 

41 1302.01: Complete Phase I· residential demand study - 56 work plan - sht 1 

42 1302.02: Complete phase I - industrial demand market study - 56 work plan - sht 1 

43 1302.03: Complete Phase I office demand market study - 56 work plan - sht 1 

44 1302.04: Complete retail and entertainment market incl. Atwood Stadium reuse study - 56 work plan - sht 1 

45 1303: Determine preliminary site development phasing 19 work plan - sht 1 
I 

46 1304: Outline markeUng advantages of phasing - 15 work plan - sht 1 

47 1305: Develop preliminary Phase I Priority Projects Development Program - 15 work plan - sh t 1 

48 1306: Estimate Market Value Ranges of Priority Public & Private Proparty - 15 work plan - sht 1 

49 1307: Prepare solicitation strategies and incentives - 15 work plan - sht 1 

50 1306.01: Complete residential demand market study -42 work plan - shtl 

51 1306.02: Completa industrial demand market study - 42 work plan • sht 1 

52 1306.03: Complete office demand market study -42 work plan - sht 1 

53 1306.04: Complete retail and entertainment market incl. Atwood Stadium reuse study· 42 work plan· sht 1 
! 

54 1309: Complete University Park redevelopment recommendations - 30 work plan - shtl 

55 1310: Review findings With Board of Governors 3 work plan - sht 1 

56 1313: Identify external financing needs - 54 work plan - sht 1 

57 1315: Prepare marketing policy and program -16 wOrk plan sht 1 

58 1318: Prepare priority project prospecti as appropriate 16 work plan - sht 1 

59 1506: Review and approve final residential study draft - 3 work plan - sht 1 
i 

60 1509: Review and approve final residential study - 111 work plan sht 1 

\.. ..i 61 
1510: Identify locally Implementabie activities from the residential market· 21 work plan - sht 1 

- 62 1511: Define possible new construcUOn areas within neighborhoods· 21 work plan sht 1 
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University Park planning activity listing 3 

activity sub title 

63 1512: ReVIew and Approve Schematic Plans -40 work plan - sht 1 

64 2002-PREPARE PRELIM INSTITUTIONAL DEMAND MARKET STUDY UP master plan sht 2 

65 2003-PREPARE pRELIM INDUSTRIAL DEMAND MARKET STUDY UP master plan - sht 2 

66 2004·PREPARE PRELIM RESIDENTIAL DEMAND MARKET STUDY I UP master plan sht 2 

67 2005-PREPARE PRELIM RETAIL & ENTERTAINMENT MARKET STUDY UP master plan - sht 2 

68 2006-PREPARE PRELIM OFFICE DEMAND oFFICE sTUDY ! UP master plan· sht 2 

69 2007-IUt:N IU-Y AND CLASSIFY UNIVERSITY PARK EXISTING LAND USES UP master plan - sht 2 

70 200S-OBTAIN & REVIEW AREA INSTITUTION DEVELOPMENT PLANS UP master plan - sht 2 

71 2009-PREPARE MISSION STATEMENT FOR UP MASTER PLANNING WORK UP master plan - sht 2 

72 201()"DEFINE UNIVERSITY PARK NEIGHBORHOODS UP master plan • sht 2 

73 2011-ESTABLISH UP AREA NAMES. STAGES, PHASES & OTHER IDENTIFICATION UP master plan - snt 2 

74 2012-DEFINE UP NEIGBORHooD ORGANIZATIONS & RECVE SUMMARY COMMUNITY UP master plan· sht 2 
INPUT 

75 2013-MAKE EARLY ENVIRONMENTAL ANALYSES OF UP AREA UP master plan - sht 2 

76 2014-MAKE EARLY DETERMINATIONS OF UP PUBLIC & PRIVATE TRANSPORTATION UP master plan - sht 2 
NEEDS 

77 2015-SET PRELIMINARY MASTER PLAN DEVELOPMENT STAGING FOR UNIVERSITY UP master plan - sht 2 
PARK 

78 2016-COMP DEFINE OBJECTIVES OF THE UNIVERSITY PARK MASTER PLANNING UP master plan sht 2 

79 2017-DEVELOP BROAD DESIGN GUIDELINES FOR UNIVERSITY PARK AREAS UP master plan - sht 2 
i 

80 201S-COMP DEFINE UP OPPORTUNITIES, STRENGTHS, WEAKNESSES & PROBLEMS UP master plan - sh! 2 

81 2019-PREPARE DEMONSTRATION (DE FACTO) EMPOWERMENT ZONE PROGRAM UP master plan - sht 2 

82 202()..PREPARE & SUBMIT PRELIM LAND USE ALLOCATION & TRANSPORT LINKAGES UP master plan - sht 2 

83 2021-PART PREPARE UNIVERSITY PARK MASTER PLAN GRAPHICS & REPORT UP master plan sht 2 

84 2022-SET INDIVIDUAL PROJECT PRIORITIES FOR UNIVERSITY PARK AREA UP master plan - sht 2 

85 2023-DEFINE ACTUAL AND POTENTIAL UNIVERSITY PARK PROJECTS & OCCUPANTS UP master plan - sht 2 

86 2024-5ET MUST, WANT & WISH LIST CHARACTERISTICS FOR UNIVERSITY PARK UP master plan - sht 2 

I PROJECTS 

87 2025-CONT(I) PREPARE UP MASTER PLAN GRAPHICS & REPORT UP master plan - sht 2 I 

I 
SS 2026-PREPARE ROUGH ESTIMATES OF PUBLIC AREA SITE IMPROVEMENT COSTS UP master plan - sht 2 

S9 2027-CONT(2) PREPARE UP MASTER PLAN GRAPHICs & REPORT UP master plan - sht 2 
I 

90 2028-PREPARE RECOMMENDATIONS FOR MASTER PLAN IMPLEMENTATION WORK UP master plan - sht 2 

91 2029-COMP PREPARE & SUBMIT UNIVERSITY PARK MASTER PLAN GRAPHICS & UP master plan - sht 2 
REPORT 

~92 3004-ESTIMATE PROPOSED AC FACILITIES LEASING POTENTIAL & DISCUSS WITH : UP AC rochester schmatic 
PROSPECTS site planning - sht 3 

93 3005-DETERMINE AC MARKET CHARACTERISTICS OF SITE AND PROPOSED UP AC rochester schmatic 
FACILITIES site planning - sht 3 
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University Park planning activity listing 4 

activity sub title 

94 3006-PREPARE ALTA SURVEY OF AC SITE UP AC rochester schmatic 
sill! planning - sht 3 

",95 3007-PREPARE TOPOGRAPHIC SURVEY OF AC SITE LIP AC rochester schmatic 
site planning - sht 3 

96 3OOB-PREPARE DETAILED TABULATION OF EXISTING LAND AND BUILDING USES ON UP AC rochester schmatic 
AC SITE site planning - sht 3 

97 3009-CONDUCT INTERVIEWS WITH AC PLANNING FINALIsTS ON SHORT LIST UP AC rochester schmatic 
site planning· sht 3 

98 30l0-PREPARE AC SITE INFORMATION MANUAL FOR SELECTED CONSULTANT'S USE UP AC rochester schmatic 
site planning - sht 3 

99 30ll-SELECT FIRM TO DO AC SCHEMATIC PLANNING WORK UP AC rochesll!r schmatic 
site planning· sht 3 

100 3012·SET AC SCHEMATIC SITE WORK MEETINGS AND IDENTIFY TENTATIVE AGENDA I UP AC rochester schmatic i 
FOR EACH site planning· sht 3 ' 

101 30l3-FINAL INTERVIEW SELECTED AC SITE PLANNER & NEGOTIATE SCOPE OF WORK UP AC rochester schmatic I 
AND FEES site planning· sht 3 ' 

102 30l4-ISSUE AC NOTICE TO PROCEED TO SELECTED PLANNING FIRM UP AC rochester schmatic 
site planning· sht 3 

103 30l6·pREP sCHEMATICS of EXisTING TRANSPORT FACILITIES SERVING AC SITE UP AC rochester schmatic 
site planning· sht 3 

104 3017·SELECT AND TABULATE POTENTIAL AC LAND USES AND AREA ALLOCATIONS UP AC rochester schmatic 
site planning· sht 3 

105 301S·VALIDATE TABULATIONS OF AC EXISTING LAND AND FACILITY USES UP AC rochester schmatic 
site planni ng - sht 3 

106 3Ol9·DEFINE TIME PHASING OF AC SITE WORK IMPLEMENTATION UP AC rochester schmatic 
site planni ng - sht 3 

107 3020-UPDATE EARLY AC PRO FORMA PROJECTIONS UP AC rochesll!r schmatic 
site planni ng - sht 3 I 

108 3021-DEFINE AC PROJECT DESIGN GOALS, OBJECTIVES, STANDARDS UP AC rochester schmatic 
site planni ng sht 3 i 

109 3022-WRITE WoRK PROGRAM FOR AC PUBLIC AND PRIVATE SITE WORK UP AC rochester schmatic , site planning sht 3 

110 3023·PART PREPARE PROPOSED AC LAND USE PLAN SCHEMATICS UP AC rochester schmatic 
site planning - sht 3 

111 3024-RECHECK AND UPDATE AC SITE WORK CASH FLOW PROJECTIONS UP AC rochester schmatlc 
site planning - sht 3 

112 3025·Dt:~IN£SCOPE OF WORK FOR EACH TIME PHASE OF AC SITE WORK UP AC rochester schmatic 
IMPLEMENTATION site planning - sht 3 

113 3026-CONT(1) PREPARE PROPOSED AC SITE PLAN SCHEMATICS & REPORT UP AC rochester schmatic 
site planning· sht 3 

114 3027-SET PRO FORMA COST ALLOCATIONS FOR SITE WORK UP AC rochester schmatic 
site planning· sht 3 

115 302B-REVIEW & COMMENT ON 50% AC SITE SCHEMATICS & REPORT UP AC rochester schmatic 
site planning· sht 3 

116 3029-CONTINUE LOCATING & SOLICITING FUNDs FOR AC SITE WORK UP AC rochester schmatic 
IMPLEMENTATION site planning - sht 3 

117 3030-ADJUST AC SCHEMATIC SITE PLAN LAND USES AND PHASING TO FUNDING UP AC rochesll!r schmatic 
AVAILABLITV site planning· sht 3 

118 3031-S0LlCIT AND LOCATE POTENTIAL SITE DEVELOPERS FOR AC AS REQUIRED UP AC rochester schmatic 
site planning· sht 3 

119 3032-ADJUST AC SCHEMATIC SITE PLAN & TIME PHASING TO CURRENT MARKET UP AC rochester schmatic 
CON DrrtONS site planning· sht 3 

120 3033-PREPARE & DISTRIBUTE EARLY AC LEASING DESCRIPTIVE MATERIALS UP AC rochester schmatic 
site planning - sht 3 

121 3034·REVIEW AC SCHEMATIC SITE PLANS WITH OTHER OCCUPANTS OF UNIVERSITY UP AC rochester schmatic 
PARK site planning sht 3 

122 3035·PREPARE AC SCHEMATIC SITE PLAN PRELIM COST ESTIMATES & MATCH UP AC rochester schmatic 
FUNDING & MARKET POTENTIAL site planning· sht3 

\... .,123 
3036-UNIVERSITY PARK BD OF GOVERNORS REVIEW 90% SCHEMAriC SITE PLANS & UP AC rochester schmatic 
COMMENT site planning· sht 3 

- 124 3037·COMPlETE PREPARE & ISSUE AC SCHEMATIC SITE PLANS & REPORT UP AC rochester schmatic 
site planning· sht 3 
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University Park planning activity listing 5 

activity sub title 

125 3038-FINAL APPROVE AC SCHEMATIC SITE PLANS & HEPOHI, PRINT & ISSUE FOR . UP AC rochester schmatic 
DISTRIBUTION sile planning' shl3 

}26 4004·CONDUCT INTERVIEWS WITH AC ARCHITECTS & ENGINEERS ON SHORT LIST UP AC rochester bid 
documents & const sh! 4 

127 4005-SELECT ARCHITECT ENGINEERING FIRM TO 00 AC CONSTRUCTION UP AC rochester bid 
DOCUMENTS documents & cons! • shl4 

128 4006·SET AC CONSTRUCT DOCUMENT MEETINGS & TENTATIVE AGENDA FOR EACH UP AC rochester bid 
documents & consl- shl4 

129 4007-FINAL INTERVIEW SELECTED AC ARCH & ENGR & NEGOTIATE WORK SCOPE & UP AC rochester bid 
FEES documents & cons! - sh! 4 

130 4008-ISSUE AC NOTICE TO PROCEED WITH CONSTR DOCuMENTS TO SELECTED I UP AC rochester bid 
ARCH & ENGR documents & const • sh! 4 

131 4009·PREPARE BASE LINE TARGET COSTS TO PROVIDE DESIGN PROGRAM UP AC rochester bid 
CONSTRAINTS documents & cons! • sht 4 

132 4010-PREPARE AC BASE BUILDING & SITE SCHEMATIC DESIGN PACKAGE & SUBMIT UP AC rochester bid 
TO DCED documents & cons! • sh! 4 

133 4011·REVIEW & APPROVE AC LANDLORD WORK SCHEMATIC DESIGN PACKAGE UP AC rochester Did 
documents & cons! • sht 4 

134 4012·UPDATE AC PRO FORMA PROJECTIONS UP AC rochester bid 
documents & cons! • sh! 4 

135 4013-PART PREPARE LANDLORD WORK DESIGN DEVELOPMENT PACKAGETuPDATE UP AC rochester bid 
COST ESTIMATES documents & cons! - sht 4 

136 4014-REVIEW & APPROVE 50% AC LANDLORD WORK DESIGN DEVELOPMENT UP AC rochester bid 
PACKAGE documents & consl • sht 4 

137 4015·PREPARE AC TENANT WORK STANDARDS & DRAFT PRELIMINARY LEASING UP AC rochester bid 
DOCUMENTS documents & consl • sht 4 

138 4016-COMP PREPARE LANDLORD WORK DESIGN DEVELOPMENT PACKAGE & UPDATE UP AC rochester bid 
COST ESTIMATES documents & consl· sht 4 

139 4017-RECHECK AND UPDATE AC LANDLORD WORK CASH FLOW PROJECTIONS UP Ac rochester bid 
documents & consl • sht 4 

140 401S·PART PREPARE AC LANDLORD WORK CONSTRUCTION DOCUMENTS UP AC rochester bid 
documents & const • s hI 4 

r.rrr 4019-SOLICIT AC TENANTS & OBTAIN 40"10 LEITERS OF INTENT UP AC rochester bid 
documents & consl- shl4 

142 4020-REVIEW & APPHUVE 50"10 AC LANDLORD CONSTRUCTION DOCUMENTS UP AC rochester bid 
documents & consl sht 4 

143 4021·COMP REVIEW & APPROVE AC LANDLORD WORK DESIGN DEVELOPMENT UP AC rochester bid 
PACKAGE documents & consl • sht 4 

11414022-:"' 'REPAR' AC lANDLORD WO,", CONSTRUCTION DOCUM'NTS UP AC rochester bid 
documents & consl • sht 4 

1 4 s-.OBTAIN AC LTAS OF INTENT FOR 70% OF SPACE & FIRM LEASES FOR 30% OF UP AC rochester bid 
ACE documents & consl • sht4 

h4'6 L REVIEW & APPROVE AC LANDLORD WORK CONSTRUCTION DOCUMENTS UP AC rochester bid 
documents & cons! - sht 4 

147 4025-ADVERTISE AC PROJECT UP AC rochester bid 
documents & const • sht 4 

148 4026-PRINT & ISSUE AC LANDLORD CONSTRUCTION DOCUMENTS I UP AC rochester bid 
documen ts & consl • sht 4 

149 4027·PART PREPARE AC TENANT CONSTRUCTION DOCUMENTS UP AC rochester bid 

J documents & const • sht 4 

150 402S-50LlCIT & RECEIVE AC LANDLORD CONSTRUCTION PROPOSALS UP AC rochester bid 
documents & const sht 4 

151 4029·PART REVIEW & APPROVE AC TENANT WORK CONSTRUCTION DOCUMENTS UP AC rochester bid 
documents & consl -shl4 

152 4030-SELECT AC LANDLORD WORK CONTRACTOR & PROVIDE NOTICE TO PROCEED UP AC rochester bid 
documents & const • shl4 

153 4031-TENANTS SOLICIT & RECEIVE EARLY TENANT WORK PROPOSALS UP AC rochester bid 
documents & const • sht 4 

154 4032-PART CONST AC LANDLORD WORK TO POINT WHERE TENANT IMPROVEMENT I UP AC rochester bid ... WORK CAN BEGIN documents & const . sht 4 

1 '55 4033-TENANTS PART AWARD EARLY TENANT WORK CONSTRUCTION CONTRACTS UP AC rochester bid 
documents & cons1 . sht 4 

in activity number sheet number sequence • i4 
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156 4034·COMP CONSTRUCt AC LANDLORD WORK I UP AC rochester bid 
documents & consl - shl4 

157 4035·PART CONSTRUCT TENANT IMPROVEMENTS FOR SIGNED LEASES & TENANTS UP AC rochester bid 
MOVE IN documents & consl • shl4 

158 4038-COMP CONSTRUCT TENANT IMPROVEMENTS FOR :sIGNED LEASES i UP AC rochester bid 
documents & consl • shl4 

159 5002·.E.STIMATE • __ UTP DEVELOPMEN I POTENTIAL & DISCUSS WITH . UP tech park schematic sile 
PROSPECTS plnng shl5 

160 5003·DETERMINE UTP MARKET CHARACTERISTICS OF SITE AND PROPOSED UP tech park schematic site 
FACILITIES plnng· sht5 

161 5004·PREPARE ALTA SURVEY OF UTP SITE UP IBCtl park schematic site 
plnng· shl5 

162 5005·PREPARE TOPOGRAPHIC SURVEY OF UTP SITE UP tech park schematic slle 
plnng ·sht5 

163 5006-PREPARE DETAILED TABULATION OF EXISTING LAND AND BUILDING USES ON UP tech park schematic site I 
UTP SITE plnng -sht5 

164 5007·PREPARE UTP SITE INFORMATION MANUAL FOR SELECTED CONSULTANT'S USE UP tech park schematic site 
plnng ·sht5 

165 5008·SELECT FIRM TO DO UTP SCHEMATIC PLANNING WORK UP tech park schematic site 
plnng ·sht5 

166 5009·CONDUCT INTERVIEWS WITH UTP PLANNING FINALISTS ON SHORT LIST UP tech park schematic site 
plnng ·sht5 

167 5009-~E! UTP SCHEMArlC SITE WORK MEETINGs AND IDENTIFY TENTATIVE AGENDA UP tech park schematic site 
FOR EACH plnng· sht5 

168 5010·FINAL INTERVIEW SELECTED UTP SITE pLANNER & NEGOTIATE SCOPE OF WORK UP lech park schematic site 
AND FEES plnng· sill 5 

169 501l·ISSUE UTP NOTICE TO PROCEED TO SELECTED PLANNING FIRM UP tech park schematic sile i 

plnng sIll5 I 
170 5013-PREP SCHEMATICS OF EXISTING TRANSPORJ FACILITIES SERVING UTP SITE UP tech park schematic site i 

plnng ·sht5 I 
171 5014·sELECT AND TABULATE POTENTIAL UTP LAND USES AND AREA UP lech park schematic site i 

f ALLOCATIONS plnng • sht 5 . 

172 5015-VALIDATE TABULATIONS OF UTP EXISTING LAND AND FACII.ITY USES UP tech park schematic site 
plnng -sht 5 

173 501 S·DEFINE TIME PHASING OF UTP SITE WORK IMpLEMENTATION UP tech park SChematic site 
plnng· sht 5 

174 5017·uPDATE EARLy UTP pRO FORMA PROJECTIONS UP tech park schematic site 
plnng· sht 5 

175 5018-CONT(I) LOCATE & EXPLORE UTP POTENTIAL WITH INTERESTED DEVELOPERS UP tech park schematic site 
plnng· sht 5 

176 5019-DEFINE UTP PROJECT DESIGN GOALS, OBJECTIVES, STANDARDS UP tech park schematic sile 
plnng· sht 5 

177 5020·WRITE WORK PROGRAM FOR UTP PUBLIC AND PRIVATE SITE WORK UP tech park schematic site 
plnng· sht 5 

178 5021·PART PREPARE PROPOSED UTP LAND USE PLAN SCHEMATICS UP tech park schematic site 
plnng ,ht5 

179 5022·RECHECK AND UPDATE UTP SITE WORK CASH FLOW PROJECTIONS UP tech park schematic site 
plnng· sht 5 

180 5023·DEFINE SCOPE OF WORK FOR EACH TIME PHASE OF UTP SITE WORK UP tech park schematic site 
IMPLEMENTATION plnng· sht5 

181 5024·CONT(I) PREPARE PROPOSED UTP SITE PLAN SCHEMATICS & REPORT UP tech park schematic site 
plnng ·sht 5 

182 5025-5ET PRO FORMA COST ALLOCATIONS FOR UTP SITE WORK UP tech park schematic site 
plnng ·shl5 

183 5026-REVIEW & COMMENT ON 50% UTP SITE SCHEMATICS & REPORT UP tech park schematic site 
plnng ·sht5 

184 5027·CONTINUE LOCATING & SOLICITING FUNDS FOR UTP SITE WORK UP tech park schematic site 
IMPLEMENTATION plnng· sht5 

-... ...,185 
5028-ADJUSJ UTP SCHEMATIC SITE PLAN LAND USES AND PHASING TO FUNDING UP tech park schematic site 
AVAILABLITY plnng· sht5 

186 5029·coNT (2) SOLICIT AND LOCATE POTENTIAL SITE DEVELOPERS FOR UTP UP lech park schematic site 
plnng· sht5 

in activity number sheet number sequence • i4 
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187 5030-ADJUST UTP SCHEMATIC SITE PLAN & TIME PHASING TO OURRENT MARKET UP tech park schematic site 
CONDITIONS plnng - sht 5 

188 5031-PREPARE & DISTRIBUTE EARLY UTP DEVELOPMENT DESCRIPTIVE MATERIALS UP tech park schematic site 
plnng - sht 5 

189 r5032-REVIEW UTP SCHEMATIC SITE PLANS WITH OTHER OCCUPANTS Of UP lechpark schematic site 
UNIVERSITY PARK plnng - shl5 

190 5033·PREPARe-UTP SCHEMATIO SITE PLAN PRELIM COST ESTIMATES & MATCH UP tech park schematic site 
FUNDING & MARKET POTENTIAL plnng sht 5 

191 5034-UNIVERSITY PARK SO OF GOVERNORS REVIEW 90% SCHEMATIC SITE PLANS & UP tech park schematic sile 
COMMENT plnng - shl5 

192 503S-COMPLETE PREPARE & ISSUE UTP SCHEMATIC SITE PLANS & REPORT I uP tech park schematic site 
plnng sht 5 

193 5036-FINAl APPROVE UTP SCHEMATIC SITE PLANS & REPORT, PRINT & ISSUE FOR UP tech park schematic site 
DISTRIBUTION plnng - sht 5 

194 6004-CONDUCT INTERVIEWS WITH UTP ARCHITECTS & ENGINEERS ON SHORT LIST UP tech park bid documents ! 
consl- sht 6 

195 600S-SELECT ARCHITECT ENGINEERING FIRM TO DO UTP CONSTRUCTION UP tech park bid documents ( 
DOCUMENTS consl- sht 6 

196 6006-SET UTP CONSTRUCT DOCUMENT MEETINGS & TENTATIVE AGENDA FOR EAC~ UP tech park bid documents ( 
cons! - sht 6 

.197 S007-FINAL INTERVIEW SELECTED UTP ARCH & ENGR & NEGOTIATE WORK SCOPE & UP tech park bid documents I 
FEES consl· sht 6 

198 600S-ISSUE UTP NOTICE TO PROCEED WITH CONSTR DOCUMENTS TO SELECTED UP tech park bid documents 1 
ARCH & ENGR consl- sht 6 

199 6()()g.:PREPARE UTP BASE LINE TARGET COSTS TO PROVIDE DEsiGN PROGRAM UP tech park bid documents 1 
CONSTRAINTS consl- sht 6 

200 6010-PREPARE UTP PREI.IM PUBLIC AREA SITE IMPROVEMENT PACKAGE & SUBMIT UP tech park bid documents I 
TO DPW & DCED cons!· shl6 

201 SOll-REVIEW & APPROVE PRELIM UlP PUBLIC AREA SITE IMPROVEMENT DESIGN UP tech park bid documents 1 
PACKAGE const· shl 6 

\..202 6012-UPDATE UTP PRO FORMA PROJECTIONS UP tech park bid documents ! 
consl- sht 6 

203 6013-PART PREPARE UTP PAS I CONSTRUCTION DOCUMENTS & UPDATE COST UP tech park bid documents ! 
ESTIMATES consl-shl6 

204 6014:REVrEW &-APPROVE 50% UTP PASI CONSTRUCTION DOCUMENTS UP tech park bid documents ! 
consl- shl6 

205 6015-PART PREPARE UTP DEVELOPER WORK STANDARDS, COVENANTS & UP tech park bid documents ! 

~EMENTS consl· shl 6 

206 COMP PREPARE UTP PASI CONSTRUCTION DOCUMENTS & UPDATE COST UP tech park bid documents ! 
MATES cons! - sh! 6 

2irf 17:RECHECK AND UPDATE UTP DEVELOPMENT CASH FLOW PROJECTIONS UP tech park bid documents ! 
const - shlS 

208 6018-S0LlCIT UTP DEVELOPERS & OBTAIN EARLY lmERS OF INTENT & CLOSINGS UP tech park bid documents 8 
const - shl6 

209 6019-COMP REVIEW & APPROVE UTP PUBLIC AREA SITE IMPROVEMENT UP tech park bid documents 8 
CONSTRUCTION DOCUMENTS cons!· sht6 

210 6020·ADVERTISE UTP PUBLIC AREA SITE IMPROVEMENT WORK UP tech parK bid documents B 
const -sht 6 

I 

211 S021-PRINT & ISSUE UTP PUBLIC AREA SITE IMPROVEMENT CONSTRUCTION . UP tech park bid documents & 
DOCUMENTS i const - shl 6 I 

212 S022-DEVELOPERS PREPARE UTP CONSTRUCTION DOCUMENTS FOR EARLY UP tech park bid documents & 
FACILITIES const - sht 6 ! 

213 6023-S01lCIT & RECEIVE UTP PASI CONSTRUCTION PROPOSALS UP tech park bid documents &. 
consl - shl 6 I 

214 6024-REVIEW & APPROVE DEVELOPER EARLY UTP FACILITY CONSTRUCTION UP tech park bid documents $ 
DOCUMENTS consl - shl 6 

215 6025-SELECT UTP PASI CONTRACTOR & ISSUE NOTICE TO PROCEED UP tech park bid documents 8 
consl- sht 6 

216 6026-UTP DEVELOPERS SOLICIT & RECEIVE EARLY FACILITY CONSTRUCTION UP tech park bid documents ( 

~ PROPOSALS cons! - shl 6 

1217 6027-PART CONST UTP PASI WORK TO POINT WHERE DEVELOPER FACILITY WORK UP tech park bid documents ( 
CAN BEGIN consl- sht 6 
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218 6028·UTP DEVELOPERS AWARD EARLY FAciliTY CONSTRUCTION CONTRACTS UP tech park bid documents I 
const· sht6 

219 6029·COMP CONSTRUCT UTP PUBLIC AREA SITE IMPROVEMENT WORK UP tech park bid documents I 
const· sht 6 

220 603().PART CONSTRUCT UTP EARLY LJI:VELOpMENT FACILITIES UP tech park bid documents ~ 
const· sht6 

221 6033·COMP CONSTRUCT UTP EARLY lJl:VELOPMENT FACILITIES & MOVt IN I UP tech park bid documents ! 
const· sht 6 

222 7002·ESTIMATE UP/DR POTENTIALS & DISCUSS WITH PROSPECTIVE DEVELOPERS & 
OCCUPANTS 

UP downtown redevelopment 
site plnng • sht 7 

223 7003-DETERMINE UP/DR MARKET CHARACTERISTICS OF SITES AND PROPOSED UP downtown redevelopment 
FACILITIES site plnng • sht 7 

224 7004·PREPARE ALT A SURVEY OF UP/DR SITES r UP downtown redevelopment 
site plnng . sht 7 

225 7005·PREPARE TOPOGRAPHIC SURVEY OF UP/DR SITES UP downtown redevelopment 
site plnng • sht 7 

226 7006-PREPARE DETAILED TABULATION OF EXISTING LAND AND BUILDING USES ON UP downtown redevelopment 
UP/DR SITES site plnng • sht 7 

227 7007·CONDUCT INTERVIEWS WITH UP/DR PLANNING FINALISTS ON SHOAT LIST UP downtown redevelopment 
site plnng • sht 7 

228 7008·PREPARE UP/DR SITE INFORMATION MANUAL FOR SELECTED CONSULTANT'S UP downtown redevelopment 
USE site plnng • sht 7 

229 7009-SELECT FIRM TO 00 UP/DR SCHEMATIC PLANNING WORK UP downtown redevelopment 
site plnng • sht 7 

230 701(l':SET UP/DR SCHEMATIC SITE WORK MEETINGS AND IDENTIFY TENTATIVE UP downtown redevelopment 
AGENDA FOR EACH site plnng - sht7 

~ 7011·FINAL INTERVIEW SELECTED UP/DR sITe PLANNER & NEGOTIATE SCOPE OF UP downtown redevelopment 
WORK AND FEES site plnng • sht 7 

232 7012·ISSUE UP/DR NOTICE TO PROCEED To SELECTED PLANNING FIRM UP downtown redevelopment 
site plnng • sht 7 

\....,,'233 7014·PREP SCHEMATICS OF EXISTING TRANSPORT FACILITIES SERVING UP/DR SITE~ I UP downtown redevelopment 
site plnng • sht7 

234 7015·SELECT AND TABULATE POTENTIAL LIP/DR LAND USES AND AREA UP downtown redevelopment 
ALLOCATIONS site plnng • sht 7 

235 17016:VALIDATE TABULATIONS OF UP/DR EXisTING LAND AND FACILITY USES I UP downtown redevelopment 
site plnng • sht 7 

236 7017·DEFINE TIME PHASING OF UP/DR SITE WORK IMPLEMENTATION UP downtown redevelopment 
site plnng • sht 7 

237 7018·UPDATE EARLY UP/DR PRO FORMA PROJECTIONS UP downtown redevelopment 
site plnng - sht 7 

238 7019·CONT(1) LOCATE & EXPLORE UPfDR POTENTIALS WITH INTER~STED UP downtown redevelopment 
DEVELOPERS & OCCUPANTS site plnng . sht 7 

239 7020·DEFINE UP/DR PROJECTS DESIGN GOALS, OBJECTIVES. STANDARDS UP downtown redevelopment I 
site plnng • sht 7 

240 7021-WRITE WORK PROGRAMS FOR UP/DR PUBLIC AND PRIVATE SITE WORK UP downtown redevelopment. 
site plnng sht 7 ' 

241 7022·PART PREPARE PROPOSED UP/DR LAND USE PLAN SCHEflATICS UP downtown redevelopment 
site plnng . sht 7 

242 7023·RECHECK AND UPDATE UP/DR SITE WORK CASH FLOW PROJECTIONS UP downtown redevelopment 
site plnng sht 7 

243 7024·DEFINE SCOPE OF WORK FOR EACH TIME PHASE OF UPfDR SITE WORK lIP downtown redevelopment 
IMPLEMENTATION site plnng . sht 7 

244 702S·CONT(1) PREPARE PROPOSED UP/DR SITE PLAN SCHEMATICS & REPORT UP downtown redevelopment 
site plnng s ht 7 

245 7026-SET PRO FORMA COST ALLOCATIONS FOR UP/DR SITE WORK UP downtown redevelopment 
site plnng • sht 7 

246 7027·REVIEW & COMMENT ON 50% UP/DR SITE SCHEMATICS & REPORT UP downtown redevelopment 
site plnng • sht 7 

247 7028-CONTINUE LOCATING & SOLICITING FUNDS FOR UP/DR SITE WORK UP downtown redevelopment 

"" 
IMPLEMENTATION site plnng • sht 7 

1 248 7029·ADJUST UP/DR SCHEMATIC SITE PLAN LAND USES AND PHASING TO FUNDING UP downtown redevelopment 
AVAILABLITY site plnng • sht 7 
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249 7030-CONT (2) SOLICIT AND LOCATE POTENTIAL UP/DR SITE DEVELOPERS & UP downtown redevelopment 
OCCUPANTS site plnng - sht 7 

250 7031·ADJUST UP/DR SCHEMATIC SITE PLANS & TIME PHASINGS TO CURRENT UP downtown redevelopment 
MARKET CONDITIONS site plnng • sht 7 

251 7032· ,., ,,, .. & DISTRIBUTE EARLY UP/DR DEVELOPMENI DESCRIPTIVE MATERIAL~ UP downtown redevelopment 
site plnng - sht 7 

252 7033-REVIEW UP/OR SCHEMATIC SITE PLANS WITH OTHER OCCuPANTS OF I UP downtown redevelOpment 
UNIVERSITY PARK site plnng • sht7 

253 7034·PREPARE UP/DR SCHEMATIC SITE PLAN PRELIM COST ESTIMATES & MATCH UP downtown redevelopment 
FUNDING & MARKET POTENTIAL site plnng • sht 7 

254 703S-UNIVERSITY P~RK BD OF GOVERNORS REVIEW UP/DR 90% SCHEMATIC SITE UP downtown redevelopment 
PLANS & COMMENT site plnng - sht7 

255 7036-COMPLETE PREPARE & ISSUE UP/DR SCHEMATIC SITE PLANS & REPORT UP downtown redevelopment 
site plnng -sht7 

256 7037-FINAL APPROVE UP/DR SCHEMATIC SITE PLANS & REPORT, PRINT & ISSUE FOR UP downtown redevelopment 
DISTRIBUTION site plnng -sht 7 

257 8004·CONDUCT INTERVIEWS WITH UP/DR ARCHITECTS & ENGINEERS ON SHORT LIST UP downtown redevelop bid 
doc & const - sht 8 

258 800S-SELECT ARCHITECT ENGINEERING FIRMS TO DO UP/DR CONSTRUCTION !UP downtown redevelop bid 
I DOCUMENTS doc & const - sht 8 

259 800S-5ET UPIDR CONSTRUCT DOCUMENT MEETINGS & TENTATIVE AGENDA FOR UP downtown redevelop bid 
EACH doc & const - sht 8 

260 8OO7·FINAL INTERVIEW SELECTED UP/DR ARCHS & ENGRS & NEGOTIATE WORK UP downtown redevelop bid 
SCOPE & FEES doc & const- sht 8 

261 8OO8-ISS UPIDR DESIGN NOTICES TO PROCEED TO SELECTED ARCHS & ENGRS I UP downtown redevelop bio 
doc & const - sht B 

262 8009·PREPARE UP/DR BASE LINE TARGET COSTS TO PROVIDE DESIGN PROGRAM UP downtown redevelop bid 
CONSTRAINTS doc & const - sht 8 

263 8010-PREPARE UP/DR PRELIM PUBLIC AREA SITE IMPROVEMENT PACKAGE & SUBMIT I UP downtown r9Clevelop bid 
TO DPW& DCED doc & const - sht 8 

\..}64 8Oll-REVIEW & APPROVE PRELIM UPIDR PUBLiC AREA SITE IMPROVEMENT DESIGN UP downtown redevelop bid 
PACKAGE doc & const - sht 8 

265 B012·UPDATE UP/DR PRO FORMA PROJECTIONS UP downtown redevelop bid 
IdOC & const - sht B 

266 B013-PART PREPARE UP/DR PASI CONSTRUCTION DOCUMENTS & UPDATE COST I UP Clowntown redevelOp bio 
ESTIMATES doc & const- sht B 

267 8014·REVIEW & APPROVE 50% UP/DR PASI CONSTRUCTION DOCUMENTS UP downtown redevelop bid 
doc & const· sht 8 

268 8015·PART PREPARE UP/DR DEVELOPER WORK STANDARDS, COVENANTS & UP downtown redevelop bid 
AGREEMENTS doc & const &hI 8 

269 801S-COMP PREPARE UP/DR PASI CONSTRUCTION DOCUMENTS & UPDATE COST UP downtown redevelop bid 
ESTIMATES doc & const· sht B 

270 8017-RECHECK AND UPDATE UP/DR DEVELOPMENT CASH FLOW PROJECTIONS UP downtown redevelop bid 
doc & const &hI B 

271 B01S-S0LlCIT UP/DR DEVELOPERS & TENANTS & OBTAIN EARLY LETTERS OF UP downtown redevelop bid 
INTENT & CLOSINGS doc & const- sht8 

272 B019-COMP REVIEW & APPROVE UP/DR PUBLIC AREA SITE IMPROVEMENT UP downtown redevelop bid 
CONSTRUCTION DOCUMENTS doc & cons! sht8 

273 8020-ADVERTISE UP/DR PUBLIC AREA SITE IMPROVEMENT WORK UP downtown redevelop bid 
doc & const· sh! 8 

274 8021-PRINT & ISSUE UP/DR PUBLIC AREA SITE IMPROVEMENT CONSTRUCTION UP downtown redevelop bid 
DOCUMENTS doc & const - sht 8 

275 8022-DEVELOPERS PREPARE UPIDR CONSTRUCTION DOCUMENTS FOR EARLY I UP downtown reC1evelop bid 
FACILITIES doc & const - shl 8 

276 8023·S0LlCIT & RECEIVE UP/DR PASI CONSTRUCTION PROPOSALS UP downtown redevelop bid 
doc & const - &ht 8 

277 B024·REVIEW & APPROVE DEVELOPER EARLY UP/DR FACILITY CONSTRUCTION UP downtown redevelop bid 
DOCUMENTS doc & const - sht B 

... 278 8025-5ELECT UP/DR PASI CONTRACTORS & ISSUE NOTICE TO PROCEED UP downtown redevelop biO 
doc & const sht 8 

,279 B026:UPIDR DEVELOPERS & OCCUPANTS SOLICIT & RECEIVE EARLY FACILITY UP downtown redevelop bid 
CONST PROPOSALS doc & const - sht B 
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283 8030·P 

284 8033·COMP CONSTRUCT UP/DR EARLY DEVELOPMENT FACILITIES & MOVE IN lip downtown redevelop bid 
doc & const shl 8 
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Subject: 

Project: 

To: 

Monitoring Report #3 

University Park Program 
City of Flint, Michigan 

Richard L. King, Jr. 

Ralph 1. Stephenson, P. E., P. C. 
Consulting Engineer 
October 30, 1993 

rjs project: 92:39 

rjs disks: 327, 347, 376 and 396 

~.awl.numbentmeetingstlUUl.monitorings: 

19 - Tuesday, September 7, 1993 (wd 685) 

~ attending meetings; 

See meeting notes. 

Planning Bl1.d. monitoring documents UH.d ilL meetings; 

• Sheet #1, issue #4, dated July 8, 1993 (wd 643) - Work Plan Model 
• Sheet #2, issue #4, dated July 6, 1993 (wd 641) - Master Plan Model 
• Sheet #3, issue #4, dated July 6, 1993 (wd 641) - AC Rochester West Technology & Industrial 
Mall (AC) - Schematic Site Planning 
• Sheet #4, issue #4, dated July 6, 1993 (wd 641) - AC Rochester West 
Technology & Industrial Mall (Ae) - Bid Documents & Construction 
• Sheet #5, issue #4, dated July 6, 1993 (wd 641) - University Technology Park (UTP) -
Schematic Site Planning 
• Sheet #6, issue #4, dated July 6, 1993 (wd 641) - University Technology Park - Bid Documents 
& Construction 
• Sheet #7, issue #4, dated July 6, 1993 (wd 641) - University Park/Downtown Redevelopment 
(UP /DR) - Schematic Site Planning 
• Sheet #8, issue #4, dated July 6, 1993 (wd 641) - University Park/Downtown Redevelopment
Bid Documents & Construction 

SummaQl: 

Attached to this monitoring is a set of meeting notes for Tuesday, September 7, 1993 (wd 685). 
The notes have been edited and updated to provide a resume of the entire day's work on which I have 
reported. In two of the meetings I was an observer only and no summary of the conference is given. 

(19) Tuesday. September 7. 1993 (wd 685) 

Met with Richard King to set agenda for the day's work. Agenda items included: 

.Observe meeting with Johnson, Johnson, and Roy planning team with the Mayor and clients of JJR 
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Ralph ,. Stephenson, P. E., P. C. 
Consulting Engineer 
October 30,1993 

• Observe meeting on AC facility use in University Park project. 
• Meet with DCED staff in afternoon to determine in house abilities available. 
• Discuss Mott Foundation grant proposal with Richard King and Nancy Jurkiewicz. 

DeED interviews to invetttory skills available for Uttiversity Park plamrittg 

In the afternoon I met individually with Nancy Jurkiewicz, Howard Clark, Ed Custer, Jim Race, and 
Richard King to discuss the talents, experience, knowledge, and background they could bring to the 
University Park planning and implementation effort. This survey of abilities was made from the 
activities contained in the network plans of work contained in sheets #2 through #8, issue #4, dated July 
6,1993 (wd 641). The networks were those used in presentations to the Board of Governors on 
Wednesday, July 14, 1993 (wd 647), and to the core competence committee as a whole on Wednesday, 
August 18, 1993 (wd 672). 

They represent the most current thinking on the activities needed to initiate early work on the 
program. The main purpose of the survey was to identify where in -house abilities could be best 
combined with the outside consultant help that is needed to implement the project. 

Each of the OCED staff participating in the survey work were asked which activities in the master 
networks they could either do or provide assistance of value to help the work of the outside parties 
that might be needed. In addition we discussed the current duties of each staff member as outlined in 
the department organization chart dated 01/21/93. 

~ A review of the staff duty conversations are contained in the meeting notes on pages 1 through 4. Some 
efforts were made to determine the degree of demand for the day-to-day work effort defined by the 
formal organizational duties. However this analysis was very broad and general, indicating only that 
the actual duties of the OCED staff often extended beyond, or sometimes below, the formal duty 
boundaries defined in the chart. 

Of main interest was the tabulation of resources that could be applied to work on the action plans 
shown in the networks used in the survey. 

Several tabulations of the material are attached to this report. These include: 

Attachment A - A full run of the activities in the survey networks with an X shown in the columns 
under the staff members name and on the activity line. The x in the column indicates that the staff 
member feels they are capable of doing or assisting to do the activity given in the activity column 
or field. The sub title column indicates the network plan containing the activity. The sheet number 
indicates the drawing number of the network model. 

Attachment B - Selective runs showing the activities for which each of the staff members felt they 
were suited to do or manage. This is a first pass at the talent inventory and should be reviewed for 
omissions or incorrect data with those participating in the inventory. 

• Attachment Bl is for Nancy Jurkiewicz 
• Attachment B2 is for Howard Clark 
• Attachment B3 is for Ed Custer 

2 



• Attachment B4 is for Jim Race 
• Attachment B5 is for Richard King 

Ralph J. Stephenson, P. E., P. C. 
Consulting Engineer 
October 30, 1993 

Attachment C - A selective run showing the activities for which none of the staff felt they were 
suited to do or manage. This list, I am certain contains activities that some of the five participating 
in the inventory could be involved with. The staff should review this data for additions to the lists 
in Attachments B. 

Attachment D - The meeting notes from Tuesday, September 7,1993 (wd 685). 

As you and I have discussed, and because of the hopefully temporary delay in acquiring additional 
funding for economic studies, I shall wait to hear from you before planning future meetings on University 
Park. Meanwhile, if there is anything I can do to help in the funding efforts, or to provide you with 
data available in my files, please don't hesitate to call. 

Please give my regards to the staff, and thank them for participating in the interviews and survey 
inventory. 

enclosures: Ralph J. Stephenson, P. E. 

3 



~93 University Park resources - Attachment A 

activity sub titl. INaney J I Howard Ed C Jim R I rki Not.s 
C 

1 2002-PREPARE PRELIM INSTITUTIONAL UP master plan - x x i DEMAND MARKET STUDY sht2 

i 

2 2003-PREPARE PRELIM INDUSTRIAL UP master plan - x 

I 
x 

DEMAND MARKET STUDY shl2 

3 2Q04-PH!::PAH!:: PR!::LIM RESIDENTIAL I UP master plan - x x' 

I 
DEMAND MARKET STUDY shl2 

4 2005-J:'!!::f'A_R~PJ'I!::LlM R;.!AIL & UP master plan - x x 
ENTERTAINMENT MARKET STUDY sht2 

I 
5 2006- , ... , ", ... PRELIM OFFICE DEMANo UP master plan - x 

I 
x 

OFFICE STUDY shl2 

6 2007-IDENTIFV AND CLASSIFY UNIVERSIT'I UP master plan - x x 
PARK EXISTING LAND USES sht2 

7 2OOS-OBTAIN & REVIEW AREA INSTITUTION UP master plan- x x 

I 

DEVELOPMENT PLANS sht2 ! 

8 2009- '" .. rnm_ MISSION STATEMENT FOR UP master plan- :x :x 
UP MASTER PLANNING WORK sht 2 

I 

9 E UNIVERSITY PARK UP master plan-
I 

x x 
NEIGHBORHOODS sht 2 

~aster plan -10 2011-E.SI ~8L1S~ UP A~!::A_IIIAMES. 
STAGES, PHASES & OTHER 
IDENTIFICATION 

11 2012-IJE~N§UP HOOD UP master plan - x x 

I 
ORGANIZATIONS", RECVE SUMMARV shl2 
COMMUNITY INPUT 

... 12 2013-MAKE EARL V ENVIRONMENTAL UP master plan - x x x 
ANAL VSES OF UP AREA sht2 

I 

13 20M-MAKE EARL V DETERMINATIONS OF UP master plan -

I 

x x 
UP PUBLIC & PRIVATE shl2 
TRANSPORTATION NEEDS 

14 2015-SET PRELIMINARY MASTER PLAN UP master plan - x 
DEVELOPMENT STAGING FOR sht 2 
UNIVERSITV PARK 

15 2016-COMP DEFINE OBJECTIVES OF THE uP master plan -

I 
UNIVERSITY PARK MASTER PLANNING sht 2 

16 2017-D!::.Y'!::~OP~RqAD DESIGN GUIDELINES UP master plan - x x 
FOR UNIVERSITY PARK AREAS sht 2 

i 
17 201B-COMP DEFINE UP OPPORTUNITIES, UP master plan - x x 

i STRENGTHS. WEAKNESSES & PROBLEMS sht 2 

I 
l' 8 12019-PREPARE DEMONSTRATION (DE UP master plan - x ! x 

FACTO) EMPOWERMENT ZONE PROGRAM sht 2 

19 2020-PREPARE & SUBMIT PRELIM LAND UP master plan - x x 
USE ALLOCATION & TRANSPORT sht 2 
LINKAGES 

20 2021-PART PREPARE UNIVERSITY PARK UP master plan· 
MASTER PLAN GRAPHICS & REPORT shl2 

~ INDIVIDUAL PROJECT PRIORITIE~ UP master plan - x 
UNIVERSITY PARK AREA sht 2 

22 2023-DEFINE ACTUAL AND POTENTIAL UP master plan -
UNIVERSITY PARK PROJECTS & sht 2 
OCCUPANTS 

in activity number sequence - 14 



~93 University Park resources - Attachment A 2 - activIty sub title Nancy J I Howard Ed C 1m R rki Note. . C 

23 2024-SET MUST, WANT & WISH LIST UP master plan- I x 
CHARACTERISTICS FOR UNIVERSITY shl2 

I PARK PROJECTS 

24 11(1) PREPARE UP MASTER PLAN I UP master plan -
GRAPHICS & REPORT sht 2 

25 2026-PREPARE ROUGH ESTIMATES OF UP master plan· x 
PUBLIC AREA SITE IMPROVEMENT COST! Isht 2 

26 12027-CONT(2} PREPARE UP MASTER PLAN plan -

I 
I GRAPHICS & REPORT sht 2 

27 2028-PREPARE RECOMMENDATIONS FOR I UP master plan -
MASTER PLAN IMPLEMENTATION WORK shl2 

28 2029-COMP PREPARE & SUBMIT UP master plan -
UNIVERSITY PARK MASTER PLAN sht 2 
GRAPHICS & REPORT 

29 3004-ESTIMATE PROPOSED AC UP AC rochester x 
FACILITIES LEASING POTENTIAL & schematic site 
DISCUSS WITH PROSPECTS planning -sht 3 

30 3OOS-ut: I t:HMINE AC MARKET UP AC r x 
CHARAC·rERISTICS OF SITE AND schematic 
PROPOSED FACILITIES planning -

31 3OQ6-PREPARE ALTA SURVEY OF AC sm UP All rochester 
schematic site 
planning -sht 3 

32 3007-PREPARE TOPOGRAPHIC SURVEY UP AC rochester 
OF AC SITE schematic site 

planning· sht 3 

33 3008- m_f "m. DETAILED TABULATION OF UP AC rochester Ix x 
EXISTING LAND AND BUILDING USES ON schematic site 
AC SITE planning -sht 3 

",34 3009-CONDUCT INTERVIEWS WITH AC UP AC rochester x x l PLANNING FINALISTS ON SHORT LIST schematic site 
planning -sht 3 

35 3Ol0-PREPARE AC SITE INFORMATION UP AC rochester x 
MANUAL FOR SELECTED CONSULTANT'S schematic site 
USE planning - sht 3 

36 13011. 
'-'''~''- UP All rochester x x I PLANNING WORK schematic site 

planning sht 3 

37 13012-SET AC SCHEMATIC SITE WORK UP AC rochester 
MEETINGS AND IDENTIFY TENTATIVE schematic sile 
AGENDA FOR EACH planning· sht 3 

38 3Ol3·FINAL INTERVIEW SELECTED AC SITE UP AC rochester 

I 
PLANNER & NEGOTIATE SCOPE OF WORK schematic site 
AND FEES planning· shl 3 

39 3Ol4·ISSUE AC NOTIC~TO PROCEED TO UP AC rochester 
SELECTED PLANNING FIRM schematic sile 

planning -sht 3 

40 3Ola·PREP SCHEMATICS OF EXISTING UP AC rochester 
TRANSPORT FACILITIES SERVING AC schematic site 
SITE planning· shl3 

41 30H·SELECT AND TABULATE POTENTIAL UP AC rochester x 
AC LAND USES AND AREA ALLOCATIONS schematic site 

planning -sht 3 

TI 301S·VALIDATE TABULATIONS OF AC UP AC rochester x 
EXISTING LAND AND FACILITY USES schematic site 

planning -sht 3 

43 3019-DEFINE TIME PHASING OF AC SITE UP AC rochester 
WORK IMPLEMENTATION schematic site 

planning· sht 3 

44 3020-UPDATE EARLY AC PRO FORMA I UP Ac rochester 
PROJECTIONS schematic site 

planning -sht 3 

in activity number sequence . i4 



~93 University Park resources • Attachment A 3 
activity sub title Nancy J Howard Ed C Jim R rki Notes I 

C 

45 ~21·DEFINE AC PROJECT DESIGN GOALS, UP AC rochester x 
OBJECTIVES, STANDARDS schematic site 

I 
planning. sht 3 

46 ~2·WRITE WORK ,_ FOR AC I UP AC rochester 
PUBLIC AND PRIVATE SITE WORK schematic site 

planning· sht 3 
47 ~23-PART PREPARE PROPOSED AC UP AC rochester x 

LAND USE PLAN SCHEMATICS schematic site 
planning· sht 3 

48 ~24-RECHECK AND t!PD~T~ AC SITE [UP AC rochester :x 
WORK CASH FLOW PRO.IECTIONS schematic site 

planning • sht 3 
I W EOF WORK FOR EACH UP AC rochester 

I 
ASE OF AC SITE WORK schematic site 
ENTATION planning· sht 3 

5 0 . T11~~~~~~RE PROPOSED AC UP AC rochester 
i SITE PLAN HEMATICS & REPORT schematic site 

planning -sht 3 i 
51 3027-SET PRO FORMA COST I UP AC rochester x 

I 
ALLOCATIONS FOR SITE WORK schematic site 

planning· sht 3 
52 302B-REVIEW & COMMENT ON 50% AC SITE UP AC rochester 

SCHEMATICS & REPORT schematic site 
I planning· sht 3 

i 
53 13029-CONTINUE LOCATING & SOLICITING UP AC rochester 

i 

FUNDs FOR AC SITE WORK schematic site 
IMPLEMENTATION planning· sht 3 

54 3030-ADJUST AC _SCliEMATIC SITE PLAN UP AC rochester 
LAND USES AND PHASING TO FUNDING schematic site 
AVAILABLITY planning. shl 3 

55 3031-SOLICIT AND LOCATE POT~NTIAL UP AG rochester x 
SITE DEVELOPERS FOR AC AS REQUIRED schematic site 

planning· sht 3 

.. 56 3032-ADJUST AC SCHEMATIC SITE PLAN hester x 
& TIME PHASING TO CURRENT MARKET schematic site 
CONDITIONS planning· sht 3 

57 3033·PREPARE & DISTRIBUTE EARLY AC UP AC rochester x 
LEASING DESCRIPTIVE MATERIALS schematic site 

planning' sht 3 

58 3034·REVIEW AC SCHEMATIC SITE PLANS I UP AC rochester 
WITH OTHER OCCUPANTS OF atic site 
UNIVERSITY PARK ing -sht3 

59 3035-PREPARE AC SCHEMATIC S ester 
PRELIM COST ESTIMATES & MATCH schematic site 
FUNDING & MARKET POTENTIAL plan ning • sht 3 

60 3036-UNIVERSITY.'=.ARK BD OF UP AC rochester 
GOVERNORS REVIEW 90% SCHEMATIC schematic site 
SITE PLANS & COMMENT planning. sht 3 

61 3037·COMPLETE c, ... ,· "' .... & ISSUE AC UP AC rochester 
SCHEMATIC SITE PLANS & REPORT schematic site 

planning· sht 3 

62 3038·FINAL APPROVE AC SCHEMATIC UP AC rochester 
SITE PLANS & REPORT, PRINT & ISSUE schematic sile 
FOR DISTRIBUTION planning' shl 3 

63 4004.CQNDUCT INTERVIEWS WITH AC UP AC rochester x 
ARCHITECTS & ENGINEERS ON SHORT bid documents & 
LIST consl· sht4 

64 14005·SELECT ARCHITECT ENGINEERING UP AC rochester x 
FIRM TO 00 AC CONSTRUCTION bid documents & 
DOCUMENTS sht4 

65 4OO6-8ET AC CONSTRUCT DOCUMENT rochester 
MEETINGS & TENTATIVE AGENDA FOR uments & 
EACH -sht4 

66 4007·FINAL INTERVIEW SELECTED AC 
ARCH & ENGR & NEGOTIATE WORK & 
SCOPE & FEES 

in activity number sequence • 14 



,693 University Park resources • Attachment A 4 

I 
activity sub titl. Nancy J Howard Ed C Jim R rkl Not.s I 

C 

UE AC NOTICE TO PROCEED WITH UP AC rochester 

I 
CONSTR DOCUMENTS TO SELECTED bid documenL<i & 
ARCH & ENGR const· sht 4 

68 rvYV 1"It:t'ARE BASE LINE IARGET UP AC rochester 
COSTS TO PROVIDE DESIGN PROGRAM bid documenL<i & 
CONSTRAINTS const - sht4 

69 4010· AC BASE BUILDING & SITE I uP AC rochester 
SCHEMATIC DESIGN PACKAGE & SUBMIT bid documenL<i & 
TO DCED const· sht4 

70 4011·REVIEW & APPROVE AC hester 
WORK SCHEMATIC DESIGN PACKAGE enL<i& 

const - sht 4 
12-UPDATE AC PRO FORMA I UP AC rochester 'x 

PROJECTIONS bid documenL<i & 
const - sht 4 

72 4013-PART PREPARE LANDLORD WORK UP AC rochester x 
DESIGN DEVELOPMENT PACKAGE & bid documenL<i & 
UPDATE COST ESTIMATES const - sht 4 

73 4014-REVIEW & APPROVE 50% AC UP AC rochester x 
LANDLORD WORK DESIGN DEVELOPMENT bid documenL<i & 
PACKAGE const - sht4 

74 4015-PREPARE AC TENANT WORK UP AC rochester x 
STANDARDS & DRAFT PRELIMINARY bid documenL<i & 
LEASING DOCUMENTS const - sht 4 

75 PREPARE LANDLORD WORK UP AC rochester x 
DESIGN DEVELOPMENT PACKAGE & bid documenL<i & 
UPDATE COST ESTIMATES const - sht 4 

76 4017-RECHECK AND UPDATEAC I UP AC rochester x 
LANDLORD WORK CASH FLOW bid documenL<i & 
PROJECTIONS const - sht 4 

77 40tS-PART PREPARE AC LANDLORD I uP AC rochester 
WORK CONSTRUCTION DOCUMENTS bid documenL<i & 

const - sht 4 

,,78 4Ot9-SOLICIT AC TENANTS & OBTAIN I UP AC rochester x 
40% LETTERS OF INTENT bid documents & 

const-sht4 

79 4020-REVIEW & APPROVE 50% AC UP AC rochester 
LANDLORD CONSTRUCTION DOCUMENTS bid documenL<i & 

const - sht 4 U · REVIEW. n. P AC rochester 
LANDLORD WORK DESIGN DEVELOPMENT bid documenL<i & 
PACKAGE const - sht 4 

81 4022·COMP PREPARE AC LANDLORD UP AC rochester 
WORK CONSTRUCTION DOCUMENTS bid documenL<i & 

const· sht 4 

82 4023-0BT AIN AC L TRS OF INTENT FOR UP AC rochester x 
SPACE & FIRM LEASES FOR 30% bid documenL<i & 
CE sht4 

& APPROVE AC AC rochester x 
WORK CONSTRUCTION bid documenL<i & 
S const-sht4 

TISE AC PROJECT UP AC rochester 
bid documenL<i & 
const - sht4 

85 4026-PRINT & ISSUE AC LANDLORD UP AC rochester 
CONSTRUCTION DOCUMENTS bid documenL<i & 

const - sht 4 

86 4027-PART PREPARE AC TENANT UP AC rochester 
CONSTRUCTION DOCUMENTS bid documents & 

const sht 4 

87 4028-S0LlCIT & RECEIVE AC LANDLORD UP AC rochester 
CONSTRUCTION PROPOSALS bid documents & 

const sht4 

~EW & APPROVE AC I UP Ac rochester 
CONSTRUCTION bid documents & 

DOCUMENTS const- sht 4 

in activity number sequence • i4 



~130193 University Park resources • Attachment A 5 
activity sub title Nancy J Howard Ed C Jim R rki Notes 

C 

89 4030-SELECT AC LANDLORD WORK UP AC rochester 
CONTRACTOR & PROVIDE NOTICE TO bid documenlS & 
PROCEED 

~ 
• '90 40SHENANTS SOLICIT & RECEIVE UP 

I 

EARL Y TENANT WORK PROPOSALS bid d m LANDLORD WORK roc ester 
I T WHERE TENANT IMPROVEMENT bid documenlS & 

CAN BEGIN const· shl 4 
92 403S·TENANTS PART AWARD EARLY UP Ae; rochester 

TENANT WORK CONSTRUCTION bid documenlS & 
CONTRACTS consl· sht 4 

93 4034-COMP CONSTRUCT AC LANDLORD UP AC rochester 
WORK bid documenlS & 

consl -shl 4 
94 40S5·PART CONSTRUCT TENANT UP AC rochester x 

IMPROVEMENTS FOR SIGNED LEASES & bid documenlS & 
TENANTS MOVE IN consl- sht 4 

95 4038-COMP CONSTRUCT TENANT UP A x 
IMPROVEMENTS FOR SIGNED LEASES bidd 

~ 96 SOOHSTIMATE PROPOSED UTP 
DEVELOPMENT POTENTIAL & DISCUSS 
WITH PROSPECTS 

97 5003-UI:I tHMINt UTP MARKET UP tech parK x 
CHARACTERISTICS OF SITE AND schematic site 
PROPOSED FACILITIES plnng -sht5 

98 SO04·PREPARE ALTA SURVEY OF UTP UP tech parK 
SITE schematic site 

pinng -sht5 

99 SO05·PREPARE TOPOGRAPHIC SURVEY UP tech park 
OF UTP SITE schematic site 

plnng ·sht5 

00 5006·PREPARE DETAILED TABULATION OF I UP tech park x x ! 

EXISTING LAND AND BUILDING USES ON schematic site 
UTP SITE pinng ·sht5 

Q""'-PREPARE UTP SITE INFORMATION UP tech park x x x x 
MANUAL FOR SELECTED CONSULTANT'S schematic site 
USE plnng -sht 5 

1 ISOOB-SELECT FIRM TO 00 UTP UP tech park x x 
SCHEMATIC PLANNING WORK schematic site 

plnng· sht 5 

103 5009-CONDUCT INTERVIEWS WITH UTP UP tech park x x 
PLANNING FINALISTS ON SHORT LIST schematic site 

plnng -sht S 

104 SOO9-SET UTP ~C:I.jI=UA _,e; §!' ~ WORK UP tech park x 
MEETINGS AND IDENTIFY TENTATIVE schematic site 
AGENDA FOR EACH plnng -shtS 

105 SOlO-FINAL INTERVIEW SELECTED UTP UP tech park 
SITE PLANNER & NEGOTIATE SCOPE OF schematic site 
WORK AND FEES pinng -shtS 

106 SOII·ISSUE UTP NOTICE TO PROCEED TO 
SELECTED PLANNING FIRM 

plnng -shtS 

107 SOlS-PREP SCHEMATICS OF EXISTING UP tech park 
TRANSPORT FACILIl"IES SERVING UTP schematic site 
SITE plnng -shtS 

108 5014-SELECT AND TABULATE POTENTIAL UP tech park x 
UTP LAND USES AND AREA schematic site 
ALLOCATIONS plnng -sht 5 

109 50t5-VALIDATE TABULATIONS OF UTP UP tech park x x 
EXISTING LAND AND FACILITY USES schematic site 

plnng -shtS 

110 I 501 S-DEFINE TIME PHASING OF UTP SITE 
WORK IMPLEMENTATION schematic site 

plnng -sht5 

in activity number sequence - i4 



h·3 

activity 

111 5OH-UPDATE EARLY UTP PRO FORMA 
PROJECTIONS 

PROPOSED 
LAND USE PLAN SCHEMATICS 

116 5022-RECHECK AND UPDATE UTP SITE 
WORK CASH FLOW PROJECTIONS 

117 5023-DEFINE SCOPE OF WORK FOR EACH 
TIME PHASE OF UTP SITE WORK 
IMPLEMENTATION 

120 & ENT ON 50% UTP 
SITE SCHEMATICS & REPORT 

ING 

22 5028-ADJUST UTP SCHEMATIC SITE PLAN 
LAND USES AND PHASING TO FUNDING 
AVAILABLITY 

123 5029-CONT (2) SOLICIT AND LOCATE 
POTENTIAL SITE DEVELOPERS FOR UTP 

124 5030- U SCH MATIC SITE PLAN 
& TIME PHASING TO CURRENT MARKET 
CONDITIONS 

1275033- A MAl 
PLAN PRELIM COST ESTIMATES & 
MATCH FUNDING & MARKET POTENTIAL 

1 28 5034-UNIVERSITY PARK BD OF 
GOVERNORS REVIEW 900/0 SCHEMATIC 
SITE PLANS & COMMENT 
5035-COMPLETE PREPARE & ISSUE UTP 
SCHEMATIC SITE PLANS & REPORT 

1 30 5Q36.FINAL APPROVE UTP SCHEMATIC 
SITE PLANS & REPORT, PRINT & ISSUE 
FOR DISTRIBUTION 

University Park resources - Attachment A 6 

ancy J Howard E rki Notes 
C 

x 

x x IX 

X 

x 
schematic site 
plnng-sht5 
UP tech park x 
schematic site 
plnng - sht5 
UP tech park x 
schematic site 
plnng -sht 5 
UP tech park 
schematic site 
plnng -sht5 
U tee par x 
schematic site 
plnng -sht5 

tech park x 
schematic site 
plnng -sht 5 
UP tech park x 
schematic site 
plnng -sht5 
UP tech par x x 
schematic site 
plnng -sht5 
UP tech park x 
schematic site 
plnng sht5 
UP tech park x x 
schematic site 

x 

x 

in activity number sequence - 14 



~.3 University Park resources • Attachment A 7 

activity sub title Nanoy J. Howard Ed e Jim H rki Notes 
e 

133 6006-8ET UTP CONSTRUCT DOCUMENT UP tech park bid x 
MEETINGS & TENTATIVE AGENDA FOR documents & 
EACH ronst • sht 6 

!'I 34 1600HINAL IN I t::HVIt::W SELECTED UTP IUPte x 
ARCH & ENGR & NEGOTIATE WORK documents & 
SCOPE & FEES ronst • sht 6 

135 6008-ISSUE UTP NOTICE TO PROCEED I UP tech park bid 
WITH CONSTR DOCUMENTS TO documents & 
SELECTED ARCH & ENGR roASt· sht 6 

136 .<T "".,)ARE UTP BASE LINE J~~(3ET UP tech park bid x 
COSTS TO PROVIDE DESIGN PROGRAM documents & 
CONSTRAINTS ronst - sht 6 

137 6010- ..... " .. ..: UTP PRELIM PUBLIC AREA UP tech park bid 
SITE IMPROVEMENT PACKAGE & SUBMIT documents & 
TO DPW & DCED ronst • sht 6 

• 138 6011·REVIEW & APPROVE PRELIM UTP UP tech park bid 

I 
x 

PUBLIC AREA SITE IMPROVEMENT DESIGN docu 
PACKAGE roASt 

139 6012·UPDATE UTP PRO FORMA UPte x 
PROJECTIONS documents & 

ronst • sht 6 

140 6013-PART ..... UTp PASI UP tech park bid 
CONSTRUCTION DOCUMENTS & UPDATE documents & 
COST ESTIMATES roASt - sht 6 

141 6014·AEVIEW & APPROVE 50% UTP PASI I UP tech park bid x 
CONSTRUCTION DOCUMENTS documents & 

roASt· sh I 6 

142 6OtS-PART PREPARE UTPPEVELOPER UP tech park bid x x x 
WORK STANDARDS, COVENANTS & documents & 
AGREEMENTS roASt· sht 6 

143 ~ci~S~~~~~~~S~~~~~~t:'& UPDATE 
UP 
d 

COST ESTIMATES ro 

" 44 6017-RECHECK AND UPDATE UTP UP pa x 
DEVELOPMENT CASH FLOW documents & 
PROJECTIONS ronst • sh! 6 

145 601S·SOLICIT UTP DEVELOPERS & UP tech park bid x x 
OBTAIN EARLY LETTERS OF INTENT & documents & 
CLOSINGS const-sht6 

146 601g:.CQMP REVIEW & APPR(JV~ IJTP UP tech park bid 

i 
PUBLIC AREA SITE IMPROVEMENT documents & 
CONSTRUCTION DOCUMENTS ronst sht6 

147 6020·ADVERTISE UTP PUBLIC AREA SITE UP 
IMPROVEMENT WORK d 

co 

148 6021·PRINT & ISSUE UTP PUBLIC AREA UP 
SITE IMPROVEMENT CONSTRUCTION d 
DOCUMENTS co 

149 6022·DEVELOPERS ' .... , ,,, .... UTP U x 
CONSTRUCTION DOCUMENTS FOR documents & 
EARLY FACILITIES const- sht6 

150 6023-S0LlCIT & RECEIVE UTP PASI UP tech park bid 
CONSTRUCTION PROPOSALS documents & 

const· sht 6 

151 6024-REVIEW & APPROVE DEVELOPER UP tech park bid x 
EARLY UTP FACILITY CONSTRUCTION documents & 
DOCUMENTS ronst - sht 6 

152 6025·SELECT UTP PASI CONTRACTOR & UP tech park bid x 
ISSUE NOTICE TO PROCEED documents & 

consl- sht 6 

153 6026·UTP DEVELOPERS SOLICIT & UP tech park bid 
RECEIVE EARLY FACILITY 

d~"_'~, CONSTRUCTION PROPOSALS const-sht6 

154 6027-PART CONST UTP PASI WORK TO UP tech park 
POINT WHERE DEVELOPER FACILITY documents & 
WORK CAN BEGIN const· sht6 

in activity number sequence . i4 



~_/~3_0_/9_3 ________ ~~ ________ ~ __ ~u_n~iv~er_s_itYr.rp_a_rk~remS~o_ur_c_e~S~-_A~tt~a~C~h~m_e~nt~Av-~~~~ __ ~~ __ ~ 
/' ~ aellvUy au title Nancy J, Howard rki Notes 

1 55 6028-UTP DEVElOPERS AWARD EARLY UP tech park bid 
FACILITY CONSTRUCTION CONTRACTS documents & 

1 60 7003·DETERMINE UP/DR MARKET 
CHARACTERISTICS OF SITES AND 
PROPOSED FACILITIES 

161 7004-PREPARE ALTA SURVEY OF UP/DR 
SITES 

const - sht 6 
tech park bid 

documents & 

own town 
redevelopment 
site plnng -sht 7 
UP downtown 
redevelopment 
site plnng -sht 7 

C 

x 

x 

UP downtown 
redevelopment 
site plnng -shl 7 

~~==~~~~=X~AA~P~H~IC~S~U~RVT.~~ --~----~----~----4-----4------+--------~ 

66 70Q9·SELECT FIRM TO DO UP/DR 
SCHEMATIC PLANNING WORK 

1 67 7010-SET UP/DR SCHEMATIC SITE 
MEETINGS AND IDENTIFY TENTATIVE 
AGENDA FOR EACH 

113 TIME PHASING OF UP 
WORK IMPLEMENTATION 

Y UP/DR PRO FORMA 

downtown 
redevelopment 
site plnng -shl7 

x 

x 

x 

x 

x 

x 

x 

in activity number sequence - i4 

x 
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~93 University Park resources • Attachment A 9 
activity sub title Nancy J C Jim R rki Notes 

C I 
177 7021·WRITE WORK F'ROGRAMS FOR UF'/DR UF' downtown 

PUBLIC AND F'RIVATE SITE WORK redevelopment 

~rt78 
site plnng • sht 7 

.7022-F'ART ,_, n.,_ PROPOSED UPIDR UP downtown x x 
LAND USE F'LAN SCHEMATICS redevelopment 

site plnng -sht 7 
179 7023· '.'._ AND UPDATE UP/DR SITE UF'downtown x 

WORK CASH FLOW PROJECTIONS redevelopment 
site plnng - sht 7 

180 7024-DEFINE SCOPE O.F WORK FOR EACH UP downtown 
TIME PHASE OF UP/DR SITE WORK redevelopment 
IMF'LEMENTATION site plnng -sht 7 

181 7025-CONT(1) PREPARE PROPOSED UP/DF UP downtown 
SITE PLAN SCHEMATICS & REPORT redevelopment 

site plnng • sht 7 
182 7026-8ET PRO FORMA COST UP downtown )( 

ALLOCATIONS FOR UF'/DR SITE WORK redevelopment 
site plnng -sht 7 

183 7027-REVIEW & COMMENT ON 50010 UPICR LIP downtown 
SITE SCHEMATICS & REPORT redevelopment 

site plnng -sht 7 
184 7028·CONTINUE LOCATING & SOLiCIIiNU UP downtown x 

FUNDS FOR UF'/DR SITE WORK redevelopment 
1M F'LEMENT ATION site plnng -sht 7 

185 ATle SITE UP downtown x )( 

F'LAN LAND USES AND F'HASING TO redevelopment 
FUNDING AVAILABLITY site plnng -sht 7 

~ANDLOCATE UP downtown x x 
DEVELOPERS & redevelopment 

site plnng -sht 7 

187 7031·ADJUST UP/DR SCHEMATIC SITE UP downtown x 
F'LANS & TIME PHASINGS TO CURRENT redevelopment 
MARKET CONDITIONS site plnng -sht 7 

" 88 7032-PREPARE & DISTRIBUTE EARLY UP downtown x 
UP/DR DEVELOF'MENT DESCRIPTIVE redevelopment 
MATERIALS site plnng • sht 7 

189 7033·REVIEW UP/DR SCHEMATIC SITE UP downtown 
F'LANS WITH OTHER OCCUF'ANTS OF redevelopment 
UNIVERSITY PARK site plnng -sht 7 

190 7034- ,_, n,,,. UP/DR SCHEMATIC SITE UP downtown 
F'LAN F'RELIM COST ESTIMATES & redevelopment 
MATCH FUNDING & MARKET F'OTENTIAL site plnng -sht7 

191 7OSS-UNIVERSITY PARK BO OF UP downtown 
GOVERNORS REVIEW UF'IDR 90% redevelopment 
SCHEMATIC SITE PLANS & COMMENT site plnng -sht 7 

1192 town 
SCHEMATIC SITE PLANS & REF'ORT redevelopment 

site plnng -sht 7 

193 7037-FINAL APPROVE UP/DR SCHEMATIC UP downtown 
SITE PLANS & REPORT, PRINT & ISSUE redevelopment 
FOR DISTRIBUTION site plnng - sht 7 

194 8004·CONDUCT INTERVIEWS WITH UP/DR UP downtown x 

I 

x 
ARCHITECTS & ENGINEERS ON SHORT redevelop bid doc 
LIST & const - sht B 

195 8OOS-SELECT ARCHITECT ENGINEERING UP downtown x 
FIRMS TO DO UP/DR CONSTRUCTION redevelop bid doc 
DOCUMENTS & const - sht B 

196 8006·SET UP/DR CONSTRUCT DOCUMENT UP downtown 
MEETINGS & TENTATIVE AGENDA FOR redevelop bid doc 
EACH & const - sht 8 

197 8007·FINAL INTERVIEW SELECTED UP/DR UP downtown )( 

ARCHS & ENGRS & NEGOTIATE WORK redevelop bid doc 
SCOPE & FEES & const • sht 8 

198 SOOS·ISS UP/DR DESI§~_NO!ICES TO UP downtown x , 
PROCEED TO SELECTED ARCHS & ENGRS redevelop bid doc 

& const - sht 8 

in activity number sequence - i4 



~0/30/93 University Park resources • Attachment A 10 
actiVity sub title Nancy J. Howard Ed C Jim R rki Note. 

C 

199 SOO9·PREPARE UPIOR BASE LINE TARGET UP downtown 
COSTS TO PROVIDE DESIGN PROGRAM redevelop bid doc 

\..1200 
CONSTRAINTS & const • sht a 
8010-PREPARE UPIDR PRELIM PUBLIC I UP aowntown 
AREA SITE IMPROVEMENT PACKAGE & redevelop bid doc 
SUBMIT TO DPW & DCED & const • sht a 

201 8OH·REVIEW & APPROVE PRELIM UP/DR UP downtown 
PUBLIC AREA SITE IMPROVEMENT DESIGN redevelop bid doc 
PACKAGE & const • sht a 

202 8Ol2·UPDATE UP/DR PRO FORMA UP downtown x 
PROJECTIONS redevelop bid doc 

& const • sht a 
203 8Ol3·PART PREPARE UP/DR PASI UP downtown 

CONSTRUCTION DOCUMENTS & UPDATE redevelop bid doc 
COST ESTIMATES & const • sht a 

204 8Ol4·REVIEW & APPROVE 50% UPIDR PASI UP downtown 

I 
CONSTRUCTION DOCUMENTS redevelop bid doc 

• 

& const • sht a 
205 801S·PART PREPARE UP downtown 

I 

WORK STANDARDS, COVENANTS & redevelop bid doc 
AGREEMENTS & const • sht a 

206 801S·COMP PREPARE UP/DR PASI UP downtown 
CONSTRUCTION DOCUMENTS & UPDATE redevelop bid doc 
COST ESTIMATES & const • sht a 

• 207 8017·RECHECK AND UPDATE UPIOR UP downtown x 
DEVELOPMENT CASH FLOW redevelop bid doc 
PROJECTIONS & const • sht a 

208 8Ola·SOLICIT UP/OR D_EVELoPERS & UP downtown x 
TENANTS & OBTAIN EARLY LETTERS OF redevelop bid doc 
INTENT & CLOSINGS & const • sht a 

209 8Ol9-COMP REVIEW & APPROVE UPIOR UP downtown 
PUBLIC AREA SITE IMPROVEMENT redevelop bid doc 
CONSTRUCTION DOCUMENTS & const • sht a 

".10 8020·ADVERTISE UP downtown x 
SITE IMPROVEMENT WORK redevelop bid doc 

& const . sht a 

211 802l·PRINT & ISSUE UP/DR PUBLIC AREA UP downtown x 
SITE IMPROVEMENT CONSTRUCTION redevelop bid doc 
DOCUMENTS & const • sht a 

212 8022·DEVELOPERS PREPARE UP/DR I UP downtown 
CONSTRUCTION DOCUMENTS FOR redevelop bid doc 
EARLY FACILITI ES & const • sht 8 

213 8023·SOLICIT & RECEIVE UP/DR PASI UP downtown x 
CONSTRUCTION PROPOSALS redevelop bid doc 

& const • sht 8 

214 8024·REVIEW & APPROVE DEVELOPER UP downtown x 
EARLY UPIDR FACILITY CONSTRUCTION redevelop bid doc 
DOCUMENTS & const • sht 8 

215 8025·SELECT UP/DR PASI CONTRACTORS UP downtown x 
& ISSUE NOTICE TO PROCEED redevelop bid doc 

& const • sht a 

216 8026-UP/DR downtown x 
SOLICIT velop bid doc 
CONST PROPOSALS const· sht8 

217 8027·PA P downtown 

I 

POINT WHERE DE doc 
WORK CAN BEGIN a 

218 8028·UPIDR DEVELOPERS AWARD EARLY UP downtown x 
! FACILITY CONSTRUCTION CONTRACTS redevelop bid doc 

& const • sht 8 

219 8029-COMP CONSTRUCT UPIDR PUBLIC UP downtown 
AREA SITE IMPROVEMENT WORK redevelop bid doc 

& const • sht 8 

~20 8030-PART CONSTRUCT UP/DR EARLY I UP downtown 
DEVELOPMENT FACILITIES redevelop bid doc 

& const • sht 8 

in activity number sequence • i4 
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activity sub title Nancy J i Ho~ard Ed C Jim R rki Note. 

221 8033-COMP CONSTRUCT UPIDR EARLY UPdownlown 
DEVELOPMENT FACILITIES & MOVE IN redevelop bid doc 

I \...... & const • sht 8 

in activity number sequence . 14 



/ 
University Park resources - Attachment 81 - Nancy J. 

activity .ub title INancy J /Howard Ed C Jim R rkl Not •• 
C 

1 2002-PREPARE PRELIM INSTITUTIONAL UP master plan - x x 

l 
DEMAND MARKET STUDY sht 2 

I ... 2 2OO3-PREPARE PRELIM INDUSTRIAL UP master plan - x I x DEMAND MARKET STUDY sht2 

3 2004-PREPARE PRELIM RESIDENTIAL UP master plan - x x' DEMAND MARKET STUDY sht2 

4 2005- • PRELIM RET AIL & I UP master plan - x x 
ENTERTAINMENT MARKET STUDY sht 2 

5 2006-PREPARE PRELIM OFFICE DEMAND W master plan - x x 
OFFICE STUDY sht 2 

T 2Ofa-COMP DEFINE UP OPPORTUNITIES, UP master plan - x x 
.. - .. -~~~--.-

STRENGTHS, WEAKNESSES & PROBLEMS sht2 

7 2019-PREPARE DEMONSTRATION (DE UP master plan - x x 
FACTO) EMPOWERMENT ZONE PROGRAM sht 2 

8 3009-CONDUCT INTERVIEWS WITH AC [UP AC rochester x Ix PLANNING FINALISTS ON SHORT LIST schematic site 
planning -sh13 I 

9 3011-SELECT FIRM TO DO AC SCHEMATIC UP AC rochester x x 
PLANNING WORK schematic site 

planning -sht 3 
10 4004-CONDUCT INTERVIEWS WITH AC UP AC rochester x 

ARCHITECTS & ENGINEERS ON SHORT bid documents & 
LIST const -shl4 

11 4005-SELECT ARCHITECT ENGINEERING UP AC rochester x 
FIRM TO DO AC CONSTRUCTION bid documents & 
DOCUMENTS const sht 4 I 

,12 4013-PART PREPARE LANDLORD WORK UP AC rochester x 
i DESIGN DEVELOPMENT PACKAGE & bid documents & 

UPDATE COST ESTIMATES const - sht 4 I 
13 4014-REVIEW & APPROVE 50% AC UP AC rochester x 

LANDLORD WORK DESIGN DEVELOPMENT bid documenls & 
PACKAGE consl- shl4 I 

14 401S:PREPARE AC TENANT WORK UP-AC rochester x i 

STANDARDS & DRAFT PRELIMINARY bid documents & 
LEASING DOCUMENTS cons! - sht 4 

15 401S::COMP PREPARE LANDLORD WORK UP AC rochester x 
DESIGN DEVELOPMENT PACKAGE & bid documenls & 
UPDATE COST ESTIMATES consl - shl4 

16 ,5008-SELECT FIRM TO DO UTP IUP tech park x 
! 

IX SCHEMATIC PLANNING WORK schematic site 
plnng -shlS I 

17 S009-CONDUCT INTERVIEWS WITH UTP UP tech park x I x 
PLANNING FINALISTS ON SHORT LIST schematic site 

plnng -shlS I 
18 S027-CONTINUE LOCATING & SOLICITING UP tech park x I x 

FUNDS FOR UTP SITE WORK schematic site 
IMPLEMENTATION plnng -shlS I 

19 6006-SET UTP CONSTRUCT DOCUMENT UP tech park bid x 
i 

t 
MEETINGS & TENTATIVE AGENDA FOR documents & 

I EACH consl- sht 6 
20 SO07-FINAL INTERVIEW SELECTED UTP UP tech park bid x 

I 

ARCH & ENGR & NEGOTIATE WORK documents & 
SCOPE & FEES const - sht 6 I 

21 SOI4-REVIEW & APPROVE 50% UTP PASI UP tech park bid x 
i 

CONSTRUCTION DOCUMENTS documents & 

I consl- sht 6 

'22 SOlS-PART PREPARE UTPDEVELOPER UP tech park bid x x x 

I 
WORK STANDARDS, COVENANTS & documents & 
AGREEMENTS consl- shl6 

in activity number sequence - i4 



University Park resources - Attachment 84 - Jim R. 

activity sub title I Nancy J I Howard -e-d C Jim R rkl Notes 
! C 

1 2007-IDENTIFY AND CLASSIFY UNIVERSln UP master plan· x x -~ .. 

PARK EXISTING LAND USES sht 2 

'" ... 2 12008-OBTAIN & REVIEW AREA INSTITUTION UP" master plan - IX x 
DEVELOPMENT PLANS sht 2 

3 2010-DEFINE UNIVt:H::iIlY PARK I UP master plan • x x 
NEIGHBORHOODS sht 2 

I 

4 2012-DEFINE UP NEIGBORHOOo I UP" master plan -
I 

x x 
ORGANIZATIONS & RECVE SUMMARY sht 2 
COMMUNITY INPUT 

5 2013-MAKE EARLY ENVIRONMENTAL UP master plan - x x x 
ANALYSES OF UP AREA sht 2 

6 2014·MAKE EARL V DETERMINATIONS OF UP master plan - x x 
UP PUBLIC & PRIVATE shl2 
TRANSPORTATION NEEDS 

7 2Oi7-DEVELOP BROAD DESIGN GUIDELINES UP master plan - x x 

! FOR UNIVERSITY PARK AREAS sht 2 

8 2020-PREPARE & SUBMIT PRELIM LANlJ UP" master plan - x x 
USE ALLOCATION & TRANSPORT sht 2 
LINKAGES 

9 S008-PREPARE DETAILED lABULA1IOf\I OF UP AC rochester x x 
EXISTING LAND AND BUILDING USES ON schematic site 
AC SITE planning -sht 3 

I 

10 SOll-SELECT FIRM TO 00 AC SCHEMATIC UP AC roChester x I x 
PLANNING WORK schematic site 

planning· sht 3 i 

11 3017::se-LECT AND TABULATE POTENTI~~ UP AC rochester 

I 
x 

AC LAND USES AND AREA ALLOCATION schematic site 
planning· sht 3 

,,1 2 30i8·VALIDATE TABULATIONS OF AC UP AC rochester x 
EXISTING LAND AND FACILITY USES schematic site 

planning· sht 3 
13 S023·PART PREPARE PROPOSED AC UP AC rochester x 

LAND USE PLAN SCHEMATICS schematic site 
planning' sht 3 

14 5006-PREPARE DETAILED TABULA"noN O""F UP tech park ,x x 
EXISTING LAND AND BUILDING USES ON schematic site 

I UTP SITE plnng ·shtS 

1 5 5007~PREPARE UTP SITE INFORMATION UP tech park Ix x x 
IX MANUAL FOR SELECTED CONSULTANT'S schematic site 

I USE plnng· shtS 

16 SOlS-VALIDATE TABULATIONS OF uW UP tech park 
I 

x x 
EXISTING LAND AND FACILITY USES schematic site 

plnng -shtS I 
17 5021~PART PREPARE PROPOSED uTP" UP" tech park I x 

LAND USE PLAN SCHEMATICS schematic site i 

plnng -shtS I 
18 5024-CONT(1) PREPARE PROPOSED UTP UP tech park x -i 

SITE PLAN SCHEMATICS & REPORT schematic site i 

plnng -shtS I I 

19 5026-ADJUST UTP SCHEMATIC SITE PLAN UP tech park 
! 

x 
LAND USES AND PHASING TO FUNDING schematic site 
AVAILABLITY plnng -shtS 

20 601S-PART PREPARE UTP DEVELOPER UP tech park bid x x x 
WORK STANDARDS, COVENANTS & documents & ' 

I 
AGREEMENTS cons!· sht 6 

21 7002-ESTIMATE UP/DR POTENTIALS & UP downtown x 
DISCUSS WITH PROSPECTIVE redevelopment 
DEVELOPERS & OCCUPANTS site plnng • sht7 

22 7006·PREPARE DEIAILED T ABULAJION OF UP downtown Ix x 
EXISTING LAND AND BUILDING USES ON redevelopment 

I UP/DR SITES site plnng . sht 7 

in activity number sequence • i4 



~3 University Park resources • Attachment B4 • Jim R. 2 

actiVity sub title Nancy .JI Howard Ed C .Jim R rkl Notes 
. C 

23 7015·SELECT AND TABULATE POTENTIAL UP downtown 

I 
x 

UPIOR LAND USES AND AREA redevelopment 

L ALLOCATIONS site plnng -sht7 

~24 7016-VAl:'IJA1.J: IA~ULA~19fiS OF UP/DR I UP downtown x 
EXISTING LAND AND FACILITY USES redevelopment 

site plnng -sht 7 

25 7022-PART PREPARE PROPOSED UP/DR UP downtown x x 
LAND USE PLAN SCHEMATICS redevelopment 

site plnng -shl 7 

26 7029-ADJUST UP/DR SCHEMATIC SITE I UP downtown x x 
PLAN LAND USES AND PHASING TO redevelopment 
FUNDING AVAILABLITY site plnng -sht 7 

27 7032-!,RE!A_RE: & DIS1R!8_U.~E_ E~~LY IUP downtown x 
UP/DR DEVELOPMENT DESCRIPTIVE redevelopment 
MATERIALS site plnng -sht7 l 

in activity number sequence . i4 



~3 University Park resources - Attachment 85 - Richard K. 

I activity sub title Nancy J I Howard ECI C Jim A I rki Notes 
C 

r 1 2009·PREPARE MISSION STATEMENT FOR UP master plan· x x 

L# UP MASTER PLANNING WORK sht 2 

2 2015-SET PRELIMINARY MASTER PLAN UP master plan - x 
DEVELOPMENT STAGING FOR sht 2 
UNIVERSITY PARK 

3 2019-PREPARE Ul:MUNl:> I RATION (DE UP master plan - x x 
FACTO) EMPOWERMENT ZONE PROGRAM shl2 

4 3009-CONDUCT INTERVIEWS WITH AC 'UP" AC rochester x x 
PLANNING FINALISTS ON SHORT LIST schematic site 

planning -sht 3 
5 3024-RECHECK AND UPDATE AC SITE LIP-AC rochester 

I 
x 

WORK CASH FLOW PROJECTIONS schematic site 
planning -sht 3 

302t:SEfPRO FORMA COST UP AC rOChester 
.~_.--J...,. 

~ .- .. -6 x 
ALLOCATIONS FOR SITE WORK schematic site 

planning -sht 3 I I 
7 4012-UPDATE AC PRO FORMA UP AC rochester x 

PROJECTIONS bid documents & 
consl· sht4 

8 4017·RECHECK AND UPDATE AC lJTf AC rochester x 
LANDLORD WORK CASH FLOW bid documents & 
PROJECTIONS const - sht 4 I 

9 15007-cREPARE UTP SITE INFORMAl1Off lJTf teen parK x x x 
IX MANUAL FOR SELECTED CONSULTANT'S schematic site 

USE plnng - sht 5 
10 5006-S-eLECT FIRM TO DO .UTP UP tech park x x 

SCHEMATIC PLANNING WORK schematic site 
plnng -sht5 

11 5009-CONOUCT INTERVIEWS WITH UTP U1I tech park x x 
PLANNING FINALISTS ON SHORT LIST schematic site 

plnng ·sht5 

12 5017-UPOATE EARLY UTP PRO FORMA UP tech park x 
PROJECTIONS schematic site 

plnng ·sht5 
13 501S-CONT(1) LOCATE & EXPLORE UTP UP tech park x x x 

POTENTIAL WITH INTERESTED schematic site 
DEVELOPERS plnng -sh15 

14 5022-=!1ECRfCK AND UPDA1E UTP slIT UP tech park 

I 
x 

WORK CASH FLOW PROJECTIONS schematic site 
plnng· sht5 I 

15 5025-SET PRO FORMA COST UP tech park 

\ 

Ix 
ALLOCATIONS FOR UTP SITE WORK schematic site 

i plnng ·sht 5 

16 502s.:CONT (2) SOLICIT AND LOCATE U1I tech park .x Ix 
POTENTIAL SITE DEVELOPERS FOR UTP schematic site 

plnng -sht5 I 

17 6009.P REP4RE UTP BAS!= LINE TA':lGET I UP tech park bid x 
COSTS TO PROVIDE DESIGN PROGRAM documents & 
CONSTRAINTS const - sht6 

18 6012-UPDATE UTP PRO FORMA UP tech park bid x 
PROJECTIONS documents & 

I const· sht6 

19 7018·UPDATE EARLY UPIOR PRO FORMA UP downtown rx PROJECTIONS redevelopment 
site plnng -sht7 

20 7023-RECHECK AND UPDATE UP/OR SITE UP downtown IX WORK CASH FLOW PROJECTIONS redevelopment 
site plnng • sht 7 

21 702S:SET PRO FORMA COST UP downtown x 
ALLOCATIONS FOR UP/DR SITE WORK redevelopment 

site plnng • sht 7 

12 7028·CONTfNUE LOCATING & SOLICITING Wcfowntown 

! 
x 

FUNDS FOR UP/DR SITE WORK redevelopment 
IMPLEMENTATION site plnng -sht 7 

in activity number sequence - 14 



~3 University Park resources • Attachment B5 • Richard K. 2 

activity sub title Nancy J Howard Ed C Jim R ! rki Notes 
C 

23 7030·CONT (2) SOLICIT ANO LOCATE UPdownlown 
IX IX 

\... 
POTENTIAL UP/DR SITE DEVELOPERS & redevelopment 
OCCUPANTS site plnng -sht 7 

I 

24 OO12-UPDATE UP/DR PRO FORMA UP downtown 
IX PROJECTIONS redevelop bid doc 

& const - sht 8 
J 

25 IOO17-RECHECK AND UPDATE UPIOR UP downtown 
IX DEVELOPMENT CASH FLOW redevelop bid doc 

PROJECTIONS & const - sht 8 

in activity number sequence • i4 



University Park resources - Attachment C - no staff coverage 

activity sub title Nancy J Howard Ed C Jim R rki Notes 
C 

1 l2Ull-t:::;fABLISH UP AREA NAMES, UP master plan -

L 
STAGES, PHASES & OTHER sht 2 
IDENTIFICATION 

2 2016-pOMP DEFINE OBJE~I1VI:S OF THE UP master plan -
UNIVERSITY PARK MASTER PLANNING sht 2 

3 2021-PART PREPARE UNIVERSITY PARK UP master plan -
MASTER PLAN GRAPHICS & REPORT sht 2 

4 2023-p~t-I~E .AcJUAL_ AND POTENTIAL UP master plan -
UNIVERSITY PARK PROJECTS & sht 2 
OCCUPANTS 

5 2025-CONT(1) ..... , .... UP MASTER PLAN UP master plan -
GRAPHICS & REPORT sht 2 

6 2027-CONT(2) PREPARE UP MASTER PLAN UP master plan -
GRAPHICS & REPORT sht 2 

7 2028-PREPARE RECOMMENDATIONS FOR I UP master plan -
MASTER PLAN IMPLEMENTATION WORK sht 2 

8 12029-COMP pREPARE & SUBMIT UP master plan -
UNIVERSITY PARK MASTER PLAN sht 2 
GRAPHICS & REPORT 

9 SOO6- " .. , ,,,n. ALTA SURVEY OF AC SITE UP AC rochester 
schematic site 
planning « sht 3 

10 S007·PREPARE TOPOGRAPHIC SURVEY UP Ac rocnester 
OF AC SITE schematic site 

planning -sht 3 

11 130~2-=-SET AC SCHEMATIC SITE _WQR~ UP AC rochester 
MEETINGS AND IDENTIFY TENTATIVE schematic site 
AGENDA FOR EACH planning· sht 3 

12 S013·FINAL INTERVIEW SELECTED AC SITE UP AC rochester 
PLANNER & NEGOTIATE SCOPE OF WORK schematic site 
AND FEES planning -sht 3 

1 3 S014·ISSUE AC NOTICE TO PROCEED TO UP AC rochester 
SELECTED PLANNING FIRM schematic site 

planning -s ht 3 

14 SOlS-PREP SCHEMATICS OF EXISTING UP AC rochester 
TRANSPORT FACILITIES SERVING AC schematic site 
SITE planning - sht 3 

15 SOl9-DEFINE TIME PHASING OF AC SITE UP AC rochester 
WORK IMPLEMENTATION schematic site 

planning - sht 3 

16 S020-i.JPi)ATE EARLY AC PRO FORMA UP AC rochester 
PROJECTIONS schematic site 

planning sht 3 

17 3U22-WRITE WORK "~nm~AU FOR AC UP AC rochester 
PUBLIC AND PRIVATE SITE WORK schematic site 

planning -sht3 

18 S025-DEFINE SCOPE OF WORK FOR EACH UP AC rochester 
TIME PHASE OF AC SITE WORK schemalic site 
IMPLEMENTATION planning -sht3 

1 9 3026-CONT(1) PREPARE PROPOSED AC UP AC rochester 
SITE PLAN SCHEMATICS & REPORT I schematic site 

• planning -sht3 

20 
SCHEMATICS & -REPORT 

,ACSIT ester 
I schematic site 

planning -sht 3 

21 3029-CON ~INUI: _Ly_CATING & SOLICITING UP AC rochester 
FUNDs FOR AC SITE WORK schematic site 
IMPLEMENTATION planning -sht 3 

22 S030·ADJUST AC SCHEMATIC SITE PLAN UP AC rochester 
LAND USES AND PHASING TO FUNDING schematic site 
AVAILABLITY planning -sht 3 

in activity number sequence - i4 



~3 University Park resources • Attachment C • no staff coverage 2 

activity sub title Nancy .. I Howard Ed C Jim R rkl Notes 
C 

23 3OU-REVIEW AC SCHEMATIC SITE PLANS UP AC rochester 

\.....1' 
WITH OTHER OCCUPANTS OF schematic site 
UNIVERSITY PARK planning -sht3 

24 ~~~r~~ts;t: E~~I~~~~~A;'~A~6~ PLAN 
UP AC rochester 
schematic site 

FUNDING & MARKET POTENTIAL planning -sht 3 

25 ITY PARK BD OF UP AC rochester 
GOVERNORS REVIEW 90% SCHEMATIC schematic site 
SITE PLANS & COMMENT planning -sht3 ! 

3037~C()~PLETE PREPARE &_'§?U~_ AC UP AC rochester 
SCHEMATIC SITE PLANS & REPORT schematic site 

planning -sht3 

27 303S-FINAL APPROVE AC SCHEMATIC LI P AC rochester 
SITE PLANS & REPORT, PRINT & ISSUE schematic site 
FOR DISTRIBUTION planning -sht 3 

28 4006-SET AC CONSTRUCT DOCUMENT UP AC rochester 
MEETINGS & TENTATIVE AGENDA FOR bid documenls & 
EACH cons! - sht4 

29 4007·FINAL INTERVIEW SELECTED AC UP AC rochester 
ARCH & ENGR & NEGOTIATE WORK bid documents & 
SCOPE & FEES const- sht4 
4006-ISSUt:AC NOTICE TO PR hester 
CONSTR DOCUMENTS TO SELECTED bid documenls & 
ARCH & ENGR const -sh14 
4009-PREPARE BASE LINE TARGET UP AC rochester 
COSTS TO PROVIDE DESIGN PROGRAM bid documenls & 
CONSTRAINTS cons! - sht 4 

3 2 4010-PREPARE AC BASE BUILDING & SITE UP AC rochester 
SCHEMATIC DESIGN PACKAGE & SUBMIT bid documents & 
TO DC ED cons! -sht4 

33 4011-.~EVIEW & APPROVE AC LAND~~RD UP AC rochester 

I 
WORK SCHEMATIC DESIGN PACKAGE bid documents & 

const- sh! 4 

34 401S-PART PREPARE AC LANDLORD UP AC rochester 
WORK CONSTRUCTION DOCUMENTS bid documents & 

consl- sht4 
402().REVIEW & APPROVE 50% AC UP AC rochester 

I 

LANDLORD CONSTRUCTION DOCUMENTS bid documenls & 
const -sht 4 

36 4021-coMP REVIEW & APPROVE AC UP AC rochester 
LANDLORD WORK DESIGN DEVELOPMENT bid documenls & 
PACKAGE cons! - sht 4 

37 4022-COMP PREPARE AC ANnlORr UP AC rochester 
WORK CONSTRUCTION DOCUMENTS bid documents & 

consl - sh14 

38 i IldE AC PROJECT UP AC rochester 
bid documents & 
cons! - shl 4 

39 IF AC LANDLORD I uP AC rochester 
CONSTRUCTION DOCUMENTS bid documents & 

cons! - shl4 

40 4027-PART PREPARE AC TENANT UP AC rochester 
CONSTRUCTION DOCUMENTS bid documents & 

consl - sh14 

41 4028-S0LlCIT & RECEIVE rochester 
CONSTRUCTION PROPOSALS menlS & 

sh!4 
42 4029-PART REVIEW & APPROVE!'...., rochester 

TENANT WORK CONSTRUCTION umenlS & 

~ 
shl4 

LANDLORD WO K UP Ac rochester 
CONTRACi6R

Ai PROVIDE NO~~~ TO bid documents & 
PROCEED cons! - sh14 

44 4031-T.E~ANTS . SOLICIT & RECEIVE UP AC rochester 
EARLY TENANT WORK PROPOSALS bid documents & 

const shl4 

in activity number sequence - 14 



University Park resources • Attachment C • no staff coverage 3 , 
activity sub title INancy J Howard t::d C Jim R rkl Notes 

C 

45 4032·PART CONST AC LANDLORD WORK IUP AC rochester 

\.. 
TO POINT WHERE TENANT IMPROVEMENT bid documents & 

" 
WORK CAN BEGIN cons! - sh! 4 

46 4033-TENANTS PART AWARD EARLY UP AC rochester 
TENANT WORK CONSTRUCTION bid documents & 
CONTRACTS cons I - sht 4 

4034·COMP CONSTRUCT AC LANDLORD UP AC rochester 
WORK bid documents & 

const- sht 4 

48 UTP 
DEVELOPMENT POTENTiAL & DISCUSS schematic sile 
WITH PROSPECTS plnng -shtS 

49 S004-PREPARE ALTA SURVEY OF UTP UP tech park 
SITE schematic site 

plnng -shtS 

50 5OO5-PREPARE TOPOGRAPHIC SURVEY UP tech park 
OF UTP SITE schematic site 

plnng -sh!S 

51 SOlO-FINAL INTERVIEW SELECTED UTP UP tech park 
SITE PLANNER & NEGOTIATE SCOPE OF schematic site 
WORK AND FEES plnng - shtS 

52 SOH-ISSUE UTP NOTICE TO PROCEED TO UP tech park 
I SELECTED PLANNING FIRM schematic site 

plnng -sht S 

53 S013-PREP SCHEMATICS OF EXISTING UP tech park 

I 
TRANSPORT FACILITIES SERVING UTP schematic site 
SITE plnng -shtS 

54 SOl6-UI:;r.'!:'lI:;_! I~.I:;-",'HASING OF UTP SITE I UP tech park 
WORK IMPLEMENTATION schematic site 

plnng -shtS 

55 S023-DEFINE SCOPE OF WORK FOR EACH UP tech parK 
TIME PHASE OF UTP SITE WORK schematic site 
IMPLEMENTATION plnng -shtS 

1"56 S03l-PREPARE & DISTRIBUTE EARLY ark 
DEVELOPMENT DESCRIPTIVE MATERIALS sile 

plnng -shtS 

57 S032·REVIEW UTP SCHEMATIC SITE UP tech park 
PLANS WITH OTHER OCCUPANTS OF schematic site 
UNIVERSITY PARK plnng -shtS 

58 15033-PREPARE UTP SCHEMATIC SITE UP tech park 
PLAN PRELIM COST ESTIMATES R. schematic site 

I MATCH FUNDING & MARKET PO, .. " 'n .. ,plnng-shtS 

59 5034-UNIVERSITY PARK SD OF UP tech park I 
GOVERNORS REVIEW 90% SCHEMATIC schematic site 
SITE PLANS & COMMENT plnng ·shlS H .... 'OM"-ETE ""EPARE • ISSUE UT' UP tech park 
SCHEMATIC SITE PLANS & REPORT schematic site 

I plnng -shtS 

S036- AL A UTP SCH MA IC UP tech park SITE-~~NS ~~~~~~. PRINT ~:SS~E schematic site 
FOR DISTRIBUTION plnng -shtS 

62 S005-8ELECT ARCHITECT ENGINEERING UP tech park bid 
FIRM TO DO UTP CONSTRUCTION documents & 
DOCUMENTS const - shl6 

63 6008-ISSUE UTP NOTICE TO PROCEED UP tech park bid 
WITH CONSTR DOCUMENTS TO documents & 
SELECTED ARCH & ENGR const - sht 6 

64 SOlO-PREPARE UTP PRELIM PUBLIC AREA UP tech park bid 
SITE IMPROVEMENT PACKAGE & SUBMIT documents & 
TO DPW & DC ED const· sht 6 

65 SOl3-pART ~REPARE UTP_ PASI UP tech park bid 
CONSTRUCTION DOCUMENTS & UPDATE documents & 
COST ESTIMATES const· shl6 

56 S016-COMP!,~~P~~E UTP PASI UP tech park bid 
CONSTRUCTION DOCUMENTS & UPDATE documents & 
COST ESTIMATES const - sht 6 

in activity number sequence • i4 



University Park resources - Attachment C .. no staff coverage 4 

activity sub title Nancy J. Howard Ed C Jim R rkl Notes 
e 

67 6Ol9-CQMP REVIEW & APPROVE UTP UP tech park bid 

\......~ 
PUBLIC AREA SITE IMPROVEMENT documents & 
CONSTRUCTION DOCUMENTS cons! - sht 6 

68 ~o~:~0~fl~:~;~gp~~lL;A51 UPteCh~bid 

I 
documents & 
const· sht6 

69 
RECEIVE EA~t~O~~~WLlCIT & 
CONSTRUCTION PROPOSALS const - sht6 

70 6027·pART CONST UTI" PASI WORK TO UP tech park bid 
POINT WHERE DEVELOPER FACILITY documents & 
WORK CAN BEGIN const· sht6 

71 6028~U_1 I' ul:yl:~O~~~~ AWARD ~!lL Y UP tech park bid 

I 
FACILITY CONSTRUCTION CONTRACTS documents & 

const· sht 6 

72 16029-COMP CONSTRUCT UTP PUBLIC UP tech park bid 
AREA SITE IMPROVEMENT WORK documents & 

const· sht 6 

73 6OO0-PART CONSTRUCT UTP EARLY UP tech park bid 
DEVELOPMENT FACILITIES documents & 

const - sht 6 

74 6033-COMP CONStHUC! UTI" ~HLY i UP teCh park bid 
DEVELOPMENT FACILITIES & MOVE IN documents & 

const sht 6 I 
75 7004-PR~PARE ALTA SURVEY OF UP/DR UP downtown 

I 
SITES redevelopment 

site plnns -sht 7 

76 ARE I,"lt)('lr:lCAI)"'lIC SURVEY UP downtown 
OF UPIDR SITES redevelopment 

site plnns -sht 7 

77 7008-pH~~AFl~ UP/DR ~IT~INfORMATION UP downtown 
MANUAL FOR SELECTED CONSULTANT'S redevelopment 
USE site plnns . sht 7 

78 7010-SET UP/DR SCHEMATIC SITE WORK UP downtown 

I i 
MEETINGS AND IDENTIFY TENTATIVE redevelopment 
AGENDA FOR EACH site plnns -shl 7 

79 17014-PREP SCHEMATICS OF EXISTING UP downtown 

I 

TRANSPORT FACILITIES SERVING UP/DR redevelopment 
SITES site plnns -sht 7 

80 70l7-DEFINE .. TIME PHASING OF UPIDR SITE UP downtown 
i WORK IMPLEMENTATION redevelopment 

site plnng • sht 7 

81 UPIDR PROJEcTS DESIGN 

I 
GOALS, OB.IECTIVES, STANDARDS redevelopment 

site plnns -sht 7 

82 7021-WRITE WORK PROGRAMS FOR UP/DR UP downtown 
PUBLIC AND PRIVATE SITE WORK redevelopment 

site plnng -sht 7 

83 702~q~fl~§ ~~OP .. EOF WO_HKf~H t:ACH UP downtown 

~ 
TIME PHASE OF UP/DR SITE WORK redevelopment 
IMPLEMENTATION site plnng -sht 7 
7025-CONT(1) PREPARE PROPOSED UP/DR UP downtown 
SITE PLAN SCHEMATICS & REPORT redevelopment 

site plnng -sht 7 

85 7027-REVIEW & COMMENT ON 50% UP/DR UP downtown 
SITE SCHEMATICS & REPORT redevelopment 

site pi 

86 7033-REVIEW UPIDR SCHEMATIC SITE UP downtown 
PLANS WITH OTHER OCCUPANTS OF redevelopment 
UNIVERSITY PARK site plnng . sht 7 

87 7034-PH .. PAI'iI:::.UI'!DR SCHEMATIC SITE UP downtown 

I 
I PLAN PRELIM COST ESTIMATES & redevelopment 

MATCH FUNDING & MARKET POTENTIAL site plnng -shl7 

98 7035-UNIVERSITY PARK BD OF UP downtown 
GOVERNORS REVIEW UPIDR 90% redevelopment 

I SCHEMATIC SITE PLANS & COMMENT site plnng -sht 7 

in activity number sequence - i4 



University Park resources - Attachment C - no staff coverage 5 

activity sub title Nancy oJ Howard Ed C Jim R rki Notes 
e 

89 7036·COMPLETE PREPARE & ISSUE UP/DR UP downtown 

\... 
SCHEMATIC SITE PLANS & REPORT redevelopment 

site plnng • sht 7 

90 7037·FINAL APPFlOV~ UP/DR SCHEMATIC UP downtown 
SITE PLANS & REPORT, PRINT & ISSUE redevelopment 
FOR DISTRIBUTION site plnng • sht 7 

91 1=~~sU;'~~~~~~~~8~N~~C~~~N I UP downtown 
redevetop bid doc 

EACH & conS! • sht 8 

92 8009!REPA_~I::_ UF'/[)R. BASt: L~~I::_ T ~RGET UP downtown 
COSTS TO PROVIDE DESIGN PROGRAM redevelop bid doc 
CONSTRAINTS 1& const ~ sh! 8 

93 8010- UP/DR ~RI::LlM PUBLIc; I UP downtown 

I 
AREA s'iTEit:4PROVEMENT PACKAGE & redevelop bid doc 
SUBMIT TO DPW & DCED & consl • shl 8 

94 8011·REVIEW & APPROVE PRELIM UP/DR UP downtown i I 
PUBLIC AREA SITE IMPROVEMENT DESIGN redevelop bid doc 

I PACKAGE & cons! • sh! 8 

95 8013·PART PREPARE UP/DR PAS I UP downtown 
CONSTRUCTION DOCUMENTS & UPDATE redevelop bid doc 
COST ESTIMATES & cons! • shl 8 

96 8014·REVIEW & APPROVE 50% UPIOR PASI UP downtown 

I 
CONSTRUCTION DOCUMENTS redevelop bid doc 

& const • sht 8 

97 8015-PART P~I=P4~~ UP/DR DEVELOPER UP downtown 
WORK STANDARDS, COVENANTS & redevelop bid doc 
AGREEMENTS & cons! • sh! 8 

98 8016:~qM~PREP~FlE UP~R_PASI UP downtown 

I CONSTRUCTION DOCUMENTS & UPDATE redevetop bid doc 
COST ESTIMATES & cons! • sht 8 

99 8019-C9MP_RI::VIE!i & APPR~VI:: l!PIUR UP downtown 
PUBLIC AREA SITE IMPROVEMENT redevelop bid doc 
CONSTRUCTION DOCUMENTS & const • sh! 8 

~·OO 8022·DEVELOPERS PREPARE UP/DR UP downtown ! 

CONSTRUCTION DOCUMENTS FOR redevelop bid doc 
EARLY FACILITIES & const • sht 8 

101 8027·PART CONST UP/DR PASI WORK TO UP downtown 
POINT WHERE DEVELOPER FACILITY redevelop bid doc 
WORK CAN BEGIN & cons! • shl 8 

102 8029-COMP WN.:HRUCT UP/DR PUBLIC UP downtown 
AREA SITE IMPROVEMENT WORK redevelop bid doc 

& consl • shl 8 

103 8030·PART CONSTRUCT UP/DR EARLY UP downtown 
DEVELOPMENT FACILITIES redevelop bid doc 

& cons! • sht 8 

104 8033:C9~P C0f'!STRUCT UP/DRE.ARLY UP downtown 
DEVELOPMENT FACILITIES & MOVE IN redevelop bid doc 

& cons! . sht 8 

in activity number sequence • i4 



@ 
University Park Development - City of Flint, Michigan Ralph J. Stephenson, P. E. , P. C. 

XVIII. 18. Date of meeting - Tuesday, September 7,1993 
A. City of Flint University Park meeting notes - #18 
B. By Ralph J. Stephenson - Consultant 
C. Date of meeting - 8:49:01 AM - Tuesday, September 7, 1993 
D. Location of meeting - DCED offices and City Hall, Flint, Michigan 

1. Those attending 
a) Richard King 
b) Ralph J, Stephenson - consultant 

2. General 
a) Discussed agenda for day with Richard King. 
b) Set general procedures for interviews with OCED functional heads. 
c) Reviewed current status of University Park briefly. 

E. Presentation by Johnson, Johnson & Roy to mayor and key University Park participants 
1. I was there primarily as a consultant to DCED and an observer for them. 
2. No formal meeting notes taken by me. 

F. Observer at special meeting on AC west building usage. 
G. Assessment of internal talents available on staff 

1. Meetings in afternoon with DCED key personnel 
a) Purpose of interviews 

(1) To determine what staff members consider their major responsibilities. 
(2) To begin setting internal staff activity levels that might be possible on the 

University Park project to supplement outside consultant work. 
(3) To determine where outside and internal staff experience and background can 

best supplement each other. This to achieve better combined performance on 
University Park and other projects. 

b) Those involved 
(1) Nancy Jurkiewicz 
(2) Howard Clark 
(3) Ed Custer 
(4) Jim Race 
(5) Richard King 

c) Activity list used 
(1) Sheet #2 to #8 - University Park Master Plan -Issue #4 - dated July 6, 1993 
(2) Each person interviewed was asked to identify actions in the network models 

to which they could contribute something of value. 
(3) These actions were checked in the task listing for the project. 

2. Duties of the DCED staff from interviews and from organization chart dated 01/21/93 -
listed alphabetically 
In many of the interviews, there was not sufficient time to discuss the activities of each 
person in detail. Those areas in which additional discussions should be held are noted by 
an asterisk. 

a) Howard Clark - Real Estate Manager 
(1) From organization chart 

(a) Prospect research and services 
(b) Business retention services 
(c) Data base development and management 
(d) Site development and property management 
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University Park Development - City of Flint, Michigan 

(e) Marketing 
(f) Foreign trade 

(2) From discussions 
(a) Demolition 

Ralph J. Stephenson, P. E. , P. C. 

i) Implements about 25 demolitions each 2 months. 
ii) Major peaks corne about 2 months and usually peak lasts for one 

month. 
(b) Handling phone responses 

i) Bid inquiries re city owned properties -10 all the time? 
ii) Fairly constant demand. 

(c) Acquisition 
i) Low demand on work, but constant 

(d) Disposition of city owned properties - easements 
i) Fairly low demand on time, but constant 

(e) Weed control program 
i) Peaks seasonally during year 

(3) General notes 
(a) hc1 has most land uses on spread sheet program 

b) Ed Custer - Planning and Housing Manager 
(1) From organization chart 

(a) Housing - planning & development assistance. 
(b) Demographics & market research 
(c) Demographic & market information update. 

(2) From discussions 
(a) Environmental assessment studies 

i) Check lists. 
(b) "'Statutory check list 
(c) "'Special work projects - what are these? 

i) Gap filling? 
(d) "'Performance reports? 

(3) General notes 
(a) Mentioned that new construction would require statutory check list? 
(b) Add column for DDA. - what is DDA? 

c) D. Humphry - Principal Stenographer - not interviewed 
(1) From organization chart - none specified 
(2) From discussions 
(3) General notes 

d) Nancy Jurkiewicz - Funding Development Manager 
(1) From organization chart 

(a) Project management duties 
i) Urban investment plan 

ii) Community stabilization revitalization plan - technical assistance -
heavy work load. 

iii) Airport Airpark 
iv) University Park - assists rki to prepare applications for the Urban 

Empowerment Zone. 
(b) "'Funding development 
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University Park Development - City of Flint, Michigan 

(2) From discussions 
(a) "Writing and editing - primarily grants? 
(b) "Contract compliance? 
(c) "Quality control? 
(d) "Urban empowerment zone? 

(3) General notes 

Ralph J. Stephenson, P. E. , P. C. 

e) Richard King - Economic Development Administrator - not interviewed 
(1) From organization chart 

(a) Division mission 
The Economic Development Division of the City of Flint Department of 
Community Development is in the business of making Flint a great city. 
As a business, the Division's mission is to make Flint a great city by 
building an economic development infrastructure as a platform for 
accelerating Flint's development as an urban center of manufacturing, 
entrepreneurial, and life quality excellence and by enhancing the 
individual businesses which will use this infrastructure. 

(b) From discussions - none specifically related to this assignment. 
(c) General notes 

f) Fred Kump - Economic Development/TIFA Manager - not interviewed 
(1) From organization chart 

(a) Asset management & Oak Business Center 
(b) Debt & equity financing 
(c) TIF A fund management 
(d) Small business development 
(e) Marketing 

(2) From discussions 
(3) General notes 

g) Alma McGuire - Principal Stenographer - not interviewed 
(1) From organization chart - none specified 
(2) From discussions 
(3) General notes 

h) Jim Race - Zoning Administrator 
(1) From organization chart 

(a) Zoning & land use 
(b) Master & capability-based planning? 
(c) Marketing 
(d) Digital mapping, CAD, and war room management. 
(e) Planning - University Park 

(2) From discussions 
(a) Zoning changes. 
(b) Site plan review. 
(c) Zoning appeals. 
(d) Annual revision to master plan 

i) Map plan. 
ii) Policy plan. 

(3) General notes 
(a) Mentioned that the master map plan has disappeared. Must find. 
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University Park Development - City of Flint, Michigan Ralph ,. Stephenson, P. E. , P. C. 

(b) Work load appears to be high in spring, higher in summer, begins to drop 
in fall, and hits the low demand in winter. 

i) Mattie Smith - Administrative Assistant - not interviewed 
(1) From organization chart 

(a) Intake analysis problem identification 
(b) Portfolio administration 
(c) Client/prospect data base management 
(d) Management/ grantee reports 

(2) From discussions 
(3) General notes 

H. Mott Foundation Grant Proposal. discussed with Richard King and Nancy Jurkiewicz 

.. 
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/ University Park resources needed in hours 1 

actfvlty sub title Nancy Howard Ed C. James Richard Notes 

/ J. C. R. K. 
1 1000: Comp prep operations plan for Bd 

comments & submit to Board for discussion at 
work plan -sht 1 

"- July 14, 1993 mig ·15 .... 2 1002: Board review Consultant selection & work plan· sht 1 
/' 

operations plan for Board Meeting on July 14, 
1993 -1 

3 1003: Bd of Govemors meet & appv consultant work plan· sht 1 
selection, operetions plan, & proj boundaries· 1 

I I 

4 1101: Refine Work Plan & submit to Core I!work plan -sht 1 
I I 

Compelence Teams for review & comment-19 

I I 
5 1102: Part Prepare Consultants RFP's - 26 work plan sht 1 r 

I I 

I 
6 1103.01: Define Selection Process & work plan· sht 1 

I Recommend Selection Committees· 13 
I I 

7 1103.02: Complete prepare & distribule work plan -sh 11 I I Consultants RFP - 2 
I 

8 1103.03: Publish AdvertISement for Proposals work plan· sht 1 I 

I 1 
i 

9 1103.04: Receive Proposals from Interested work plan -shtl 

i I Consultents • 22 

10 1103.05: Evaluate Consultent's proposals & work plan· shtl I 
prepare short list of finalists - 2 

I 
11 1103.06: InteM9W Finalist Consultants· 5 work plan - sht 1 

I I 

~12 1103.07: Selection Committee Recommend work plan -sh t 1 

: I 
Marketing & Planning Consultants 3 

13 1104: Prepare & Submit Final Marketing & work plan· sht 1 I 
r 

Planning Consultant Selection to Board - 1 
i 

14 11 05: Prep & submit grant applications & pre work plan -sht 1 I funding request to Mott Found for Marketing & 
I I Planng Consultan ts • B I 

15 1107: Complete prepare & Submit Work Plan te work plan sht 1 I 

Board ·10 
I 

16 1110: Core Competence Teams Review & work plan· shtl I Comment on Work Plan· 10 
i 

17 1111: Motl Found reVIew & approve marketing work plan· shtl 

i & planning consultant grant application & give 
verbal approval to program • 33 

18 1112: Board review & comment on Work Plan • work plan· sht 1 
I 

I 

5 
I 

19 1113: Mott Foundation Malke funds available to work plan· shtt 
! pay for marketing & planning consultant 

I services· 66 I 

20 1120: Core competence teams review & work plan· sht 1 I 

I I comment on Consultant'S RFP's - 5 I 

I i 
21 1201: Develop Methodology and Scope of work plan -shll 

I 
I 

I 
Services for Plann ing Consultant - 5 i 

I 
22 1204: Adjust overall conceptual site plan 37 work plan - sh t 1 r 

i I 

in activity number sheet number sequence - i4 



/ University Park resources needed in hours 2 
activity sub title Nancy Howard Ed C. i James Richard I Notes 

L J. C. I R. K. 
f3 1205.01: Prepareschamatic plans of UP work plan -shl1 I Technology & Industrial Mall- 26 

" ~24 1205.02: Prepare schematic plans of Year 1- work plan -sht1 
University Technology Park - 26 

25 1205.04: prepare schematic plans of year 1- WOrk plan - sht 1 
UP public area site Improvements - 26 

1205.06: . ~repare schemanc plans - McFarlan I 26 work plan - sht 1 

! 
Place (public area site improvements) - 26 

27 1205:08: r'repare schemaUc plans for ClowntoWl work plan -shtt 

! 
-26 

28 1206.01: Adjust schematic plans of UP work plan - sh t 1 I 
.. --... 

Technology & Industrial Mall to market 
opportunities - 33 I 

29 1206.02 Adjust schematic plans of Year 1- work plan - sht 1 
I University Technology Park 33 

30 1207: Prepare schematic open space plans 33 work plan - sht 1 

31 1208: Prepare overall University Park work plan -sht1 
i I schematic site plan - 25 

32 1209: D~1op design objective, standards, and work plan - sht 1 
criteria - 25 

33 1210: EStimate Site preparation cost for each work plan sht 1 
i 

-1 
! development parcel - 38 

~4 
I 

1211: Prepare preliminary public area site work plan - sht 1 
improvement plans -44 

35 1212: Estimate site preparation costs - 50 work plan -sht 1 I 
i 

36 1213: I:stimate public area site improvement work plan -shtl 
i 

i 

I 
costs - 25 

I 
37 1214: conduct appropriate environmental work plan - sht 1 

i 
testing - 31 

i 
38 1215: EStimate environmental oosts for Phase I work plan -shl 1 

I 
i priority dev. projects -

I 
39 1216: Prepare oonstruction bid documents for work plan - sht 1 

I 
public area site im provements - 40 

... _. 
40 1218: Complete overall University Park master work plan - sh 11 

pIan-l0? 

41 1302.01: Complete Phase I - residential demanc work plan - sht 1 
study - 56 

42 1302.02: Complete phase 1- industrial demand i work plan -shl 1 
market study - 56 

43 1302.03: Complete Phase I- office demand work plan -shl1 
market study - 56 

44 1302.04: complete retail and entertainment work plan - sht 1 
i i market incl. Atwood Stadium reuse study - 56 

I 
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/' University Park resources needed in hours 3 

activity sub title I Nancy Howard Ed C. James Richard Notes 

/ . J. C. R. K. 
'f'5 1303: Determine preliminary site development 

phasing -19 
work plan - sht 1 

\.. 46 1304: outiine marl<eling advantages of phasing work plan -sht 1 
I -15 

47 1305: Develop preliminary PhaselPriority work plan -sht 1 I Projects Development Program 15 

48 1306: ~tlmate fv!arket V~iue Ranges of work plan - sht 1 
Priority Public & Private Property - 15 

I I 

49 1307: Prepare soliCltetion strategies and 
incentives - 15 

work plan -sht 1 , i 

I 

50 1308.01: Complete residential demand market work plan· sht1 
study - 42 

I 
51 1308.02: Complete industrial demand market work plan shtl I study - 42 

I I 

52 1308.03: Complete office demand market study work plan - sht 1 ! 

I -42 

i i 
53 1308.04: Complete reteil and entertainment work plan - shl1 I 

I market incl. Atwood Stadium reuse study - 42 

I 
54 1309: Complete University Park redevelopment work plan· shtl I 

recommendations·3O 

I 
55 1310: Review findings wilh Board of Governors work plan -shll I 

·3 

J 
,,56 1313: Identify external financing needs - 54 work plan -shl 1 I 

I 
57 1315: Prepare marketing policy and program • work plan· shtl ! 16 

I J 
58 131 B: Prepare priority project prospecti as work plan -shtl I I I 

appropriate - 16 
I 

59 1508: Review and approve final residential work plan· sht 1 I 

study draft· 3 

I 
I 

I 
60 1509: Review and approve linal residential work plan· shl1 i i study - 111 

I I 
61 1510: Identify locally implementable activities work plan - sht 1 

I 
from the residential market - 21 

i 

62 1511: Define possible new construction areas work plan -shtl 

I 
within neighborhoods - 21 

63 1512: Review and Approve Schematic Plans - work plan -shtl I 
40 

i 
64 2002·PREPARE PRELIM INSTITUTIONAL UP master plan - I 

I 
I DEMAND MARKET STUDY sht2 

i I I 
65 2003-PREPARE Pf!ELiM INDUSTRIAL UP master plan· I 

I 1 

DEMAND MARKET STUDY sht2 

i 
66 2004-P.R_EPARE PRELIM RESIDENTIAL UP master plan· I 

I 
I DEMAND MARKET STUDY sht 2 

in activity number sheet number sequence - i4 



/' University Park resources needed in hours 4 
activity sub fitle Nancy Howard Ed C. I James Richard i Notes 

~ J. C. R. K. 
1'7 2OOS-PREPARE PRELIM RETAIL & UP master plan -

ENTERTAINMENT MARKET STUDY sht2 

.\.. 68 2OQ6·PREPARE PRELIM OFFICE DEMAND UP master plan -
OFFICE STUDY sht2 

i 
69 2007-IDENTIFY AND CLASSIFY UNIVERSrri UP master plan 

I PARK EXISTING LAND USES sht 2 

I 

70 200B-OBTAIN & REVIEW AREA INSTITUTION LI P master plan· I DEVELOPMENT PLANS sht2 I 

I 
71 2009-PREPARE MISSION STATEMENT FOR UP master plan -

I UP MASTER PLANNING WORK sht2 

72 2010-DEFINE UNIVERSITY PARK UP master plan -

i 
NEIGHBORHOODS sht 2 

I 
73 2011-ESTABLISH UP AREA NAMES, UP master plan 1 

I 
STAGES, PHASES & OTHER sht 2 
IDENTIFICATION I 

74 2012·DEFINE UP NEIGBORHOOD UP master plan - I 

ORGANIZATIONS & RECVE SUMMARY sht 2 
COMMUNITY INPUT 

75 2013-MAKE EARLY ENVIRONMENTAL UP master plan -
I ANALYSES OF UP AREA sht 2 
I 

76 2014-MAKE EARLY DETERMINATIONS O~ U-P master plan r 
UP PUBLIC & PRIVATE sht2 
TRANSPORTATION NEEDS 

77 2015-8ET P~E~IMINARYMA§TER PLAN UP master plan 
DEVELOPMENT STAGING FOR shl2 

i UNIVERSITY PARK 

l8 2016-COMP DEFINE OBJECTIVES OF THE UP masler plan - I 
UNIVERSITY PARK MASTER PLANNING sht2 

i 
79 2017-DEVELOP BROAD DESIGN GUIDELINES UP master plan - I I 

FOR UNIVERSITY PARK AREAS sht2 

I i I 

80 2018-COMll DEFINE UP OPPORTUNITIES, Off master plan - I 

I STRENGTHS. WEAKNESSES & PROBLEMS shl2 , 
I 

81 2019-PREPARE DEMONSTRATION (DE UP master plan I I 
! 

FACTO) EMPOWERMENT ZONE PROGRAM sht 2 
i 

82 2020- "n(.;. & SUBMIT PRELIM LANlJ [UP master plan - I 
r I USE ALLOCATION & TRANSPORT sht2 I 

LINKAGES I 

83 2021·PART PREPARE UNIVERSITY PARK UP master plan - I 
I I MASTER PLAN GRAPHICS & REPORT sht 2 
I 

84 2022-SET INDIVIDUAL PROJECT PRIORITIE~ UP master plan· I I I FOR UNIVERSITY PARK AREA shl2 

i I 
85 2023-DEFINE ACTUAL AND POTENTIAL UP master plan - i ! UNIVERSITY PARK PROJECTS & sht 2 

I OCCUPANTS 
86 2024-SET MUST, WANT & WISH LIST UP master plan - I 

CHARACTERISTICS FOR UNIVERSITY sht 2 
I I PARK PROJECTS 

87 202S=CONT(I) PREP~~E UP MASTER PLAN UP masler plan 

I 
I 

GRAPHICS & REPORT sht2 
I I 

88 2026-PREPARE ROUGH ESTIMAIE~ OF UP masler plan - 1 
I 

PUBLIC AREA SITE IMPROVEMENT COSTf shl2 

\ 
I 

in activity number sheet number sequence - i4 



/' University Park resources needed in hours 5 
actlYlty sub 1iI1. I Nancy ,Howard Ed C. I James Richard' Notes 

"'" : J. ~ C. : R. K. : 
"'89 2027·CONT(2) PREPARE UP MASTER PLAN UP master plan· f I 

i l 
GRAPHICS & REPORT sht2 

~ 90 2028· n!;'I\n':: RECOMMt::NOATIONS FOR rtJFf master plan· I , MASTER PLAN IMPLEMENTATION WORK sht 2 

91 2029-COOP PREPARE & SUBMIT I UP master plan • 
UNIVERSITY PARK MASTER PLAN sht 2 
GRAPHICS & REPORT 

92 3004·ESTIMATE PROPOSED AC UP AC rochester 
FACILITIES LEASING POTENTIAL & schmatic site 

I DISCUSS WITH PROSPECTS planning· sht 3 
93 3005·DETERMINE AC~AR~T ter 

I 
CHARACTERISTICS OF SITE AND 
PROPOSED FACILITIES ·sht 3 

94 3006-PREPARE ALTA SURVEY OF AC SllE 
schmatic site 
planning· sht 3 

95 3007·PREPARE TOPOGRAPHIC SURVEY UP AC rochester 
OF AC SITE schmatic site 

I planning ·sht 3 I 
96 300a:.JlREPARE DETAILED TABULATION OF UP AC rochester I I EXISTING LAND AND BUILDING USES ON schmatic site 

AC SITE planning· sht 3 I 
97 3009·CONDUCT INTERVIEWS WITH AC ter I 

PLANNING FINALISTS ON SHORT LIST 
planning. sht 3 I 

! 

98 3010·PREPARE AC SITE INFORMATION UP AC rochester I ! MANUAL FOR SELECTED CONSULTANT'S schmatic site 
USE planning· sht 3 i I 

99 301FSELECT FIRM TO DO AC SCHEMATIC UP A C roches!e r 
i PLANNING WORK schmatic site 

planning· sht 3 

... 00 3012·SET AC SCHEMATIC SITE WORK UP AC rochester 
MEETINGS AND IDENTIFY TENTATIVE schmatic site 
AGENDA FOR EACH planning' sht 3 

101 3013·FINALINTERVIEW SELECTED UP AC rochester I PLANNER & NEGOTIATE SCOPE OF schmatic site 
AND FEES planning· sht 3 i 

102 : AI,; NOTICE TO PROCEEDio UP AC rochester 
i 

I 
SELECTED PLANNING FIRM schmatic site i 

planning. sht 3 i 
103 3016·PREP SCHEMATICS OF EXISTING UP AC rochester i 

I 
TRANSPORT FACILITIES SERVING AC schmatic site 
SITE planning,shl 3 i 

104 3017:sFLECT AND TABULATE POTENTlA[ UP AC rochester . I 
AC LAND USES AND AREA ALLOCATIONS schmatic site I i 

planning· sht 3 I 
105 3018·VALIDATE TABULATIONS Or AC UP AC rochester 

EXISTING LAND AND FACILITY USES schmatic site I 
planning. sht 3 

106 301 9-0EFINE TIME PHASING OF AC SITE UP AC rochester 
WORK IMPLEMENTATION schmatic site 

planning. sht 3 

107 3020-UPDATE EARLY AC PRO FORMA UP AC rochester 
PROJECTIONS schmatic sile 

planning sht 3 

108 3021·DEFINE AC PROJECT DESIGN GOALS, UP AC rochester 

I 
OBJECTIVES, STANDARDS schmatic site 

planning· shl3 
109 3022·WRITE WORK PROGRAM FOR AC UP AC rochester 

PUBLIC AND PRIVATE SITE WORK schmatic site 
planning· sht 3 

110 3023-PART PREPARE PROPOSED AC UP AC rochester I 
LAND USE PLAN SCHEMATICS schmatic sile 

planning' shl3 

in activity number sheet number sequence - i4 



University Park resources needed In hours 

activity 

11 3024-RECHECK AND UPDATE AC SITE /l WORK CASH FLOW PROJECTIONS 

~" 1 2 3025-DEFINE SCOPE OF WORK FOR EACH 
TIME PHASE OF AC SITE WORK 
IMPLEMENTATION 

113 3026·CONT(1) PREPA~E PROPOSED AC 
SITE PLAN SCHEMATICS & REPORT 

11 4 3027-SET PRO FORMA COST 
ALLOCATIONS FOR SITE WORK 

sub IItle 

UP AC rochester 
schmatic site 
planning -sht 3 
UP AC rochester 
schmatic sile 
planning. sht 3 
UP AC rochester 
schmatic site 
planning· sht 3 

UP Ac rochester I 
schmatic site 
planning - sht 3 I 

11 5 3028-REVIEW & COMMENT ON 50% AC SITEI UP AC rochester 
SCHEMATICS & REPORT schmatic sile 

planning -shl 3 
11 6 3029-CONTINUE LOCATING & SOLICITING UP AC rochester 

FUNDs FOR AC SITE WORK schmalic site I 

IMPLEMENTATION planning· sht 3 i 
11 7 3030-ADJUST AC SCHEMATIC SITE PLAN UP AC rochester I 

LAND USES AND PHASING TO FUNDING schmanc site 
AVAILABLITY planning-sht3 I 

11 8 3031-S0LlCIT AND LOCATE POTgNTIAL UP AC rochester I 
SITE DEVELOPERS FOR AC AS REQUIRED schmanc sile 

planning -shl3 . 
119 3032·ADJUST AC SCHEMATIC SITE PLAN UP AC rochester 

& TIME PHASING TO CURRENT MARKET schmatic site 
CON DITIONS planning -shl3 

1 20 3033-PREPARE & DISTRIBUTE EARLY AC UP AC rochester 
LEASING DESCRIPTIVE MATERIALS schmatic sile 

planning -sht 3 
1 21 3034-REVIEW AC SCHE~ATIC SITE PLANS UP AC rochester 

WITH OTHER OCCUPANTS OF schmatic site 
UNIVERSITY PARK planning -shl3 

" 22 3035-PREPARE AC SCHEMATIC SITE PLAN UP AC rochester 
PRELIM COST ESTIMATES & MATCH schmatic site 
FUNDING & MARKET POTENTIAL planning -sht 3 

1 23 3036-UNIVERSITY PARK BD OF UP AC rochester 
GOVERNORS REVIEW 90% SCHEMATIC schmatic site 
SITE PLANS & COMMENT planning -shl3 

1 24 3037-COMPLETE PREPARE & ISSUE AC UP AC rochester 
SCHEMATIC SITE PLANS & REPORT schmatic site 

planning -shl3 
1 25 3038-FINAL APPROVE AC SCHEMATIC 

SITE PLANS & REPORT, PRINT & ISSUE 
FOR DISTRIBUTION 

1 26 4004:CONDUCT INTERVIEWS WITH AC 
ARCHITECTS & ENGINEERS ON SHORT 
LIST 

UP Ac rochesler 
schmatic site i 

planning sht 3 
UP AC rochester 
bid documents & I 

const sht 4 I 
1 27 4005-SELECT ARCHITECT ENGINEERING UP AC rochester i 

DOCUMENTS const sht 4 

Nancy Howard Ed C. 
J. C. 

I 

I 

James 
R. 

Richard· 
K. 

I 

6 

Notes 

FIRM TO DO AC CONSTRUCTION bid documents & I· 

k1~2~8+400=--6~-S~ET~AACAC~0~NS~T~R~UCAoT~DO~C~UmM~Err-NTP-+'U~P~AUc~r~OCrhe=s~ter~r~··----~----~----4------+------r-I-----------------1 
MEETINGS & TENTATIVE AGENDA FOR bid documents &: I • 

EACH const - sht 4 i 

1 29 4007-FINAL INTERVIEW SELECTED AC UP AC rochester I 
ARCH & ENGR & NEGOTIATE WORK bid documents & I. 

SCOPE & FEES const - sht 4 
1 30 4008-ISSUE AC NOTICE TO PROCEED WITH UP AC rochester I 

CONSTR DOCUMENTS TO SELECTED . bid documents & i 

ARCH & ENGR lconst- sht 4 . 

1 31 4Q09-PREPARE BASE LINE TARGET UP AC rochester I 
COSTS TO PROVIDE DESIGN PROGRAM bid documents & 
CONSTRAINTS const sht 4 • 

~ 3 214010-PREPARE AC BASE BUILDING & SITE IUP AC rochester I 
SCHEMATIC DESIGN PACKAGE & SUBMIT bid documenlS & 
TO DeED const -sht4 . 

I 

I 

in activity number sheet number sequence • i4 

! 

I 

I 



/ University Park resources needed in hours 7 

activity .ub title Nancy Howard Ed C. Jam •• Richard Note. 

~/ J. C. R. K. 
33 4011-REVIEW & APPROVE AC LANDLORD UP AC rochester 

I WORK SCHEMATIC DESIGN PACKAGE bid documents & 
consl - shl 4 ,,34 4012-UPDATEAC PRO FORMA I UP AC rochester I 

PROJECTIONS bid documents & 

\ 
consl - sh! 4, 

135 4013-PART PRI=PARI= LANDLORD yYORK IUP AC rochester I I 
DESIGN DEVELOPMENT PACKAGE & bid documents & 
UPDATE COST ESTIMATES consl - shl 4 i 

136 14014-RE"IEW & APPB9VE 50% ~C UP AC rochester 
LANDLORD WORK DESIGN DEVELOPMENT bid documents & 
PACKAGE cons! - sh! 4 i 

137 ~~Nri~W~R~ ~~IfrN~~1~~~~RY UP AC rochester i bid documents & I I 
LEASING DOCUMENTS consl shl4 , 

138 4016-COMP PREPARE LANDLORD WORK UP AC rochester , I DESIGN DEVELOPMENT PACKAGE & bid documents & 
UPDATE COST ESTIMATES consl - shl 4 

139 4017-RECHECK AND UPDATE AC UP AC rochester 
LANDLORD WORK CASH FLOW bid documents & 
PROJECTIONS consl - sht 4 : 

140 4018-PART PREPARE AC LANDLORD UP AC rochesler I 
WORK CONSTRUCTION DOCUMENTS bid documents & I 

consl - sh! 4 

141 4019-S0LICIT AC TENANTS & OBTAIN UP AC rochester I 
40% LEITERS OF INTENT bid documents & I 

cons! - sh! 4 

142 4020:-H~~I!=W & APf£«)YE 50% AC UP AC rochester I 
LANDLORD CONSTRUCTION DOCUMENTS bid documents & I 

cons! sh! 4 

143 4021-CO"'£IR.~VIEW & APPROVE AC UP AC rochester I 
l LANDLORD WORK DESIGN DEVELOPMENT bid documents & i 

PACKAGE cons!· sh! 4 I 
" 44 4022·COMP PREPARE AC LANDLORD UP AC rochester I 

WORK CONSTRUCTION DOCUMENTS bid documents & i , 

cons!· sht 4 I 
145 4023-0BTAIN AC LTRS OF INTENT FOR UP AC rochester I 

70% OF SPACE & FIRM LEASES FOR 30% bid documents & i 

OF SPACE cons!· shl 4 I 
146 4024-FINAL REVIEW & APPROVE AC UP AC rochester I 

I I 
LANDLORD WORK CONSTRUCTION bid documents & I 

DOCUMENTS consl· shl 4 I 
147 4025·ADVERTl5E AC PROJECT UP AC rochester I ! 

bid documents & i consl • sht 4 i 

148 4026f_~INT & ISSUE AC LANDLORD I UP AC rochester ! I 
CONSTRUCTION DOCUMENTS bid documents & I 

cons! - sh! 4 : I 
149 4027-PART ~REP~H_E AC TENANT I UP AC rochester I I 

CONSTRUCTION DOCUMENTS bid documents & i , 

cons!· sh! 4 , I 
150 4028·S0LlCIT & RECEIVE AC LANDLORD UP AC rochester -I I 

CONSTRUCTION PROPOSALS bid documents & i , 

consl· shl 4 

151 4029-PART REVIEW & APPROVE AC UP AC rochester I 
I TENANT WORK CONSTRUCTION I bid documents & 

DOCUMENTS consl - sht 4 I 

152 403O·SELECT AC LANDLORD WORK UP AC rochester , 

CONTRACTOR & PROVIDE NOTICE TO bid documents & 
PROCEED consl· shl4 

153 403HENANTS SOLICIT & R~CEIVE UP AC rochester 
I 

I I EARLY TENANT WORK PROPOSALS bid docum ents & 

~ 
consl - shl 4 i , 

=AF!T CONST AC LANDLORD WORK UP AC rochester I 

I 

I 

POINT WHERE TENANT IMPROVEMENT bid documents & I I WORK CAN BEGIN consl - sht 4 I 

in activity number sheet number sequence - 14 



University Park resources needed in hours 

activity sub title ! Nancy Howard 

55 403HENANTS PART AWARD EARLY 

l 
TENANT WORK CONSTRUCTION 

,r CONTRACTS 
.... , 56 4034-COMP CONSTRUCT AC LANDLORD 

WORK 

1 57 403S-PART CONSTRUCT TENANT 
IMPROVEMENTS FOR SIGNED LEASES & 
TENANTS MOVE IN 

1 58 4038-COMP CONSTRUCT TENANT 
IMPROVEMENTS FOR SIGNED LEASES 

1 60 5003-DETERMINE UTP MARKET 
CHARACTERISTICS OF SITE AND 
PROPOSED FACILITIES 

UP AC rochester 
bid documents & 
const -sht 4 
UP AC rochester I 

bid documents & I· 

const sht 4 
UP AC rochester I 
bid documents & : 
consl-sht4 I 
UP AC rochester I 
: bid documents & I 
lconst - sht4 

UP tech park I 
schematic site plnng: 
-sht 5 i 

161 S004-PREPARE ALTA SURVEY OF UTP UP tech park 
SITE schematic site plnn~ 

sht 5 

1 62 SOO5-PREPARE TOPOGRAPHIC SURVEY UP tech park 
OF UTP SITE schematic sile plnn~ 

sht S 
1 63 S006-PREPARE DETAILED TABULATION OF UP tech park . 

EXISTING LAND AND BUILDING USES ON schematic site plnn~ 
UTP SITE -sht 5 I 

164 5007-PREPARE UTPSIT~_INFOR_MATION UP tech park • 
MANUAL FOR SELECTED CONSULTANT'S schemalicsite plnn~ 
USE -Shl51 

1 65 5008-SELECT FIRM TO DO UTP UP tech park 
SCHEMATIC PLANNING WORK schemalicsite plnn~ 

-shtS 
66 S009-CONDUCT INTERVIEWS WITH UTP UP tech park 

. PLANNING FINALISTS ON SHORT LIST schematic site plnnG 
- sht 5 . 

1 6 7 5009-SET UTP SCHEMATIC SITE WORK UP tech park 
MEETINGS AND IDENTIFY TENTATIVE schemalicsile plnn! 
AGENDA FOR EACH sht 5 

1 68 SOlO-FINAL INTERVIEW SELECTED UTP UP tech park 
SITE PLANNER & NEGOTIATE SCOPE OF schematicsile plnn! 
WORK AND FEES -sht 5 

169 SOll-ISSUE UTP NOTICE TO PROCEED TO UP tech park 
SELECTED PLANNING FIRM schematic site plnnG 

-sht 5 
1 70 S013-PREP SCHEMATICS OF EXISTING UP tech park 

TRANSPORT FACILITIES SERVING UTP schematic site plnng 
SITE -sht 5 I 

1 71 5014-SELECT AND TABULATE POTENTIAL UP tech park 
UTP LAND USES AND AREA schematic site plnn~ 
ALLOCATIONS -sht 5 

172 50l5-VALIDATE TABULATIONS OF UTP 
EXISTING LAND AND FACILITY USES 

1 73 S016-DEFINE TIME PHASING OF UTP SITE 
WORK IMPLEMENTATION 

1 74 SOH-UPDATE EARLY UTP PRO FORMA 
PROJECTIONS 

175 S01S-CONT(1) LOCATE & EXPLORE UTP 
POTENTIAL WITH INTERESTED 
DEVELOPERS 

1 7 6 S019-0EFINE UTP PROJECT DESIG~. 
GOALS, OBJECTIVES. STANDARDS 

UP tech park . 
schematic site plnng' 
- sht 5 I 
UP tech park ! 

schematic site plnnQ 
-sht5 I 
UP tech park J 
schematic site plnng 
- sht 5 I 
UP tech park . 
schematic site plnng 
-shl5 I 
UP tech park I 

schematic sile plnn~ 
-shl5 I 

J. C. 
Ed C. I James Richard I 

I 

I 
I 
J 
! 

I 

I 

I , 
i 

I 

I 

1 
I 

I 
I 
! 

R. K. I 

I 

I 
I 
i 

I 

I 
I 
I 

J 
I 

J 
I 

I 
I 

in activity number sheet number sequence - i4 

8 

Notes 



University Park resources needed in hours 

activity sub tItle I Nancy Howard 
. J. C. 

77 5020-WRITE WORK PROGRAM FOR UTP 
PUBLIC AND PRIVATE SITE WORK 

r1 7 8 5021-PAFlI t'HEpAFlI:: P!i0t'OSED UTP 
LAND USE PLAN SCHEMATICS 

1 79 5022-RECHECK AND UPDATE UTI' SITE 
WORK CASH FLOW PROJECTIONS 

1 8 0 5023:-~l::f_IN~ ~~o~~ of WORK FOR EACH 
TIME PHASE OF UTP SITE WORK 
IMPLEMENTATION 

1 81 5024-CpNT(1) PREPAB~ PRO~~ED UTP 
SITE PLAN SCHEMATICS & REPORT 

1 8 2 5025-SET PRO FORMA COST 
ALLOCATIONS FOR UTP SITE WORK 

UP tech park . 
schematic site plnn~ 
-sht5 I 
UP tech park 
schematic site plnn~ 
-sht5 
UP tech park 
schematic site plnng 
-sht 5 ! 

UP tech park 
schematic site plnng 
-shl5 -I 
UP tech park • 
schematic site plnng 
-sht5 
UP tech park 
schematic site plnng 

sht 5 

1 83 5026-REVIEW & COMMENT ON 50% UTP UP tech park oJ 
SITE SCHEMATICS & REPORT schematicsiteplnn 

-sht 5 • 
1 84 5027-CONTINUE LOCATING & SOLICITING UP tech park I 

FUNDS FOR UTP SITE WORK $chematicsite plnnQ 
IMPLEMENTATION -sht5 I 

1 85 5028-ADJUSl UTP SCHEMATIC SITE PLAN uP tech park • 
LAND USES AND PHASING TO FUNDING schematicsile plnn~ 
AVAILABLITY -sht5 J 

1 86 5029-CONT (2) SOLICIT AND LOCATE UP tech park 
POTENTIAL SITE DEVELOPERS FOR UTP schematic site plnng 

-sht 5 
1 87 5OSD-ADJUST UTP SCHEMATIC SITE PLAN UP tech park 

& TIME PHASING TO CURRENT MARKET schematic site plnngi 
CONDITIONS -sht 5 . 

I 

Ed C. Jame. 
R. 

I 

I 

I 

I 

Richard 
K. 

i 

I 

I 

9 

Notes 

88 5OS1-PREPARE & DISTRIBUTE EARLY UTP UP tech park ... ---\----+----+----1----+-----------1 
f DEVELOPMENT DESCRIPTIVE MATERIALS schematic site plnngl i 

1 89 5032-REVIEW UTP SCHEMATIC SITE 
PLANS WITH OTHER OCCUPANTS OF 
UNIVERSITY PARK 

1 90 5033-PREPARE UTP SCHEMATIC SITE 
PLAN PRELIM COST ESTIMATES & 
MATCH FUNDING & MARKET POTENTIAL 

191 5034-uNIVERSITY PARK BD OF 
GOVERNORS REVIEW 90% SCHEMATIC 
SITE PLANS & COMMENT 

192 5035:~~MPL~~_P~EPARE & !~UE UTP 
SCHEMATIC SITE PLANS & REPORT 

193 5036->'INAI APPl'lnV>' IITP ~r.HEMATIr. 
SITE PLANS'! R'EPORT: PRINT' & ISSUE 
FOR DISTRIBUTION 

1 94 6004-CONDUCT INTERVIEWS WITH UTP 
ARCHITECTS & ENGINEERS ON SHORT 
LIST 

1 95 6005·SELECT ARCHITECT ENGINEERING 
FIRM TO DO UTP CONSTRUCTION 
DOCUMENTS 

196 BOOS·SET UTP CONSTRUCT DOCUMENT 
MEETINGS & TENTATIVE AGENDA FOR 
EACH 

1 97 B007·FINAL INTERVIEW SELECTED UTP 
ARCH & ENGR & NEGOTIATE WORK 
SCOPE & FEES 

1 98 6008·IS.<;U>, Un' NOTIf'!!= TO Pr::l("lf'!EED 
WITH'CONSTR' DOCUMENTS TO'-' 
SELECTED ARCH & ENGR 

-sht 5 I I 

schematic site plnn\l 
UP tech park i Ii 

-sht 51 
UP tech park I 
schematic site plnn~ 
-sht5 • 
UP tech park I 
schematic site plnng 
-sht 5 i 
UP tech park J 
schematic site plnng 
-sht 5 I 

i uP tech parK i 
schematic site plnng 
-sht5 WI 

UP tech park bid 
documents & const • 
sht6 
UP tech park bid 
documents & const 
sht6 
UP tech park bid 
documents & const 
sht 6 
UP tech park bid 
documents & const 
sht 6 
UP tech park bid 
documents & const 
sht 6 

I 

I 
! 

I 
I 

I 

I 

in activity number sheet number sequence . 14 

I 

i 

I 

I 
I 

I 

i 



/ University Park resources needed in hours 10 

activity sub Iitle Nanoy Howard Ed C. I James Richard Notes 
./ J. C. • R. K. 
89 S009·PREPARE UTP BASE LINE TARGET UP tech park bid 

i 
COSTS TO PROVIDE DESIGN PROGRAM documents & consl ' 
CONSTRAINTS sht6 

1200 S010-PREPAAE UTP _PRELIM PUBLIC AREA UP tech park bid 
SITE IMPROVEMENT PACKAGE & SUBMIT documents & const 
TO DPW & DCED shl6 

201 l60i1·REVIEW & APPROVE PRELIM UTP I UP tech park bid 
PUBLIC AREA SITE IMPROVEMENT DESIGN documents & const 
PACKAGE sht6 ! 

202 S012·UPDATE UTP PRO FORMA , UP tech park bid 
PROJECTIONS documents & const 

sht 6 
203 SOi3·PART PREPARE UTP PASI UP tech park bid f 

CONSTRUCTION DOCUMENTS & UPDATE documents & const 1 
COST ESTIMATES sht 6 

204 SOi4·REVIEW & APPROVE 50% UTP PASI UP tech park bid I 
CONSTRUCTION DOCUMENTS documents & const j 

sht6 

205 S015·PART PREPARE UTP DEVELOPER UP tech park bid 
WORK STANDARDS, COVENANTS & documents & const 
AGREEMENTS sht 6 

206 SOi6·COMP PREPARE UTP PASI UP tech park bid 
CONSTRUCTION DOCUMENTS & UPDATE documents & const 

! 
COST ESTIMATES sht 6 

I 
207 S017-RECHECK AND UPDATE UTP UP tech park bid i i 

DEVELOPMENT CASH FLOW documents & const ~ 
j PROJECTIONS sht 6 

208 S018:SOLICIT UTP DEVELOPERS & UP tech park bid I 
OBTAIN EARLY LETTERS OF INTENT & documents & const I 

CLOSINGS sht 6 

209 S019-COMP REVIEW & APPROVE UTP UP tech park bid 

I 
PUBLIC AREA SITE IMPROVEMENT documents & const 
CONSTRUCTION DOCUMENTS sht 6 : 

,.,.:10 S020-ADVERTISE UTP PUBLIC AREA SITE UP tech park bid t j 
i IMPROVEMENT WORK documents & const 

sht 6 

211 S021·PRINT & ISSUE UTP PUBLIC AREA UP tech park bid 
SITE IMPROVEMENT CONSTRUCTION documents & const 
DOCUMENTS sht 6 

212 S022·DEVELOPERS PREPARE UTP UP tech park bid 
CONSTRUCTION DOCUMENTS FOR documents & const i 

EARLY FACILITIES sht 6 I 
213 S023-S0LlCIT & RECEIVE UTP PASI UP tech park bid I CONSTRUCTION PROPOSALS documents & const 

sht 6 

214 S024-REVIEW & APPROVE DEVELOPER UP tech park bid I 
EARLY UTP FACILITY CONSTRUCTION documents & const 
DOCUMENTS sht 6 

215 6025-SELECT UTP PASI CONTRACTOR & I UP tech park bid I ISSUE NOTICE TO PROCEED documents & const i 

sh16 

216 S026·UTP DEVELOPERS SOLICIT & UP tech park bid ~ 
RECEIVE EARLY FACILITY documents & const ' 
CONSTRUCTION PROPOSALS sht6 

217 S027-PART CONST UTP PASI WORK TO UP tech park bid 
POINT WHERE DEVELOPER FACILITY documents & const 
WORK CAN BEGIN sht6 

218 S028·UTP DEVELOPERS AWARD EARLY UP tech park bid 
FACILITY CONSTRUCTION CONTRACTS documents & const I 

sht6 

219 6029-COMP CONSTRUCT UTP PUBLIC UP tech park bid 
AREA SITE IMPROVEMENT WORK documents & const 

sht 6 J 
~20 6030:PART CONS'rRUCT UTP EARLY UP tech park bid I 

DEVELOPMENT FACILITIES documents & const 1 i 

sht 6 J 

In activity number sheet number sequence - i4 



/ University Park resources needed in hours 11 

activity 8ub IItle Nancy Howard Ed C. James Richard Not •• 

./ J. C. R. K. 
'121 ~V"'" .uv U P tech park bid t i 

I 
DEVELOPMENT FACILITIES & MOVE IN documents & cons! 

shtS 

r:z22 ~~-j:J'~f;~ ~~b~~E~~~iNTIALS & 
UP downtown 

I 
redevelopment site 

DEVELOPERS & OCCUPANTS plnng -sht7 i 

223 7003-DET_ERMII'!E UP/DR MARKE I UP downtown I CHARACTERISTICS OF SITES AND redevelopment site ' 

I PROPOSED FACIUTIES plnng -sht7 
i 

224 7004- "., n .... ALTA SURVEY OF UP/DR UP downtown I 

I 
SITES redevelopment site , 

plnng-sht7 • 

~ ,"!,:,·"R..E_ TOPOGRAPHIC SURVEY UP downtown I 

I 
UP/DR SITES redevelopment site 

plnng sht7 • 

226 700S-PREPARE DETAILED TABULATION OF UP downtown I , 
EXISTING LAND AND BUILDING USES ON redevelopment site 
UPfDR SITES plnng-sht7 • 

227 7007-CONDUCT INTERVIEWS WITH UP/DR UP downtown I 
I 

PLANNING FINALISTS ON SHORT LIST redevelopment site , 
plnng-sht7 ' 

228 7OOS-PREpARE UPfOR sITE INFORMATION UP downtown 
MANUAL FOR SELECTED CONSULTANT'S redevelopment site 

I USE plnng -shl7 

229 7009-SELECT FIRM TO DO UPIDR UP downtown 
SCHEMATIC PLANNING WORK redevelopment site . 

plnng -sht7 i 
230 7010:S.ET UP/D.R SCHEM_ATIC SITE WORK I UP downtown • 

MEETINGS AND IDENTIFY TENTATIVE redevelopment site ! 

AGENDA FOR EACH plnng -shl7 J . 
231 7011-FINAL INTERVIEW SELECTED UP/DR I UP downtown 

i 
SITE PLANNER & NEGOTIATE SCOPE OF redevelopment site 
WORK AND FEES plnng -sht 7 

~.32 7012-ISSUE UP/DR NOTICE TO PROCEED UP downtown 
TO SELECTED PLANNING FIRM redevelopment site I i 

i plnng -sht7 

233 7014-PREP SCHEMATICS OF EXISTING UP downtown I I 
TRANSPORT FACILITIES SERVING UP/DR redevelopment site i 

J SITES plnng-sht7 I 

234 7015-SELECT AND TABULATE POTENTIAL UP downtown I ! 

I 
UPIDR LAND USES AND AREA redevelopment site I 
ALLOCATIONS plnng -sht7 

235 701S-VALIDATE TABULATIONS OF UP/DR UP downtown I I 

I 
EXISTING LAND AND FACILITY USES redevelopment site I 

plnng -sht7 

236 7017-DEF.INE TIt,iEj'HASING OF UPIDR SITE UP downtown I I 

J 
WORK IMPLEMENTATION redevelopment sitej 

i plnng -sht7 

237 7018-l!.~Q.ATE_EARLY UP/DR PRO FORMA UP downtown I I 
PROJECTIONS redevelopment site • 

plnng -sht7 i 
238 701~CONT(I) LOCATE & EXPLORE UP/DR UP downtown I 

POTENTIALS WITH INTERESTED redevelopment site . 
DEVELOPERS & OCCUPANTS plnng· sht7 . 

239 7020-DEFINE UP/DR PROJECTS DESIGN UP downtown I 
GOALS. OBJECTIVES, STANDARDS redevelopment site . 

plnng - sht7 I 

240 7021·WRITE WORK PROGRAMS FOR UP/DR UP downtown I 
PUBLIC AND PRIVATE SITE WORK redevelopment site 

I plnng sht7 ! 

241 7022-PART PREPARE PROPOSED UP/DR UP downtown I i 
LAND USE PLAN SCHEMATICS redevelopment site 

plnng • sht7 • 

~42 7023·RECHECK AND UPDATE UP/DR SITE I UP downtown I 
I WORK CASH FLOW PROJECTIONS redevelopment site 

plnng • sht 7 • 

In activity number sheet number sequence • 14 



/' University Park resources needed in hours 12 
activity sub tttle Nancy Howard Ed C. James Richard Notes 

/' J. C. R. K. 
43 7024-DEFiNE SCOPE OF WORK FOR EACH UP downtown 

TIME PHASE OF UPIOR SITE WORK redevelopment site 
IMPLEMENTATION plnng· shl7 

r244 7025-CONT(1) PREPARE PROPOSED UP/OF U~ downtown I 
SITE PLAN SCHEMATICS & REPORT redevelopment site 

plnng ·sht7 
245 7026-5ET PRO FORMA COST UP downtown I I AlLOCATIONS FOR UP/DR SITE WORK redevelopment site 

plnng • shl 7 : 
246 7027-REVIEW & COMMENT ON 50% l.lPiOli IUP downtown I 

SITE SCHEMATICS & REPORT redevelopment site : 
plnng ·shl7 

247 7026-CONTINUE LOCAJING & SOLICITING UP downtown 
FUNDS FOR UP/OR SITE WORK redevelopment site 
IMPLEMENTATION plnng ·sht7 

248 7029-AOJUST UP/OR SCHEMATIC SITE (J P downtown 
PLAN LAND USES AND PHASING TO redevelopment site i 

FUNDING AVAILABLITY plnng·sht7 i 
249 7030-CONT (2) SOLICIT AND LOCATE UP downtown I 

POTENTIAL UP/DR SITE DEVELOPERS & ~velopment site. 
OCCUPANTS g·sht7 I 

250 7031·AOJITST UPIOR SCHEMATIC SITE downtown I I PLANS & TIME PHASINGS TO CURRENT redevelopment site 
MARKET CONDITIONS plnng sht7 . 

251 7032·PREPARE & DISTRIBUTE EARLY UP downtown 
UPIOR DEVELOPMENT DESCRIPTIVE redevelopment site 
MATERIALS p/nng ·sht7 

252 7033·REVIEW UP/DR SCHEMATIC SITE UP downtown 
PLANS WITH OTHER OCCUPANTS OF redevelopment site i i 
UNIVERSITY PARK plnng ·sht7 

1253 7034-°REPAh .. UP/QI!. SCHEMATICS-ITE UP downtown I PLAN PRELIM COST ESTIMATES & redevelopment site 
I MATCH FUNDING & MARKET POTENTIAL plnng ·sht7 

0'.54 7035·UNIVERSITY PARK BD OF lJP downtown 
GOVERNORS REVIEW UPIOR 90% redevelopment site I SCHEMATIC SITE PLANS & COMMENT 

255 7036-COMPLETE PREPARE & ISSUE UPI 
SCHEMATIC SITE PLANS & REPORT 

i 

256 7037·FINAL APPROVE UP/DR SCHEMA riC i 
SITE PLANS & REPORT, PRINT & ISSUE • redevelopment site I i 
FOR DISTRIBUTION plnng • sht 7 . 
B004·CONDUCl INTERVI~S UP downtown II 257 
ARCHITECTS & ENGINEERS ON SHOR redevelop bid doc & 
LIST cons! shtB . 

258 B005·SELECT ARCHITECT ENGIN~ERING UP downtown 
FIRMS TO DO UP/DR CONSTRUCTION redevelop bid doc & 
DOCUMENTS consl· sht B I 

259 B006-5ET UP/DR CONSTRUCT DOCUMENT UP downtown , 
MEETINGS & TENTATIVE AGENDA FOR redevelop bid doc & I 
EACH const· sht B I 

260 8007·FINAL INTERVIEW SELECTED UP/DR UP downtown , I 

-+ 
I ARCHS & ENGRS & NEGOTIATE WORK redevelop bid doc & 

SCOPE & FEES const· sht 8 

261 BOOB·ISS UP/DR DESIGN NOTICES TO UP downtown ! 
PROCEED TO SELECTED ARCHS & ENGRS redevelop bid doc & I: 

i 

consl· sht B 

262 9009·PREPARE UP/DR BASE LINE TARGET UP downtown 
COSTS TO PROVIDE DESIGN PROGRAM redevelop bid doc & 
CONSTRAINTS cons!· sh! 8 I 

263 BOlO-PREPARE UPIOR PRELIM PUBLIC UP downtown I 
AREA SITE IMPROVEMENT PACKAGE & redevelop bid doc & 

I SUBMIT TO DPW & DCED cons! sh! 8 

~64 9011·REVIEW & APP~VE P~ELlM UP/DR UP downtown 

I 
I PUBLIC AREA SITE IMPROVEMENT DES I doc & 

PACKAGE I COOs! • sh! B 

in activity number sheet number sequence • 14 



/ University Park resources needed in hours 13 
activity sub litle Nancy Howard Ed C. 'Jame. Richard Notes 

/' J. C. R. K. 
_~65 S012·UPDATE UP/DR PRO FORMA UP downtown 

PROJECTIONS redevelop bid doc & ! 
const shlS ! I 

1266 8013·PART PREPARE UP/DR PASI I UP downtown 
I CONSTRUCTION DOCUMENTS & UPDATE redevelop bid doc & 

COST ESTIMATES consl· shlS 
I 

267 S014·REVIEW & APPROVE 500/0 UPIDA PASI UP downtown I I CONSTRUCTION DOCUMENTS redevelop bid doc & I 
const - sht S 

268 SOlS-PART PREPARE UP/DR DEVELOPER UP downtown .1 
WORK STANDARDS, COVENANTS & redevelop bid doc & I 
AGREEMENTS const - sht S 

269 S016-COMP EREPARE UP/DR PASI UP downtown -I 
I CONSTRUCTION DOCUMENTS & UPDATE redevelop bid doc & • 

COST ESTIMATES const sht S I 
270 S017-RECHECK AND UPDATE UP/DR UP downtown I 

DEVELOPMENT CASH FLOW redevelop bid doc & I I 
PROJECTIONS const sht S i 

271 SOlS-SOliCIT UP/DR DEVELOPERS & UP downtown 
TENANTS & OBTAIN EARLY LmERS OF redevelop bid doc & 
INTENT & CLOSINGS const· sht S 

272 SOl9-COMP REVIEW & APPROVE UPIDR UP downtown i 
PUBLIC AREA SITE IMPROVEMENT redevelop bid doc & I 
CONSTRUCTION DOCUMENTS const-shtS 

273 8020-ADVEHTlSE UP/DR PUBLIC AREA UP downtown T 
SITE IMPROVEMENT WORK redevelop bid doc & i 

const- sht S . I 
274 S021-PRINT & ISSUE UP/DR PUBLIC AREA UP downtown , 

I SITE IMPROVEMENT CONSTRUCTION redevelop bid doc & 
! DOCUMENTS const sht S 

275 S022-DEVELOPERS PREPARE UP/DR UP downtown 
CONSTRUCTION DOCUMENTS FOR redevelop bid doc & I 
EARLY FACILITIES const-shtS 

,,76 8023·SOlICIT & RECEIVE UP/DR PASI UP downtown 
CONSTRUCTION PROPOSALS redevelop bid doc & 

I const • shl S 

277 8024-REVIEW & APPROVE DEVELOPER UP downtown ! 
EARLY UP/DR FACILITY CONSTRUCTION redevelop bid doc & ! 
DOCUMENTS const • sht S I 

278 S025-SELECT UP/DR PASI CONTRACTOR!: UP downtown I 

I 
& ISSUE NOTICE TO PROCEED redevelop bid doc & i 

consl-sht S i 

279 S026-UP/DR DEVELOPERS & OCCUPANTS LIP downtown I i I 
SOLICIT & RECEIVE EARLY FACILITY redevelop bid doc & i 

I CONST PROPOSALS const sht S i I 
280 8027-PART CONST UP/DR PASI WORK TO UP downtown , I 

I 
POINT WHERE DEVELOPER FACILITY redevelop bid doc & 
WORK CAN BEGIN const - sht S I 

281 8028·UP/DR OEVEL,JPEfI~ AWARD EARLY UP downtown I 
FACILITY CONSTRUCTION CONTRACTS redevelop bid doc & . i 

const- sht S ! I 
282 8029-COMP CONSTRUCT UP/DR PUBLIC UP downtown I 

AREA SITE IMPROVEMENT WORK redevelop bid doc & I 
const· sht S I 

283 8030·PART CONSTRUCT UP/DR EARLY UPdownlown 
DEVELOPMENT FACILITIES redevelop bid doc & 

const· sht S 

284 8033·COMP CONSTRUCT UP/DR EARLY UP downtown 

I I 
DEVELOPMENT FACILITIES & MOVE IN redevelop bid doc & 

const· sht S 

in activity number sheet number sequence - i4 



University Park Development - City of Flint, Michigan Ralph J. Stephenson, P. E. , P. C. 

X. Date of meeting -1:45:37 PM - Tuesday, November 24, 1992 
A. Those attending 

1. Richard King - Project Director 
2. Ralph J. Stephenson - Consultant 

B. Agenda 
1. Contract 
2. Direction of University Park work 
3. Overview direction of the total UP planning effort 
4. Discuss presentation to Mott Foundation 

C. Contract 
1. Outlined estimated hours to complete work - ? 

D. Decisions on project as of November 24, 1992 
E. Status of Initial Operations Plan as of 11/24/92 (wd 486) 

1. 004 - Identify & set preliminary program geographic boundaries. 
a) Have been set as shown on the Flint University Park - 1992 - as revised 

on 11/19/92. 
2. 005 & 012 - Refine and screen potential projects in accordance with Board 

desires. 
It should be noted that the projects established by the Board and the DCED 
are projects inside the occupant boundaries. I recommend that the DCED 
and the affected City deparbnents now begin to set projects within the 
infrastructure or public area site improvement arena to correspond with the 
development needs of the projects defined below. 

a) Oak Park South 
b) Community Stabilization & Revitalizations 
c) MaFarlan Place 
d) AlC Rochester West 
e) St Joseph Hospital Site Redevelopment 
f) Third Avenue/Carriage Town Redevelopment 
g) Downtown Flint 

3. 007,011,016 & 020 - Identify University Park market area and its broad 
economic characteristics. Includes a preliminary investigation of market 
demand and economic feasibility for each functional component of the 
University Park program: residential, industrial, retail/commercial, office 
and downtown. 

a) RKI has begun to outline the course of action needed to accomplish 
this activity. 

b) I suggest we sevely limit the current work on this meanwhile using all 
avaliable information to generate a true preliminary look for summary 
purposes only. Don't commit too much potential too early. 
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University Park Development - City of Flint, Michigan Ralph ,. Stephenson, P. E. , P. C. 

(l) Reference material available for initial information 
(a) U. S. Census tract data on population characteristics -

Department of Commerce 
(b) Evaluation of Development Potentials for Metropolitan Flint, 

Michigan - December, 1986 
(c) U. S. Statistical Abstract 
(d) RKI to prepare full list of references 

4. 002 - Identify within confidentiality bounds, the UP area occupants future 
growth plans. 

a) Has not fully begun due to difficulties in collecting data 
b) Occupants of UP area are somewhat reluctant to discuss their 

planning efforts for several reasons. The solicitation of information 
must be made with assurance given by the survey staff and the City 
management that it will be kept in confidence and will not be 
revealed unless specifically approved by the occupant. 

c) A full explanation of how the information is to be used and what is 
needed to accomplish the City's work should be provided to each 
person from whom planning information is being solicited. 

d) Inventory of planning information needed to properly plan the 
infrastructure and public area site improvement programs for the 
future. 
(1) Functional expansion desired 

Needed to determine utility sizes, transportation accomodations, 
and other similar infrastructure demands. 
(a) Product lines 
(b) Services offered 
(c) Market place appeal 
(d) Other? 
(e) If the occupants are reluctant and will not furnish specific use 

descriptions, ask them to develop internally, a description of 
the influent, effluent, power, population and all other inputs to 
and outputs from their occupant system. This will then be used 
to plan the future services to be provided by the City. 

(2) Economic information 
(a) Market demand for current and future products and services 
(b) Market penetration now and expected in the future 
(c) Services offered now and in the future 
(d) Number of employees now and in the future 
(e) Other 
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University Park Development - City of Flint, Michigan 

(3) Map planning I projections 
(a) Footprint size and shape 
(b) Interrelations with the public areas 

i) Easements 
Ii) Crossing - over or under 
iii) Access 
iv) Other 

Page 3 
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City of Flint, UnirJersity Park Action Plan Ralph 1. Stephenson, P. E. 

Work outline for COF University Park Initial Action Plan - rough draft only. 
L General comments re plan macro view - comments at random 

A. From the City of Flint's viewpoint the University Park project might be seen as an 
opportunity to constructively stimulate effective improvement in the private sector by 
providing a nurturing infrastructure within which to improve. 

B. Thus the role of the City of Flint in University Park is to be creative, positive and proactive 
in providing, or helping to provide, functionally workable and creatively encouraging public 
area site improvements in the UP area. 

C The planning and visions within the private and quasi private property boundaries cannot 
be brought to fruition unless the bounding areas in the public areas are created with equally 
well planned, creative efforts by the management of the City of Flint. 

D. The improvements the City managementXdecides upon are of little use unless they 
stimulate the private areas they serve to become better than they are now. 

E. Thus we have a chicken and egg situation in which each party, the private and quasi private 
property interests, and the city management interests are obliged to define chicken, and to 
define egg. 

F. The program for University Park must be put on a basis where the City is not competing 
with those occupying the Park but is actively helping to make possible those occupant's 
plans that are legitimate. ~ l.ul 

G. The City must be careful to respect all co idences, and to work within the knowledge 
framework available without giving any upant a competitive edge over its comparable 
businesses, organizations, or institutions. 

II. General observations about the procedures that might be adopted to achieve a productive and 
effective chicken and egg balance between private and public sector improvement desires, 
responsibilities, authority and resources. 

A. Taking the network model for the University Park Initial Action Plan as a paradigm from 
which to work as a base (see sheet iop1, issue #2, dated October 27,1992) 

1. The end results ~f the work shown in the modeha~'!t the f~llowjng: ..;, 
a) A rough estImate of total costs ~.~..J. r" ..... -, 
b) An estimate of year #1 costs. , ... .,./ ... 'J... 
c) An initial lOP report package. 
d) lOP package reviewed by Mayor Stanley. 
e) lOP package reviewed by the Board of Governors. 
f) lOP package reviewed by the Mott Foundation. 
s> lOP package presented to Senator Riegle. 
h) lOP package sent to federal agencies for review and funding. 

2. The activities in the network include the following base activities. 
a) IDENTIFY, WITHIN CONFIDENTIALITY BOUNDS, THE UP AREA OCCUPANT'S 

FUTURE GROWTH PLANS 
b) COMPLETE DEFINE UP AREA LAND INVENTORY DATA BASE FORMAT 
c) IDENTIFY & SET PRELIMINARY PROGRAM GEOGRAPHIC BOUNDARIES 
d) REFINE & SCREEN POTENTIAL PROJECTS IN ACCORDANCE WITH BOARD 

DESIRES 
e) MAKE LAND SURVEY OF UP PROGRAM AREA & BEGIN MASTER LAND 

INVENTORY INPUT BASED ON BD'S PROJ DESIRES 
f) IDENTIFY UP MARKET AREA AND ITS BROAD ECONOMIC CHARACTERISTICS 
g) DEFINE & IDENTIFY TECHNICAL RESOURCE NEEDS FOR INDIVIDUAL 

PROJECTS 
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City of Flint, University Park Action Plan Ralph J. Stephenson, P. E. 

h) CONT(1) MAKE LAND SURVEY OF UP PROGRAM AREA & INPUT TO MASTER 
LAND INVENTORY 

i) FURTHER IDENTIFY ECONOMIC & DEMOGRAPHIC CHARACTERISTICS OF UP 
MARKET AREA 

j) PREPARE PROPERTY CONDITION BASE MAP FOR PROJECTS IDENTIFIED IN 
UNIVERSITY PARK 

k) PREPARE PRELIM ROUGH COST ESTIMATES OF INDIVIDUAL PROJECTS 
1) PREPARE PRELIMINARY LIST OF PROJECTS TO BE CONSIDERED IN UP 

PROGRAM 
m) PREPARE PRELIM ROUGH COST ESTIMATES OF ENTIRE UP PROGRAM 
n) PREPARE PRELIM ROUGH COST ESTIMATES OF ENTIRE UP PROGRAM 
0) PART PREP PRO FORMA ANALYSES & DETERMINE ECONOMIC 

CHARACTERISTICS OF INDIVIDUAL PROJECTS 
p) SET CONTENT & PART PREPARE INITIAL OPERATIONS PLAN PACKAGE 
q) ESTABLISH ECONOMIC OBJECTIVES OF INDIVIDUAL PROJECTS 
r) PREPARE INITIAL OPERATIONS PLAN PACKAGE MATERIALS - 5 
s)...,UBSTANT COMP PREPARE INITIAL OPERATIONS PLAN PACKAGE 

MATERIALS 
t) ASSEMBLE INITIAL OPERATIONS PLAN PACKAGE 
u) ASSEMBLE INITIAL OPERATIONS PLAN PACKAGE DRAFT COpy 
v) FINAL CHECK & REVISE INITIAL OPERATIONS PLAN DRAFT COpy 

w) PRINT & SUBMIT INITIAL OPERATIONS PLAN TO MAYOR FOR ACCEPTANCE 
x) MAYOR REVIEW & APPROVE !NmAL OPERATIONS PLAN WITH COMMENTS 
y) MAKE NEEDED MAYOR REVISIONS TO INITIAL OPERATIONS PLAN & PRINT 

DOCUMENT 
z) SUBMIT MA YOR APPVD INmAL OPERATIONS PLAN TO BOARD OF 

GOVERNORS FOR REVIEW & APPROVAL 
aa) BOARD OF GOVERNORS REVIEW & APPROVE INITIAL OPERATIONS PLAN 

FOR SUBMISSION TO SENATOR RIEGLE 
ab) MAKE BOARD OF GOVERNORS SUGGESTED REVISIONS TO INITIAL 

OPERATIONS PLAN & PRINT DOCUMENT 
ac) SUBMIT BD OF GOV APPVD INITIAL OPERATIONS PLAN TO SENATOR RIEGLE 

FOR COMMENTS 
ad) SUBMIT BD OF GOV APPVD INITIAL OPERATIONS PLAN TO MOTT 

FOUNDATION FOR COMMENTS 
ae) MAKE SENATOR RIEGLE & MOTT FOUNDATION SUGGESTED REVISIONS & 

PRINT 
af) MAKE SUGGESTED REVISIONS, PRINT & SUBMIT INITIAL OPERATIONS PLAN 

TO SENATOR RIEGLE 
ag) AT THIS POINT SENATOR RIEGLE CAN SUBMIT INITIAL OPERATIONS PLAN 

TO APPROPRIATE FEDERAL AGENCIES 
B. The areas in which I might be most helpful in consulting with the DeED On this program 

through the submission of the iop to Senator Riegel are identified below by asterisks. 
Approximate consulting time requirements in hours are also given. 

1. • (10) - IDENTIFY, WITHIN CONFIDENTIALITY BOUNDS, THE UP AREA 
OCCUPANT'S FUTURE GROWTH PLANS 

2 • (05) - COMPLETE DEFINE UP AREA LAND INVENTORY DATA BASE FORMAT 
3. IDENTIFY & SET PRELIMINARY PROGRAM GEOGRAPHIC BOUNDARIES 
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City of Flint, University Park Action Plan Ralph J. Stephenson, P. E. 

4 ... (l~FINE &; SCREEN POTENTIAL PROJECTS IN ACCORDANCE WITH BOARD 
DESIRES 

5 . ., (10) - MAKE LAND SURVEY OF UP PROGRAM AREA & BEGIN MASTER LAND 
INVENTORY INPUT BASED ON BD'S PROJ DESIRES 

6 .... (10) - IDENTIFY UP MARKET AREA AND ITS BROAD ECONOMIC 
CHARACTERISTICS 

7. ... (05) - DEFINE &; IDENTIFY TECHNICAL RESOURCE NEEDS FOR INDIVIDUAL 
PROJECTS 

8. ... (05) - CONT(1) MAKE LAND SURVEY OF UP PROGRAM AREA &; INPUT TO MASTER 
LAND INVENTORY 

9. .. (OS) - FURTHER IDENTIFY ECONOMIC &; DEMOGRAPHIC CHARACTERISTICS OF 
UP MARKET AREA 

10. PREPARE PROPERTY CONDmON BASE MAP FOR PROJECTS IDENTIFIED IN 
UNIVERSITY PARK 

11. .. (08) - PREPARE PREUM ROUGH COST ESTIMATES OF INDIVIDUAL PROJECTS 
12 ... (15) - PREPARE PRELIMINARY usr OF PROJECTS TO BE CONSIDERED IN UP 

PROGRAM 
13 ... (06) - PREPARE PRELIM ROUGH COST ESTIMATES OF ENTIRE UP PROGRAM 
14 .... (05) - PREPARE PRO FORMA ANALYSES &; DETERMINE ECONOMIC 

CHARACTERISTICS OF INDIVIDUAL PROJECTS 
15 ... (10) - SET CONTENT &; PART PREPARE INITIAL OPERATIONS PLAN PACKAGE 
16 ... (OB) - ESTABLISH ECONOMIC OBJECTIVES OF INDIVIDUAL PROJECTS 
17. "(10) - PREPARE INITIAL OPERATIONS PLAN PACKAGE MATERIALS 
18 ... (02) - SUBSTANT COMP PREPARE INITIAL OPERATIONS PLAN PACKAGE 

MATERIALS 
19 ... (04) - ASSEMBLE INITIAL OPERATIONS PLAN PACKAGE 
20. FINAL CHECK &; REVISE INITIAL OPERATIONS PLAN DRAFT COpy 
21. PRINT &; SUBMIT INmAL OPERATIONS PLAN TOMA YOR FOR ACCEPTANCE 
22. MAYOR REVIEW &; APPROVE INITIAL OPERATIONS PLAN WITH COMMENTS 
23. ... (04) - MAKE NEEDED MAYOR REVISIONS TO INITIAL OPERATIONS PLAN &; PRINT 

DOCUMENT 
24. .. (08) - SUBMIT MAYOR APPVD INITIAL OPERATIONS PLAN TO BOARD OF 

GOVERNORS FOR REVIEW &; APPROVAL 
25. BOARD OF GOVERNORS REVIEW &; APPROVE INmAL OPERATIONS PLAN FOR 

SUBMISSION TO SENATOR RIEGLE 
26. ., (04) - MAKE BOARD OF GOVERNORS SUGGESTED REVISIONS TO INITIAL 

OPERATIONS PLAN &; PRINT DOCUMENT 
27. SUBMIT BD OF GOV APPVD INITIAL OPERATIONS PLAN TO SENATOR RIEGLE FOR 

COMMENfS 
28. SUBMIT BD OF GOV APPVD INmAL OPERATIONS PLAN TO MOTT FOUNDATION 

FOR COMMENTS 
29 .... (05) - MAKE SENATOR RIEGLE &; MOTT FOUNDATION SUGGESTED REVISIONS &; 

PRINT 
30. MAKE SUGGESTED REVISIONS, PRINT &; SUBMIT INmAL OPERATIONS PLAN TO 

SENATOR RIEGLE 
31. AT THIS POINT SENATOR RIEGLE CAN SUBMIT INITIAL OPERATIONS PLAN TO 

APPROPRIATE FEDERAL AGENCIES ~ 
32. Total hours estimated for consulting work in lOP preparation ~ 7 
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City of Flint, UnitJersity Park Action Plan Ralph T. Stephenson, P. E. 

C The Flint government agencies responsible for infrastructure planning must be knit together 
in a University Park program role to give the program the credibility it needs to gain the 
confidence of the land occupants. The following considerations are important. 

1. Public utilities must be made adequate for today, tomorrow and for the distant future, 
insofar as the City is able to insure such adequacy. 

2. The financing structure for both occupant and pasi improvements should be studied 
carefully by the City, and the authentic information gained by the City exchanged and 
used in conjunction with the information being gathered and put to work by the occupants. 

3. The City should concern itself with gathering competitive information regarding other 
regional trade areas so that the people in University Park and in the other related City of 
Flint areas can compete most effectively outside Flint. Competition within Flint demands 
that the City be even handed so far as its disbursement of information and data. 
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Abbreviations 

UP - University Park 
COF - City of Flint 
lOP - Initial operations plan 
PASI - Public area site improvements 
CONT - Continue 
COMP - Complete 
T IR - Time restraint 
EOP - End of project iop 
LAN - Lowest activity number 
HAN - Highest activity number 
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City of Flint University Park 
Initial Operations Plan 

Actlvllies 

001-T/R TO START OF WORK ON INITIAL OPERATIONS PLAN - 11/02192 

004-IDENTIFY & SET PRELIMINARY PROGRAM GEOGRAPHIC BOUNDARIES-

Nov '92 Dec '92 

Page 1 of 1 

Tuesday, October 27, 92 

Jan '93 Feb '93 Mar '93 
2629162330714212841118251815221815 

1 • 
OOS-REFINE & SCREEN POTENTIAL PROJECTS IN ACCORDANCE WfTH BOARD P 
DESIRES - 3 .~ 

Oro-COMPLETE DEFINE UP AREA LAND INVENTORY DATA BASE FORMAT - 4 

002-IDENTIFY, WITHIN CONFIDENTIALfTY BOUNDS, THE UP AREA 

OCCUPAN1'S FUTURE GROWTH PLANS - 10 

OOB-DEFINE & IDENTIFY TECHNICAL RESOURCE NEEDS FOR INDIVIDUAL 

PROJECTS-4 

OOO-PART MAKE LAND SURVEY OF UP PROG AREA & BEGIN MASTER LAND 

INVENTORY INPUT BASED ON BD'S PROJ DESIRES - 5 

007-IDENTIFY UP MARKET AREA AND fTS BROAD ECONOMIC 

CHARACTERISTICS - 10 

013-PART PREPARE PRELIM ROUGH COST ESTIMATES OF INDIVIDUAL 

PROJECTS- 5 

01D-CONT(1) MAKE LAND SURVEY OF UP PROGRAM AREA & INPUT TO 
MASTERLANDINVENTORY-5 

OOO-PART PREPARE PROPERTY CON DfTlON BASE MAP (ONLY FOR 

PROJECTS IDENTIFIED IN ACTIVITY 005) - 5 

015-COMP MAKE LAND SURVEY OF UP PROGRAM AREA & INPUT TO MASTER 

LAND INVENTORY - 5 

012-GOMPLETE PREPARE PRELIMINARY LIST OF PROJECTS TO BE 

CONSIDERED IN UP PROGRAM - 2 

011-FURTHER IDENTIFY ECONOMIC & DEMOGRAPHIC CHARACTERISTICS OF 

UP MARKET AREA - 10 

01B-PART PREPARE PRELIM ROUGH COST ESTIMATES OF ENTIRE UP 

PROGRAM- 5 

014-CONT(1) PREPARE PROPERTY CONDITION BASE MAP - 5 

019-COMP PREPARE PROPERTY CONDfTlON BASE MAP - 5 

017-CONT(1) PREPARE PRELIM ROUGH COST ESTIMATES OF INDIVIDUAL 

PROJECTS- 5 

016-CONT(1) IDENTIFY ECONOMIC & DEMOGRAPHIC CHARACTERISTICS OF 

UP MARKET AREA - 5 

02D-COMP PREP PRELIM STUDY OF UP ECONOMICS & DEMOGRAPHICS - 5 

021-COMP PREPARE PRELIM ROUGH COST ESTIMATES OF INDIVIDUAL 

PROJECTS- 5 

022-CONT(1) PREPARE PRELIM ROUGH COST ESTIMATES OF ENTIRE UP 

PROGRAM - 5 

042-PREPARE OVERALL PHYSICAL DEVELOPMENT MASTER PLAN - 20 

024-COMP PREPARE PRELIM TOTAL PROGRAM & PROJECT ROUGH COST 

ESTIMATES - 5 

023-PART PREP PRO FORMA ANALYSES & DETERMINE ECONOMIC 

CHARACTERISTICS OF INDIVIDUAL PROJECTS-7 
025-SET CONTENT & PART PREPARE INITIAL OPERATIONS PLAN PACKAGE-

3 
026-COMP PREP PRO FORMA ANALYSES & ESTABLISH ECONOMIC 

OBJECTIVES OF INDIVIDUAL PROJECTS-7 

027-CONT(1) PREPARE INfTlAL OPERATIONS PLAN PACKAGE MATERIALS-

5 
029-PART ASSEMBLE INITIAL OPERATIONS PLAN PACKAGE - 5 

028-SUBSTANT COMP PREPARE INITIAL OPERATIONS PLAN PACKAGE 

MATERIALS - 5 
cnJ-COMP ASSEMBLE INfTlAL OPERATIONS PLAN PACKAGE DRAFT COPY - 3 

031-FINAL CHECK & REVISE INITIAL OPERATIONS PLAN DRAFT COPY - 2 

032-PRINT & SUBMIT INITIAL OPERATIONS PLAN TO MAYOR FOR 

ACCEPTANCE - 3 

033-MAYOR REVIEW & APPROVE INITIAL OPERATIONS PLAN WITH 

COMMENTS- 5 
034-MAKE NEEDED MAYOR REVISIONS TO INITIAL OPERATIONS PLAN & 

PRINT DOCUMENT - 3 

035-SUBMIT MAYOR APPVD INfTlAL OPERATIONS PLAN TO BOARD OF 

GOVERNORS FOR REVIEW & APPROVAL - 3 
036-80ARD OF GOVERNORS REVIEW & APPROVE INITIAL OPERAnONS PLAN 

FOR SUBMISSION TO SENATOR RIEGLE - 3 

037-MAKE BOARD OF GOVERNORS SUGGESTED REVISIONS TO INITIAL 

OPERATIONS PLAN & PRINT DOCUMENT - 2 
038-SUBMfT BD OF GOV APPVD INITIAL OPERATIONS PLAN TO SENATOR 

RIEGLE FOR COMMENTS - 3 

039-SUBMfT BD OF GOV APPVD INITIAL OPERATIONS PLAN TO MOTT 

FOUNDATION FOR COMMENTS - 3 
04D-MAKE SENATOR RIEGLE & MOTT FOUNDAnON SUGGESTED REVISIONS & 

PRINT - 2 

051-MAKE SUGGESTED REVISIONS, PRINT & SUBMfT INfTlAL OPERATIONS 

PLAN TO SENATOR RIEGLE - 3 
052-AT THIS POINT SENATOR RIEGLE CAN SUBMIT INITIAL OPERATIONS 

PLAN TO APPROPRIATE FEDERAL AGENCIES 

Derived from Sheet #iop1, issue 
#2, dated October 27, 1992 
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10/27/92 COF U . nlverslty Park Initial Operations Plan 
activity proJec t earliest earliest latest latest 

start finish start finish 
1 001-T/R TO START OF WORK ON INITIAL OPERATIONS 

PLAN - 11/02192 
lOP 11/2/92 11/2/92 11/6/92 11/6/92 

2 OQ4-IDENTIFY & SET PRELIMINARY PROGRAM 
GEOGRAPHIC BOUNDARIES - 1 

lOP 11/2/92 11/2/92 11/6/92 11/6/92 

3 005-REFINE & SCREEN POTENTIAL PROJECTS IN lOP 11/2/92 11/4/92 11/19/92 11/23/92 
ACCORDANCE WITH BOARD DESIRES - 3 

4 003-COMPLETE DEFINE UP AREA LAND INVENTORY lOP 11/2/92 11/5/92 11/18/92 11/23/92 
DATA BASE FORMAT - 4 

5 002-IDENTIFY, WITHIN CONFIDENTIALITY BOUNDS, THE UF 
AREA OCCUPANT'S FUTURE GROWTH PLANS - 10 

lOP 11/2/92 11/13/92 11/17/92 12/1/92 

6 008-DEFINE & IDENTIFY TECHNICAL RESOURCE NEEDS lOP 
FOR INDIVIDUAL PROJECTS - 4 

11/5/92 11/10/92 11/24/92 11/30/92 

7 Ooo-PART MAKE LAND SURVEY OF UP PROG AREA & lOP 11/6/92 11/12/92 11/24/92 12/1/92 
BEGIN MASTER LAND INVENTORY INPUT BASED ON BD'S 
PROJ DESIRES - 5 

8 007-IDENTIFY UP MARKET AREA AND ITS BROAD lOP 
ECONOMIC CHARACTERISTICS - 10 

11/9/92 11/20/92 11/9/92 11/20/92 

9 013-PART PREPARE PRELIM ROUGH COST ESTIMATES lOP 
OF INDIVIDUAL PROJECTS - 5 

11/11/92 11/17/92 12/1/92 12/7/92 

10 010-CONT(1) MAKE LAND SURVEY OF UP PROGRAM lOP 11/13/92 11/19/92 12/2/92 12/8/92 
AREA & INPUT TO MASTER LAND INVENTORY - 5 

1 1 009-PART PREPARE PROPERTY CONDITION BASE MAP lOP 11/16/92 11/20/92 12/2/92 12/8/92 
(ONL Y FOR PROJECTS IDENTIFIED IN ACTIVITY 005) - 5 

1 2 015-COMP MAKE LAND SURVEY OF UP PROGRAM AREA 8 lOP 11/20/92 11/27/92 12/11/92 12/17/92 
INPUT TO MASTER LAND INVENTORY - 5 

1 3 012-COMPLETE PREPARE PRELIMINARY LIST OF lOP 11/23/92 11/24/92 12/4/92 12/7/92 
PROJECTS TO BE CONSIDERED IN UP PROGRAM - 2 

1 4 01 HURTHER IDENTIFY ECONOMIC & DEMOGRAPHIC lOP 11/23/92 12/7/92 11/23/92 12/7/92 
CHARACTERISTICS OF UP MARKET AREA - 10 

1 5 018-PART PREPARE PRELIM ROUGH COST ESTIMATES lOP 11/25/92 12/2/92 12/9/92 12/15/92 
OF ENTIRE UP PROGRAM - 5 

1 6 014-CONT(1) PREPARE PROPERTY CONDITION BASE lOP 11/25/92 12/2/92 12/9/92 12/15/92 
MAP - 5 

17 019-COMP PREPARE PROPERTY CONDITION BASE MAP - lOP 12/3/92 12/9/92 12/18/92 12/24/92 
5 

1 8 017-CONT(1) PREPARE PRELIM ROUGH COST ESTIMATES lOP 12/8/92 12/14/92 12/8/92 12/14/92 
OF INDIVIDUAL PROJECTS - 5 

1 9 016-CONT(1) IDENTIFY ECONOMIC & DEMOGRAPHIC lOP 12/8/92 12/14/92 12/9/92 12/15/92 
CHARACTERISTICS OF UP MARKET AREA - 5 

20 020-COMP PREP PRELIM STUDY OF UP ECONOMICS & lOP 12115/92 12121/92 12/16/92 12/22/92 
DEMOGRAPHICS - 5 

2 1 021-COMP PREPARE PRELIM ROUGH COST ESTIMATES lOP 12/15/92 12/21/92 12/16/92 12/22/92 
OF INDIVIDUAL PRO.IECTS - 5 

22 022-CONT(1) PREPARE PRELIM ROUGH COST ESTIMATES lOP 12/15/92 12/21/92 12/18/92 12/24/92 
OF ENTIRE UP PROGRAM - 5 

23 042-PREPARE OVERALL PHYSICAL DEVELOPMENT lOP 12/15/92 1/13/93 12/15/92 1/13/93 
MASTER PLAN - 20 

24 Q24-COMP PREPARE PRELIM TOTAL PROGRAM & lOP 12/22/92 12/29/92 12/28/92 1/4/93 
PROJECT ROUGH COST ESTIMATES - 5 

i2, sht #iop1 - listed in early start, early finish order - 80% 



10/27/92 COF U . nlverslty Park Initial Operations Plan 
activity projec t earliest earliest latest latest 

start finish start finish 
25 023-PART PREP PRO FORMA ANALYSES & DETERMINE 

ECONOMIC CHARACTERISTICS OF INDIVIDUAL 
lOP 12/22/92 12/31/92 12/23/92 1/4/93 

PROJECTS - 7 

26 025-SET CONTENT & PART PREPARE INITIAL lOP 1/4/93 1/6/93 1/11/93 1/13/93 OPERATIONS PLAN PACKAGE - 3 

27 026-COMP PREP PRO FORMA ANALYSES & ESTABLISH 
ECONOMIC OBJECTIVES OF INDIVIDUAL PROJECTS - 7 

lOP 1/4/93 1/12/93 1/5/93 1/13/93 

28 027-CONT(l) PREPARE INITIAL OPERATIONS PLAN lOP 1/14/93 1/20/93 1/14/93 1/20/93 
PACKAGE MATERIALS - 5 

29 029-PART ASSEMBLE INITIAL OPERATIONS PLAN lOP 
PACKAGE - 5 

1/21/93 1/27/93 1/21/93 1/27/93 

30 028-SUBSTANT COMP PREPARE INITIAL OPERATIONS lOP 
PLAN PACKAGE MATERIALS - 5 

1/21/93 1/27/93 1/21/93 1/27/93 

3 1 030-COMP ASSEMBLE INITIAL OPERATIONS PLAN lOP 
PACKAGE DRAFT COpy - 3 

1/28/93 2/1/93 1/28/93 2/1/93 

32 031-FINAL CHECK & REVISE INITIAL OPERATIONS PLAN lOP 2/2/93 2/3/93 2/2/93 2/3/93 
DRAFT COPY - 2 

33 032-PRINT & SUBMIT INITIAL OPERATIONS PLAN TO lOP 2/4/93 2/8/93 2/4/93 2/8/93 
MAYOR FOR ACCEPTANCE - 3 

34 033-MAYOR REVIEW & APPROVE INITIAL OPERATIONS lOP 2/9/93 2/15/93 2/9193 2/15/93 
PLAN WITH COMMENTS - 5 

35 034-MAKE NEEDED MAYOR REVISIONS TO INITIAL lOP 2/16/93 2/18/93 2/16/93 2/18/93 
OPERATIONS PLAN & PRINT DOCUMENT - 3 

36 035-SUBMIT MAYOR APPVD INITIAL OPERATIONS PLAN lOP 2/19/93 2/23/93 2/19/93 2/23/93 
TO BOARD OF GOVERNORS FOR REVIEW & APPROVAL-
3 

37 036-BOARD OF GOVERNORS REVIEW & APPROVE INITIAL lOP 2/24/93 2/26/93 2/24/93 2/26/93 
OPERATIONS PLAN FOR SUBMISSION TO SENATOR 
RIEGLE -3 

38 037-MAKE BOARD OF GOVERNORS SUGGESTED lOP 3/1/93 3/2/93 3/1/93 3/2/93 
REVISIONS TO INITIAL OPERATIONS PLAN & PRINT 
DOCUMENT - 2 

39 038-SUBMIT BD OF GOV APPVD INITIAL OPERATIONS lOP 3/3/93 3/5/93 3/3/93 3/5/93 
PLAN TO SENATOR RIEGLE FOR COMMENTS - 3 

40 039-SUBMIT BD OF GOV APPVD INITIAL OPERATIONS lOP 3/3/93 3/5/93 3/3/93 3/5/93 
PLAN TO MOn FOUNDATION FOR COMMENTS - 3 

4 1 040-MAKE SENATOR RIEGLE & MOTT FOUNDATION lOP 3/8/93 3/9/93 3/8/93 3/9/93 
SUGGESTED REVISIONS & PRINT - 2 

42 051-MAKE SUGGESTED REVISIONS, PRINT & SUBMIT lOP 3/10/93 3/12/93 3/10/93 3/12/93 
INITIAL OPERATIONS PLAN TO SENATOR RIEGLE - 3 

43 052-AT THIS POINT SENATOR RIEGLE CAN SUBMIT lOP 3/12/93 3/12/93 3/12/93 3/12/93 
INITIAL OPERATIONS PLAN TO APPROPRIATE FEDERAL 
AGENCIES 

i2, sht #iop1 - listed in early start, early finish order - 80% 



University Park program notes 

City of Flint University Park laundry lists 

I. COF UP laundry lists - disk 327 
A. By Ralph J. Stephenson 
B. Generic laundry list - at random 
C. Initial plan laundry list - at random 

1. End results desired 
a) An aggregate program plan of action 

(1) Graphic 
(2) Narrative 
(3) Data list 

Ralph]. Stephenson, P. E. 

b) A rough estimate of total program costs - function/project matrix 
(1) Components of the total program estimate 

(a) Fees 
(b) Design 
(c) Planning 
(d) Construction 
(e) Overhead 
(f) Management 

(2) Other? 
c) Estimate of year #1 costs for program 
d) Initial plan (lOP) report package 

(1) Plans of action 
(2) Cost estimates 
(3) Definitions of projects 
(4) Organizational structure of the projects 
(5) Organizational structure of the program as it may be revised 
(6) Definition of where we go from here 

(a) Could be shown on the function/ project matrix 
e) The lOP package presented to Mayor Stanley for approval in fact 
f) The lOP package presented to Board of Governors for approval in fact 
g) The lOP package presented to Mott Foundation for approval in fact. 
h) The lOP package presented to Senator Riegle for submission to federal agencies. 
i) The lOP package submitted to federal agencies for review and funding. 

2. How do we get there? - the actions needed 
/a) Prepare aggregate program plan of action 
~) Identify and set preliminary program boundaries 
A Define technical resource needs of the individual projects 
A) Prepare definitive list of potential projects 
~) Prepare preliminary rough estimates of individual project costs 
......-1) Prepare preliminary rough estimates of program total costs 
/g) Determine economic characteristics of market area 

h) Identify program area occupant's major future plan components within appropriate 
confidential boundaries. 

(1) These are needed only to the degree needed for the city to properly plan 
infrastructure (PASl) work, and to maintain the integrity and quality of the total 
program. 
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University Park program notes Ralph J. Stephenson, P. E. 

D Establish master data base format for land inventory information - fields? (see Clark 
University studies) 
(1) Assessments 
(2) Current use 
(3) Current value 
(4) Location 
(5) Ownership 
(6) Tenure 
(7) PASI (public area site improvements - also known as infrastructure) servicing 
(8) Zoning 
(9) Building footprint size 

(10) Net building areas 
(11) Gross building areas 
(12) Pedestrian circulation corridors 
(13) Vehicular circulation corridors 
(14) Public transportation corridors 
(15) Open space characteristics 

(a) Topography 
(b) Ground cover 
(c) P ASI in place 

j) Make windshield survey of all property within program area 
k) Prepare property condition inventory of program area 
1) Prepare map plan base drawing 

m) Determine economic characteristics of program area 
n) Complete land inventory data base 
~el~ }*9jQCtll to.laod-if\vQ.RlsI'Y Qa~ 
p) Refine preliminary rough estimates of individual project costs 
q) Refine preliminary rough cost estimates of program total costs 
r) Determine economic characteristics of projects identified . .. 
t) Set content of initial operations plan package 
u) Prepare initial operations plan (lOP) narrative 
v) Assemble initial operations plan package 

w) Make final check of initial operations plan 
x) Duplicate initial operations plan 
y) Submit initial operations plan to Mayor 
z) Mayor review & approve initial operations plan 

aa) Make needed Mayor corrections to initial operations plan 
ab) Submit initial operations plan to Board of Governors 
ac) Board of Governors review & approve initial operations plan 
ad) Make needed Board of Governors' corrections to initial operations plan 
ae) Submit initial operations plan to Senator Riegle 
af) Submit initial operations plan to Mott Foundation 
ag) Senator Riegle review & accept initial operations plan 
ah) Mott Foundation review & accept initial operations plan 
an Make needed revisions as appropriate from Mott Foundation and Senator Riegle 
aj) Prepare, assemble, duplicate and provide initial operations plan to Senator Riegle 

ak) Senator Riegle submit initial operations plan to appropriate federal agencies 
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Functional 
divisions 

1. Education 

2. Marketing 

3. Planning 

FUNCTION/PROJECT MATRIX 
(TO BE COMPLETED) 

Projects 

a b c 

4. Economic potential 

5. Real estate 

7. Political 

Other? 

COF UP - MATRIX 
October 26, 1992 



University Park Development - City of Flint, Michigan 
Ralph J. Stephenson, P. E. , P. C. 

VI. Date of meeting - Friday. October 2,1992 
A. Summary of Board of Governor's meeting· University Park Program· City of Flint 
B. To: Richard King - Program Director 
C. Location - Sarvis Center 
E. Those attending: 

Mayor Stanley 
Richard King 
Kathy Stoughton 
Nancy Jurkiewicz 
James Race 
Larry Christman 
Dave Doherty 
Jim Helmrlch 
Allen Arnold 
Jimmy King 
Mark Parston 
David Holtz 
Deborah Cherry 
Polly Plepenbrlnk 
Ken Rice 
Thomas Schafer 
David Thomas 
Victor Wong 

Joseph Kushuba 
Ralph Stephenson 
Mark Davis 
Phil Dutcher 
Jan Tannehill 
Gerald Smith 
Gary Clark 
Paul Visser 
Pam LovIng 
Inez Brown 

F. General Notes , 
1. Mayor Stanley Introduced meeting and staff of University Park Program 

a) Early presentations and discussions 
(1) Mayor introduced, Joseph Kushuba (jku) - workshop leader 
(2) jku defined purpose of meeting - see agenda 

(a) To better imderstand some of the original design concepts and espected riles, 
lor the flint University Park Project (program). 

(b) To develop a shared vision and supporting goals with the Board of Governors, 
(c) To cQmmunicate some of the key responsibilities, timing objectives and next 

steps. . 
(3) jku has drawn three conclusions 

(a) Confusion exists with some of the board members regarding the scope and intent 
of the Flint UP program. 

(b) The current vision for this project is quite broad and needs to be brought inlo a 
clearer focus. 

(c) To this point in time community involvement with the vision of this project has 
been limited. 

(4) jku reviewed Vision Dralt #1 . Flint University Park Vision Components (see the 
preliminary handout material lor copies of these vision components for reference 
convenience. 

(5) jku definitions for this session 
(a) Yli.I2n. A clear, concise statement of the future scope of the project. Provides 

everyone with a sense of purpose and direction - what we want to be. 
(u) Mls$lon· A clear concise statement of the current scope of the project. Provides 

everyone with a shared understanding of what we are and what we do. 
(c) ~ - Goals describe the desirable condilions or areas of emphasis where 

there are multiple ways to satisfy the vision/mission. They answer the question 
"What must we do to achieve our mission?" 

(6) jku key words/concepts· operative words from the vision statements 
(a) Silicone valley or Sianford (economic model) 
(b) New product development 
(c) Economic diversification 
(d) Infrastructure 
(e) Common destiny 
(I) Urban laboratory 
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University Park Development· City of Flint. Miclligan 
Ralph J. Step/Jenson, P. E . • P. C. 

(g) University Research Park 
(h) Urban Cen.ter for entrepreneurial and manufacturing excellence 
(i) Revitalized central city 
(j) City within a city 

(k) Major multi-use component project 
(I) Framework for interface 

(m) Basis for future development 
(n) Student housing development 
(0) Community opportunities 
(p) Private Integration with urban plans 
(q) City growth 
(r) Entrepreneurial infrastructure 
(s) 

( 7) jku definition of process 
(a) Each group is to record on a flip chart their answer to the following question 

(10 Min.) 

Describe the most exciting picture that you could see for the Flint 
University Park program. 

(b) A sub-group spokesperson will report Ollt the exciting picture description 
results to the large group. The facililator will summarize the common key 
pOints on a separate chart (15 minutes) 

(c) Each sub-group Is 10 use this new list of common key pOints as well as tlla 
original city list (distributed earlier) to construct a vision statement candidate. 
They will report to the large group, once completed (10 minutes) 

(d) Test the group for the statement that comes the closest to capturing 1110 
desired state and fine tune Ihe vision statement (25 minutes) 

b) Reports of groups 
(1) Individual group answers to the Instruction - "Describe the most exciting 

picture thai you could see for the Flint UP program." 
(a) Frontlefltable 

i) Safe, decent, clean neighborhoods 
ii) Active al fresco (in Ihe fresh air) downtown (pedestrian, calos, 

programmed activities) 
iii) Research university 
iv)· Growing economy 
v) Genlrify' (1) the downtown 

vi) Streetscapes, landscape. human scale architecture 
vii) Pedestrian links, strolling 
viii) Retail development 
ix) New mid - income, planned sub 
x) Urban industrial parks 

xi) Public art 
xii) Public transit 
xiii) Vehicles & parking 

(b) Front right lable 
I) Retail shopping 
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Ulliversity Park Development· City of Flint, Mic/ligan 
Ralpll J. Stepllef/sofl, P. E. , P. C. 

Ii) Rehab neighborhoods 
iii) New (mixed middle) Income housing 
Iv) Vibrant downtown (city wilhin city) 
v) Link cullural cenler with Downtown 

vi) More green space 
vii) Make Auto World a convention cenler 
viii) More student housing 
ix) Improved infrastructure 
x) Enhanced transportalion system 

(c) Center table 
i) Auburn hills (tech center) on the river 
ii) Safe place to work, walk, do business 
iii) Good neighborhoods· including all services 
Iv) Services/activities to draw people outside of our geographic area. 

( 1) Restaurants 
(2) Other allractions 
(3) Student housing 
(4) Retail 

v) Communications network 
(d) Back right lable 

I) Large university campus 
(1) Educalional, research center 
(2) People buzzing around day and night 
(3) People with purpose 
(4) Multi-family upscale hOllsing, affordable 
(5) Single family housing, affordable 
(6) Looks like a place you can be, not just go to 
(7) Recreational facililities/enttlrtainment 
(8) Attracts outsiders, tourists 
(9) Property beautification 

(10) Educalional capital of Michigan, K-12 
( 11) Know for its partnerships/collaborations 
(12) Lots of green open spaces 
(13) Citizens have pride in diversity 
(14) Incorporate Cultural Centers/Activities 
(15) Good transportation, public 
(16) Laboratory for teaching/learning/research 

(e) Back left table 
I) Boston (Key Wesl) - note team drew picture of sun 

(1) History and new 
(2) Vital business + fun downtown 
(3) All day and night 

U) Continuing successes tangible 
iii) Housing + commercial togetherness - a 

(1) city within a city 
(2) strong sense of community 

Page 3 Date printed: Octol.mr 7, 1992 



University Park Development· City of Flillt, Mic/Jigan 
Ralph J. Steptlenson, P. E. , P. C. 

Iv) Major world class facilities designed & shared by many orgs 
(organizations?) . stadium, convention center, college dorms, lasealell, 
recreation, cultural/art bldgs 

v) Should communicate innovation 
(1) enterprise zone or entertainment 
(2) ethic til at guides is innovation I excitement I implemellt 

vi) Eliminate negatives I stigma of "north 01 river" 
vii) Put old I vacant buildings into use· dOll't just knock il all down (excDpt 

Holiday Inn) 
viii) This gp (group?) to facilitate. a shared vision the collaboration I 

orchestration of eflol1s 
Ix) Diversity of housing available· Include student housing 
x) We're already a hotbed of creativity, build on it • small grassroots 

activities as well as large institutional edifices 
xi) Living I work space· especially lofts for al1ists 
xii) Good, timely, ubiquitous public transportation 
xiii). ASSist businesses In innovative ways 

(1) Fast track permitting 
(2) Eliminate prkg (pal king?) changes 
(3) Retail viability 
(4) Especially small businesses 
(5) & get to like it was 30 years ago 

(2) Individual group vision statements 
(a) FlOnt left table 

i) The Flint University Park program Is 
A diverse .,. healthy ... world competitive ... full-service ... involved ... 
exciting ... attractive ... community called Flint University Palk, 

(b) Front right table 
i) The Flint University Park program Is: 

A planned integration of existing resources with innovative concepts in 
housing, retail, education, recreation, commercial, entertailllHollt, 
transportation and Inlrastructure within the development aICR. 

ii) Comments by group 
(1) Have some great facilities available to build on 
(2) Need student housing at GMI 
(3) Could use medical office condominiums at Hurley HospilRI 
(4) Used this vision to form the base lor the edited versions below. 

(c) Center table 
i) We envision 

(1) Who - collaborative effort or community leaders 
(2) What· a place to be 
(3) Where - Flint central area 
(4) When - ? 
(5) How· ? 

,ii) We e.ivision an environment In the defined area of University Pcuk 
where anyone can live, wOfk & play 
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University Park Development· City of Flint, Mic/ligan 
Ralph J. Step/Jenson, P. E, , p, C, 

iii) The Flint University Park Program envisions 
A synergistic city core that includes strong. viable. family oriented 
neighborhoods, inclusive of manufacturing parks and slJpportf!d by 
strong educational and research institutions intpgrated with the 
amenities 01 a cultural center, restaurants, retail, medical, govorfllllOl It 
and business cellter. 

(d) Back right table 
The Flint University Park is a coliaborative venture to create a placfJ whem 
people 01 diverse backgrounds and perspectives will learn, live, work, 
develop, play, share, shop 

A Place to Bel 

(e) Back left table 
To create a revitalized, vibrant city where cooperative, collaborative flllOits & 
an entrepreneurial & pioneering spirit exists between individuals, gov't. 
business, education, and research organizations to develop hOllsillfl and 
shared public and private world class facilities for diverse people to live & 
work; where art, business & quality ollile is cherished, 

i) University Park Is 
(1) What we want it to be when we grow lip 
(2) A livable lab city· America's new research capital 
(3) America's newest research city 
(4) Grassroots urban revitalization eflort based on coop(cooperatioll 

?). collaboration 
(5) Focused residential I commercial partnership 
'(6) Create a city where cooperative entrepreneurial spirit between 

business, educalion, elc, 
(7) To develop public & private which make Flint a place tor people 10 

live, wOlk, & enjoy 
(8) Vibrant city within an city 
(9) Provides resources to be shared 

(10) Atmosphere including arts. business. residence 
(11) To loster spirit 01 cooperation & harmony 

(a) Pride in community 
(b) World class facilities 
(c) Opportunity. both individual & busine~s 
(d) Comfort & convenience 

(12) A revitalized urban reSidential. education. & research comlllunity 
(13) Pioneers. Innovation (?) + builds on partner & collab, ellorls 

(3) Strengths threats. problems, opportunities· spot analysis 
(a) Frontlell table 

i) Strengths 
(1) Major leaching hospitals 
(2) Public I private leadership 
(3) Higher education 
(4) GM 
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University Park Development· City of Flillt, Michigan 
Ralp/l J. Stephenson P. E . • P. C. 

Ii) Threats 
(1) Unrealistic outside expectations 
(2) World and US economics 
(3) Regional competition 

iii) PlOblerns 
(1) Funding 
(2) Internal expectations 
(3) Inadequate market research 
(4) 8M 
(5) City Council 

(a) Mentioned need to bring the City Council into the LIP project 
Iv) Opportunities 

(1) Increased public and private funding 
(2) GM/ulliversity research 
(3) Economic spinolilrom research 
(4) C4· computerization methods lor Industry application 

(a) EDS· how to get these people involved? 
(b) Front right table 

i) Strengths 
(1) Anchor assets 
(2) Leadership 
(3) Cultural Activity 
(4) Government cooperation 
(5) Financial resources 
(6) Resilient people 

il) Threats 
.( 1) Territorial disputes 
(2) Competing neighborhoods 
(3) Sustaining interest 

iii) Problems 
(\) Funding 
(2) Historic failures 
(3) Development priorities 
(4) Transportation 
(5) Image 
(6) Educational outcome 
(7) Housing 

iv) Opportunities 
ti) Jobs 
(2) Growth· economic 
(3) Population growth 
(4) Develop a master plan 
(5) Strengthen public and private relationships 
(6) Improve image 
(7) Transcend leadership changes 

(c) Center table 
i) Strengths 
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University Park Development· Cily of Flint, Mic/ligan 
RalpH J. Slep/Jensof}, P. E. f P. C. 

( I) Commilted leaders 
(2) Vision 
(3) General Motors 
(4) Participating Institutions 
(5) Improved alrpO/t 
(6) Higher education systems 
(7) Health care (as employer) 
(8) Medical services 
(9) Molt Foundation 

ii) Threats 
(1) Neighborhood deterioralion I zoning 
(2) Self Image 
(3) Flint school school system Image I perception 
(4) Daily newspaper· negative Information 
(5) Racism 
(6) Public safety 

iii) Problems 
(1) GM dependency 
(2) Potential to Impede existing programs 
(3) Financiat support / funding 
(4) National Image of Flillt 
(5) Auto World 
(6) Labor I management relations 

Iv) Opportunities 
(1) Electronic network 
(2) Revenue 
(3) New facilities I expanded facilities 
(4) Attracting new business 
(5) Inter Institutional cooperation 
(6) Restructure Flint schools 
(7) Daily newspaper· positive Information 
(8) Research center 

(d) Back right table 
I) Strengths 

(I) Viable existing infrastructure 
(2) River 
(3) Available open space 
(4) Shared decision making among leadership city/private 
(5) Emerging public/private coll.aboration 
(6) Some model neighborhoods 
(7) Systemic changes in K-2 

ii) Threats (external) 
(I) F ailed projects 
(2) Negative Image 
(3) Health care Issues 
(4) Status of children 
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Ufliver~ity ParI< Development - City of Flint, Micl!igan 
RalplJ J. Step/Jenson, P. E. , P. C. 

(5) Sustained leadership - absence of 
(6) Challenge of race/class 

iii) Problems (internal) 
(1) Declining economic base 
(2) Lack of shared vision 
(3) Michael 
(4) Negative image 
(5) Status of children 
(6) Development of sustained leadership 
(7) Challenge with race/class 

Iv) Opportunities 
(1) Auto World 
(2) Michael 
(3) Institutions with enlightened self-interest 
(4) Youth and chronologically gifted (old people) 

(e) Back left table· did not do this part of analysis 
I) Strengths 
ii) Threats 
Iii) Problems 
Iv) Opportunities 

c) Iku summary 
(1) Common vision elements· summarized by Joe Kushuba 

(a) Safe/clean neighborhoods 
(b) Research activity (Board of education - education center - tech centel) 
(c) Vibrant downtownfretail shopping 
(d) Growing economy 
(e) Green theme 
(f) Retail development 

(g) Urban park (industrial) 
(h) Public Improvemenls (parking, art) 
(i) The place to be vs. go to 
(i) Attractive 

(k) Educational capitol of Michigan 
(I) Paltnershlps 

(m) Pride & diversity 
(n) Improved housing (diversity 
(0) Auto world convention center 
(p) Infrastructure (physical· 
(q) Attractive to outsiders 
(r) Communication center 
(s) History - new 
(t) Recreation / entertainment 

(u) Experimentation/innovation 
(v) Sharing of physical assets 
(w) University learning/educational· undergraduate 
(x) Architectural theme/concept 
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Univarsity Park Deve/opmeflt . City of FIiIJt, Mic/ligan 
Ralpf, J. StepfJenson, P. E. , P. C. 

(2) jku summary vision statement derivation 
(a) Which one 01 the vision statements presented seems to have potential? 
(b) Selected front right as the basic vision statement (see previolls table vision 

statements.) 
(c) General comments by the Board on the vision statement 

i) Strong statement made by back lell table 011 keeping buildirlO!'l tlmt 
deserve to be kept 

Ii) Mentioned Ihe past attempts such as river front park. 
iii) Is the vision flawed or is the process flawed? 
iv) rki said Ihe vision was notllawed and that the elements ale in place hut 

the scope might not have been as broad as il should have beEH!. 

v) Mayor said that Flint has a glorious hislory. The history should be lIsed 
as a base upon which to plan the future of Flint. 

vi) Have torn down much of Ihe Flint community 
vii) May have lost some of the links to the history 01 Flint. 
viii) Should capitalize on the strengths of Flint's history 
ix) II it doesn't make sense and it may not be supported by the ftltllle, alld 

are nol sell sustaining· this is the definition of allllllnatural fcnlwe. 
x) How do we warm up the vision statements so they relate and mai<e 

sense 10 the people who live in Flint? 
xi) Editorial note· there seems to be a general lack of understalldillO ahout 

the nature of the citizens of Flint. 
xii) Who is this statement for? The people 0' Flint, or the peoplo illihis IOOIll 

xiii) Must louch an emotion somewherel . 
xiv) The above comments are gelting close 10 some core ideas 
xv) Musl consider Ihe vision as consisting of two concepls 

. (t) Wl'lat tile government feels must be dOlle 
(2) What the public of Flint really wants 

(d) Vision statements produced from meeting 
i) Edited vision statement· draft 2 

(1) Flillt University Park program is: 
In people terms, where people of diverse backgrounds ami 
perspectives willieam, live, work, develop, play, share & ~hop: ill 
technicallerrns, a planned integration of existing reSOlIlC(JS willi 
collaborative innovative concepts in hOllsing, retail, educatioll , 
recreation, commercial, entertainment, Iranspor1atioll alld 
infrastructure within the development area 

ii) Edited vision· draft 3 
The Flint University Park is, in people terms, a place where pAople of 
diverse backgrounds and perspectives will learn, live. work. develop. 
play, shape, & shop; in technical terms, it's a planned inleoralioll ;Uld 
development of collaborative, Innovative concepts in exislillg and now 
resources with (containing?) housing. education, research, recreation, 
cultural, commercial I industrial, health. entertainment, trallsportation, & 
retail (1) inlrastructures within Ihe development area. 
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HlliVOIsity Pwk Developme"t- Cify 01 Flinl. Miclligan 
RalplJ J. Stephellsoll. P. E. , P. C. 

Economic viability· foot noto with no explanation. 

d) Summary alld conclusion 
( 1) Ball has been passed 10 Richard King 
(2) Mayor announced thai GM Is reinvesting $2 million In cOllllllunlty 

(a) Tillough a collaborative ellOlI gained some plant use In malllll11(;I,"" 01 
exhausl system components. 

(b) Men!lolled catalytic converter development as a job goneralor 
(3) Richard aud staff 10 check back on next meellng . 
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~ City of Flint UP project pictures and Images 1 

/"" oen Table Subject Subject codes 

1 1.00000 (1)"Describe the most exciting picture that you could see for the expl 
Flint UP program." 

2 1.10000 (a) Front (a) Front left table fit! 
left table 

3 1.10100 (a) Front 
left table 

i) Safe, decent, clean neighborhoods nhb/fltl 

4 1.10200 (a) Front ii) Active al fresco (in the fresh air) downtown (pedestrian, dtn/ act/ped/fltl 
left table cafes, programmed activities) 

5 1.10300 (a) Front 
left table 

iii) Research university res/flt! 

6 1.10400 (a) Front iv) Growing economy eco/flt! 
left table 

7 1.10000 (a) Front v) Gentrify (?) the downtown dtn/fltl 
i left table 

8 1.10600 (a) Front vi) Streetscapes, landscape, human scale architecture Isc/arh/fltl 
left table 

9 1.10700 (a) Front vii) Pedestrian links, strolling pedll nk/fltl 
left table 

1 0 1.10000 (a) Front viii) Retail development ret/dvt/fltl 
left table 

1 1 1.10000 (a) Front ix) New mid - income, planned sub sub/inc/flt/ 
left table 

1 2 1.11000 (a) Front x) Urban industrial parks urb/ind/flt/ 
left table 

1 3 1.11100 (a) Front xi) Public art art/fltl 
left table 

1 4 1.11200 (a) Front xii) Public transit trn/f Itl 
left table 

1 5 1.11300 (a) Front xiii) Vehicles & parking veh/pkgflt/ 
left table 

1 6 1.20000 (a) Front (b) Front right table frt! 
right table 

From Board of Governor's meeting - 10102192 



~ City of Flint UP project picture. and Image. 2 

/,/ oen Table Subject Subject codes 

1 7 1.20100 (a) Front 
right table 

i) Retail shopping ret/shp/frt/ 

1 8 1.20200 (a) Front ii) Rehab neighborhoods nhb/rhb/frtl 
right table 

1 9 1.20300 (a) Front iii) New (mixed middle) income housing inc/hsg/mix/frtl 
right table 

20 1.20400 (a) Front Iv) Vibrant downtown (city within city) dtn/etylfrt! 
right table 

21 1.20500 (a) Front v) Link cultural center with Downtown Ink/cul/dtn/frtl 
right table 

22 1.20000 (a) Front 
right table 

vi) More green space g rslf rtl 

23 1.20700 (a) Front I vii) Make Auto World a convention center awo/evn/frtl 
right table 

24 1.20000 (a) Front viii) More student housing stu/h sg/frtl 
right table 

25 1.20000 (a) Front ix) Improved infrastructure ist/frtl j right table 

26 1.21000 (a) Front x) Enhanced transportation system tsp/frtl 
right table 

I 
27 1.30000 (c) Center (c) Center table ctal 

table 

28 1.30100 (c) Center i) Auburn hills (tech center) on the river ahi/tcr/rvr/ctal 
table 

saf/wal/bu s/ctal 29 1 .... " .. ,,'"' I \"'1 Center ii) Safe place to work, walk, do business 
table 

30 1.30300 (c) Center iii) Good neighborhoods - including all services nhb/svc/ctal 
table 

31 1.30400 (c) Center iv) Services/activities to draw people outside of our geographic svc/aet/geo/cta/ 
table area. 

32 1.30401 (c) Center (1) Restaurants rsu/ctal 
table 
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~itJ of Flint UP project pictures and images 

,.",,'" oen Table Subject Subject codes 

~ ~3~3~~~~~~~~~============~~~==~ ,...., 1.30402 (c) Center (2) Other attractions att/ctaf 

34 

35 

36 

37 

38 

39 

40 

table 

1.30403 (c) Center (3) Student housing 
table 

1.30404 (c) Center (4) Retail 
table 

1.30500 (c) Center v) Communications network 
table 

1.40000 (d) Back (d) Back right table 
right table 

1.40100 (d) Back i) Large university campus 
right table 

1.401011 (d) Back 1(1} Educational, research center 
right table 

1.40102 (d) Back (2) People buzzing around day and night 
right table 

stuJh sg/ctal 

ret/ctal 

cmc/ntw/ctal 

brtl 

unifcmp/brtl 

edu/res/ctr/brtl 

peo/buz/brtl 

~ ~4~14-~1.4O~10=3~(d"}-B·ac·k~~~~)~P-eo'pl~e'm~th-pu-r-~-se--------------------~p-eo·l·br~U------~ 
right table 

42 1.401041 (d). Back (4) Multi·family upscale housing, affordable 
right table 

mfh/hsg/aff/brtl I 

43 1.40105 (d) Back (5) Single family housing, affordable sfh/h sg/aff/brtl 
right table 

44 1.40106 (d) Back I (6) Looks Ilke a place you can be, not just go to 
right table 

plc/brtl 

45 1.40107 (d) Back (7) Recreational facililities/entertainment rcr/entlbrt! 
right table 

46 1.40108[ (d) Back (8) Attracts outsiders, tourists 
right table 

tou/brtl 

47 1.40109 (d) Back (9) Property beautification bfn/brtl 
right table 

48 1.40110 (d) Back (10) Educational capital of Michigan, K-12 edu/mic/k12/brtl 
right table 

~~~--~--~--------------------~----~ 

From Board of Governor's meeting· 10/02192 
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~jty of Flint UP project pictures and Images 4 

/"" oen Table Subject Subject codes 

49 1.40111 (d) Back (11 ) Know for its partnerships/collaborations ptr/clbfbrt/ 
right table 

50 1.40112 (d) Back (12) Lots of green open spaces grs/brtl 
right table 

51 1.40113 (d) Back (13) Citizens have pride in diversity pri/dvs/ 
right table 

52 1.40114 (d) Back (14) Incorporate Cultural Centers/Activities cullact/brtl 
right table 

53 1.40115 (d) Back I (15) Good transportation, public tsp/p ub/brtl 
right table 

54 1.40116 (d) Back 
right table 

(16) Laboratory for teaching/learning/research lab/tchflrnfres/brt/ 

55 1.50000 (e) Back (e) Back left table bltl 
left table 

56 1.50100 (e) Back i) Boston (Key West) • note team drew picture of sun bos/kws/pctlsun/blt 
left table 

57 1.50101 (e) Back (1) History and new hisl/blt 
left table 

58 1.50102 (e) Back (2) Vital business + fun downtown bu s/fun/dtnllblt 
left table 

I 
59 1.50103 (e) Back (3) All day and night dayfngtllblt 

left table 

60 1.50200 (e) Back ii) Continuing successes tangible scs/tanllblt 
left table 

6 1 1.50300 (e) Back iii) Housing + commercial togetherness hsg/cmlftghl/blt 
left table 

62 1.50301 (e) Back (1) a city within a city cty/fblt 
left table 

63 1.50302 (e) Back (2) a strong sense of community sen/cmyllblt 
left table 

64 1.50400 (e) Back iv) Major world class facilities designed & shared by many orgs wcl/fac/org/sdm/cvn/ 
left table (organizations?) • stadium, convention center, college dorms, clg/drm/res/rec/cullar 

research, recreation, cultural/art bldgs t/blgllblt 
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~ity of Flint UP project pictures and images 5 

~,/ oen Table Subject Subject codes 

65 1.5C600 (e) Back v} Should communicate innovation cmc/inv/lblt 
left table 

66 1.5re01 (e) Back 
left table 

(1) enterprise zone or entertainment epr Izn el/blt 

67 1.50502 (e) Back (2) ethic that guides is innovation I excitement I implement eth!i nv/exm/impllblt 
left table 

68 1.50600 (e) Back 
left table 

vi) Eliminate negatives / stigma of "north of river" neg/stg/rvrllblt 

69 1.50700 (e) Back vii) Put old I vacant buildings into use· don't just knock it all vcn/blg/holl/blt 
left table down (except Holiday Inn) 

70 1.50000 (e) Back viii) This gp (group?) to facilitate, a shared vision the fcllvsn/clb/orcl/blt 
left table collaboration / orchestration of efforts 

71 1.50000 (e) Back 
left table 

ix) Diversity of housing available· include student housing div/hsg/stullblt 

72 1.51000 (e) Back x) We're already a hotbed of creativity, build on it . small crvtg ro/istlblgllblt 
left table grassroots activities as well as large institutional edifices 

73 1.51100 (e) Back xi) Living I work space· especially lofts for artists Ivg/wrkllof/arillblt 
left table 

74 1.51200 (e) Back xii) Good, timely, ubiquitous public transportation pub/tsp//blt 
left table 

75 1.51300 (e) Back xiii) Assist businesses in innovative ways bus/inv/astllblt 
left table 

76 1.51301 (e) Back (1) Fast track permitting fst/perl/blt 
left table 

77 1.51302 (e) Back (2) Eliminate prkg (parking?) changes pkgllblt 
left table 

78 1.51303 I~e} Back (3) Retail viability retl/blt 
left table 

79 1.51304 (e) Back (4) Especially small businesses busts mil/bit 
left table 

80 1.51305 (e) Back (5) & get to like it was 30 years ago agol/blt 
left table 
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~ City of Flint UP subject codes 1 

/""" 
Abb Meaning Sort 

cde 
\....,1 act Activity act 

2 aft Affordable aft 
3 ago Ago ago 
4 arh Architecture arc 
5 art Art art 
6 ari Artists art 
7 ast Assist ass 
8 att Attractions att 
9 ahi Auburn Hills aub 

1 0 awo Auto World aut 
1 1 bit Back left table bal 
1 2 brt Back right table bar 
13 bfn ation bea 
1 4 bos Boston bos 
1 5 big Building bui 
1 6 bus Business bus 
17 buz Buzzing buz 
1 8 cmp Campus cam 
1 9 ctr Center can 
20 eta Center table can 
21 cty City cit 

~ 
22 clb Collaboration col 
23 clg College col 
24 cml Commercial com 
25 crne Communication com 
26 cmy Community com 
27 cvn I Convention con 
28 crv Creativity cre 
29 cui Cultural cui 
30 day Day day 
31 dvt Development 
32 dvs Diversity 
33 drm Dormitory dor 
34 dtn Downtown dow 
35 eco Economy eco 
36 9iJ Educational a:iJ 
37 epr Enterprise ent 
38 ent Entertain ment ent 
39 9th Ethic eth 
40 exp Exciting picture exc 
41 exm Exeitment exe 
42 fel Facilitate fae 
43 fae Facilities fac 

~ 
44 fst Fast track fas 
45 fit Front left table Ifrl 

Listed alphabetically by sort code 



~ City of Flint UP subject codes 2 

/~ Abb Meaning Sort 
cde 

'-' 46 frt Front right table frr 
47 fun Fun fun 
48 gee Geography 900 
49 gro Grass roots gra 
50 grs Green space gre 
51 his 

=r
y his 

52 hoi aylnn hoi 
53 hsg Housing tw 
54 imp Implement imp 
55 inc Income inc 
56 ind Industrial W 57 ist I Infrastructure 
58 inv Innovation i1n 
59 ist Institutional ins 
60 k12 Grades K through 12 k12 
61 kws Key West key 
62 Isc Landscaping Ian 
63 Irn Learning lea 
64 Ink Link lin 
65 Ivg Living liv 
66 lof Loft lof 

~ 
67 mic Michigan mic 
68 mix Mixed mix 
69 mfh Multifamily housing mul 
70 neg Negative neg 
71 nhb NeighborhoOO nei 
72 ntw Network net 
73 ngt Night nig 
74 orc Orchestration orc 
75 pkg Parking par 
76 ptn Partnership par 
77 peel Pedestrial peel 
78 peo People peo 
79 per Permit per 
80 pct Picture pic 
81 pic Place pia 
82 pri Pride pri 
83]llJb Public IlJb 
84 rcr I Recreation rec 
85 rhb Rehabilitation reh 
86 res Research res 
87 rsu Restaurant res 
88 ret = ret 

\.... 89 rvr riv 
90 sat Safe saf 

Listed alphabetically by sort code 



~ City of Flint UP subject codes 3 

/"" Abb Meaning Sort 
cde 

~ 91 sen Sense sen 
92 svc Services ser 
93 shp Shopping sho 
94 sfh Single family housing sin 
95 sml Small sma 
96 stg I Stigma sti 
97 stu Student stu 
98 sub Subdivision sub 
99 scs Success suc I 
100 sun Sun sun 
10'1 tan Tangible tan 
102 tch Teaching tea 
103 tcr Tech center tec 
104 tgh Togetherness tog 
105 tou Tourists tou 
106 trn Transit tra 
107 tsp Transportation tra 
108 uni University uni 
109 urb Urban urb 
110 vcn Vacant vac 
111 vec 

=e 
veh 

\w. 
112 vsn vis 
113 wal Walk wal 
114 wrk Work wor 
115 wcl World class wor 
116 zne Zone zon 

Listed alphabetically by sort code 



/ 
University Park Development - City of Flint, Michigan 

Ralph J. Stephenson, P. E. , P. C. 

VI. Date of meeting - Friday, OCtober 2,1992 
A. Summary of Board of Governor's meeting - University Park Program - City of Flint 
B. To: Richard King. Program Director 
C. From: Ralph J. Stephenson - Program Consultant 
D. Location· Sarvis Center 
E. Those attending· list to be completed from sign-In sheet 

1. Mayor Woodrow Stanley 
2. Richard King 
3. Nancy Jurkiewicz· Project administration team leader 
4. William Donahue· President Genesee Area Focus Council 
5. Jim Race 
6. Mark Davis 
7. Kathy Stoughton 
8. Joseph Kushuba 
9. ·others to be added 

F. General notes 
1. Mayor Stanley Introduced meeting and staff of University Park Program 

a) Reviewed core competence teams and their functions 
b) Stressed critical nature of this session 

2. Formal meeting 
a) Early presentations and discussions 

(1) Mayor introduced Joseph Kushuba (jku) - workshop leader 
(2) jku defined purpose of meeting - see agenda 

(a) To better understand some of the original program design concepts and 
expected results, for the Flint University Park Project (program). 

(b) To develop a shared vision and supporting goals with the Board of Governor. 
(c) To communicate some of the key responsibilities, timing objectives and next 

steps. 
(3) jku has drawn three conclusions 

(a) Confusion exists with some of the board members regarding the scope and 
intent of the Flint UP program. 

(b) The current vision for this project is quite broad and needs to be brought into 
a clearer focus. 

(c) To this point in time community involvement with the vision of this project has 
been limited. 

(4) jku basis of conclusions - rjs edited 10/04/92 
These are not exact transcriptions of Mr. Kushuba's outline and some ideas may 
not be written exactly as he expressed them. 

Where editorial guesses have been made they are shown in bold face. It would be 
appreciated if those reading these notes would call desired corrections to my 
attention. 

Mr. Kushuba may have an overhead with the baSis of the conclusions written as 
he expressed them. 
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/ 
University Park Development - City of Flint, Michigan 

Ralph J. Stephenson, P. E. , P. C. 

(a) Replicate some of silicon valley's strengths by utilizing a combination of the 
products of General Motors, our institutions of higher education, and our 
health service industry, to produce an environment more productive in terms 
of product development and economic diversification. 

(b) Build an infrastructure and the project (1) will come. 
(c) Working toward a (1) common destiny will result in some real tangible and 

physical developments that will create real opportunities for this community 
(d) One objective Is (1) to see Flint become an urban laboratory for some of the 

new and better ideas and technology. 
(e) We should strive toward (1) a better utilization of colleges, universities, and 

medical centers as well as make strong efforts In the (1) development of 
student housing in downtown Flint. 

(f) Must clearly define the (1) proposed boundaries of the park 
(g) Project should encourage (1)sound residential opportunities and real 

economic development opportunities for this community by making certain 
that a" the elements discussed in this meeting work in concert 

(h) The mission of the project is to position Flint to become a great city through 
its development as an urban center for entrepreneurial and manufacturing 
excellence 

(i) The program (1) should encourage economic diversification, alleviate 
conventional social ills, and produce information needed by the people of the 
Flint market ares 

(j) For this project the goal or desired condition is to revitalize the central city 
(ED NOTE· REVIEW THIS GOAL VERY CAREFULL YI) 

(k) The program plan envisages a (1) comprehensive middle city, new town 
in!town! and a city within a city 

(I) The program plan envisages (1) major multi-use component project 
containing industrial, residential, commercial, recreational, and 
technologytbased institutions 

(m) The program should be designed to provide a (1) framework for physical, 
informational, and technological interface between and among the major 
economic development and knowledge/based institutions in our community. 

(n) University Park should provide the (1) basis for the future development, 
innovation and enhancement for the information and technology 
infrastructure necessary for Flint to become world competitive. 

(0) University Park should provide (1) an entrepreneurial infrastructure so 
Flint can get economic spinoff from the institutions that now exist in Flint. 

(p) University Park should stimulate (1) city growth driven by combining 
entrepreneurial drive with university knowledge. 

(5) jku reviewed exhibit #4 - Flint University Park Vision Components 
See the preliminary handout material for copies of these vision components. 
These are copied below for reference convenience. 
(a) Develop the Oak Park Sectors 1 & 2 - in the area east of Saginaw Street -

into private, quality, mUlti-use industrial and technology-based parks, 
including a speculative industrial building. This component would also include 
residential developments, with a planned single family subdivision oriented 
for middle income groups. 
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/ 
University Park Development - City of Flint, Michigan 

Ralph J. Stephenson, P. E. , P. C. 

(b) Cooperate and assist AC West with its preliminary plans to rehabilitate and 
demolish surplus property, create open spaces, and develop industrial 
facilities for multiple tenants. 

(c) Revitalize and redevelop Carriage Town and the Hurley East and West 
neighborhoods through new construction infill, concentrated rehabilitation, 
and limited demolition. 

(d) Provide for the south and eastward expansion of the GMI campus, utilizing 
excess GM property. 

(e) Help businesses by empowering the University of Michigan - Flint - through 
the successful implementation of the Community Stabilization and Renewal 
Project (CSR) • to become a one· stop research and technology transfer 
center. The CSR Project would provide area businesses with full-access to 
the knowledge resources and expertise of the university's Flint and Ann 
Arbor campuses. 

(f) Provide land along the Flint River for the expansion of U of M Flint campus. 
This land could be used for academic, housing, or related uses - such as 
athletic fields, outdoor recreation and intramural sports activities. 

(g) Develop an affordable, planned single family subdivision and a planned 
industrial-commercial district in the Chippewa District, west of Saginaw 
Street. 

(h) link the neighborhoods and major economiC and knowledge-based 
institutions through a new and renovated infrastructure system that will 
contain open space, pedestrian transportation, streetscapes, and 
telecommunications. 

(i) Develop neighborhood preservation activities and value enhancing 
rehabilitation programs to improve neighborhoods and retain middle class 
homeowners. 

m Redevelop Autoworld into a University Park Town Center - consisting off 
office, retail, recreational, convention and meeting facilities, residential, or 
other economically viable uses. 

(6) jku definitions for this session 
(a) ~ - A clear, concise statement of the future scope of the project. 

Provides everyone with a sense f purpose and direction - what wee want to 
be 

(b) Mission - A clear concise statement of the current scope of the project. 
Provides everyone with a shared understanding of what we are and what we 
do. 

(c) GQaI.I- Goals describe the desirable conditions or areas of emphasis where 
there are multiple ways to satisfy the viSion/miSSion. They answer the 
question "What must we do to achieve our mission ?" 

(7) jku key words / concepts· operative words from the vision statements 
(a) Silicone valley or Stanford (economic model) 
(b) New product development 
(c) Economic diversification 
(d) Infrastructure 
(e) Common destiny 
(f) Urban laboratory 
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(g) University Research Park 
(h) Urban Center for entrepreneurial and manufacturing excellence 
(i) Revitalized central city 
m City within a city 

(k) Major muHi-use component project 
(I) Framework for interface 

(m) Basis for future development 
(n) Student housing development 
(0) Community opportunities 
(p) Private integration with urban plans 
(q) City growth 
(r) Entrepreneurial infrastructure 
(s) 

(8) jku definition of process 
(a) Each group is to record on a flip chart their answer to the following question 

(10 Min.) 

Describe the most exciting picture that you could see for the Flint 
University Park program. 

(b) A sub-group spokesperson will report out the exciting picture description 
resuHs to the large group. The facilitator will summarize the common key 
points on a separate chart (15 minutes) 

(c) Each sub-group is to use this new list of common key pOints as well as the 
original city list (distributed earlier) to construct a vision statement candidate. 
They will report to the large group. once completed (10 minutes) 

(d) Test the group for the statement that comes the closest to capturing the 
desired state and fine tune the vision statement (25 minutes) 

b) Reports of groups 
(1) Individual group answers to the instruction - "Describe the most exciting 

picture that you could see for the Flint UP program." 
(a) Front left table 

i) Safe, decent. clean neighborhoods 
ii) Active al fresco (in the fresh air) downtown (pedestrian. cafes, 

programmed activities) 
iii) Research university 
iv) Growing economy 
v) Gentrify (?) the downtown 
vi) Streetscapes. landscape. human scale architecture 
vii) Pedestrian links, strolling 
viii) Retail development 
ix) New mid - income. planned sub 
x) Urban industrial parks 
xi) Public art 
xii) Public transit 
xiii) Vehicles & parking 

(b) Front right table 
i) Retail shopping 
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ii) Rehab neighborhoods 
iii) New (mixed middle) income housing 
iv} Vibrant downtown (city within city) 
v) Link cultural center with Downtown 
vi) More green space 
vii) Make Auto World a convention center 
viii) More student housing 
ix) Improved infrastructure 
x) Enhanced transportation system 

(c) Center table 
i) Auburn hills (tech center) on the river 
ii) Safe place to work, walk, do business 
iii) Good neighborhoods - including all services 
iv} Services/activities to draw people outside of our geographic area. 

(1) Restaurants 
(2) Other attractions 
(3) Student housing 
(4) Retail 

v) Communications network 
(d) Back right table 

i) Large university campus 
(1) Educational, research center 
(2) People buzzing around day and night 
(3) People with purpose 
(4) Multi-family upscale housing, affordable 
(5) Single family housing, affordable 
(6) Looks like a place you can be, not just go to 
(7) Recreational facililities/entertainment 
(8) Attracts outsiders, tourists 
(9) Property beautification 

(10) Educational capital of Michigan, K-12 
(11) Know for its partnerships/collaborations 
(12) Lots of green open spaces 
(13) Citizens have pride in diversity 
(14) Incorporate Cultural Centers/Activities 
(15) Good transportation, public 
(16) Laboratory for teaching/learning/research 

(e) Back left table 
i) Boston (Key West) - note team drew picture of sun 

(1) History and new 
(2) Vital business + fun downtown 
(3) All day and night 

ii) Continuing successes tangible 
iii) Housing + commercial togetherness - a 

(1) city within a city 
(2) strong sense of community 
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iv) Major world class facilities designed & shared by many orgs 
(organizations?) - stadium, convention center, college dorms, research, 
recreation, culturaVart bldgs 

v) Should communicate innovation 
(1) enterprise zone or entertainment 
(2) ethic that guides is innovation I excitement / implement 

vi) Eliminate negatives / stigma of "north of river" 
vii) Put old / vacant buildings into use - don't just knock it all down (except 

Holiday Inn) 
viii) This gp (group?) to faCilitate, a shared vision the collaboration / 

orchestration of efforts 
ix) Diversity of housing available - include student housing 
x) We're already a hotbed of creativity, build on it - small grassroots 

activities as well as large institutional edifices 
xi) Living I work space - especially lofts for artists 
xii) Good, timely, ubiquitous public transportation 
xiii) ASSist businesses in innovative ways 

(1) Fast track permitting 
(2) Eliminate prkg (parking?) changes 
(3) Retail viability 
(4) Especially small businesses 
(5) & get to like it was 30 years ago 

(2) Individual group vision statements 
(a) Front left table 

i) The Flint University Park program is 
A diverse ... healthy ... world competitive ... full-service ... involved ... 
exciting ... attractive ... community called Flint University Park. 

(b) Front right table 
i) The Flint University Park program is: 

A planned integration of existing resources with innovative concepts in 
housing, retail, education, recreation, commercial, entertainment, 
transportation and infrastructure within the development area. 

ii) Comments by group 
(1) Have some great facilities available to build on 
(2) Need student housing at GMI 
(3) Could use medical office condominiums at Hurley Hospital 
(4) Used this vision to form the base for the edited versions below. 

(c) Center table 
i) We envision 

(1) Who - collaborative effort of community leaders 
(2) What - a place to be 
(3) Where - Flint central area 
(4) When -? 
(5) How -? 

ii) We envision an environment in the defined area of University Park 
where anyone can live, work & play 
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iii) The Flint University Park Program envisions 
A synergistic city core that includes strong, viable, family oriented 
neighborhoods, inclusive of manufacturing parks and supported by 
strong educational and research institutions integrated with the 
amenities of a cultural center, restaurants, retail, medical, govemment 
and business center. 

(d) Back right table 
The Flint University Park is a collaborative venture to create a place where 
people of diverse backgrounds and perspectives willleam, live, work, 
develop, play, share, shop 

A Place to Be! 

(e) Back left table 
To create a revitalized, vibrant city where cooperative, collaborative efforts & 
an entrepreneurial & pioneering spirit exists between individuals, gov't, 
business, education, and research organizations to develop housing and 
shared public and private world class facilities for diverse people to live & 
work; where art, business & quality of life is cherished. 

i) University Park is 
(1) What we want it to be when we grow up 
(2) A livable lab city· America's new research capital 
(3) America's newest research city 
(4) Grassroots urban revitalization effort based on coop(cooperation 

1), collaboration 
(5) Focused residential I commercial partnership 
(6) Create a city where cooperative entrepreneurial spirit between 

business, education. etc. 
(7) To develop public & private which make Flint a place for people to 

live. work. & enjoy 
(8) Vibrant city within an city 
(9) Provides resources to be shared 

(10) Atmosphere including arts, business, residence 
(11) To foster spirit of cooperation & harmony 

(a) Pride in community 
(b) World class facilities 
(c) Opportunity, both individual & business 
(d) Comfort & convenience 

(12) A revitalized urban residential. education, & research community 
(13) Pioneers. innovation (?) + builds on partner & collab. efforts 

(3) Strengths threats, problems, opportunities· spot analysiS 
(a) Front left table 

i) Strengths 
(1) Major teaching hospitals 
(2) PubliC I private leadership 
(3) Higher education 
(4) GM 
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ii) Threats 
(1) Unrealistic outside expectations 
(2) World and US economics 
(3) Regional competition 

iii) Problems 
(1) Funding 
(2) Internal expectations 
(3) ~n dequate market research 
(4) M O~ 
(5) ity Council 

(a) Mentioned need to bring the City Council into the UP project 
iv) Opportunities 

(1) Increased public and private funding 
(2) GM/university research 
(3) Economic spinoff from research 
(4) C4 - computerization methods for industry application 

(a) EDS - how to get these people involved? 
(b) Front right table 

i) Strengths 
(1) Anchor assets 
(2) Leadership 
(3) Cultural Activity 
(4) Government cooperation 
(5) Financial resources 
(6) Resilient people 

ii) Threats 
(1) Territorial disputes 
(2) Competing neighborhoods 
(3) Sustaining interest 

iii) Problems 
(1) Funding 
(2) Historic failures 
(3) Development priorities 
(4) Transportation 
(5) Image 
(6) Educational outcome 
(7) Housing 

iv) Opportunities 
(1) Jobs 
(2) Growth - economic 
(3) Population growth 
(4) Develop a master plan 
(5) Strengthen public and private relationships 
(6) Improve image 
(7) Transcend leadership changes 

(c) Center table 
i) Strengths 
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(1) Committed leaders 
(2) Vision 
(3) General Motors 
(4) Participating institutions 
(5) Improved airport 
(6) Higher education systems 
(7) Health care (as employer) 
(8) Medical services 
(9) Mott Foundation 

ii) Threats 
(1) Neighborhood deterioration / zoning 
(2) SeH image 
(3) Flint school school system image I perception 
(4) Daily newspaper - negative information 
(5) Racism 
(6) Public safety 

iii) Problems 
(1) GM dependency 
(2) Potential to impede existing programs 
(3) Financial support / funding 
(4) National image of Flint 
(5) Auto World 
(6) Labor I management relations 

iv) Opportunities 
(1) Electronic network 
(2) Revenue 
(3) New facilities / expanded facilities 
(4) Attracting new business 
(5) Inter institutional cooperation 
(6) Restructure Flint schools 
(7) Daily newspaper - positive information 
(8) Research center 

(d) Back right table 
i) Strengths 

(1) Viable existing infrastructure 
(2) River 
(3) Available open space 
(4) Shared decision making among leadership city/private 
(5) Emerging public/private collaboration 
(6) Some model neighborhoods 
(7) SystemiC changes in K-2 

ii) Threats (external) 
(1) Failed projects 
(2) Negative image 
(3) Health care issues 
(4) Status of children 
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(5) Sustained leadership - absence of 
(6) Challenge of race/class 

iii) Problems (internal) 
(1) Declining economic base 
(2) Lack of shared vision 
(3) Michael 
(4) Negative image 
(5) Status of children 
(6) Development of sustained leadership 
(7) Challenge with race/class 

iv) Opportunities 
(1) Auto World 
(2) Michael 
(3) Institutions with enlightened self-interest 
(4) Youth and chronologically gifted (old people) 

(e) Back left table - did not do this part of analysis 
i) Strengths 
ii) Threats 
iii) Problems 
iv) Opportunities 

c) Jku summary 
(1) Common vision elements - summarized by Joe Kushuba 

(a) Safe/clean neighborhoods 
(b) Research activity (Board of education - education center - tech center) 
(c) Vibrant downtown/retail shopping 
(d) Growing economy 
(e) Green theme 
(f) Retail development 

(g) Urban park (industrial) 
(h) Public improvements (parking, art) 
(i) The place to be vs. go to 
(j) Attractive 

(k) Educational capitol of Michigan 
(I) Partnerships 

(m) Pride & diversity 
(n) Improved housing (diversity 
(0) Auto world convention center 
(p) Infrastructure (physical-
(q) Attractive to outsiders 
(r) Communication center 
(s) History - new 
(t) Recreation / entertainment 

(u) Experimentation/innovation 
(v) Sharing of physical assets 
(w) University learning/educational - undergraduate 
(x) Architectural theme/concept 
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(2) jku summary vision statement derivation 
(a) Which one of the vision statements presented seems to have potential? 
(b) Selected front right as the basic vision statement (see previous table vision 

statements. ) 
(c) General comments by the Board on the vision statement 

i) Strong statement made by back left table on keeping buildings that 
deserve to be kept. 

ii) Mentioned the past attempts such as river front parle 
iii) Is the vision flawed or is the process flawed? 
iv) rki said the vision was not flawed and that the elements are in place but 

the scope might not have been as broad as it should have been. 
v) Mayor said that Flint has a glorious history. The history should be used 

as a base upon which to plan the future of Flint. 
vi) Have torn down much of the Flint community 
vii) May have lost some of the links to the history of Flint. 
viii) Should capitalize on the strengths of Flint's history 
ix) If it doesn't make sense and it may not be supported by the future, and 

are not self sustaining - this is the definition of an unnatural feature. 
x) How do we warm up the viSion statements so they relate and make 

sense to the people who live in Flint? 
xi) Editorial note· there seems to be a general lack of understanding about 

the nature of the citizens of Flint. 
xii) Who is this statement for? The people of Flint, or the people in this room 
xiii) Must touch an emotion somewhere! 
xiv) The above comments are getting close to some core ideas 
xv) Must consider the vision as consisting of two concepts 

(1) What the government feels must be done 
(2) What the public of Flint really wants 

(d) Vision statements produced from meeting 
i) Edited vision statement - draft 2 

(1) Flint University Park program is: 
In people terms, where people of diverse backgrounds and 
perspectives will learn, live, work, develop, play, share & shop: in 
technical terms, a planned integration of existing resources with 
collaborative innovative concepts in housing, retail, education, 
recreation, commercial, entertainment, transportation and 
infrastructure within the development area 

ii) Edited vision - draft 3 
The Flint University Park is, in people terms, a place where people of 
diverse backgrounds and perspectives will learn, live, work, develop, 
play, shape, & shop; in technical terms, it's a planned integration and 
development of collaborative, innovative concepts in existing and new 
resources with (containing?) housing, education, research, recreation, 
cultural, commercial! industrial, health, entertainment, transportation, & 
retail (1) infrastructures within the development area. 
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Economic viability - foot note with no explanation. 

d) Summary and conclusion 
(1) Ball has been passed to Richard King 
(2) Mayor announced that GM is reinvesting $2 million in community 

(a) Through a collaborative effort gained some plant use in manufacture of 
exhaust system components. 

(b) Mentioned catalytic converter development as a job generator 
(3) Richard and staff to check back on next meeting. 

e) Items to do, discuss and expand upon· added by rJs 10/04/92 
(1) A well assembled book of notes should be provided to all people working on the 

University Park program 
(2) The small private entrepreneurial sector is not represented on any of the teams, 

committees, or the Board. I recommend that they be an included in all levels of 
the working groups. 

Page 12 Date printed: October 7, 1992 



University Park Development City of Flint, Michigan Ralph J. Stephenson, P. E. , P. C. 

City of Flint University Park meeting notes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 
By Ralph J. Stephenson - Consultant. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .1 
Project administration competence team meeting #2. meeting . . . . . . . . . . . . . . . . . . . . . . . . 1 

Date of meeting - 8:10:02 AM - September 21! 1992, 1 
Those attending, 1 
Team objectives, 1 
Agenda! 1 
General! 1 
Adjourned at 8:56:23 AM! 2 

Planning competence team meeting #2 meeting. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2 
Date of meeting - 9:58:48 AM - September 21! 1992, 2 
Those attending, 2 
Team objectives! 2 
Agenda! 2 
General! 2 
Example of planning the planning, 3 
To take to the Board, 4 
Adjourned at 11:54:27 AM! 4 

Marketing & development competence team #2 meeting. . . . . . . . . . . . . . . . . . . . . . . . . . . 4 
Date of meeting - 11:57:22 AM - September 21, 1992! 4 
Those attending, 4 
Team objectives! 4 
Agenda! 4 
Lunch in D AEF conference room! 4 
General, 4 
Laundry list, 5 
Concerns to be taken to the Board of Governors, 5 
Adjourned at 1:59:49 PM, 5 

Education competence team #2 meeting ...................................... 5 
Date of meeting - 2:01:32 PM - September 21, 1992, 5 
Those attending, 5 
Team objectives, 6 
General, 6 
Thoughts that might be taken to the Board for discussion, 8 
Adjourned at about 3:25 PM - September 21, 1992, 8 

Neighborhood & housing team #2 meeting ... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 8 
Date of meeting - 4:07:56 - PM September 21, 1992, 8 
Those attending, 8 
Team objectives, 8 
Agenda, 8 
General, 8 
Adjourned at 5:08:45 PM, 9 

Follow up notes . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 9 
Define new terms, 9 
To consider taking to the Board for discussion., 9 

Page i Date printed: November 28,1992 



University Park Development - City of Flint, Michigan Ralph J. Stephenson, P. E. , P. C. 

1. Date of meeting - Monday, September 21,1992 
A. City of Flint University Park meeting notes 
B. By Ralph J. Stephenson - Consultant 
C. Project administration competence team meeting #2 meeting 

1. Date of meeting - 8:10:02 AM - September 21, 1992 
2. Those attending 

a) Susan Piper - Vice President - McLaren Regional Medical Center 
b) Rick Carter - Administrator for O. H. Hurley Medical Center 
c) Richard King - Project Director & Marketing & Development team leader 
d) Nancy Jurkiewicz - Project administration team leader 
e) Ralph J. Stephenson - Consultant 

3. Team objectives 
a) The program objectives are the sum total of all the team objectives 
b) Ideas expressed by rca 

(1) Need some kind of an overview of the issues and concerns that drive the project. 
(2) Doesn't think we should review the team objectives with the Board. The objectives 

must corne out of the Board meeting. 
c) Ideas expressed by s 
d) rki mentioned that the driving forces are outlined in Exhibit #1 dated 09/21/92. 
e) rki wants two things from the Board on October 2, 1992 

(1) What does the Board think should be done to achieve the goals? 
(2) What do the institutions think should be done to achieve the goals? 

(a) From the institutions represented by the 18 members of the Board. 
o Objectives given in Exhibit #2 - dated by rjs 09/21/92 

(1) Develop and maintain project management structure 
(2) Develop funding sources for critical development projects 
(3) Prepare and manage developer rfp(s) process 
(4) Review contracts 
(5) Prepare operations plan 

4. Agenda 
a) Determine work product of the project administration team 
b) Discuss team objectives 

5. General 
a) Enterprise zones 

(1) How we get the enterprise zone designation 
(2) Must work within an area basically in a 10% of the total city size 
(3) Planning team will be following the enterprise zone potential 

b) What are some of the work products 
(1) Prepare grant applications 

(a) Suppose Hurley and McLaren decide on a project within their area. Near a 
new tower. New project is an employee park. 

(b) Suppose hospitals can only fund half of the park cost 
(c) The pact committee would help find the funding. 

c) Joe Kushuba will be facilitating the Board meeting on October 2, 1992. 
d) Jack Martin might be a good facilitator. 
e) Purpose of board meeting could be to give the customers in the area to express their 

interests, concerns and ideas about how the area is to be improved. 
o Must give the team members a chance to contribute something. 
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g) Resources from Hurley might include 
(1) Alice Lorenz - Director of School of Nursing 
(2) Rob Jewell - Grant Writer 
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(3) Larry Daly - Assistant Director of Planning and Marketing Services 
h) Reviewed what the Board meeting will cover 

6. Adjourned at 8:56:23 AM 
D. Planning competence team meeting #2 meeting 

1. Date of meeting - 9:58:48 AM - September 21, 1992 
2. Those attending 

a) Larry Cywin - Board of Education - 313 760 1120 
b) Douglas Varnum - Michigan Bell Telephone - 313 768 0123 
c) John Brown - Vice President for Academics for the Baker College system - 313 
d) Lee Gonzales - Genesee County Development 
e) Dorothy K. Russell- Vice Chancellor for Administration - University of Michigan - Flint 
f) Richard King - City of Flint - Project Director 
g) Jim Race - City of Flint - 313 766 7355 
h) Denise Heath - City of Flint - 313766 7355 
i) Ralph J. Stephenson - Consultant 

3. Team objectives 
a) Establish database 
b) Define and quantify critical development projects 
c) Integrate institutional and neighborhood plans 
d) Prepare overall master and vision plans 
e) Develop infrastructure and transportation plan 
f) Prepare enterprise zone application project plans 
g) Define war room computer systems 

4. Agenda 
a) Discuss rid memo material 
b) Review planning processes to be used 

5. General 
a) rki joined the meeting at 10:49:31 AM 
b) rjs reviewed the current team objectives and the role of the committee in the program 

(1) Introduced the possibility of rearranging the organizational structure of the 
program 

c) jra reviewed the overall program map 
(1) Used the colored map 

(a) Yellow - residential 
(b) Red - commercial 
(c) Green - institutional 
(d) Blue - industrial 

(2) Discussed the various projects with the group 
d) dru proposed including Great Lakes Technology Center in the program. Asked if we 

had discussed this with the other committees 
e) ley asked if the Northern Park project should be included in the program 
f) Enterprise zones - no larger than 10% of the city's area - area of city is 33.6 square miles. 

(1) jra is going to review the enterprise zone regulations. 
g) jru discussed the memo of September 18, 1992 

(1) The mission and goals statement are the City's statement 
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(2) The mission and goals may be modified by the Board 
(3) The assignments will be worked on by the teams. 
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h) dru asked what the firm of Hyatt and Palma are doing and how it fits into the COF UP 
program. 

(1) Client is DDA. 
(2) Could provide a reference point for future work. 
(3) jra did not have full information on the work they are doing 
(4) Will be submitted soon. 
(5) dru was interviewed by the consultants 
(6) 19o mentioned that if we do not necessarily agree with the findings of the Hyatt 

and Palma work we could state so. 
(7) rki said the Hyatt and Palma work may only be a wish list. 

6. Example of planning the planning 
a) Oak Technology Park 

(1) Why is it termed the Oak Technology Park? 
(2) Why is the program named Flint University Park? 

(a) Senator Donald Reigle and Mayor Woodrow Stanley gave it the name. 
(b) City has expanded the project boundaries 

(3) Laundry list of actions to move from point A to point B (at random) 
(a) Select a suggested methodology of accomplishing the project 

i) Economic studies 
ii) Planners 

iii) Designers - architects and engineers 
iv) Constructors 

(b) Define need and justification. 
i) Economic 

ii) Social 
iii) Educational 
iv) Physical 
v) Infrastructure 

vi) Political 
vii) Others? 

(c) Identify status of all projects in work within the program area 
i) Probability of success to achieve completion 

ii) Driving force behind project 
iii) Characteristics of the projects 

(d) Review existing & in work studies of or for related projects 
(e) Define expected outcomes 
(f) Define the beginning and ending points of the plan being prepared. 
(g) Define the physical scope of the work to be planned. 
(h) Identify resources required. 
(i) Identify funding sources available 

i) Government 
ii) Private 

iii) Quasi public 
iv) Foundations 
v) Other? 
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(j) Identify impact of the project on other cof up projects 
(k) Identify impact of the public area site improvements from and to the project 

7. To take to the Board 
a) Great Lakes Technology Center inclusion in the program 
b) Northern Park inclusion in the program 
c) Fanners market inclusion in the program 

8. Adjourned at 11:54:27 AM 
E. Marketing &- development competence team #2 meeting 

1. Date of meeting - 11:57:22 AM • September 21, 1992 
2. Those attending 

a) Dennis Brooks - Vice President - Michigan National Bank - 313 7625580 
b) Ken Rice - Vice President for Development - Baker College & Director of Public 

Relations for the Baker College system - 313 766 4045 
c) Polly Piepenbrink - Vice President Marketing and Planning - St Joseph Health System -

313 7628590 
d) Fred Brown - Administrator of Employee Development - AC Rochester - 313 257 7554 
e) Joanne Sullenger - Vice Chancellor for Institutional Advancement - University of 

Michigan - Flint - 313 762 3350 
f) Mark E. P. Parston - Vice President Planning and Business Development - McLaren 

Health Care Corporation - 313 7622447 
g) Richard King - Project Director 7 Marketing & Development team leader - 3132337483 
h) Ralph J. Stephenson - Consultant - 5177722537 

3. Team objectives 
a) Implement critical development projects 
b) Inventory existing land and development sites 
c) Identify & retain economic and market research studies 
d) Identify technology/university linkage & strategic alliance opportunities 
e) Identify, budget, develop and market new development opportunities 
f) Define critical development projects 

4. Agenda 
a) Review operational guidelines 
b) Orient team on overall project 
c) Review current memo on project 
d) Review happenings in previous two team meetings 

5. Lunch in DAEF conference room 
6. General 

a) rki opened meeting with a general discussion 
(1) Project started with Senator Riegle's plan to bring medical and institutional 

planning together in the program area. 
(2) Handed out the memo and backup material dated September 18, 1992 
(3) City's position - to do the program as a major development effort to improve Flint's 

economic, social and people structure 
(4) Explained the components of the program 
(5) Gave orientation to various program components. 
(6) Expect the Board to prioritize projects 
(7) At the October 2, 1992 meeting the Board will consider the overview of the 

program and the vision. 
(8) Statement of the vision 
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b) Team members asked if they are expected to actually do the work. 
c) How do we look at related plans to see how they impact on the individual plans for 

each project. This is important to those serving on the tearns. 
d) The planning committee is the needed prior step to marketing and development. 
e) All must look at the UP program to insure it is in concert with each institution's mission 

and planning. 
f) City of Flint must take into account the regional aspects of the development. 
g) The marketing and development team must know what empowerment they have. 
h) In a summary statement - what does the marketing and development team feel should 

be our marketing plan should be. 
i) How much shared information can we obtain and use? 
j) We must determine and obtain what is available and is knowable. 

k) dbr asked what we do with the information when we get it. 
l) Can share the public information portion of the planning process. 

m) Must work together to enhance the neighborhoods in the UP program 
n) What generic items can be of benefit to all without compromising their proprietary 

interests. 
0) Our job is to build an infrastructure that encourages effective development within the 

proprietary plans of each institution. 
p) The vision must be built independent of the proprietary plans of the institution, and 

must be supportive of it. 
7. Laundry list 

a) Identify critical projects 
b) Identify how to improve the development climate 
c) What are the problems we face in the development process? 
d) Identify the real projects 
e) Set budgets on the process 
f) Set priorities and how they are to be set. 

8. Concerns to be taken to the Board of Governors 
a) How are the efforts of the teams to be financed? 
b) What policy should we adopt in the collection and use of proprietary information? 
c) How do we insure the missions of UP and the missions of its inhabitants are in concert 

to the greatest possible degree without proprietary disclosures? 
9. Adjourned at 1:59:49 PM 

F. Education competence team #2 meeting 
1. Date of meeting· 2:01:32 PM • September 21, 1992 
2. Those attending 

a) Jeff Love - VP Academics - Baker College - 313766 4108 
b) Teri Irland - Commercial lender - Michigan National Bank - 3137625568 
c) Dave Doherty - Vice President - GMI - 3137629869 
d) Lennetta Coney - Mott Community College - 3137620269 
e) Jacqueline Giles - Director of Placement & Career Development - Detroit College of 

Business - Flint - 313 2391443 x104 
f) William Donohue - Genesee Area Focus Corporation? - 313 232 6420 
g) Mark Davis - Team leader - Education competence team - 3132387803 
h) Richard King - Project Director - University Park - 3132337483 
i) Victor Wong - Provost - University of Michigan - Flint - 3137623177 
j) Lee Gonzales - Genesee County Development - 3132573020 
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k) Pamela Loving - Flint Board of Education & GMI- 3137629850 
1) Ralph J. Stephenson - Consultant 

m) John Selmon - Associate Dean - Detroit College of Business - Flint 313 2391443 x146 
3. Team objectives 

a) Define critical development projects 
b) Inventory existing educational resources 
c) Identify GM/university technology, research and human resource opportunities 
d) Develop pilot Kg through 12 improvement plan 
e) Develop new health care/economic development interface properties 
f) Develop intellectual properties opportunity technology transfer plan 

4. General 
a) mda and rki started the discussion 
b) rki 

(1) Reviewed the physical planning area 
(2) Color coding explained 
(3) Baker is not shown since it currently is outside the planning boundaries 
(4) Reviewed the material in the updated program prospectus dated September 18, 

1992 
(5) Outlined the organizational structure of the teams and the Board 
(6) 

c) mda 
(1) Reviewed team objectives 
(2) What do we need to be doing and what are we doing? 

d) Committee comments 
(1) leo pointed out that we must identify and show the ultimate outcomes from the 

educational system. 
(a) Work path and the higher education path 

(2) jgi mentioned the need and desire to know what the work force is going to be like 
over the next few years. 
(a) Detroit College of Business has many minority and many female students. 
(b) All businesses have accounting and managerial needs 
(c) Computer literacy is important to moving into jobs from the entry level to 

higher levels, perhaps as a manager. 
(d) Are trying to prepare the student to move into higher positions and to 

continue their educations. 
(3) wdo said they are interested in connecting the needs of the work place and the 

classroom material being taught. 
(a) Wants to upgrade the skills of the existing work force 
(b) Two work forces - existing and future 
(c) Have 6 campuses in town. 
(d) All colleges have major college potential 
(e) All four colleges represented in UP - some have proprietary plans 
(f) Does the U of M Flint have any blue sky concepts they might share with other 

institutions. 
(4) vwo reviewed U of M's general concerns and interests 

(a) Mentioned anesthesia and nursing programs at Hurley and how they are of 
interest at U of M. 

(b) Mott and U of M - interest in collaborating in a nursing education effort. 
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(c) Mentioned connections - same as linkages? 
(d) Wants more interconnections and exchange of information with other 

educational institutions in the Flint area. 
(e) U of M can cooperate with other institutions, particularly with GMI. 

(5) Igo interested in improving work force readiness 
(a) All are talking about job training and retraining 
(b) Collaboration is important now. 
(c) Must work together to obtain access to government funds in the many areas of 

education. 
(d) Dr. Reddin of CMU was on campus the other day. 

i) Has a catalog of funding available 
ii) Is interested in minority enrollment 

(6) plo dream is to have Flint become the education capital of Michigan 
(a) Are looking at the physical plant of the system 
(b) Would like to see a renovation project for Central High School proceed. 
(c) Want to build 3 new schools across the city. One in each third of the City. 
(d) Are studying the school planning process now. 
(e) What are community schools - being defined 
(f) Teach for America - new program recruiting people to teach. 

i) Draws from a very diverse cross section 
ii) Drawn from diverse diSciplines 

iii) Many will ultimately work in their fields. 
(g) Need more linkages across student body lines - consortium 

(7) jlo of Baker - a career skills college 
(a) Area of strength is in the health related fields. 
(b) Medical records technology 
(c) Physical therapy 
(d) Do grant bachelor degrees 
(e) Still have many students getting associate's degrees 
(f) Few start out to get a bachelor's degree 
(g) Have a comprehensive technical course offering 
(h) Are teaching a Spanish language course this year 
(i) jlo would like to see us as a college consortium getting involved in head start 

type programs. 
(j) 

(8) tir - wants to attract people to our community 
(9) ddo - GMI 

(a) 5% students are from Genesee County 
(b) Are looking to get into the environmental evaluation and technology. 
(c) Moving into the international market 
(d) Are creating partnerships with colleges in other countries 
(e) Looking at the broad picture - GMI must be involved to improve Flint 
(f) Would like more qualified students applying from Genesee County 
(g) Would like to have more jobs for their Genesee County students to go to. 

e) wdo asked what's next? 
(1) mda said need to get into more detail on the issues. 

f) Concerns to be taken to the board. 
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5. Thoughts that might be taken to the Board for discussion 
a) Fully understand the process of empowerment and site based management that is being 

used in Flint. This is a powerful feature that can attract development and economic 
improvements to the City of Flint. 

(1) Site based management 
Giving power to the parents and to the individual schools to make decisions that 
affect the future and the schools. 

Managing at the operating and parent level. 
b) What is the flow of benefits desired between the occupants of the UP and the UP itself as 

an entity. 
6. Adjourned at about 3:25 PM - September 21, 1992 

G. Neighborhood &; housing team #2 meeting 
1. Date of meeting - 4:07:56 - PM September 21,1992 
2. Those attending 

a) Beth McClendon - Michigan State Development Authority - 517 335 4473 
b) Ronald Roland - Director of Flint NIPP - 313766 7212 
c) Dave Doherty - Vice President - GMI - 313 762 9869 
d) Wayne Hatch - Flint CDC - National Bank of Detroit - Flint - 313760 8253 
e) Kathy Stoughton - Director of Department of Community Development &; 

Neighborhood and housing team leader - 313 766 7436 
o Vicki Van Buren - Director of Mayor's office on neighborhoods - 313 766 7428 
g) Martha Ailles - Director of Carriage Town Neighborhood Association - 3137673513 
h) Richard King - Project Director &; Marketing &; Development team leader - 313766 7426 
i) Larry Cywin - Board of Education - 313 760 1120 
j) Ralph J. Stephenson - Consultant - 5177722537 

3. Team objectives 
a) Define cri tical development projects 
b) Implement community input mechanism(s) 
c) Develop neighborhood development plans for existing neighborhoods 
d) Develop spot clearance &; public improvement budgets for existing neighborhoods. 

4. Agenda 
a) rki present orientation on UP. 
b) Review team objectives 

5. General 
a) rki gave brief orientation of the characteristics of the University Park program 

(1) Discussed the color map 
(2) Presented mission of the UP program 
(3) Presented goals of the project 
(4) Presented objectives of the committee 
(5) kst asked about construction of facilities 
(6) Presented vision draft #1 to team 
(7) kst &; ddo asked if the map was a fait accompli (an accomplished fact)? - rki said 

no. 
(a) We should be working on things that we can do something about 

(8) ddo said the neighborhood preservation and value enhancing area must be given 
some code enforcement action. 
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(9) wha spoke of the need to add value to the areas being planned. 
(10) bmc mentioned about Detroit's Victoria Station 

(a) On east side off Jefferson A venue. Upgraded entire neighborhood. 
(b) Lots of subsidies used 
(c) Somebody must provide the subsidies 

b) Are we going along with the city's plan or do we develop a plan of action from the team 
c) What is a neighborhood? 
d) ddo described the work plan they are considering to be done by jjr. 

6. Adjourned at 5:08:45 PM 
H. Follow up notes 

1. Define new terms 
a) Program 
b) Project 
c) Enterprise zone 
d) Site based management 

Giving power to the parents and to the individual schools to make decisions that affect 
the future and the schools. 

Managing at the operating and parent level. 
2. To consider taking to the Board for discussion. 

a) Extension of program boundaries 
(1) Great Lakes Technology Center inclusion in the program 
(2) Northern Park inclusion in the program 
(3) Farmer's market inclusion in the program 

b) How are the efforts of the teams to be financed? 
c) What policy should we adopt in the collection and use of proprietary information? 
d) How do we insure the missions of UP and the missions of its inhabitants are in concert 

to the greatest possible degree without proprietary disclosures? 
e) Fully understand the process of empowerment and site based management that is being 

used in Flint. This is a powerful feature that could attract development and economic 
improvements to the City of Flint. 
(1) Site based management 

Giving power to the parents and to the individual schools to make decisions that 
affect the future and the schools. 

Managing at the operating and parent level. 
f) What is the flow of benefits desired between the occupants of the UP and the UP itself as 

an entity. 
g) Discuss the involvement of jjr group in a master plan for a major portion of the area 

(SOL area). Potential contributors to the master plan include Hurley, McLaren, GMI. 
and others. 

(1) People have not talked to each other in the intervening period. 
(2) Within three months must give the SOL group an answer about the area planning. 
(3) SOL area extends from 5th on the north, river on the south, King on the east, 

Dupont on the west. Must be checked. 
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3. Marketing & development competence team #1 meeting 
1. Date of meeting -12:07:16 PM - September 8, 1992 
2. Those attending 

1. Joanne Sullenger - Vice Chancellor for Institutional Advancement
University of Michigan - Flint 

2. Ken Rice - Vice President for Development - Baker College & Director of 
Public Relations for the Baker College system 

3. Richard King - Project Director 7 Marketing & Development team leader 
4. Mark E. P. Pars ton - Vice President Planning and Business Development

McLaren Health Care Corporation 
5. Ralph J. Stephenson - Consultant 

3. General 
1. Met at TGIF for lunch 
2. rki gave brief orientation of total project. 
3. mpa asked about committee make up & its relation to the mission statement 

of the project. 
4. DCED supports the University Park concept - the teams are supposed to test 

the premises and to bring it to life. 
5. Must have the occupant institutional input. 
6. What are the missions of the institutions that occupy the University Park. 
7. Where are the master plans? 

1. All have master plans 
8. Discussion topics 

1. Stategic plans 
2. Facilities plans 
3. What should fill the interstices between the major institutions 
4. The neighborhoods around the institutions must be made safe & 

attractive & economically productive. 
5. In patient treatment facilities of St. Joe hospital to be moved to Grand 

Blanc. 
6. Must find ways by which the faculty of the institutions can be attracted 

and retained. 
7. People don't want to live in Flint 
8. How do we enhance the area 
9. What kind of an area can be developed in University Park to attract the 

people to the institutions. 
10. Talked about territorial imperatives 
11. Flint has a long history of territorial protectionism 
12. The major concept that came out of this meeting was the fact that the 

areas between the mjor facilities must be made healthy developments. 
How can this be done? 
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13. How do we make linkages mutually valuable? 
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City of Flint· University Park Project 

1. By Ralph J. Stephenson· Consultant 
2. General - these are basic reference notes about University Park, and are revised and added to 

regularly, to provide current data about the program and project. 
1. Those involved 

1. Inez Brown - Senior policy advisor - Senator Donald Riegle 
2. Mark Davis - Education team leader 
3. William Donahue - President Genesee Area Focus Council 
4. Dr. David Doherty - Vice President for External Relations - GMI 
5. Kathy Edwards - Deputy Director - Michigan Department of Commerce 
6. Nancy JurkiewiCZ - Project management team leader 
7. Ben Mason - former Department of Commerce representative for Flint area 
8. Doctor from tech center recycling 
9. Richard King - Project Director & Marketing & development team leader 

10. Fred Kump - Economic Development Manager 
11. Jim Race - Planning team leader 
12. Senator Donald Riegle - US Congress 
13. Bob Sinnot - AC Rochester Plant Manager 
14. Carl Schwartz - Business man 
15. Mr. Emerson Sharrod - Field representative Department of Housing and Development 
16. Mayor Woodrow Stanley 
17. Ralph J. Stephenson - Consultant 
18. Kathryn G. Stoughton - Neighborhood & housing team leader 
19. Jan Tannehill- Board member - General Manager, AIC Rochester 
20. William White - President Mott Foundation 
21. Karl B. Williams - Director of Michigan Department of Commerce - Southeastern Michigan 

office 
1. Formerly with MDOT 

2. Definitions· generally those in common use on the project 
1. Benchmark 

An individual, organization, model or other physical or mental entity that has qualities 
worth while replicating. 

2. Closed System 
A system in which there is no import or export of information or physical materials, and in 
which, therefore, there is no change of components. 

3. Core Competence Teams - see individual definitions 
The unit tearns formed to accomplish a vision, a mission, and specific goals and objectives 
within certain definitions of the team talents. 

1. Education 
2. Marketing and development 
3. Neighborhood & housing 
4. Planning 
5. Program administration (formerly project management) 

4. Diversification 
Expanding the number and variety of public and private operations that add value to the 
economic structure of the city, and create jobs within the community. 

5. Economic model 
6. Education competence team 

Those responsible for and having the authority to provide university and other educational 
resources to those who now occupy, and those who will occupy University Park in the 
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future. 

This action entails development and implementation of a total linkage between the 
educational system of the Hint Metro Area and those interested in occupying University 
Park. 

7. Goals 
The unquantified desires of an organization or individual expressed without time or other 
resources assigned. (See objectives for related definitions.) 

8. Infrastructure 
The publicly or privately, and centrally or collectively owned and operated facilities and 
services that support the human activity conducted in an area. 

9. Integrate 
Find out what the U of M, GMI, City of Flint, etc. has determined to be their master plan 
and mesh it with the University Park Plan 

10. Linkages 
The things that connect a set of functions and populations within a related system. 

11. Manage 
To define, assemble and direct the application of resources. 

12. Marketing & development competence team 
Those responsible and having the authority to define, locate, and obtain users, occupants, 
developers and others who will populate the University Park project. 

13. Neighborhood & housing competence team 
Those responsible for and having the authority to conceive, have planned, finance, and 
improve existing residential facilities and total neighborhoods within the University Park 
area. 

14. New town· in town 
An area within a city that is a microcosm of the total city with all services and needs are 
contained within the boundaries. 

15. Objectives 
Quantified targets derived from established goals (see goals). The most commonly used 
resources in converting goals to objectives are money, time, human abilities, human 
actions, equipment, and space. 

16. Open system 
A system which exchanges energy, information and physical components with its 
environments. 

17. Planning competence team 
Those who have the responsibility and authority to prepare physical plans for the total site 
and its various components. 

Includes the incorporation and meshing of all master plans for facilities and organizations 
in the University Park area with the new planning for the total University Park program. 

18. Position - operative word in the mission statement 
To create a positive condition that encourages economic diversification, alleviates 
conventional social ills, and provides the information needed by the people of the Flint 
market area so they can achieve the mission 

This definition also suggests improving the image of Hint so that Flint area institutions and 
people become a source of entrepreneurial and manufacturing excellence known 
throughout the world. 

19. Program 
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20. Program - as defining a step in the design process 

A narrative oriented statement of the needs and character of the proposed user operation, 
the requirements of the user and owner, the nature of the environment to be planned, 
designed and built, and the corresponding characteristics of the space that will satisfy these 
needs and requirements. 

Sometimes called the brief. 
21. Program administration competence team 

Those who are responsible for and have the authority to make & implement day-to-day 
management dedsions & actions needed to administer and support the total project effort. 
May include the acquisition of funding and other resources needed to achieve program 
health. 

22. Project 
23. Project - as a set of work actions 

A set of work actions having identifiable objectives, and a beginning and an end. 
24. Project Manager 

One who helps establish objectives generated by a need, plans how these objectives are to 
be reached through a set of work actions, and then assembles and directs the application of 
available resources to achieve the objectives on one or more projects. 

Usually the project manager is most concerned with supportive actions which bring 
resources to the point of effective use. 

25. Project mission 
The mission of the project is to postion Flint to become a great city. This is to be done 
through its development as an urban center for entrepreneurial and manufacturing 
excellence. 

(see definition of position as an operative word) 
26. Ultimate Decision Maker (UDM) 

The individual or group at the lowest management level that has the authority to make a 
final binding dedsion in any job related matter. 

27. Urban model 
28. Warroom 

Is a space devoted to meeting, conferring, simulating and working on project elements 
with staff and present and future occupants of University Park. 

Contains digital map of the area to be used to show planning representations to 
developers. Is a space for what ifs to happen. 

3. Definitions to be discussed or completed 
1. Alternative neighborhood plans 
2. Business 

A commerdal enterprise or establishment. 
3. Business and technology parks 
4. Community (second tier) technology transfer 
5. Community input mechanism 
6. Community stabilization and revitalization program 
7. Computer data base 
8. Downtown 
9. Effective 

Produdng a desired effect, response, impression or action. 
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10. Efficient 

Acting directly and with least expenditures of resources to produce an effect. 

~ car is efficient if it can be driven at a gas consumption rate of 100 miles per gallon. It is 
meffective for rapid transportation if its maximum speed is only three miles per hour. 

11. Enhancement 

The act of increasing or making greater such qualities as value, beauty, or repute. The act of 
adding value. 

12. Enterprise zone 
13. Entrepreneurial 

The manner in which a person acts who organizes, operates, and assumes the risk for a 
business venture. 

14. Entrepreneurial infrastructure 
15. Financial feasibility projection 
16. Flint university park strategic research alliance 
17. Governance 

The act, process or power of governing. The state of being governed. 
18. Human resource opportunity 
19. Program - as defining a step in the design process 

A narrative-oriented statement of the needs and character of the proposed user operation, 
the requirements of the user and owner, the nature of the environment to be planned, 
designed and built, and the corresponding characteristics of the space that will satisfy these 
needs and requirements. 

Sometimes called the brief. 
20. Program - as defining a total environmental effort 

A major environmental construction effort made up of several projects 
21. Project - as a set of work actions 

A set of work actions having identifiable objectives, and a beginning and an end. 
22. Project - as related to management 

A specific management assignment to achieve a set of objectives by accomplishing a group 
of related, discrete operations which have a defined beginning & end. 

23. Project vision plan 
24. Redevelopment opportunity zones 
25. Simultaneous Engineering 
26. Strategy 

The science and art of combining and managing resources to plan and direct program and 
project operations. Usually concerns the longer range goals and objectives in comparison 
with tactics. 

27. Sub project 
28. Tactics 

A mode of operation used to achieve the goals and objectives of a program or project. 
Usually concerns the shorter range goals and objectives in comparisons with strategy. 

29. Technology incubation facility 
30. Technology transfer 
31. Work force ofthe future 
32. World class 

4. Vision components - as of September, 1992 - from Exhibit #4 of memo from rki. 
1. Develop the Oak Park Sectors 1 & 2 - in the area east of Saginaw Street - into private, 

quality, multi-use industrial and technology-based parks, including a speculative 

Page 4 Date printed: September 20,1992 



University Park Development - City of Flint, Michigan 
industrial building. This component would also include residential developments with a 
planned single family subdivision oriented for middle income families. 

2. Cooperate and assist AIC Rochester West with its preliminary plans to rehabilitate and 
demolish surplus property, create open spaces, and develop industrial facilities for 
multiple tenants. 

3. Revitalize and redevelop Carriage Town and The Hurley East and West neighborhoods 
through new construction in-fill, concentrated rehabilitation, and limited demolition. 

4. Provide for the south and eastward expansion of the GMI campus, utilizing excess GM 
property. 

5. Help businesses by empowering the University of Michigan-Flint - through the successful 
implementation of the Community Stabilization and Renewal Project (CSR) - to become a 
one-stop research and technology transfer center. The CSR Project would provide area 
businesses with full-access to the knowledge resources and expertise of the university's 
Flint and Ann Arbor campuses. 

6. Provide land along the Flint River for the expansion of U of M Flint campus. This land 
could be used for academic, housing, or related uses - such as athletic fields, outdoor 
recreation and intramural sports activities. 

7. Develop an affordable, planned single family subdivision and a planned 
industrial-commercial district in the Chippewa District, west of Saginaw Street. 

8. Link the neighborhoods and major economic and knowledge-based institutions through a 
new and renovated infrastructure system that will contain open space, pedestrian 
transportation, streetscapes, and telecommunications. 

9. Develop neighborhood preservation activities and value enhancing rehabilitation 
programs to improve neighborhoods and retain middle class homeowners. 

10. Redevelop Autoworld into a University Park Town Center - consisting off office, retail, 
recreational, convention and meeting facilities, residential, or other economically viable 
uses. 

5. Flint University Park Goals· as of September, 1992 - from Exhibit #1 of memo from rki. 
1. Organizational Development and Internal Management Improvement 

1. Implement an effective University Park project management and governance 
structure. 

2. Entrepreneurial and Business Climate Enhancement 
1. Create market demand for City of Flint residential, commercial, and industrial 

development. 
2. Create a business climate which supports increased innovation, entrepreneurship, 

business expansion & General Motors investment in Flint. 
3. Work to eliminate blight, middle-class flight, and disinvestment in both downtown 

and low and moderate income areas by promoting commercial, industrial, residential, 
and neighborhood developments which project the highest standards of architectural 
excellence consistent with market and financial feasibility. 

3. University & Knowledge Resource Enhancement 
1. Enhance and focus university resources on accelerating their role in economic 

development, technology transfer and producing the work force of the future. 
2. Develop world-class Center(s) for Applied Industrial Information, Simultaneous 

Engineering and New Product Development. 
3. Function as an urban laboratory for the development and implementation of new 

concepts and techniques for Community (second tier) Technology Transfer. 
4. World-class Technology & Industrial Development 

1. Transform the Oak Business Center into a quality business development & technology 
incubation facility 
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2. Develop world-class planned business & technology parks 

6. Objectives -laundry list for individual team competence committees 
1. Program administration competence team - formerly project management team. 

Those who are responsible for and have the authority to make & implement day-to-day 
management decisions & actions needed to administer and support the total project effort. 
May include the acquisition of funding and other resources needed to achieve program 
health. 

1. Appoint Board of Governors - complete as of September, 1992. 
2. Obtain project management/operations plan development grant - complete as of 

September, 1992. 
3. Appoint core competence teams - in process as of September, 1992. 
4. Retain project management/operations plan consultant - in process as of September, 

1992. 
5. Conduct Board of Governors vision development - to be completed by 10/02/92. 
6. Prepare draft developer RFP's - to be completed by 10/02/92. 
7. Prepare aggregate project plan, critical path schedule, sub project plans and 

operations manual- to be completed by 12/11/92. 
8. Prepare aggregate financial program & budget - to be completed by 12/11/92. 
9. Make federal submission - to be completed by 12/11/92. 

10. Identify sub-project(s) funding sources - to be completed by February, 1993 
2. Planning competence team 

Those who have the responSibility and authority to prepare physical plans for the total site 
and its various components. 

Includes the incorporation and meshing of all master plans for facilities and organizations 
in the University Park area with the new planning for the total University Park program. 

1. Establish a computer data base of all property within the current university park area 
- complete 

2. Prepare first draft of the project vision plan - complete 
3. Develop physical site and building space/Size specifications for draft project vision 

plan financial feasibility projections - to be completed by 09/25/92. 
4. Make war room computer system recommendations - to be completed by 10/02/92. 
5. Integrate A/C Rochester redevelopment plans (?) - to be completed by 10/02/92. 
6. Develop infrastructure and transportation (pedestrian & vehicular) plan - to be 

completed by 11/25/92. 
7. Integrate existing higher education institutional and downtown physical development 

plan - to be completed by 11/25/92. 
8. Integrate existing and develop alternative neighborhood plans - to be completed by 

11/25/92. 
9. Integrate existing and develop new sub-project plans - to be completed by 11/25/92. 

10. Prepare enterprise zone application(s) - to be completed by 12/09/92. 
11. Complete overall project master plan - to be completed by 12/ 11 /92. 

3. Marketing & development competence team 
Those responsible and having the authority to define, locate, and obtain users, occupants, 
developers and others who will populate the University Park project. 

1. Commission Auto World existing condition assessment - to be completed by 
10/02/92. 

2. Finalize vision plan - to be completed by 10/02/92. 
3. Inventory redevelopment sites & existing conditions component of data base - to be 

completed by 10/30/92. 
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4. Identify redevelopment opportunity zones such as - to be completed by 10/30/92. 

1. University technology park - sectors 1 & 2 
2. Chippewa commercial/industrial district 
3. Small business districts 
4. A/C Rochester river redevelopment district 
5. Autoworld regional center 

5. Identify critical development projects with redevelopment opportunity zones - to be 
completed by 11/13/92. 

6. Prepare preliminary financial feasibility studies of critical development project - to be 
completed by 11/25/92. 

7. Identify & define additional study needs such as market studies, etc. - to be completed 
by 11/25/92. 

8. Identify economic development and technology / university linkage opportunities by 
developing a plan for establishing a Flint University Park Research Strategic Alliance -
to be completed by 12/11/92. 

9. Establish war room - to be completed by 12/18/92. 
4. Education competence team 

Those responsible for and having the authority to provide university and other educational 
resources to those who now occupy, and those who will occupy University Park in the 
future. 

This action entails development and implementation of a total linkage between the 
educational system of the Flint Metro Area and those interested in occupying University 
Park. 

1. Inventory existing educational assets - to be completed by? 
2. Implement community stabilization and revitalization project - to be completed by? 
3. Recommend intellectual property opportunity development plan - to be completed by 

? 
4. Identify GM/University technology, research and human resource opportunity - to be 

completed by? 
5. Identify new health care research/economic development interface opportunities - to 

be completed by ? 
6. Develop a plan to improve university linkage and cooperation (to what?) - to be 

completed by? 
7. Develop a plan to improve Kg thru 12 for University Park residents - to be completed 

by? 
5. Neighborhood & housing competence team 

Those responsible for and having the authority to conceive, have planned, finance, and 
improve existing residential facilities and total neighborhoods within the University Park 
area. 

1. Institute community input mechanism for existing neighborhoods - to be completed 
by 09/11/92. 

2. Develop existing neighborhood development plan(s) - to be completed by 09/18/92. 
3. Develop neighborhood development sub-project plans - to be completed by 10/30/92. 
4. Estimate acquisition, spot clearance, and rehab costs - to be completed by 11/25/92. 
5. Conduct public or neighborhood hearings to obtain community input on the 

neighborhood development plan - to be completed by? 
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City of Flint· University Park Project 
1. By Ralph J. Stephenson - Consultant 
2. Date of meeting - 8:15:30 AM - September 8, 1992 

1. Project administration competence team meeting #1 meeting 
1. Date of meeting· 8:15:30 AM· September 8,1992 
2. Those attending 

1. Susan Piper· Vice President - McLaren Regional Medical Center 
2. Rick Carter· Administrator for 0.· H. Hurley Medical Center 
3. Richard King. Project Director & Marketing & Development team leader 
4. Nancy Jurkiewicz· Project administration team leader 
5. Ralph J. Stephenson - Consultant 

3. Agenda 
1. Provide overview of project 
2. Review goals of project 
3. Review project vision 
4. Review project objectives 

4. General 
1. rki and nju provided some overview comments re project 
2. rjs gave those attending a set of notes containing 

1. Those involved 
2. Definitions 
3. Vision 
4. Goals 
5. Objectives 

3. nju explained the function of the competence team. 
4. rca - have you already identified personnel for the committees? nju and rki said still in 

formation. 
5. Mayor is to be involved at the Board level. 
6. nju asked about the structure of the project meetings 

1. rki said that he and rjs are resources 
2. rki mentioned the committee can meet as they desire. 

7. spi said the Project Administration Team can be most effective to plan their work after 
the other teams have met. 

8. spi said that funding is a crucial part of each action. 
9. rki agreed the funding and the priority of funding is critical 

10. The Project Administration team must take their direction from the work and 
decisions of the other teams. Should have other team input prior to the next meeting. 

11. Are the other teams aware of the work of the full set of teams? 
12. It all starts from the vision and the goals. 
13. Has the Board of Governors approved the vision and the goals. 
14. Are we spinning our wheels. Not necessarily. the Board wants to hear the comments 

of the teams. 
15. Discussed the economic, political and planning dynamiCS of the total project. To date 

all are trying to concentrate on the mission. 
16. rca suggested the project administration team be placed above the line action groups 

to be a staff or assisting team to the Project Director. 
17. spi stressed that this program has be reality based! 
18. We must convince people that this program will work! 
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19. Approach may be through the use of sub-projects within the mission, goals, vision 
and objectives. 

20. What are some of the issues this project should be dealing with? 
5. Review of goals 

1. Organzational Development and Internal Management Improvement 
2. Entrepreneurial and Business Climate Enhancement 
3. University & Knowledge Resource Enhancement 
4. World-class Technology & Industrial Development 

6. Review of vision 
1. rki went through the physical developments of the program 
2. The economic strength of the development is to be discussed in greater detail. 
3. An important part of the development is to use both campuses of the University of 

Michigan - Flint and Ann Arbor. 
4. Points #1 through #4 ok. 
5. Point #5 should be revised to the following - "Help businesses by collaborating with 

the University of Michigan - through ........... etc." 
6. Point #6 should be revised to the following _" Identify expansion opportunities for the 

Flint River University Campus ........... etc." 
7. Point #7 - ok 
8. Point #8 - ok 
9. Point #9 - ok 

10. Point #10 - ok 
7. Possible assignments from day's meetings 

1. Prepare list of items and equipment to be put in war room 
1. Good large scale map of Flint 
2. Good vertical aerial photo of Flint 
3. Location of all major facilities in the Flint Metropolitan area 
4. Copies of master plans for facilities in the University Park area 

2. Planning competence team meeting #1 meeting 
1. Date of meeting -10:04:24 AM - September 8,1992 
2. Those attending 

1. Rick Carter - Administrator for O. H. Hurley Medical Center 
2. Denise Heath - City of Flint 
3. Jim Race - City of Flint 
4. John Brown - Vice President for Academics for the Baker College system 
5. Dorothy K. Russell - Vice Chancellor for Administration - University of Michigan -

Flint 
6. Richard King - Project Director & Marketing & Development team leader 
7. Mark Davis - Education team leader - came into meeting at 11 :20 am 
8. Ralph J. Stephenson - Consultant 

3. Agenda 
1. Provide overview of project 
2. Review the mission of the project 
3. Review the goals of the project 
4. Review the vision generated from the goals 
5. Review the objectives of each team relative to the project 

4. General 
1. rki gave brief overview of project 
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2. rki mentioned success of Riverview (Windmill) place 
1. Created market for the project 

3. rki stressed the importance of goals as desires without numbers. 
4. The vision statement results from the goal statements. 
5. dru asked if there is a representation of K through 12 interests on the Board of 

Governors? 
-7 6. One of the important functions of the planning team is to gather information about 

the area occupants and their plans. 
--Y 7. Defined the CRS - Community Stabilization and Revitalization Project. 

8. Should stress in land use discussions that the work now is generic 
~ 9. dru asked the team to consider extending the south boundary south of 1-69. Saginaw 

Street is a critical spine of the City. dru would consider extending to the northern 
boundary of Burton. Would include the Great Lakes Technology Center. 

1. What are the plans for GM expansion in the areas south of 1-69 
2. How many people are employed by Great Lakes Technical Center - 4000 people. 
3. Hurley Medical Center has a facility in the area. 
4. People from Grand Blanc come in on Saginaw 

-7 5. Vision components 
1. Item #6 should be revised to - "Provide land along the Flint River for programmatic 

expansion of the University of Michigan Flint campus." 
6. Discussions for approval and critique 

1. Mission statement and definition 
~ 2. Position definition should be revised to read - "To a condition that encourages 

economic diversification and provides the information needed by the people of the 
Flint market area so they can achieve the mission." This is under consideration. 

~ 3. The word position should be removed from the mission definition. 
~ 4. The mission should read - "The mission of the project is to make Flint a great city." 

(end of mission statement.) 
-7 7. dru feels there is a need to define who can set priorities on projects. 

1. The teams can recommend priorities, the Board of Govenors will make them official. 
8. How do the various teams work in concert with each other? 
-7 1. The teams work to define what is to be done at the working level to achieve the 

mission within their knowledge and responsibility. Analogous to a single purpose 
plan - one produced with the main drive being to achieve the purpose of the 
originating group. 

--., 2. Next the team efforts are reviewed, merged and shaped by the Project Director to 
reflect the intent of the project teams within the total concept. 

-Y 3. The teams re review the projects and their nature and come to a concensus as to what 
is to be presented to the Board of Governors for their ultimate decision about 
priorities and plans. 

9. Objectives discussion 
to. Agenda for Monday, September 21, 1992 -10:00 am 
~ 1. Discuss and approve the mission statement 
~ 2. Discuss and adopt the project team objectives 

3. Marketing & development competence team #1 meeting 
1. Date of meeting -12:07:16 PM - September 8,1992 
2. Those attending 

1. Joanne Sullenger - Vice Chancellor for Institutional Advancement - University of 
Michigan - Flint 
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2. Ken Rice - Vice President for Development - Baker College & Director of Public 
Relations for the Baker College system 

3. Richard King - Project Director 7 Marketing & Development team leader 
4. Mark E. P. Pars ton - Vice President Planning and Business Development - McLaren 

Health Care Corporation 
5. Ralph J. Stephenson - Consultant 

3. General 
1. Met at TGIF for lunch 
2. rki gave brief orientation of total project. 
3. mpa asked about committee make up & its relation to the mission statement of the 

project. 
4. DCED supports the University Park concept - the teams are supposed to test the 

premises and to bring it to life. 
5. Must have the occupant institutional input. 
6. What are the missions of the institutions that occupy the University Park. 
7. Where are the master plans? 

1. All have master plans 
8. Discussion topics 

1. Stategic plans 
2. Facilities plans 
3. What should fill the interstices between the major institutions 
4. The neighborhoods around the institutions must be made safe & attractive & 

economically productive. 
5. In patient treatment facilities of St. Joe hospital to be moved to Grand Blanc. 
6. Must find ways by which the faculty of the institutions can be attracted and 

retained. 
7. People don't want to live in Flint 
8. How do we enhance the area 
9. What kind of an area can be developed in University Park to attract the people to 

the institutions. 
10. Talked about territorial imperatives 
11. Flint has a long history of territorial protectionism 
12. The major concept that came out of this meeting was the fact that the areas 

between the mjor facilities must be made healthy developments. How can this be 
done? 

13. How do we make linkages mutually valuable? 
4. Education competence team #1 meeting 

1. Date of meeting - 2:09:29 PM - September 8, 1992 
2. Those attending 

1. Mark Davis - Team leader - Education competence team 
2. Richard King - Project Director - University Park 
3. Dave Doherty - Vice President - GMI 
4. Victor Wong - Provost - University of Michigan - Flint 
5. Lenetta Coney - Mott Community College 
6. Rick Carter - Administrator for O. H. Hurley Medical Center 
7. Jeff Love - Baker College 
8. Ralph J. Stephenson - Consultant 

3. General discussion 
1. rki presented brief review of the project and the principles driving it. 
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2. Goals 
1. Group had no major revisions to make on goal statements 
2. Important to create demand for University Park space 

3. C4 development - a shortening of the production cycle. 
4. World-class industrial park 
5. Organization chart 
6. Vision components 

1. Need good planned middle income subdivision in the City 
2. A/C Rochester West development is to center around a redeveloped surplus 

building and vacant land. 
3. Carriage Town, Hurley East and West need infrastructure attention 
4. GMI expansion is a critical part of the western edge development 
5. U of M & CSR program to give University Park occupants access to the U of M 

facilities 
6. Expansion of U of M along the Hint River 

7. Mark Davis distributed 2nd draft of the team nature and objectives 
1. The education team 

Team members are primarily responsible for providing both K-12 education and 
higher educational services from within tht University Park to a variety of 
constituencies both within and outside of the Flint University Park. 

1. vwo asked what the implications of the name University Park are? What is 
the focus of the University Park project. 

8. Discussion 
1. Might the name University Park produce an exclusionary feeling among others. 
2. General feeling if the educational institutions are involved it is good for the area. 
3. The name connotation must be looked at within the development process. 
4. Those organizations that might be interested in coming into Flint want to know 

what the quality of University Park is all about. 
5. ok - all seem to be satisfied with the name. 

9. Quality of service 
10. How to provide jo bs that will help add value to the community and to the people in 

the community. 
11. dwh suggested we take out the General Motors name as specifically mentioned in the 

draft. Too much attention to the entity. 
12. mda transisted briefly from the educational role of the team to the planning role of the 

team. 
13. mda definitions of higher education services should be reviewed carefully. 
14. vwo asked about industrial training and retraining. 
15. The scope of the team's work extends far beyond facilities planning and land 

planning. 
16. The team members mentioned Triangle Park, The Boston Loop, etc. 
17. How does a community change? 
18. If you believe communities can change - you are right 
19. vwo feels there must be some coalescence 
20. Mentioned fiber optics. 
21. mda completed his presentation of the second draft for the education team. 
22. What faciliIities plans are available to be used for reference material. 
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23. mda requested that each team member provide him with their institution's facilities 
plan. 

1. Strategic plans are 1 to 5 to 10 years out 
2. Much of the planning is to be done for the next 5 year period. 

24. Primary objectives of the education committee are to: 
1. Develop higher quality services to constituencies 
2. To provide more services and jobs (where realistic) from within the University 

Park to constituencies located both within and outside of the University Park, 
and 

3. To creatively increase cooperation between the various Park institutions. 
25. vwo mentioned there is a great coorelation between education and the economic 

status of the community. 
26. What do we need and when? 

1. Planning reference material 
2. Will be placed in the war room at City Hall 

27. mda would like to meet in the war room as soon as possible 
1. Next meeting will be on September 21,1992 

28. vwo said new plan will be revised and submitted for approval by Board. 
29. Questions? 

1. The focus of the analysis is to be on what? 
2. What is the analysis of the data to be used for? 
3. What is the method to be used in analyzing the data? 
4. What programmatic planning is important to the UP project? 

30. rca said their plan probably will not be available for at least 6 months. 
31. Team must decide the direction they want to follow. 
32. rca feels k through 12 is a very important element of the total plan 

5. Neighborhood & housing team #1 meeting· cancelled 
3. General - these are basic reference notes about University Park, and are revised and added to 

regularly, to provide current data about the program and project. 
1. Those involved 

1. Inez Brown - Senior policy advisor - Senator Donald Riegle 
2. Rick Carter - Administrator for O.H. Hurley Medical Center 
3. Mark Davis - Education team leader 
4. William Donahue - President Genesee Area Focus Council 
5. Dr. David Doherty - Vice President for External Relations - GMI 
6. Kathy Edwards - Deputy Director - Michigan Department of Commerce 
7. Nancy Jurkiewicz - Project administration team leader 
8. Ben Mason - former Department of Commerce representative for Flint area 
9. Indian doctor from tech center recycling 

10. Richard King - Project Director & Marketing & development team leader 
11. Fred Kump - Economic Development Manager 
12. Susan Piper - Vice President - McLaren Regional Medical Center 
13. Jim Race - Planning team leader 
14. Senator Donald Riegle - US Congress 
15. Bob Sinnot - AC Rochester Plant Manager 
16. Carl Schwartz - Business man 
17. Mr. Emerson Sharrod - Field representative Department of Housing and Development 
18. Mayor Woodrow Stanley 
19. Ralph J. Stephenson - Consultant 
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20. Kathryn G. Stoughton - Neighborhood & housing team leader 
21. Jan Tannehill- Board member - General Manager, AIC Rochester 
22. William White - President Mott Foundation 
23. Karl B. Williams - Director of Michigan Department of Commerce - Southeastern Michigan 

office 
1. Formerly with MOOT 

2. Definitions· generally those in common use on the project 
1. Alleviate 

To minimize, lessen, mitigate, or reduce in intensity and frequency. 
2. Benchmark 

An individual, organization, model or other physical or mental entity that has qualities 
worth while replicating. 

3. Business 
A commercial enterprise or establishment. 

4. Closed System 
A system in which there is no import or export of information or physical materials, and in 
which, therefore, there is no change of components. 

5. Community stabilization and revitalization program 
A project designed to assist small local businesses and small community based 
organizations through help from the two campuses of the University of Michigan. 

6. Core Competence Teams· see individual definitions 
The unit teams formed to accomplish a vision, a mission, and specific goals and objectives 
within certain definitions of the team talents. 

1. Education 
2. Marketing and development 
3. Neighborhood & housing 
4. Planning 
5. Program administration (formerly project management) 

7. Create 
To bring into being. To cause to exist. 

8. Diversification 
Expanding the number and variety of public and private operations that add value to the 
economic structure of the city, and create jobs within the community. 

9. Economic model 
10. Education competence team 

Those responsible for and having the authority to provide university and other educational 
resources to those who now occupy, and those who will occupy University Park in the 
future. 

This action entails development and implementation of a total linkage between the 
educational system of the Flint Metro Area and those interested in occupying University 
Park. 

11. Effective 
Producing a desired effect, response, impression or action. 

12. Efficient 
Acting directly and with least expenditures of resources to produce an effect. 

A car is efficient if it can be driven at a gas consumption rate of 100 miles per gallon. It is 
ineffective for rapid transportation if its maximum speed is only three miles per hour. 
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13. Empower 
Giving people the opportunity to do things that they could not do previously. 

14. Goals 
The unquantified desires of an organization or individual expressed without time or other 
resources assigned. (See objectives for related definitions.) 

15. Infrasbnlcture 
The publicly or privately, and centrally or collectively owned and operated facilities and 
services that support the human activity conducted in an area. 

16. Integrate 
Find out what the U of M, GMI, City of Flint, etc. has determined to be their master plan 
and mesh it with the University Park Plan 

17. Linkages 
The things that connect a set of functions and populations within a related system. 

18. Manage 
To define, assemble and direct the application of resources. 

19. Marketing &: development competence team 
Those responsible and having the authority to define, locate, and obtain users, occupants, 
developers and others who will populate the University Park project. 

20. Neighborhood &: housing competence team 
Those responsible for and having the authority to conceive, have planned, finance, and 
improve existing residential facilities and total neighborhoods within the University Park 
area. 

21. New town· in town 
An area within a city that is a microcosm of the total city with all services and needs are 
contained within the boundaries. 

22. Objectives 
Quantified targets derived from established goals (see goals). The most commonly used 
resources in converting goals to objectives are money, time, human abilities, human 
actions, equipment, and space. 

23. Open system 
A system which exchanges energy, information and physical components with its 
environments. 

24. Planning competence team 
Those who have the responsibility and authority to prepare physical plans for the total site 
and its various components. 

Includes the incorporation and meshing of all master plans for facilities and organizations 
in the University Park area with the new planning for the total University Park program. 

25. Position - operative word in the mission statement 
To create a positive condition that encourages economic diversification, alleviates 
conventional social ills, and provides the information needed by the people of the Flint 
market area so they can achieve the mission 

This definition also suggests improving the image of Flint so that Flint area institutions and 
people become a source of entrepreneurial and manufacturing excellence known 
throughout the world. 

26. Program 
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27. Program - as defining a step in the design process 
A narrative oriented statement of the needs and character of the proposed user operation, 
the requirements of the user and owner, the nature of the environment to be planned, 
designed and built, and the corresponding characteristics of the space that will satisfy these 
needs and requirements. 

Sometimes called the brief. 
28. Program administration competence team 

Those who are responsible for and have the authority to make & implement day-to-day 
management decisions & actions needed to administer and support the total project effort. 
May include the acquisition of funding and other resources needed to achieve program 
health. 

29. Project 
30. Project - as a set of work actions 

A set of work actions having identifiable objectives, and a beginning and an end. 
31. Project Manager 

One who helps establish objectives generated by a need, plans how these objectives are to 
be reached through a set of work actions, and then assembles and directs the application of 
available resources to achieve the objectives on one or more projects. 

Usually the project manager is most concerned with supportive actions which bring 
resources to the point of effective use. 

32. Project mission 
The mission of the project is to postion Flint to become a great city. This is to be done 
through its development as an urban center for entrepreneurial and manufacturing 
excellence. 

(see definition of position as an operative word) 
33. Ultimate Decision Maker (UDM) 

The individual or group at the lowest management level that has the authority to make a 
final binding decision in any job related matter. 

34. Urban model 
35. Warroom 

Is a space devoted to meeting, conferring, simulating and working on project elements 
with staff and present and future occupants of University Park. 

Contains digital map of the area to be used to show planning representations to 
developers. Is a space for what ifs to happen. 

3. Definitions to be discussed or completed 
1. Alternative neighborhood plans 
2. Business and technology parks 
3. Collaborate 
4. Community (second tier) technology transfer 

The process of transferring new or existing technical information out to the community. 
5. Community input mechanism 
6. Computer data base 
7. Downtown 
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B. Enhancement 
The act of increasing or making greater such qualities as value, beauty, or repute. The act of 
adding value. 

9. Enterprise zone 
10. Entrepreneurial 

The manner in which a person acts who organizes, operates, and assumes the risk for a 
business venture. 

11. Entrepreneurial infrastructure 
12. Financial feasibility projection 
13. Flint university park strategic research alliance 
14. Governance 

The act, process or power of goveming. The state of being governed. 
15. Human resource opportunity 
16. Physical plan 
17. Program· as defining a step in the design process 

A narrative-oriented statement of the needs and character of the proposed user operation, 
the requirements of the user and owner, the nature of the environment to be planned, 
designed and built, and the corresponding characteristics of the space that will satisfy these 
needs and requirements. 

Sometimes called the brief. 
lB. Program. as defining a total environmental effort 

A major environmental construction effort made up of several projects 
19. Project· as a set of work actions 

A set of work actions having identifiable objectives, and a beginning and an end. 
20. Project - as related to management 

A specific management assignment to achieve a set of objectives by accomplishing a group 
of related, discrete operations which have a defined beginning & end. 

21. Project vision plan 
22. Redevelopment opportunity zones 
23. Simultaneous Engineering 
24. Strategy 

The science and art of combining and managing resources to plan and direct program and 
project operations. Usually concerns the longer range goals and objectives in comparison 
wi th tactics. 

25. Sub project 
26. Tactics 

A mode of operation used to achieve the goals and objectives of a program or project. 
Usually concerns the shorter range goals and objectives in comparisons with strategy. 

27. Technology incubation facility 
28. Technology transfer 
29. Vision 

The translation of the goals into tangible results and objects. 
30. Work force of the future 
31. World class 

Able to compete effectively in a world economic market. 
4. Vision components· as of September, 1992 • from Exhibit #4 of memo from rki. 

1. Develop the Oak Park Sectors 1 & 2 - in the area east of Saginaw Street - into private, 
quality, multi-use industrial and technology-based parks, including a speculative 
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industrial building. This component would also include residential developments with a 
planned single family subdivision oriented for middle income families. 

2. Cooperate and assist AIC Rochester West with its preliminary plans to rehabilitate and 
demolish surplus property, create open spaces, and develop industrial facilities for 
multiple tenants. 

3. Revitalize and redevelop Carriage Town and The Hurley East and West neighborhoods 
through new construction in-fill, concentrated rehabilitation, and limited demolition. 

4. Provide for the south and eastward expansion of the GMI campus, utilizing excess GM 
property. 

5. Help businesses by empowering the University of Michigan-Flint - through the successful 
implementation of the Community Stabilization and Renewal Project (CSR) - to become a 
one-stop research and technology transfer center. The CSR Project would provide area 
businesses with full-access to the knowledge resources and expertise of the university's 
Flint and Ann Arbor campuses. 

6. Provide land along the Flint River for the expansion of U of M Flint campus. This land 
could be used for academic, housing, or related uses - such as athletic fields, outdoor 
recreation and intramural sports activities. 

7. Develop an affordable, planned single family subdivision and a planned 
industrial-commercial district in the Chippewa District, west of Saginaw Street. 

8. Link the neighborhoods and major economic and knowledge-based institutions through a 
new and renovated infrastructure system that will contain open space, pedestrian 
transportation, streetscapes, and telecommunications. 

9. Develop neighborhood preservation activities and value enhancing rehabilitation 
programs to improve neighborhoods and retain middle class homeowners. 

10. Redevelop Autoworld into a University Park Town Center - consisting off office, retail, 
recreational, convention and meeting facilities, residential, or other economically viable 
uses. 

5. Flint University Park Goals - as of September, 1992 - from Exhibit #1 of memo from rki. 
1. Organizational Development and Internal Management Improvement 

1. Implement an effective University Park project management and governance 
structure. 

2. Entrepreneurial and Business Climate Enhancement 
1. Create market demand for City of Flint residential, commercial, and industrial 

development. 
2. Create a business climate which supports increased innovation, entrepreneurship, 

business expansion & General Motors investment in Flint. 
3. Work to eliminate blight, middle-class flight, and disinvestment in both downtown 

and low and moderate income areas by promoting commercial, industrial, residential, 
and neighborhood developments which project the highest standards of architectural 
excellence consistent with market and financial feaSibility. 

3. University & Knowledge Resource Enhancement 
1. Enhance and focus university resources on accelerating their role in economic 

development, technology transfer and producing the work force of the future. 
2. Develop world-class Center(s) for Applied Industrial Information, Simultaneous 

Engineering and New Product Development. 
3. Function as an urban laboratory for the development and implementation of new 

concepts and techniques for Community (second tier) Technology Transfer. 
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4. World-class Technology & Industrial Development 
1. Transform the Oak Business Center into a quality business development & technology 

incubation facility 
2. Develop world-class planned business & technology parks 

6. Objectives - laundry list for individual team competence committees 
1. Program administration competence team - formerly project management team. 

Those who are responsible for and have the authority to make & implement day-to-day 
management decisions & actions needed to administer and support the total project effort. 
May include the acquisition of funding and other resources needed to achieve program 
health. 

1. Appoint Board of Governors - complete as of September, 1992. 
2. Obtain project management/operations plan development grant - complete as of 

September, 1992. 
3. Appoint core competence teams - in process as of September, 1992. 
4. Retain project management/operations plan consultant - in process as of September, 

1992. 
5. Conduct Board of Governors vision development - to be completed by 10/02/92. 
6. Prepare draft developer RFP's - to be completed by 10/02/92. 
7. Prepare aggregate project plan, critical path schedule, sub project plans and 

operations manual- to be completed by 12/11/92. 
8. Prepare aggregate financial program & budget - to be completed by 12/11/92. 
9. Make federal submission - to be completed by 12/11/92. 

10. Identify sub-project(s) funding sources - to be completed by February, 1993 
2. Planning competence team 

Those who have the responsibility and authority to prepare physical plans for the total site 
and its various components. 

Includes the incorporation and meshing of all master plans for facilities and organizations 
in the University Park area with the new planning for the total University Park program. 

1. Establish a computer data base of all property within the current university park area 
- complete 

2. Prepare first draft of the project vision plan - complete 
3. Develop physical site and building space/size specifications for draft project vision 

plan financial feasibility projections - to be completed by 09/25/92. 
4. Make war room computer system recommendations - to be completed by 10/02/92. 
5. Integrate A/C Rochester redevelopment plans (?) - to be completed by 10/02/92. 
6. Develop infrastructure and transportation (pedestrian & vehicular) plan - to be 

completed by 11/25/92. 
7. Integrate existing higher education institutional and downtown physical development 

plan - to be completed by 11/25 /92. 
8. Integrate existing and develop alternative neighborhood plans - to be completed by 

11/25/92. 
9. Integrate existing and develop new sub-project plans - to be completed by 11/25/92. 

10. Prepare enterprise zone application(s) - to be completed by 12/09/92. 
11. Complete overall project master plan - to be completed by 12/11/92. 

3. Marketing & development competence team 
Those responSible and having the authority to define, locate, and obtain users, occupants, 
developers and others who will populate the University Park project. 
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1. Commission Auto World existing condition assessment - to be completed by 
10/02/92. 

2. Finalize vision plan - to be completed by 10/02/92. 
3. Inventory redevelopment sites & existing conditions component of data base - to be 

completed by 10/30/92. 
4. Identify redevelopment opportunity zones such as - to be completed by 10/30/92. 

1. University technology park - sectors 1 & 2 
2. Chippewa commercial/industrial district 
3. Small business districts 
4. A/C Rochester river redevelopment district 
5. Autoworld regional center 

5. Identify critical development projects with redevelopment opportunity zones - to be 
completed by 11/13/92. 

6. Prepare preliminary financial feasibility studies of critical development project - to be 
completed by 11/25/92. 

7. Identify & define additional study needs such as market studies, etc. - to be completed 
by 11/25/92. 

8. Identify economic development and technology /university linkage opportunities by 
developing a plan for establishing a Flint University Park Research Strategic Alliance -
to be completed by 12/11/92. 

9. Establish war room - to be completed by 12/18/92. 
4. Education competence team 

Those responsible for and having the authority to provide university and other educational 
resources to those who now occupy, and those who will occupy University Park in the 
future. 

This action entails development and implementation of a total linkage between the 
educational system of the Flint Metro Area and those interested in occupying University 
Park. 

1. Inventory existing educational assets - to be completed by? 
2. Implement community stabilization and revitalization project - to be completed by? 
3. Recommend intellectual property opportunity development plan - to be completed by 

? 
4. Identify GM/University technology, research and human resource opportunity - to be 

completed by? 
5. Identify new health care research/economic development interface opportunities - to 

be completed by? 
6. Develop a plan to improve university linkage and cooperation (to what?) - to be 

completed by? 
7. Develop a plan to improve Kg thru 12 for University Park residents - to be completed 

by? 
5. Neighborhood & housing competence team 

Those responSible for and having the authority to conceive, have planned, finance, and 
improve existing residential facilities and total neighborhoods within the University Park 
area. 

1. Institute community input mechanism for existing neighborhoods - to be completed 
by 09/11/92. 

2. Develop existing neighborhood development planes) - to be completed by 09/18/92. 
3. Develop neighborhood development sub-project plans - to be completed by 10/30/92. 
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4. Estimate acquisition, spot clearance, and rehab costs - to be completed by 11/25/92. 
5. Conduct public or neighborhood hearings to obtain community input on the 

neighborhood development plan - to be completed by ? 
4. Date of meeting - September 3,1992 

1. Agenda for meeting with Richard King 
1. Review Board of Governor's meeting - October 2,1992 

1. Agenda 
2. Participants 
3. Management of meeting 
4. Location 
5. Purpose of meeting 

2. Meet with team leaders -1:30 PM 
1. Agenda 
2. Objectives of meeting 
3. Duties 

3. "Discuss overview of project 
4. "Discuss management of core competence teams 

1. Goals 
2. Objectives 
3. Methods 
4. Techniques 

5. "Complete discussions on contract 
1. Cost 
2. Insurance 
3. Products 
4. Specialized consultants 
5. Other costs 
6. Retention 

2. Overview of project - with Richard King 
1. General 

1. Mission ok 
2. Is a new town - in town project 
3. City growth often is the result of private integration with the urban plans 
4. City growth often can be driven by combining entrepreneurial drive with university 

knowledge. 
5. The framework of a benchmark to use for phYSical, informational, technological 

interfaces - can it be replicated. 
6. Can or should Stanford or Silicone Valley be used as economic models or a program 

benchmark? 
7. Are trying to create an entrepreneurial infrastructure so Flint can get economic spin 

off from the institutions that exist now in Flint. 
8. Diversification is an objective of the program 
9. Must start the program off with a bang 

10. Want to have a specific plan of action by December, 1992 
11. What can we do to get specific actions in process? 
12. Must define priorities 
13. Examples of specific projects to be put in work by December, 1992 

1. Establish plan of action for A/C West land reuse 
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2. Prepare physical plan for University Technology Park 
1. Set boundaries 
2. Establish desired land uses 

1. Office/technology 
2. Commercial 
3. Residential 
4. Industrial 
5. Institutional 

3. Determine economic feasibility of key proposed projects, for instance 
1. University Technology Park - sector 2 

3. Establish and build war room 
4. Build inventory of all land and building uses within University Park area 

1. Method of data collection, storage and retrieval 
2. Method of collecting data 
3. Tabulate assessed valuations of properties in area 
4. Is a stand alone, flat file data base system. 
5. etc. 

5. Collect and catalog all master plans for facilities and organizations in the 
University Park area. 

6. Establish a plan of action to link, develop and improve the University Park 
infrastructure 

7. etc. 
2. Free discussion by rki 

1. Steps in the process of development 
1. Board desires and actions 

1. Define and state mission 
2. Define and state goals 
3. Define the vision 
4. Set objectives and products 
5. Define common set of objectives and products 
6. Decide on specific projects and timetables 
7. Prepare operational plans 
8. Implement projects 

2. City desires and actions 
1. Define and state mission 
2. Define and state goals 
3. Prepare vision draft #1 
4. Set tentative objectives and products 
5. Define common set of objectives and products 
6. Decide on specific projects and timetables 
7. Prepare operational plans 
8. Implement projects 

3. Team desires and actions 
1. Define and state mission 
2. Define and state goals 
3. Prepare vision draft #1 
4. Set team objectives and products 
5. Define common set of objectives and products 
6. Decide on specific projects and timetables 
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7. Prepare operational plans 
8. Implement projects 

3. Team leader meeting -1:30 pm • September 3, 1992 
1. Agenda 

1. Review specific plan of action from September, 92 through December, 1992. 
2. Discuss JJR proposal to prepare revitalization plan 

1. Suggested by 
1. GMI 
2. Hurley Hospital 
3. McLaren Hospital 
4. 3rd A venue Credit Union 
5. Mott-Turri school 
6. Community mental health 

2. What are we to do in this meeting this afternoon? 
1. Restate the mission and goals of the project - rki 
2. Define the functions of the teams 
3. Discuss what the teams are to do in the coming months 
4. Discuss what the teams are to do Tuesday, September 8,1992 

5. Date of meeting. Tuesday, August 25, 1992 
1. Place of meeting· GEAR Conference Room 
2. Those attending 

1. Core Competence Team 
1. Jim Race - Planning team leader 
2. Kathy Stoughton - Neighborhood & housing team leader 
3. Mark Davis - Education team leader 
4. Nancy Jurkiewicz - Project management team leader 
5. Richard King - Project Director & Marketing & development team leader 

2. FredKump 
3. Ralph J. Stephenson - Consultant 

3. Agenda 
1. Read letter to Board of Governors 
2. Set objectives to be achieved for Board meeting on Friday, October 2, 1992 
3. Review project objectives 
4. Set preliminary operating mode for Core Competence Team 

1. Project Management 
2. Planning 
3. Marketing/Development 
4. Education 
5. Neighbor & Housing 

5. Review concept of partnering & its application to University Park 
4. General notes 

1. nju wants to know how she can start her work 
1. Needs project definition 
2. Needs priorities 
3. Needs something to start from 
4. Needs planning dollars 

1. 302a must be tied to specific project 
2. Must set priorities 
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3. Must help formulate public policy and direction 
4. UP is a plan for setting public policy and direction for the defined area. 

2. Questions 
1. How is the program to be written? 
2. What do the buzz words mean? 
3. What is eligible? (mentioned by mda as an important basis upon to build an 

acceptable program 
5. Definitions - some of these have been revised - see current General Notes - item I 

1. Mission 
1. Position 

To create a positive condition which improves the image of Flint, encourages 
economic diversification, alleviates conventional social ills, and to provide the 
information needed by the people of the Flint market area by which they can achieve 
the mission. 

2. Mission 
The mission of the project is to poSition the institutions and people which constitute 
the City of Flint and its market area to become a source of entrepreneurial and 
manufacturing excellence influence throughout the world. 

2. Warroom 
3. Core Competence Team 
4. Project management competence team 
5. Planning competence team 
6. Marketing/Development competence team 
7. Education competence team 
8. Neighborhood & Housing competence team 

6. Abbreviations 
1. nju - Nancy Jurkiewicz - Project management team leader 
2. kst - Kathy Stoughton - Neighborhood & housing team leader 
3. rki - Richard King - Project Director & Marketing & development team leader 
4. mda - Mark Davis - Education team leader 
5. jra - Jim Race - Planning team leader 
6. fkl - Fred Kump 
7. rjs - Ralph J. Stephenson - Consultant 

7. Those involved or impacting on total program 
1. Karl B. Williams - Director of Michigan Department of Commerce - Southeastern Michigan 

office 
1. Formerly with MDOT 

2. Ben Mason - former Department of Commerce representative for Flint area 
3. Mr. Emerson Sharrod - Field representative Department of Housing and Development 
4. Carl Schwartz - Business man 
5. William White - President Mott Foundation 
6. Mayor Woodrow Stanley 
7. Inez Brown - Senior policy advisor - Senator Donald Riegle 
8. Senator Donald Riegle - US Congress 
9. William Donahue - President Genesee Area Focus Council 

10. Bob Sinnot - AC Rochester Plant Manager 
11. Indian doctor from tech center recycling 
12. Fred Kump -
13. Kathy Edwards - Deputy Director - Michigan Department of Commerce 
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14. Jim Race - Planning team leader 
15. Kathy Stoughton - Neighborhood & housing team leader 
16. Mark Davis - Education team leader 
17. Nancy Jurkiewicz - Project management team leader 
18. Richard King - Project Director & Marketing & development team leader 
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Woodrow Stanley 
MAYOR 

August 9, 1993 

DEPARTMENT OF COMMUNITY & ECONOMIC DEVELOPMENT 

TO: University Park 
Core Competence Team Members 

FROM: Richard L. King, Jr.jl(-'!<· 
Project Director 

Kathryn G. Stoughton 
DIRECTOR 

The next Core Competence Team meeting has been scheduled for Friday, August 20, 
1993, at 8:00 a.m., at Sarvis Food Center located at 1231 E. Kearsley St. 

The purpose of this meeting is to review the workplan. Mr. Ralph Stephenson will 
give a presentation on the network model and whatever comments you have, you 
can make them at that time. Necessary information has been enclosed for your 
review. 

Please confirm your attendance with Alma at 766-7426. Thank you in advance for 
your participation. I look forward to seeing you at the meeting. 

RLK/am 
Enclosures 
cc: R. Stephenson 

K. Williams 

• CITY HALL 1101 S. SAGINAW STREET FLINT. MICHIGAN 48502 13131766-7436 766-7120 TOO FAXI3131766·7218· 



City of Flint - University Park Prqject 
1 Date of meeting - Tuesday, August 25, 1992 

ll. Place of meeting - GEAR Conference Room 
Ill. Those attending 

A Core Competence Team 
1. Jim Race - Planning team leader 
2. Kathy Stoughton - Neighborhood & housing team leader 
3. Mark Davis - Education team leader 
4. Nancy Jurkiewicz - Project management team leader 
5. Richard King - Project Director & Marketing & development team leader 

IV. Agenda 
A Read letter to Board of Governors 
R Set objectives to be achieved for Board meeting on Friday, October 2, 1992 
C. Review project objectives 
D. Set preliminary operating mode for Core Competence Team 

1. Project Management 
2. Planning 
3. MarketinglDevelopment 
4. Education 
5. Neighbor & Housing 

E. Review concept ofpartnering & its application to University Park 



A Mission 

1. Position 

To create a positive condition which improves the image 

of Flint, encourages economic diversi/icatiti(,~lleviates 
conventional social ills, and to provide the information 
needed by the people of the Flint market area by which 

they can achieve the mission. 

2. Mission 

The mission of the project is to postion the institutions 
and people which constitute the City of Flint and its 

market area to become a source of entrepreneurial and 
manufacturing excellence influence throughout the 
world. 



Checklist 
University Park Residential Market Study 

A. Purpose 

The Residential Market Study will be used by University Park Board of 
Governors, local government and private developers to determine and 
quantify the feasibility and form of redevelopment in University Park. 

The Residential Market Study will be the product of an analysis of the 
supply and demand of for-sale and rental housing in University Park, and 
in a market area and surrounding competitive area as defined through 
the study. The study will also provide a feasibility analysis for marketable 
new construction of single-family detached, attached, and condominium 
development in four sub-areas of University Park known as University 
Technology Park, Carriage Town, McFarlan Place, the Downtown and an 
area bounded by Third Avenue, Chevrolet, Bluff Street and Stevenson. 
Lastly, the study will provide a feasibility analysis for market rate rental 
housing in the Downtown and in Carriage Town. Student rental housing 
for the University of Michigan-Flint and GMI would be a part of the rental 
housing market to be analyzed. 

Should additional demand for single-family and/or market rate rental 
housing be determined in University Park, a fifth sub-area will be 
identified. Such area may be geographically non-specific. 

B. Work PIan Components Required in the Market Study 

1. Define the geographic market area in Flint through a narrative and 
map illustration. 

2. Define the competitive area surrounding the market area through a 
narrative and map illustration. 

3. Provide a general socio-economic narrative profile of the market area 
to include at least the following analysis. Illustrate the profile of 
trends and current conditions with graphs, charts and maps. Use 
trends for the profile beginning with 1980. 

a. Types of employment sectors and the growth/decline of employment 
sectors 

b. Income concentrations and trends 

c. Race and ethnic background concentrations and trends 

d. Age distributions and trends 



e. Mobility of populations 

4. Provide an analysis of any actual or perceived barriers to salable 
housing in the market area (Le., services, schools, crime, racial, 
employment, income, housing values, etc.). Recommend measures to 
remedy barriers to salable housing. 

5. Project Housing Demand in the market area through narrative and 
table illustration. At a minimum, address the following in the 
projection and compare to competitive area. 

a. Population growth/decline and population characteristics to 
include 20 year historical trends and 10 year projections. 

b. Household and non-household population trends and projections in 
household formation to include household size. In addition to a 
comparison of the market area to competitive area trend, compare 
to state and national trends. 

c. Housing units and vacancy trends. 

d. Changes in the housing inventory to include demolition trend and 
forecast. Include potential demolition of uneconomica1ly repairable 
units on city lists awaiting demolition funds. Exclude one-time 
demolition events not apt to be repeated such as urban renewal 
clearance areas. 

e. Determine type of housing units available as a ratio of all units. 
Project type required. Provide a narrative and table. 

f. Determine unit price range for housing types and project unit price 
range relative to income patterns and inflation. Provide a narrative 
and tables for single-family detached, single-family attached and 
condominiums. Each table should include current and projected 
number of units for each price range. 

g. Identify nitch markets or voids in the market for the market area. 

6. Inventory housing supply, conduct a survey and provide narrative 
evaluation, table and map of new competitive development projects in 
the market, and competitive areas. The surveyed, narrative and tables 
will include the following information. The proposal may also 
recommend a focus group(s) component if the consultant deems 
necessary, cost effective and relevant to substantiate quantitative data. 
The focus group component should be on costed out as an add-deduct 
expense. 

a. map location 
b. development name and address 
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c. recent or planned completion date 
d. unit mix (bedrooms, baths) 
e. size of unit in livable square feet 
f. price and price per square foot 
g. sales absorption including units planned, built, sold, absorption 

rate 
h. unit features 
i. projectJdevelopment features if applicable 
j. sales term (e.g. down payment percent and mortgage terms) 

7. Determine market capture of units for the five subject sites as applied 
to the total number of incremental units of the type and price range 
anticipated. Translate market capture units into a projected annual 
absorption rate. Include a table for each site with price range, market 
area demand, market capture by site and average absorption per year. 

8. For the five subject sites, recommend housing type(s), amenities, and 
incentives which will provide the greatest probability of success and 
rapid absorption. 

9. Residential Market Study Reproduction 

a. Provide an executive summary of the market study at the beginning 
of the study report. 

b. Reproduce 100 copies of the market study. 

c. Reproduce 100 copies of the executive summary separately. 

d. Provide a reproduce able original. 
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Checklist 
University Park Office Market Study 

A. Purpose 

The Office Market Study will be used by the University Park Board of 
Governors, local government and private developers to determine and 
quantify the feasibility and form of redevelopment in University Park. 

The Office Market Study will be the product of an analysis of the supply 
and demand of office space in market area and surrounding competitive 
area as defined through the study. The study will also provide an office 
demand and feasibility analysis for new construction on the east side of N. 
Saginaw Street and the west side of North Industrial Avenue between 
Cornelia and Hamilton Streets. 

The study will also provide an office demand and feasibility analysis for 
the downtown bounded by Fifth AvenuelLongway, 1-475 expressway, 1-69 
expressway and Grand Traverse Street. 

B. Work Plan Components Required in the Market Study 

1. Establish the demand for office space in the metropolitan area through 
narrative and table form. Use historical trends from 1980 and 
projections for 15 years in five year increments. 

a. Show trend in total employment . 
b. Show trend in office related employment as a percentage of total 

employment. 
c. Analyze the level of office related employment in the area. The 

analysis should include but not necessarily be limited to the office 
categories of finance, real estate, advertising, legal, insurance, 
medical, engineering, and government services. 

d. Translate office employment into building space per employee as a 
space/employee ratio. 

e. Determine trend and projection for net rented office area. 
f. Determine trend and projection for a vacancy allowance 

percentage. 
g. Determine trend and projection for net rentable area (rented area 

pI us vacancy). 
h. Determine trend and project for gross building area. 
i. Determine trend and projection for an efficiency ratio between net 

rentable and gross building area. 
j. Determine trend and project for average annual increase in net 

rentable area. 



2. Provide an analysis of the competitive market through a survey_ 
Provide a narrative summary and table. Include the following 
information: 

a. Map location by sub·areas and address (e.g., CDB, Flint 
Township, Dort Highway, etc.) 

b. Date built 
c. Square footage gross net, rented and vacant 
d. Annual rent per square foot 
e. Minimum lease term in years 
f. Tenant finish allowance cost and items included (e.g., carpet, 

drapes, partitioning, telephone and electrical outlets) 
g. Building services provided within basic rent (Le., utilities, trash 

removal) 
h. Number of parking stalls provided and monthly charge 
i. Judgmental rating of overall competitiveness (i.e., very good to 

poor) 
j. Provide separately from the table a list of major tenants by 

category and general profile of other tenants. 

3. Analyze demand by locations projected 10 years in square feet for the 
metropolitan area. Provide narrative summary and chart. Chart 
should show subgroups of existing clusters (i.e., CBD, North 
Saginaw St., Flint Township), new clusters and scattered locations. 
Total square feet of demand should be included. 

4. Estimate market capture by square feet on subject site on North 
Saginaw Street. Use factors of location, relationship to nearby 
activities; access to estimate demand projected for ten years in five 
year increments. Provide narrative and chart. 

5. Identify most suitable types of business categories for subject site. 

6. Define most suitable types of buildings (i.e., single·tenant, multi
tenant, office park). 

7. Office market study reproduction 

a. Provide an executive summary of the market study at the 
beginning of the study report. 

b. Reproduce 100 copies of the market study 
c. Reproduce 100 copies of the executive summary separately 
d. Provide a reproduceable original of the study report 
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Checklist 
University Park RetaillEntertainmentlRecreational Study 

A. Purpose 

The Retail and Entertainment Market Study will be used by the University 
Park Board of Governors, local government and private developers to 
determine the feasibility and form of private 
retai1/entertainmentlrecreational redevelopment in University Park. 
The Retai1/EntertainmentlRecreational Market Study (market study) will 
have at a minimum five components. 

1. The market study will determine and quantify the direction and 
potential for new retail and entertainment in a downtown area 
generally defined as I-69 expressway on the south, 1-475 on the east, 
Fifth AvenuelLongway Blvd. on the north, and Grand Traverse on 
the west. 

2. The market study will determine and quantify the feasibility for up to 
three new retail and/or entertainment locations in the University 
Park area. 

3. The market study will determine the feasibility of a full line 
competitively-priced grocery store in the northwest section of Flint. 
Should such grocery be feasible, the study would determine suitable 
locations. 

4. The study will determine any market sustainable and financially 
feasible uses for Atwood Stadium. 

5. The study will provide financial feasibility and cash plan projections 
for all retail and entertainment development recommended. 

6. The Retail and Entertainment Market Study will be the product of an 
analysis of the supply and demand of retail and entertainment space 
in the market area. 

B. Work PIan Components Required in the Market Study 

1. Defining Trade Areas 

a. Define the geographic trade area for a downtown retail and 
entertainment district. 

b. Define the geographic trade area for additional retail trade centers 
in the University Park area. 



c. Define the geographic trade area of a full line grocery for an area of 
northwest Flint generally bounded by Carpenter Road, 1-475, the 
Flint River, Ballenger Highway and Clio Road. 

2. Analyze Expenditures by Trade Areas Residents 

For each of three trade areas defined in #1 above, analyze past, 
present, and future retail expenditures by residents. Provide a 
narrative and table. In the analysis, consider growth or decline of the 
trade area expenditures compared to the total urbanized area. 
Evaluate opportunities for future growth related to 
increasing/decreasing population densities and land availability. 
Evaluate mix of household income in trade area and compare to the 
urbanized area. Evaluate employment mix in trade area and compare 
to urbanized area. Evaluate age composition of the trade area and 
compare to the urbanized area. 

3. Perform Competitive Surveys 

a. Include size of each competitive center in gross leasable area with a 
breakdown by major categories of goods and services. 

b. Identify major anchor tenants. 

c. Make evaluation of the whole center's quality from excellent to poor 
(i.e., shopping ambiance, interstore relationships, maintenance, 
etc.). 

d. Make a qualitative evaluation of the tenants merchandising ability 
(i.e., store appearance, merchandising techniques, price and sales 
personnel). 

e. Make a qualitative evaluation of area around the center involving 
type and quality ofland uses. 

f. Perform an analysis of the number of parking stalls and ease of 
traffic movement. Include any parking charges to customers. 

4. Develop Retail Sales Data 

a. Obtain five years of retail sales data for stores that service trade 
area residents. Categorize data by shopper goods (with sub
categories in apparel, general merchandise, household 
furnishings and specialty stores), convenience goods, personal 
services, specialized services and entertainment for the downtown 
and two University Park components. 

b. Obtain five years of retail sales data for grocery stores that service 
trade area residents in north Flint. 
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g. Perform Consumer Survey(s) of Trade Area Residents Shopper 
Attitudes. The consultant may recommend focus groups if necessary 
to substantiate quantitative data. If included, focus groups should be 
shown as an add-deduct cost. 

a. Design questionnaires to include the following: 
(1) Stores, establishments and centers most frequently used for 

purchase of similar goods and services to those carried by 
potential businesses in downtown, two other University Park 
centers and grocery store. 

(2) Obtain attitudes toward businesses frequently used. 
(3) Obtain attitudes toward potential principle downtown stores 

University Park centers, and northwest Flint grocery uses. 
(4) Obtain data on respondent by age, family size, employment and 

income. 

b. Draw a random sample of trade area residents for the survey. 
Insure sample is statistically accurate. Specify number of 
interviews and confidence levels. 

c. Conduct telephone interviews within a reasonable time based on 
sample size. 

d. Code data gathered to allow flexibility in cross-analysis of types of 
information such as retail goods by income level or type of 
entertainment by age. 

6. Determine Current Retail Dollar Flow 

Illustrate the retail dollar flow into and out of the trade area using 
information determined in above steps. 

a. Retail expenditures by trade area residents 

b. Less: Expenditures outside trade area 

c. Resident expenditures within trade area 

d. Add: sales to non-trade area residents 

e. Total retail sales within trade area 

7. Projected Retail Demand in the Trade Area 

Determine future retail sales within the trade area using 
information determined in above steps modified by anticipated 
changes in the trade area and surr0lll1;ding area. lliustrate by table 
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for 5-year increments for current and future ten years. Use 6a, b, c, d 
and e above in this analysis. 

8. Project Demand for the Downtown Area 

Determine the market capture through growth in retail and 
entertainment expenditures, reduction of sales at existing businesses 
and any loss of retail dollar leaving the trade area. Consider 
location, accessibility and visibility. Illustrate the following with a 
table the current and future ten years in five year increments. 

a. Projected sales in market area 

b. Capture by downtown area in percent 

c. Projected demand on downtown in dollars 

d. Estimated sales per square foot in downtown 

e. Square feet required in downtown 

f. Recommended square footage by category 

g. Estimate rental cost and absorption rates of the recommended 
square footage 

9. Project Demand for two additional retail locations in the University 
Park area. Follow 8 above in format. 

10. Project Demand for competitive priced grocery store in northwest 
Flint. Follow 8 above in format. 

11. Project downtown and two additional University Park retail locations 
by square feet per retail line. Use retail categories from 4 above. 

12. Determine suitable locations in northwest Flint for full in competitive 
grocery store if such store is found feasible in prior analysis above. 

13. Reproduce 100 copies of the market study. 

14. Reproduce 100 copies of the executive summary separately. 

15. Provide a reproduceable original of the market study. 
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Checklist 
University Park Industrial Market Study 

A. Purpose 

The Industrial Market Study will determine and quantify the most likely 
industries to be attracted to Oak Technology Park, University Technology 
Park, and to surplus building at A C Rochester West). General categories 
of industries to be studied would include manufacturing, research, high 
technology development, and distribution. 

B. Work Plan Requirement for the Market Study 

1. Provide an inventory of the types of industries in the market area, 
Genesee County and the city of Flint area since 1980. Categorize the 
industries by three-digit Standard Industrial Classification (SIC). 
Include employment data for 1980 and 1990 by industry. Summarize 
the inventory in a narrative and provide a table of the inventory. 

2. Provide a survey with a table of similar facilities in the competitive 
area compared to the target sites. 

a. Location of the facilities (Le., industrial parks and multi-tenant 
buildings comparable to AC West, Bldg. 3) 

b. Accessibility to transportation and transportation modes 
c. Utility availability and comparative cost 
d. Tax structure and comparative cost 
e. University and higher education compatabilities 
f. Facility amenities (e.g., recreational center, conference facilities, 

landscaping) 
g. Development controls 
h. Development alternatives (e.g., land sale, build-to-suite, building 

lease) 
i. Price/rental terms for each development alternative 
j . Acreage sold to date 
k. Average annual absorption 
1. Remaining acreage available for sale 
m. Profile of major firms located in the facilities 
n. Evaluation of overall competitiveness of the facilities 

3. Determine and quantify target industries likely to be attracted to sites. 
a. Evaluate the general character of the two sites 
b. Location 
c. Accessibility to transportation 
d. Utility availability 
e. Development controls 
f. Project amenities 
g. Development alternatives (e.g., land sale, build to suit, building 

lease) 



h. Price/rental tenns for development alternatives 
i. Financial incentives 

4. Review existing industrial base and determine and quantify 
existing firms likely to expand and be attracted to one of the sites. 

5. Project future land absorption by target industries in the Genesee 
County area as a narrative and tables. Use historical data beginning 
with 1980 and 5 year projection for the following fifteen years: 

a. Show total manufacturing employment 
b. Percentage in target industries 
c. Number of target industries employees 
d. Employees per acre 
e. Land used 
f. Vacant land to include land held for expansion 
g. Total land absorbed (land used plus vacant land) 
h. Land absorption for period 

6. Estimate target industries demand on Oak Technology Park and 
University Technology Park sites (in acres). Project the demand for 
ten years in two five year periods for the site through a narrative and 
table using the following. The estimates should be based on the 
advantages and disadvantages of the site relative to competitive sites. 

a. Absorption for each five year period in the metropolitan area 
b. Percent capture by sites for each period 
c. Site absorption for each period in acres 
d. Average annual absorption for the site in acres 
e. Recommend most marketable parcel 

7. Project target industries demand on A C West Building 3 for ten years 
in annual periods through a narrative and table using the following. 
The projections should be based on the advantages and disadvantages 
of the site relative to competitive sites. 

a. Absorption for each annual period in the metropolitan area in 
square feet 

h. Percent capture by AC West surplus buildings 
c. Surplus building absorption annually in square feet 

8. Industrial Market Study Reproduction 

a. Provide an executive summary of the market study at the beginning 
of the study report 

b. Reproduce 100 copies of the market study 
c. Reproduce 100 copies of the executive summary separately 
d. Provide a reproduceable original of the study report 
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Kathryn Stoughton, Director 
Richard L King, Jr., Administrator 
Department of Community and Economic Development 
City of Flint 
1101 South Saginaw Street 
Flint, Michigan 40502 

Ralph J. Stephenson, P. E. 
Consulting Engineer 
323 Hiawatha Drive 
Mt. Pleasant, Michigan 
ph5177722537 

August 5, 1992 

Re: Proposal for providing project management, critical path scheduling, and 
operations plan development consultant services for the Flint University Park 
Project. 

Dear Ms. Stoughton and Mr. King: 

The following proposal information is submitted in accordance with your request for proposal, dated 
July 26, 1992 to provide project management and related services for the flint University Park project. 

II-A. Business organization 

Ralph J. Stephenson, P. E., P. C. 
323 Hiawatha Drive 
Mt. Pleasant, Michigan 48858 
phone (517) 332 2537 

The company operates as a Michigan professional corporation, and the work will be performed by 
Ralph J. Stephenson, P. E., principal. 

II-B. Statement of my understanding of the project 

1. The work to be done under this request for proposal is to result in a set of management action plans to 
guide future programming, planning, design and implementation of physical improvements to made to 
the area included in the Flint University Park Project. 

2. The management plans prepared under this proposal are to be developed in the form of network and 
narrative models showing how the actions and resources needed to achieve the mission of the Flint 
University Park Project are to be interrelated, assigned, and managed. 

This information is to be developed in conjunction with the Board of Governors, the Core Competence 
Teams and the Project Director for the Flint University Park Project. 

3. As appropriate and necessary, the network and narrative models showing management action plans 
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Ralph J. Stephenson, P. E. 
Consulting Engineer 
323 Hiawatha Dri ve 
Mt. Pleasant, Michigan 
ph 517 772 2537 

August 5,1992 

are to be translated into other forms needed to effectively communicate the needs of the program and to 
provide an implementation action guide for the Flint University Park Project. 

u-c. Management summaxy 

1. The material prepared under this proposal will be in the form of critical path diagrams, bar charts, 
slant charts, narrative descriptions, graphic models, and other translations showing recommended 
courses of action to be followed. The entire effort is to be summarized in a written operational plan 
report to be provided during the course of the work and at its conclusion, 

u-O. Work plan 

1. The work to be accomplished under this request for proposal will be prepared in the period from 
September I, 1992 through June 30,1993. The project time allocated each month will be spent in working 
with the Board of Governors, the Core Competence Teams and the Project Director, 

2. Work plan elements will include: 
a) Defining major planning and implementation units. 
b) Preparing summary network models and translations for major planning and implementation 
units. 
c) Dividing major planning and implementation units into defined sub units. 
d) Preparing detailed network models and translations for sub unit planning and implementation. 
e) Preparing narrative operational reports and monitoring evaluations of work in progress. 
f) Preparing recommendations regarding present, near future and distant future courses of action to 
be followed to achieve the Flint University Park Project mission. 

II-E. Prior Experience 

1. Please see enclosed for professional and personal resume. 
2. Please see attachment B for examples of projects and assignments on which I have recently worked as 
a management, planning, and monitoring advisor and consultant 

II-F, Labor requirements 

All work on this portion of the Flint University Park Project will be done by, or under the direct 
supervision of Ralph J. Stephenson, P. E., the principal of Ralph J. Stephenson P. E., P. C. 

II-G. Authorized negotiator 

Ralph J. Stephenson, P. E. - principal - phone (517) 772 2537 
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II-H. Bid Price and Cost and Price Analysis 

See Attachment B for bid price, and cost and price analysis. 

II-I. Additional Information and Comments 

Ralph J. Stephenson, P. E. 
Consulting Engineer 
323 Hiawatha Drive 
Mt. Pleasant, Michigan 
ph517 772 2537 

AugustS, 1992 

I greatly appreciate being given the opportunity to review the Flint University Park Project, and to 
propose the use of my services on the program. The need for urban improvement is a constant Challenge 
to every community. It is especially so in Flint where the potential for significant development is so 
great. Thank you for your interest and confidence in allowing me to propose on the project. 

encl.: attachments 
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Ralph J. Stephenson, P. E. 
Consulting Engineer 

AugustS, 1992 

Attachment A - Recent Typical Projects 

Below are listed examples of recent projects and assignments on which I was engaged as a management, 
planning and monitoring advisor and consultant 

• City of Flint Redevelopment - Flint, Michigan. several major urban real estate, development, design 
and construction projects in the Flint Metropolitan area. 

• Plant Soil and Science Building· Michigan State University, East Lansing, Michigan· new classroom, 
laboratory and greenhouse facility. 

• Springhill Conference Center - Wayzata, Minnesota· new conference center. 

• Water Plant Expansion Analysis· Flint, Michigan· ongoing program of analysis for future water 
treatment needs. 

• Grand Traverse Village - Acme, Michigan - Hotel and convention center facilities. 

• Hotels - Midwest, West and South - several hotels for major operating chains, through developers 
and general contractors. 

• Chrysler Center moves and renovation - Highland Park, Michigan - major move planning for present 
and future space use. 

• International Court Building· S1. Paul, Minnesota· renovation of International Harvester warehouse 
to speculative office space. 

• University Library - S1. Benedict's College, St. Joseph, Minnesota - new library facility. 

• Paint laboratory building - Inmont - Detroit, Michigan - new experimental paint line. 

• Office and retail facilities· Phoenix, Arizona - various proposed development facilities for Opus 
Southwest. 
• Management seminars - for the City of Flint, the Construction Association of Michigan, the 
University of Wisconsinl and the General Services Administration. 

• Minneapolis Star Tribune - Minneapolis, Minnesota - new office and press facility. 

• Genesee County jail - Flint, Michigan - new correctional facility. 

• ATR remodeling - S1. Paul, Minnesota - historic landmark renovation to residential use. 
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Ralph J. Stephenson, P. E. 
Consulting Engineer 

AugustS, 1992 

• Interstate Highway renovation and replacement projects - Michigan, Indiana and Pennsylvania. 

• Parts warehouse - Swartz Creek, Michigan - large auto parts transshipment warehouse and paint 
facility. 

• Office, retail and entertainment facility - Livonia, Michigan - Laurel Park Center. 

• Classroom and lab building - University of Michigan, Flint, Michigan - Flint campus facility. 

• Research and Development center - Austin, Texas - new research and development facility for 3M 
Corporation. 

• Office, parking and retail facility - Detroit and Grosse Pointe, Michigan - Pointe Plaza support 
complex at S1. John Hospital. 

• Regional Shopping Center - Cincinnati - Kenwood Towne Centre regional center addition. 

• Residential facilities - Midwest - several single and multiple residential facilities. 

• Flagship retail facility - Minneapolis, Minnesota - new downtown store for Saks Fifth A venue. 

• Remodeling of Ceresota grain elevator to multiple residential use - Minneapolis, Minnesota. 
• Corporate campus - Omaha, Nebraska - ConAgra world headquarters. 

• Regional shopping center - Columbus, Indiana - Columbus Center. 

• Michigan Capitol restoration - Lansing, Michigan - Department of Management & Budget analysis of 
work for Capitol restoration work. 

• First Bank Place - Minneapolis, Minnesota - new high rise for First Bank Place and IBM by Opus in 
downtown Minneapolis. 

• Classroom building renovation - Flint, Michigan - Rehabilitation of Mott Memorial Building at Mott 
Community College. 

• Horticultural Garden - Michigan State University, East Lansing, Michigan - Expansion of display 
gardens for horticultural school. 

• Power plant addition - Michigan State University, East Lansing, Michigan - boiler and turbine 
generator addition to existing plant. 

• Natatorium restoration - Flint, Michigan - replacement of existing skin of pool facility at Mott 
Community College. 
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Ralph J. Stephenson, P. E. 
Consulting Engineer 

AugustS, 1992 

-Facilities and maintenance building - Rint, Michigan - new service building on campus of Mott 
Community College. 
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Ralph J. Stephenson, P.E., P.C. 
Consulting Engineer 
323 Hiawatha Drive 
Mt. Pleasant. Michigan 48858 
(517) 772-2537 

About Ralph 1. Stephenson, P .E. 

Ralph J. Stephenson, P.E., is an engineering consultant who has a diversified background in land 

planning, fadlities location, building design, and construction. 

Mr. Stephenson earned degrees at Lawrence Institute of Technology (Bachelor of Science, Mechanical 

Engineering), and Michigan State University (Master of Science, Civil Engineering). He has been 

associated with such firms as Smith, Hinchman, and Grylls, Victor Gruen Associates, Benjamin Schulz 

Associates, and the H. F. Campbell Company. With the latter three organizations Mr. Stephenson 

occupied executive positions as vice president. In 1962 he started his own consulting practice, 

specializing primarily in prOviding operational and management direction to owners, designers, and 

contracting firms. 

He is a registered professional engineer in Michigan, Wisconsin, Illinois, Indiana, Ohio, 

Pennsylvania, West Virginia, Virginia, Florida, and Minnesota. He is a member of the Engineering 

Sodety of Detroit, the Michigan and National Sodety of Professional Engineers, the American 

Planning Association, the Detroit Area Economic Forum, and the Mid-America Economic Development 

Council. 

Since 1952 Mr. Stephenson has been involved at middle and upper management levels in the planning, 

programming, design, construction, and operation of several billion dollars worth of construction 

related projects. These include work on industrial, commercial, and institutional programs throughout 

North America. He has taught hundreds of technical and management seminars in the United States, 

Canada, and Europe and is the author of several magazine articles. He also is the co-author of a book 

on critical path method. His broad experience has given him an understanding of the nature of small, 

medium, and large size companies, and of the need to solve their management problems through 

creative, systematic, and workable approaches. 



Ralph J. Stephenson, P.E., P.C. 
Consulting Engineer 

Name: 
Date of birth: 
Address: 

Phone: 

Educqtion; 

School 

Personal and Professional Background 

Ralph J. Stephenson, P. E. 
August 25, 1922 
323 Hiawatha Drive 
Mt. Pleasant, Michigan 48858 
(517) 772-2537 Office 
(517) 773-2282 Residence 

Dates attended Degree eamed Major field 

Wayne State University 
Detroit, Michigan 

1970·1973 Pr~octora1 in industrial engineering 

Michigan State University 
East Lansing, Michigan 

1946 ·1948 M .S.C.E 

Lawrence Institute of Technology 1940 -1943 B.S.M.E. 
Detroit, Michigan 

Highland Park High School 1936 -1940 
Highland Park, Michigan 

Firm 

Engineering consultant 

H. F. Campbell Company 

Benjamin Schulz & Associa tes 

Victor Gruen Associates 
Detroit office 

Detroit Water Board 

Smith, Hinchman, and Grylls 

United States Anny 

Dates employed 

September 1962 to present 

March 1960 to September 1962 

October 1958 to March 1960 

1956 to 1958 
1954 to 1956 
1952 to 1954 
1950 to 1952 

July 1950 to October 1950 

January 1948 to July 1950 

November 1943 to August 1946 

Civil engineering 

Mech.engineering 

Position 

Principal 

Vice president 

Vice president 

Vice president 
Production manager 
Chief structural engineer 
Structural squad leader 

Structural engineer 

Structural engineer 

Infantry & engineers 



Registrations; 

• florida - professional engineer 

Ralph J. Stephenson, P.E., P.C. 
Consulting Engineer 

• illinois - professional engineer and structural engineer 
• Indiana - professional engineer 
• Michigan -professional engineer 
• Minnesota - professional engineer 
• Ohio - professional engineer 
• Pennsylvania - professional engineer 
• Virginia - professional engineer 
• West Virginia -professional engineer 
• Wisconsin - professional engineer 

SocieQi Memberships,' 

• Engineering Society of Detroit 
• Detroit Chapter - Michigan Society of Professional Engineers 
• Michigan Society of Professional Engineers 
• National Society of Professional Engineers 
• American Planning Association 
• Detroit Area Economic Forum 
• Mid-America Economic Development Council - past president 

Education and Training Activities; 

• Director - Institute for Construction Management - Construction Association of Michigan 
• Instructor - University of Wisconsin department of engineering - professional development 

Project management 
Effective field administration - job documentation 

• Seminar instructor for private and institutional organization 
Project management 
Critical path planning 
Construction project delivery systems 
Design and build systems 
Oaim avoidance 
Management techniques in planning, deSign, and construction work 

Boob and articles; 

• Co author of college text "Critical Path Method" - published by Cahners - 1967 
• Articles on downtown urban development - Today's Business 

Article on urban planning matrixes - American Society of University Architects 
Critical Path Method - published by Builders Exchange of Detroit- 1963 
Author of several essays on planning, design, and construction topics - seminar material 



Ralph J. Stephenson, P.E., P.C. 
Consulting Engineer 
323 Hiawatha Drive 
Mt. Pleasant. Michigan 48858 
(517) 772-2537 

Resume of Professional Experience 

Enzjneering Consultant Practjce - -since August 1962 

Entered practice as a private consulting professional engineer in August 1962. Perfonned 
technical services in design and construction project management, construction planning, 
project programming, plant location, structural evaluation, land planning, 
organizational management consulting, and in training and education for the planning, 
design, and construction profession. 

Prepared project sequencing plans for several hundred commercial, institutional, 
industrial, land use and management projects ranging in size from $100,000 to 
$200,000,000. Conducted hundreds of seminars on design and construction related subjects 
in the United States, Canada, and Europe, and have written two texts on critical path 
method. 

Acted as project consultant and director on several large land use studies. Retained by 
many owners and architectural, engineering and contracting firms as a technical 
management consultant for functional and organizational matters. 

H. F. Campbell Compan,. witn and build - April 1960 to Au,gust 1962 

Vice president responsible for estimating, graphics, and marketing. Work carried out 
under my supervision by a technical staff of 18 men and women. Activities included 
preparation of technical studies, preparation of contract documents, technical 
evaluations on design and construction programs, and contract negotiations. Reported 
directly to Mr. H. F. Campbell. 

Beniamjn Schulz & Associates « architects and engineers n September 1958 to t\priI1960 . 
Vice president with direct reporting responsibility to Mr. Schulz. Specific activities 
included structural engineering, land use studies, urban planning, and project direction. 

victor Gruen Associates. "'anners. architects and engineers - November 1950 to Au,gust 1958 

Joined firm as senior structural engineer working for Dr. WalTen Yee. Advanced through 
positions of chief structural engineer, project coordinator, production manager and vice 
president. Direct reporting responsibility as an officer to Mr. Karl O. Van Leuven, 
partner in charge. 

Activities included structural engineering, land use and urban planning studies, 
investment research, technical office administration, and project programming. 

Served as structural engineer and department head for Northland and Eastland 
shopping centers in the Detroit metropolitan area. These were among the first regional 



retail centers in the world. 

Ralph J. Stephenson, P.E., P.C. 
Consulting Engineer 
323 Hiawatha Drive 
Mt. Pleasant. Michigan 48858 
(517) 772·2537 

Served as project manager on major downtown urban redevelopment planning program for 
the Kalamazoo, Michigan mall, one of the first downtown malls in North America. 

Water Board. CiQl of Detroit 1ulV1m to November 1950 

Senior assistant structural engineer. Responsible for preparing preliminary structural 
and dvil studies of large Detroit water treatment plant. 

Smith. Hinchman & GOlls. Inc. 'anuBo19" to 1u1Vl950 

Structural engineer perfonning wide range of drafting and design activities. Prepared 
structural calculations for variety of steel, concrete, and wood structures. 

U. S. Annv- October 1943 to August 1946 

Infantry, Corps of Engineers. Engineering activities induded responsible charge of field 
engineering and demolition projects as line officer. Commissioned First Ueutenant upon 
discharge from armed forces. 



Ralph J. Stephenson, P. E. 
Consulting Engineer 

AugustS, 1992 

Attachment B - Bid Price and Cost and Price Anab(Sis 

1. Bid Price for Scope af 5ernices 

a.) Total cost of services - $44, 275 

b.) Allocation of costs to scope of services as defined in Part V of the request for proposal 

(1) Facilitate and make recommendations to the Project Board of Governors, the Project Director, 
and the Core Competence Teams and Team Leaders for formulating, evaluating, prioritizing, 
estimating and leveling resource requirements, and programming the financial requirements 
necessary to accomplish Flint University Park Project goals and objectives incorporated or to be 
incorporated in the operations plan. 

$ 4,463 

(2) Assist in the management of war room activities; other consultants as required; and in the 
preparation and submission of the Initial Project Plan to reserve Flint University Park Project 
funding. 

$ 6.612 

(3) Develop time-phased critical new development project (sub-projects) plans, sub-area master 
plans, and an Aggregate University Park Master Plan. 

Note: Assume the plans referred to in item above are network model plans and schedules of how 
the achlal physical planning and working documents are to be produced. 

(4) Prepare a written operational plan utilizing appropriate computer-based PERT, Resource 
Leveling, and Critical Path Scheduling techniques for the concurrent planning and implementation 
of the Aggregate University Park Master Plan, sub-area master plans, and approved critical new 
development project(s) to accomplish Flint University Park goals and objectives. 

$ 8,858 

2. Cast and Price Anahls;s 

a) Labor costs - 445 hours at $9S per hour $ 42,275 
b) Cost of supplies and materials - included as overhead in labor costs 
c) Other direct costs - none anticipated 
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d) General and administrative costs - included in labor costs 
e) Transportation costs - included as overhead in labor costs 
o Printing costs - including ongoing & final reproduction $ 2,000 

Total cost for entire project $44,215 
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Ralph J. Stephenson, P. E. 
Consulting Engineer 

August 5,1992 
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8/17/93 University Park planning activity listing 

activity sub title 

1 1000: Comp prep operations plan for Bd comments & submit to Board lor discussion at July 14, work plan • sill 1 
1993 mig ·15 

2 1002: Board review Consultant selection & operations plan for Board Meeting on July 14, 1993 ·1 work plan· sht 1 

3 '1003: Bd of Governors meet & appv consul1ant selection, operations plan, & proj boundaries· 1 work plan • sht 1 

4 1101: Refine Work Plan & submit to Core Competence Teams for review & comment· 19 work plan sht 1 

5 1102: Part Prepare Consultants RFP's • 26 work plan sht 1 
... -

6 1103.01: Define Selection Process & Recommend Selection Committees· 13 iwork plan· sht 1 

7 1103.02: Complete prepare & dIStribute Consultant'S RFP 2 worK plan • sht 1 

8 1103.03: Publish Advertisement for Proposals· 1 I work plan· sht1 

9 1103.04: Receive Proposals from Interested Consultants· 22 work plan· sht 1 

10 1103.05: Evaluate Consultant'S proposals & prepare short list of finalists 2 work plan· sht 1 

11 1103.06: Interview Finalist Consultant<> • 5 work plan sht 1 

12 1103.07: Selection Committee Recommend Marketing & Planning Consultants· 3 work plan - shl 1 

13 1104: Prepara & Submit Final Marketing & Planning Consultant Selection to Board· 1 work plan . sht 1 

14 1105: Prep & submit grant applications & pre funding request to Mott Found for Marketing & Work plan . silt 1 
Planng Consultants· 8 

15 1107: Complete Prepare & Submit Work Plan to Board· 10 worK plan • sht 1 

16 1110: Core Com petence Teams Review & Comment on Work Plan· 10 work plan· sht 1 

1 7 1111: Moll Found review & approve marketing & planning consultant grant application & give 
verbal approval to program • 33 

work plan • sht 1 

18 1112: Board review & comment on Work Plan· 5 work plan • sht 1 

19 1113: Mott Foundation Make funds available to pay for marketing & planning consultant services work plan· sht 1 
·66 

20 1120: Core com petence teams review & comment on Consultant's RFP's • 5 work plan . sht 1 

21 1201: Develop Methodology and Scope of Services for Planning Consultant· 5 work plan· shtl 

22 1204: Adjust overall conceptual site plan 37 work plan • sht 1 

23 1205.01: Prepare schematic plans of UP Technology & Industrial Mall· 26 work plan sht 1 

24 1205.02: Prepare schematic plans 01 Year I· University Technology Park· 26 work plan • sht 1 

25 1205.04: Prepareschemabc plarlS of year 1- UP public area site Improvements· 26 work plan· sht 1 

26 1205.06: Prepare schematic plans· McFarlan Place (public area site improvements) • 26 work plan • sht 1 

27 1205:08: Prepare schematic plans for downtown· 26 work plan· sht 1 

28 1206.01: Adjust schematic plarlS 01 UP Technology & Industrial Mall to market oppor1unities· 33 work plan • sht 1 

29 1206.02 Adjust schemabc plans of Year I· University Technology Park • 33 work plan • sht 1 

30 1207: Prepare schematic open space plans· 33 work plan • sht 1 

31 1208: Prepare overall UniverSity Park schematiC site plan· 25 work plan· sht 1 

in activity number sheet number sequence - i4 



8/17/93 University Park planning activity listing 2 
activity SUb titl. 

32 1209: Develop design objective, standards, and criteria 25 work plan • sht 1 

33 1210: Estimate site preparation cost for each development parcel· 38 work plan. sht 1 

34 1211: Prepare preliminary public area site improvement plans· 44 work plan sht 1 

35 1212: Estimate site preparation costs • 50 work plan· shtl 

36 1213: Estimate public area site improvement costs· 25 work plan sht 1 

37 1214: Conduct appropriate enVironmental testing· 31 work plan· sht 1 

38 1215: Estimate environmental costs for Phase I priority dev. projects· work plan sht 1 

39 1216: Prepare construction bid documents for public area site improvements· 40 work plan· shtl 

40 1218: Complete overall University Park master plan· 10 ? work plan . shtl 

41 1302.01: Complete Phase I· residential demand study· 56 work plan· shtl 

42 1302.02: Complete phase I· industrial demand market study • 56 work plan· sht 1 

43 1302.03: Complete Phase I· office demand market study 56 work plan sht 1 

44 1302.04: Complete retail and entertainment market incl. Atwood Stadium reuse study· 56 work plan • sht 1 

45 1303: Determine preliminary site development phasing· 19 work plan . sht 1 

46 1304: Oudioe marketing advantages of phasing· 15 work plan· sht 1 

47 1305: Develop preliminary Phase I Priority Projects Development Program· 15 worK plan· shtl 

48 1306: Estimate Market Value Ranges of Priority Public & Private Property ·15 work plan· shtl 

49 1307: Prepare solicitation strategies and incentives· 15 work plan sht 1 

50 1308.01: Complete residential demand market study· 42 work plan • sht 1 

51 1308.02: Complete industrial demand market study· 42 work plan sht 1 

J 
52 1308.03: Complete office demand market study· 42 work plan • shtl 

53 1308.04: Complete retail and entertainment market incl. Atwood Stadium reuse study· 42 work plan· sht 1 

54 1309: Complete University Park redevelopment recommendations 30 work plan· sht I 

55 1310: Review findings with Board of Govemors • 3 work plan • sht 1 

56 1313: Identify external financing needs 54 work plan . sht 1 

57 1315: Prepare marketing policy and program • 16 work plan· sht 1 

58 1318: Prepare Priority project prospecti as appropnate . 16 work plan • snt1 

59 1508: Review and approve final residential study draft 3 work plan . sht 1 

60 1509: Review and approve final residential study· 111 work plan· sht 1 

1&T1151 0: Identity localry Implementable activitlEls from the residential market· 21 work plan· sht 1 

62 1511: Define possible new construction areas within neighborhoods· 21 work plan • sht 1 

in activity number sheet number sequence . i4 



8/17/93 University Park planning activity listing 3 
activity sub title 

63 1512: Review and Approve Schematic Plans -40 work plan - ant 1 

64 2OO2-PREPARE PRELIM INSTITUTIONAL DEMAND MARKET STUDY UP masler plan - shl 2 

65 2003-PREPAHE PRELIM INDUSTRIAL DEMAND MARKET STUDy UP master plan - shl 2 

66 2004-PREPARE PRELIM RESIDENTIAL DEMAND MARKET STUDY UP master plan - sht 2 

67 2005-PREPARE PRELIM RETAIL & ENTERTAINMENT MARKET STUDY UP master plan - sht 2 

2006-PREPARE PREliM OFFICE DEMAND OFFICE STUDY 
i 

68 UP master plan - shl 2 
i 

69 2007-IDENTIFY AND CLASSIFY UNIVERSITY PARK EXISTING LAND USES UP master plan - shl 2 I 

70 200a-OBTAIN & REVIEW AREA INSTITUTION DEVELOPMENT PLANS UP master plan - sht 2 

71 2009-PREPARE MISSION STATEMENT FOR UP MASTER PLANNING WORK UP master plan - sht 2 

72 2010-DEFINE UNIVERSITY PARK NEIGHBORHOODS I uP master plan sht 2 

73 2011-ESTABLISH UP AREA NAMES, STAGES, PHASES & OTHER IDENTIFICATION UP master plan - sht 2 

74 2012-[JEFINE UP NEIGBORHOOD ORGANIZATIONS & REeVE SUMMARY COMMUNITY 
INPUT 

UP master plan - sht 2 

75 2013-MAKE EARLY ENVIRONMENTAL ANALYSES OF UP AREA UP master plan - sht 2 

76 2014-MAKE EARLY DETERMINATIONS OF UP PUBLIC & PRIVATE TRANSPORTATION 
NEEDS 

UP master plan - sht 2 

77 2015-SET PRELIMINARy MASTER PLAN DEVELOPMENT STAGING FOR UNIVERSITY UP master plan - sht 2 
PARK 

78 2016-COMP DEFINE OB.IEeTIVES OF THE UNIVERSITY PARK MASTER PLANNING UP master plan - sht 2 

79 2017-DEVELOP BROAD DESIGN GUIDELINES FOR UNIVERSITY PARK AREAS UP master plan - sht 2 

80 2018-COMP DEFINE UP OPPORTUNITIES, STRENGTHS, WEAKNESSES & PROBLEMS UP master plan - sht 2 

81 2019-PREPARE DEMONSTRATION (DE FACTO) EMPOWERMENT ZONE PROGRAM UP master plan - sht 2 

82 2020-PREPARE & SUBMIT PRELIM LAND USE ALLOCATION & TRANSPORT LINKAGES UP master plan - sht 2 

83 2021-PART ,,~. "". UNIVERSITY PARK MASTER PLAN GRAPHICS & REPORT UP master plan - sht 2 

84 2022-SET INDIVIDUAL PROJECT PRIORITIES FOR UNIVERSITY PARK AREA UP master plan - sht 2 
I 

85 2023-DEFINE ACTUAL AND POTENTIAL UNIVERSITY PARK PROJECTS & OCCUPANTS UP master plan - sht 2 

I 
86 2024-S_ET_f!lUST, WANT & WISH LIST CHARACTERISTICS FOR UNIVERSITY PARK UP master plan - sht 2 I 

PROJECTS 

87 2025-CONT(1) PREPARE UP MASTER PLAN GRAPHICS & REPORT UP master plan - sht 2 

88 2026-PREPARE ROUGH ESTIMATES OF PUBLIC AREA SITE IMPROVEMENT COSTS UP master plan - sht 2 

27-cONT(2) F'Ht:PARE UP MASTER PLAN GRAPHICS & REPORT UP master plan - sht 2 

90 2028-PREPARE RECOMMENDATIONS FOR MASTER PLAN IMPLEMENTATION WORK UP master plan - shl 2 

91 2029-COMP PREPARE & SUBMIT UNIVERSITY PARK MASTER PLAN GRAPHICS & UP master plan - sht 2 
REPORT 

92 300HSTIMATE PROPOSED AC FACILITIES LEASING POTENTIAL & DISCUSS WITH UP AC rochester schmatic 
PROSPECTS site planning - shl 3 

93 3005-DETERMINE AC MARKET CHARACTERISTICS OF SITE AND pROPOSED UP AC rochester schmatic 
FACILITIES site planning - sht 3 
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94 300S·PREPARE ALTA SURVEY OF AC SIIE I UP AC rochester schmatic 
site planning sht 3 

95 3007·PREPARE TOPOGRAPHIC SURVEY OF AC SITE UP AC rochester sch~ 
site planning· sht 3 

96 300B-PREPARE DETAILED TABULATION OF EXISJlNG LAND AND BUILDING USES ON UP AC rochester schmalic 
AC SITE site planning· sht 3 

97 3009-CONDUCT INTERVIEWS WITH AC PLANNING FINALISTS ON SHORT LIST UP AC rochester schmatic 
site planning· sht 3 

98 3010·PREPARE AC SITE INFORMATION MANUAL FOR SELECTED CONSULTANT'S USE UP AC rochester schmatic 
site planning· sht 3 

99 301l·SELECT FIRM TO DO AC SCHEMATIC PLANNING WORK UP AC rochester schmatic 
site planning· sht 3 

100 3012·SET AC SCHEMATIC SITE WORK MEETINGS AND IDENTIFY TENTATIVE AGENDA IUP AC rochester schmatic 
FOR EACH site planning - sht 3 

101 SOl3-FINAL INTERVIEW SELECTED AC SITE PLANNER & NEGOTIATE SCOPE OF WORK UP AC rochester schmatic 
AND FEES site planning' sht 3 

102 30l4-ISSUE AC NOTICE TO PROCEED TO SELECTED PLANNING FIRM UP AC rochester schmatic 
site planning -sht 3 

103 30tS-PREP SCHEMATICS OF EXISTING TRANSPORT FACILlTIr:S SERVING AC SITE UP AC rochester schmatlC 
site planning - shl 3 

104 3017-SELECT AND TABULATE POTENTIAL AC LAND USES AND AREA ALLOCATIONS UP AC rochester schmatic 
site planning sht 3 

105 301a-VALIDATE TABULATIONS OF AC EXISTING LAND AND FACILITY USES UP AC rochester schmatlc 
site planning - sht 3 

106 3019-DEFINE TIME PHASING OF AC SITE wORK IMpLEMENTATION UP AC rochester schmatic 
site planning - sht 3 

107 S020-U PDATE EARLY AC PRO FORMA PROJECTIONS UP AC rochester schmatic 
site planning - sht 3 

108 3021-DEFINE AC PROJECT DESIGN GOALS, OBJECTIVES, STANDARDS UP AC rochester schmatlc 
site planning - sht 3 

109 3022-WRITE WORK PROGRAM FOR AC PUBLIC AND PRIVATE SITE WORK UP AC rochester schmatic 
site planning -sht 3 

110 3023-PART PREPARE PROPOSED AC LAND USE PLAN SCHEMATICS UP AC rochester schmatic 
site planning -sht 3 

111 3024-RECHECK AND UPDATE AC SITE WORK CASH FLOW PROJECTIONS UP AC rochester schmatic 
site planning -sht 3 

1f"2 302S:DEFINE SCOPE OF WORK FOR EACH TIME PHASE of AC SITE WORK UP AC rochester schmatic 
IMPLEMENTATION site planning - sht 3 

113 302S-CONT(1) PREPARE PROPOSED AC SITE PLAN SCHEMATICS & REPORT UP AC rochester schmatic 
site planning -sht 3 

114 3027:SET PRO FORMA COST ALLOCATIONS FOR SITE WORK UP AC rochester schmatic 
site planning - sht 3 

115 302B-REVIEW & COMMENT ON SOY.. AC SITE SCHEMATICS & REPORT UP AC rochester schmatic 
site planning - sht 3 

116 3029-CONTINUE LOCATING & SOLICITING FUNDs FOR AC SITE WORK UP AC rochester schmatic 
IMPLEMENTATION site planning - sht 3 

117 3030-ADJUST AC SCHEMATIC SITE PLAN LAND USES AND PHASIFrGTO FUNDING UP AC rochester schmatic 
AVAILABLITY site planning - sht 3 

118 3031-S0LlCIT AND LOCATE POTENTIAL SITE DEVELOPERS FOR AC AS REQUIRED UP AC rochester schmatic 
site planning - sht 3 

119 3032-ADJUST AC SCHEMATIC SITE PLAN & TIME PHASING TO CURRENT MARKET UP AC rochester schmatic 
CONDITIONS site planning - sht 3 

120 3033~PREPARE & DISTRIBUTE EARLY AC LEASING DESCRIPTIVE MATERIALS UP AC rochester schmatlc 
site planning - sht :3 

121 3034-REVIEW AC SCHEMATIC SITE PLANS WITH OTHER OCCUPANTS OF UNIVERSITY UP AC rochester schmatic 
PARK site planning - sht 3 

122 S035-PREPARE AC SCHEMATIC SITE PLAN PRELIM COST ESTIMATES & MATCH UP AC rochester schmatic 
FUNDING & MARKET POTENTIAL site planning - sht 3 

123 3036-UNIVERSITY PARK BD OF GOVERNORS REVIEW 90% SCHEMATIC SITE PLANS & UP AC rochester schmatlc 
COMMENT site planning -sht 3 

124 3037-COMPLETE PREPARE & ISSUE AC SCHEMATIC SI! E PLANS & REPORT UP AC rochester schmatic 
site planning - sht 3 
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125 303S-FINAL APPROVE AC SCHEMATIC Sil E PLANS & REPORT, iJRINT & ISSUE FOR UP AC rochester schmatic 
DISTRIBUTION site planning· sht 3 

126 4004-CONDUCT INTERVIEWS WITH AC ARCHITECTS & ENGINEERS ON SHORT LIST UP AC rochester bid 
... ~ 

documents & const • sht 4 
127 400S-SELECT ARCHITECT ENGINEERING FIRM 10 DO AC CONSTROCnON UP AC rochester bid 

DOCUMENTS documents & const • sht 4 
128 4OO6·SET AC CONSTRUCT DOCUMENT MEETINGS & TENTATIVE AGENDA FOR EACH I UP AC rochester bid 

documents & const • 'ht 4 
129 4007·FINAL INTERVIEW SELECTED AC ARCH & ENGR & NEGOTIATE WORK SCOPE & UP AC rochester bid 

FEES documents & const • sht 4 
130 400S-ISSUE AC NOTICE TO PROCEED WITH CONSTR DOCUMENTS TO SELECTED UP AC rochester bid 

ARCH & ENGR documents & const • 'ht 4 
131 4009-PREPARE BASE LINE TARGET COSTS TO PROVIDE DESIGN PROGRAM UP AC rochester bid 

CONSTRAINTS documents & const . sht4 
132 4010-PREPARE AC BASE BUILDING & SITE SCHEMATIC DESIGN PACKAGE & SUBMIT UP AC rochester bid 

TO DCED documents & const • sht 4 
133 4011·REVIEW & APPROVE AC LANDLORD WORK SCHEMATIC DESIGN PACKAGE UP AC rochester bid 

documents & const • sht 4 
134 4012·UPDATE AC PRO FORMA PROJECTIONS . UP AC rochester bid 

documents & const . sht 4 
135 4013·PART PREPARE LANDLORD WORK DESIGN DEVELOPMENT PACKAGE & UPDATE UP AC rochester bid 

COST ESTIMATES documents & const • sht 4 

136 4014·REVIEW & APPROVE 50% AC LANDLORD WORK DESIGN DEVELOPMENT UP AC rochester bid 
PACKAGE documents & const • sht 4 

137 4015·PREPARE AC TENANT WORK STANDARDS & DRAFT~LlMINARY LEASING UP AC rochester bid 
DOCUMENTS documents & const • sht 4 

138 4016-COMP PREPARE LANDLORD WORK DESIGN DEVELOPMENT PACKAGE & UPDATE UP AC rochester bid 
COST ESTIMATES documents & consl • sht 4 

139 4017·RECRECK AND UPDATE AC LANDLORD WORK CASH FLOW PROJECTIONS I UP AC rochester bid 
documents & const • sht 4 

140 4018·PART PREPARE AC LANDLORD WORK CONSTRUCTION DOCUMENTS" UP AC rochester bid 
documents & const • sht 4 

141 4019·SOLICIT AC TENANTS & OBTAIN 40% LETTERS OF INTENT UP AC rochester bid 
documents & const • sht 4 

142 4020·REVIEW & APPROVE 50% AC LANDLORD CONSTRUe liON DOCUMENTS UP AC rochester bid 
I documents & consl • sht 4 

143 4021·COMP REVIEW & APPROVE AC LANDLORD WORK DESIGN DEVECOFMENT UP AC rochester bid 
PACKAGE documents & const • snl 4 

144 4022·COMP PREPARE AC LANDLORD WORK CONSTRUCTION DOCUMENTS UP AC rochester bid 
documents & const • sht 4 

145 4023-0BTAIN AC LTRS OF INTENT FOR 70% OF SPACE & FIRM LEASES FOR 30% OF UP AC rochester bid 
SPACE documents & const- sht 4 

146 4024-FINAL REVIEW & APPROVE AC LANDLORD WORK CONSTRUCTION DOCUMENTS UP AC rochester bid 
documents & const . sht 4 

147 4025·ADVERTISE AC PROJECT UP AC rochester bid 
documents & const • shl 4 

148 4026-PRINT & ISSLIE AC LANDLORD CONSTRUCTION DOCUMENTS UP AC rochester bid 
documents & const . sh 14 

149 4027·PART PREPARE AC TENANT CONSTRUCTION DOCUMENTS UP AC rochester bid 
documents & consl • sh I 4 

150 4028-S0LlCIT & RECEIVE AC LANDLORD CONSTRUCTION PROPOSALS UP AC rochester bid 
documents & const • sht 4 

151 4029-PART REVIEW & APPROVE AC TENANT WORK CONSTRUCTION DOCUMENTS UP AC rochester bid 
documents & const . sh t4 

152 4030·SELECT AC LANDLORD WORK CONTRACTOR & PROVIDE NOTICE TO PROCEED UP AC rochester bid 
documents & const sh I 4 

153 4031-TENANTS SOLICIT & RECEIVE EARLY TENANT WORK PROPOSALS UP AC rochester bid 
documents & const • sht 4 

154 4032-PART CONST AC LANDLORD WORK TO POINT WHERE TENANT IMPROVEMENT I UP AC rochester bid 
WORK CAN BEGIN documents & const • sM 4 

155 4033·TENANTS PART AWARD EARLY TENANT WORK CONSTRUCTION CONTRACTS UP AC rochester bid 
documents & const • sht 4 
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156 4034-COMP CONS'rRUCT AC LANUIORD WORK UP AC rochester bid 
documents & const - sht4 

157 4035·PART CONSTRUCT TENANT IMPROVEMENTS FOR SIGNED LEASES & TENANTS UP AC rochester bid ~-

MOVE IN documents & const - shl 4 
158 4038-COMP CONSTRUCT TENANT IMPROVEMENTS FOR SIGNED LEASES lJPAc rochester bid 

documents & const • sht4 
159 5002-ESTIMATE PROPOSED UTP DEVEroPMENT POTENTIAL & DISCUSS WITH [lJl5 tech park schematic site 

PROSPECTS plnng sht 5 
160 5003-DETERMINE UTP MARKET CHARACTERISTICS OF SITE AND PROPOSED UP tech park schematic site 

FACILITIES plnng -shl5 
161 5004-PREPARE ALTA SURVEY OF UTP SITE UP tech park schematic site 

plnng. sht5 
162 5005-PREPARE TOPOGRAPHIC SURVEY OF UTP SITE I UP tech park schematic site 

plnng - sht 5 
163 5008-PREPARE DETAILED TABULATION OF EXISTING LAND AND BUILDING USES ON UP tech park schematic: site 

UTP SITE plnng· sht 5 
164 5007-PREPARE UTP SITE INFORMATION MANUAL FOR SELECTED CONSULTANT'S US-e lW tech park schematic site 

plnng sht 5 
165 5OOS;SELECT FIRM TO DO UTP SCHEMAilC PLANNING WORK UP tech park schematic site 

plnng -sht 5 
166 5009-CONDUCT INTERVIEWS WITH UTP PLANNING FINALISTS ON SHORT LIST UP tech park schematic site 

plnng· sht 5 
167 5009:sET UTP SCHEMATIC SITE WORK flffilNGS AND IDENTIFY TENTATIVE AGENDA[lJl5 tech park schematic site I 

FOR EACH plnng • sht 5 . 

168 S010·FINAL INTERVIEW SELECTED UTP SITE PLANNER & NEGOTIATE SCOPE OF WORK UP tech park schematic site 
AND FEES plnng -sht5 

169 5011-ISSUE UTP NOTICE TO PROCEED TO SELECTED PLANNING FIRM UP tech park schematic site 
plnng - sht 5 

170 50l3-PREP SCHEMATICS OF EXISTING TRANSPORT FACILITIES SERVING UTP SITE UP tech park schemadc site 
plnng· sht 5 

171 50l4·SELECT AND TABULATE POTENTIAL UTP LAND USES AND AREA I UP tech park schematic site 
ALLOCATIONS plnng· sht5 

172 S015-VALIDATE TABULATIONS OF UTP EXISTING LAND AND FACILITY USES UP tech park schematic site 
plnng· sht 5 

173 SOlS·DEFINE TIME PHASING OF UTP SITE-wcrRK IMPLEMENTATION UP tech park schematic site 
plnng· sht 5 

174 SOH-UPDATE EARLY UTP PRO FORMAllROJECTIONS UP tech park schematic site 
plnng ·shl5 

175 501S-CONT(1) LOCATE & EXPLORE UTP POTENTIAL WITH INTERESTED DEVELOPERS UP tech park sohematic site 
plnng - sht 5 

176 5Ol9-DEFINE UTP PROJECT DESIGN GOAL~; OBJECTIVES, STANDARDS UP-tech park schematic site 
plnng -sht5 

177 S020·WRITE WORK PROGRAM FOR UTP PUBLIC AND PRIVATE SITE WORK UP tech park schematic site 
plnng· sht5 

178 5021-PART PREPARE PROPOSED UTP LAND USE PLAN SCHEMATICS UP tech park schematic site 
plnng - sht 5 

179 5022-RECHECK AND UPDATE UTP SITE WORK CASH FLOW PROJECTIONS UP tech park schematic site 
plnng - sht5 

180 S023-DEFINE SCOPE OF WORK FOR EACH TIME PHASE OF UTP SITE WORK UP tech park schematic site 
IMPLEMENTATION plnng· shl5 

181 S024-CONT(1) PREPARE PROPOSED UTP SITE PLAN SCHEMATICS & REPORT UP tech park schematic site 
plnng -sht 5 

182 5025-5ET PRO FORMA COST ALLOCATIONS FOR UTP SITE WORK UP tech park schematic SIte 
plnng - sht 5 

183 5026-REVIEW & COMMENT ON SO% UTP SITE SCHEMATICS & REPORT UP tech park schematic site 
plnng - sht5 

184 5027-CONTtNUE LOCATING & SOLICITING FUNDS FOR UTP SITE WORK UP tech park schematic site 
IMPLEMENTATION plnng -shl5 

185 502a:ADJUST UTP SCHEMATIC SITE PLANTAND USES AND PHASING TO FUNDING UP tech park schematic site 
AVAILABLITY plnng -sht5 

186 5029-CONT (2) SOLICIT AND LOCATEl'OTENTIAL SITE DEVELOPERS FOR UTP UP tech park schematic site 
plnng· sht 5 
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187 S030-ADJUST UTP SCHEMATIC SITE PCAN & ilME PHASING TO CURRENT MARKET !UP tech park schematic site CONDITIONS plnng -sht5 
188 5031·PREPARE & DISTRIBUTE EARLY UTP DEVELOPMENT DESCRIPTIVE MATERIALS UP -tech parkschemiitiCSiii! 

plnng. sht 5 
189 5032-REVIEW UTP SCHEMATIC SITE PLANS WITH OTHER OCCUPANTS OF UP tech park schematic site 

UNIVERSITY PARK plnng. sht5 
190 5033·PREPARE UTP SCHEM~TlC SITE PLAN PRECIM COST ESTIMATES & MATCH I UP tech park schematic site 

FUNDING & MARKET POTENTIAL plnng· sht5 
191 5034·UNIVERSITY PARK BD OF GOVERNORS REVIEW 90% SCHEMATIC SITE PLANS & UP tech park schematic site 

COMMENT plnng. sht5 
192 5035-COMPLETE PREPARE & ISSUEUTp SCHEMATIC SITE PLANS & REPORT UP tech park schematic site 

plnng·sht5 
193 5036-FINAL APPROVE UTP SCHEMATIC SITE PLANS &AEl'ORT, PRINT & ISSUE FOlr UP tech park schematic site 

DISTRIBUTION plnng -sht 5 
194 6004-CONDUCT INTERVIEWS WITH UTP ARCHITECTS & ENGINEERS ON SHORT LIST UP tech park bid documents ~ 

const· shl 6 
195 SOIls.:SElECT ARCHITECT ENGINEERWG~RMTO DO UTP CONSTRUCTION UP tech park bid documents ! 

DOCUMENTS const sht 6 
196 6OO6·SET UTP CONSTRUCT DOCUMENT MEETINGS & TENTATIVE AGENDA FOR EACF UP tech park bid documents ! 

const- sht 6 
197 SOOUINAL INTERVIEW SELECTED UTP ARCH & ENGR & NEGOTIATE WORK SCOPE & UP tech park bid documents I 

FEES const· sht 6 
198 SOIlS-ISSUE UTP NOTICE TO PRocEElfWlTH CONSTR DOCUMENTS TO SELECTED UP tech park bid documents I 

ARCH & ENGR const· sht 6 
199 6OO9-PREPARE UTP BASE LINE TARGET COSTS TO PROVIDE DESIGN PROGRAM UP tech park bid documents 

CONSTRAINTS const· sht S 
200 S01 Q.PREPARE UTP PRELIM PUBLIC AREA SITE IMPROVEMENT PACKAGE & SUBMIT UP tech park bid documents 8 

TO DPW& DC ED const· shl6 
201 S01l·REVIEW & APPROVE PRELIMUTP-P-USLIC AREA-SITE IMPROVEMENT DESIGN UP tech park bid documents 8 

PACKAGE const· shtS 

202 S012·UPDATE UTP PRO FORMA PROJECTIONS UP tech park bid documents ! 
const· shlS 

203 S013·PART PREPARE UTP PASI CONSTRUCTION DOCUMENTS & UPDATE COST UP tech park bid documents / 
ESTIMATES conSI- sht S 

204 S014·REVIEW & APPROVE 50% UTP PASI CONSTRUCTION DOCUMENTS UP tech park bid documents I 
consl· sht S 

205 601S=PART PREPARE UTP DEVELOPEJrWORK STANDARDS, COVENANTS & UP tech park bid documents II. 
AGREEMENTS cons! shtS I 

206 SOlS·COMP PREPARE UTP PAS I CONSTRUCTION DOCUMENTS & UPDATE COST UP tech park bid documents ~ 

I 
ESTIMATES cons!· shlS 

[2OT S017~ECHECK AND UPDATE UTP D~LOPM~NT CASH FLOW PROJECTIONS UP tech park bid documents 80 
cons! sht 6 i 

208 6018-S0LlCIT UTP DEVELOPERS & OBTAIN EARLY LETTERS OF INTENT & CLOSINGS UP tech park bid documents ~ 
cons! - sht 6 

209 S019·COMP REVIEW & APPROVE UTP PUBLIC AREA SITE IMPROVEMENT UP tech park bid documents ~ 
CONSTRUCTION DOCUMENTS const· shl6 

210 602Q.ADVERTISE UTP PUBLIC AREASJrrIMPROVEMENT WORK lJll tech parkold documents ~ 
cons! - sht S 

211 602l·PRINT & ISSUE UTP PUBLIC AREA SITE IMPROVEMENT CONSTRUCTION UP tech park bid documen ts I 
DOCUMENTS consl· shlS 

212 6022·DEVELOPERS PREPARE UTP CONSTRUCTION DOCUMENTS FOR EARLY UP tech park bid documents I 
FACILITIES const· shl6 

213 6023·S0LlCIT & RECEIVE UTP PASI CONSTRUCTION PROPOSALS I UP lech park bid documents I 
const - shlS 

214 6024-REVIEW & APPROVE DEVELOPER EARLY UTP FACILITY CONSTRUCTION UP tech park bid documents B 
DOCUMENTS consl sht6 

215 6025·SELECT UTP PASI CONTRACTOR & ISSUE NOTICE TO PROCEED UP tech park bid documents-B 
consl· shl S 

216 S026·UTP DEVELOPERS SOLICIT & RECEIVE EARLY FACILITY CONSTRUCTION UP tech park bid documents B 
PROPOSALS consl· shlS 

217 S027:PART CONST UTP PASI WORK-TO POINT WHERE DEVELOPER FACILITY WORK UP tech park bid documents ~ 
CAN BEGIN const· sht 6 
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218 6028-UTP DEVELOPERS AWARD EARLY FACILITY CONSTRUCTION CONTRACTS I UP tech park bid documents 8 
const· sht6 

219 6029-COMP CONSTRUCT UTP PUBLIC AREA SITE IMPROVEMENT WORK UP tech park bid documents ( 
const· sht6 

220 6030-PART CONSTRUCT UTP EARLY DEVELOPMENT FACILITIES UP tech park bid documents ( 
const· sht 6 

221 6033·COMP CONSTRUCT UTP EARLY DEVELOPMENT FACIlITIES & MOVE IN UP tech park bid documents ~ 
const· sht6 

222 7002·ESTIMATE UP/DR POTENTIALS & DISCUSS WITH PROSPECTIVE DEVELOPERS & UP downtown redevelopment 
OCCUPANTS site plnng . s ht 7 

223 7003-DETERMINE UP/DR MARKET CHARACTERISTICS OF SITES AND PROPOSED UP aowntown redevelopment 
FACILITIES site plnng • sht 7 

224 7004·PREPARE ALTA SURVEY OF UP/DR SITES uP downtown redevelopment 
site plnng • sht 7 

225 7005·PREPARE TOPOGRAPHIC SURVEY OF UP/DR SITES UP downtown redevelopment 
site plnng sht 7 

226 7006-PREPARE DETAILED TABULATION OF EXISTING LAND AND BUILDING USES ON UP downtown redevelopment 
UP/DR SITES site plnng • sht 7 

227 7007·CONDUCT INTERVIEWS WITH UP/DR PLANNING FINALISTS ON SHORT LIST UP downtown redevelopment 
site plnng . sht 7 

228 7008·PREPARE UP/DR SITE INFORMATION MANUAL FOR SELECTED CONSULTANT'S UP downtown redevelopment 
USE site plnng sht 7 

229 7009·SELECT FIRM TO DO UP/OR SCHEMATIC PLANNING WORK I UP downtown redevelopment 
site plnng • sht 7 

230 7010-SET UP/DR SCHEMATIC SITE WORK MEETINGS AND IDENTIFY TENTATIVE UP downtown redevelopment 
AGENDA FOR EACH site plnng • sht 7 

231 7011·FINAL INTERVIEW SELECTED UP/DR SITE PLANNER & NEGOTIATE SCOPE OF UP downtown redevelopment 
WORK AND FEES site plnng • sht 7 

232 7012·ISSUE UP/DR NOTICE TO PROCEED TO SELECTED PLANNING FIRM UP downtown redevelopment 
site plnng • sht 7 

233 7014·PREP SCHEMATICS OF EXISTING TRANSPORT FACILITIES SERVING UP/DR SITEl UP downtown redevelopment 
site plnng • sht 7 

234 7015·SELECT AND TABULATE POTENTIAL UP/DR LAND USES AND AREA UP downtown redevelopment 
ALLOCATIONS site plnng . shl7 

235 7016·VALIDATE TABULATIONS OF UP/DR EXISTING LAND AND FACILITY USES UP downtown redevelopment 
site plnng • sht 7 

236 7017·DEFINE TIME PHASING OF UP/OR SITE WORK IMPLEMENTATION I UP downtown redevelopment 
site plnng • sht 7 

237 7018·UPDATE EARLY UP/DR PRO FORMA PROJECTIONS UP downtown redevelopment 
site plnng • sht 7 

238 7019·CONT(1) LOCATE & EXPLORE UP/DR POTENTIALS WITH INTERESTED UP downtown redevelopment 
DEVELOPERS & OCCUPANTS site plnng sht 7 

239 7020·DEFINE UP/DR PROJECTS DESIGN GOALS, OBJECTIVES, STANDARDS UP downtown redevelopment 
site plnng . sht 7 

240 7021·WRITE WORK PROGRAMS FOR UP/DR PUBLIC AND PRIVATE SITE WORK UP downtown redevelopment 
site plnng • sht 7 

241 7022-PART PREPARE PROPOSED UP/DR LAND USE PLAN SCHEMATICS UP downtown redevelopment 
site plnng • sht 7 

242 7023·RECHECK AND UPDATE UP/DR SITE WORK CASH FLOW PROJECTIONS UP downtown redevelopment 
site plnng sht 7 

243 7024·DEFINE SCOPE OF WORK FOR EACH TIME PHASE OF UP/DR SITE WORK UP downtown redevelopment 
IMPLEMENTATION site plnng • sht 7 

244 7025-CONT(1) PREPARE PROPOSED UP/DR SITE PlAN SCHEMATICS & REPORT UP downtown redevelopment 
site plnng . sht 7 

245 7026·SET PRO FORMA COST ALLOCATIONS FOR UP/DR SITE WORK UP downtown redevelopment 
site plnng sht 7 

246 7027·REVIEW & COMMENT ON 50% UP/DR SITE SCHEMATICS & REPORT UP downtown redevelopment 
site plnng - sht 7 

247 7028-CONTINUE LOCATING & SOLICITING FUNDS FOR UP/DR SITE WORK UP downtown redevelopment 
IMPLEMENTATION site plnng . sht 7 

248 7029·ADJUST UP/DR SCHEMATIC SITE PLAN LAND USES AND PHASING TO FUNDING UP downtown redevelopment 
AVAILABI.ITY site plnng • sht7 
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249 7030-CONT (2) SOLICIT AND LOCATE POTENTIAL UP/OR SITE DEVELOPERS & UP downtown redevelopment 
OCCUPANTS site plnng - sht 7 

250 7031·ADJUST UP/DR SOHEMATIO SITE PLANS & TIME PHASINGS TO CURRENT UP downtown redevelopment 
MARKET CONDITIONS site plnng • shl7 

251 7032·PREPARE & DISTRIBUTE EARLY UP/DR DEVELOPMENT DESUHlptlVE MATERIAL~ I UP downtown redevelopment 
site plnng • sht 7 

252 7033-REVIEW UPIDR SCHEMATIC SITE PLANS WITH OTHER OCCUPANTS OF UP downtown redevelopment 
UN IVERSITV PARK site plnng • shl7 

253 7034·PREPARE UP/DR SCHEMATIC SITE PLAN PRELIM COST ESTIMATES & MATCH UP downtown redevelopment 
FUNDING & MARKET POTENTIAL site plnng • sht 7 

254 7035-UNIVERSITV PARK BD OF GOVERNORS REVIEW UP/DR 90% SCHEMATIC SITE UP downtown redevelopment 
PLANS & COMMENT site plnng sht 7 

255 7036-COMPLETE PREPARE & ISSUE UP/DR SCHEMATIC SITE PLANS & REPORT UP downtown redevelopment 
: site plnng • sht 7 

256 7037·FINAL APPROVE UP/DR SCHEMATIC SITE PLANS & REPORT, PRINT & ISSUE FOR· UP downtown redevelopment 
DISTRIBUTION site plnng • shl7 

257 8004·CONDUCT INTERVIEWS WITH UP/DR ARCHITECTS & ENGINEERS ON SHORT LIST UP downtown redevelop bid 
doc & const • sht a 

258 aooS-SELECT ARCHITECT ENGINEEAING FIRMS TO DO UP/DR CONSTRUCTION UP downtown redevelop bid 

~s 
doc & const • sht e 

259 ET UP/DR CONSTRUCT DOCUMENT MEETINGS & TENTATIVE AGENDA FOR UP downtown redevelop bid 
EACH doc & const • sht e 

260 INTERVIEW SELECTED UP/DR ARCHS & ENGRS & NEGOTIATE WORK UP downtown redevelop bid 
FEES doc & const • sht 8 

261 8006-ISS UPIOR DESIGN NOTICES TO PROCEED TO SELECTED ARCHS & ENGRS UP downtown redevelop bid 
doc & const • sht e 

262 8009-PREPARE UP/DR BASE LINE TARGET COSTS TO PROVIDE DESIGN PROGRAM UP downtown redevelop bid 
CONSTRAINTS doc & const . sht e 

263 8010-PREPARE UP/DR PRELIM PUBLIC AREA SITE IMPROVEMENT PACKAGE & SUBMIT UP downtown redevelop bid 
TO DPW & DCED doc & const . sht e 

264 BOll·REVIEW & APPROVE PRELIM UPIOR PUBLIC AREA SITE IMPROVEMENt DESIGN UP downtown redevelop bid 
PACKAGE doc & const· sht 8 

265 8012·UPDATE UP/DR PRO FORMA PROJECTIONS UP downtown redevelop bid 
doc & const- sht 8 

266 80l3·PART PREPARE UP/DR PASI CONSTRUCTION DOCUMENTS & UPDATE COST UP downtown redevelop bid 
ESTIMATES doc & const- sht e 

267 8014·REVIEW & APPROVE 50% UP/DR PASI CONSTRUCTION DOCUMENTS I LI P downtown redevelop bid 
doc & const • sht8 

268 B015-PART PREPARE UP/DR DEVELOPER WORK STANDARDS, COVENANTS & UP downtown redevelop bid 
AGREEMENTS doc & const sht e 

269 a01l>:COMP PREPARE UP/DR PASI CONSTRUCTION DOCUMENTS & UPDATE COST UP downtown redevelop bid 
ESTIMATES doc & const • sht8 

270 80H·RECHECK AND UPDATE UP/DR DEVELOPMENT CASH FLOW PROJECTIONS UP downtown redevelop bid 
doc & const • sht 8 

271 B018-S0LICIT UPIOR DEVELOPERS & TENANTS & OBTAIN EARLY LETTERS OF UP downtown redevelop bid 
INTENT & CLOSINGS doc & const - sht e 

272 8019-COMP REVIEW & APPROVE UP/DR PUBLIC AREA SITE IMPROVEMENT UP downtown redevelop bid 
CONSTRUCTION DOCUMENTS doc & const - sht 8 

273 8020-ADVERTISE UP/DR PUBLIC AREA SITE IMPROVEMENT WORK UP downtown redevelop bid 
doc & const sht 8 

274 e02l·PRINT & ISSUE UP/DR PUBLIC AREA SITE IMPROVEMENT CONSTRUCTION UP dOwntown redevelop bid 
DOCUMENTS doc & const - sht8 J 

275 a022·DEVELOPERS PREPARE UPIOR CONSTRUCTION DOCUMENTS FOR EARLY UP downtown redevelop bid I 
FACILITIES doc & const - sht 8 : 

276 8023-S0LlCIT & RECEIVE UP/DR PASI CONSTRUCTION PROPOSALS UP downtown redevelop bid 
doc & const - sht8 

277 8024·REVIEW & APPROVE DEVELOPER EARLY UP/DR FACILITY CONSTRUCTION UP downtown redevelop bid 
DOCUMENTS doc & const - sht 8 

278 B025-SELECT UP/DR PASI CONTRACTORS & ISSUE NOTICE TO PROCEED UP downtown redevelop bid 
doc & const - shl a 

279 8026·UP/DR DEVELOPERS & OCCUPANTS SOLICIT & RECEIVE EARLY FACILITY UP dOwntown redevelop bid 
CONST PROPOSALS doc & const sht 8 

in activity number sheet number sequence - 14 
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acllvity 

281 8028-UP/DR DEVELOPERS AWARD EARLY FACILITY CONSTRUCTION CONTRACTS 

NT WORK 

283 8030-P 

284 8033·COMP CONSTRUCT UP/DR EARLY DEVELOPMENT FACILITIES & MOVE IN 

downtown redevelop bid 
doc & const • sht 8 

UP downtown redevelop bid 
doc & const • sht 8 

UP downtown redevelop bid 
doc & cons! sht 8 

in activity number sheet number sequence - i4 

10 



( 
001 - TIR TO SOP 

002 • BOARD DEFIIIE 
MISSION .. GOALS 

003 - TEA S DEFINE 
MISSION .. GOALS 

004- CITY OF FLINT 
DEFINE MISSION .. 

GOALS 

Agenda tor teem leader meeting • ~ 

.. Set overview of the Board of Govemera, 
Teem, and City of Flint Involvement al each 
phse ... p through atart of earty Implementallon. 

• Define speoific projecle Ihallhe IIITIF ahould 
be engaged In from Seplember, 1992 through 
December, 1992. 

• DI8c ..... apecific planning p __ thai ahould 
be onlered into from September, 1992 through 
December, 1992. 

• Suggeated earty projecl elemenle • lor leam 
diecuselon onlV. Th_ are Ii_ a! random: 

- Sa! plan 01 action to eatabllah NC Wo'" land UM 
• Define proJacl boundartse 
• Eatablioh dealred land ....... 
- Set methods 01 dateminlag economic feasibility of 

plan componenla. 
• Collect and catalog all meater pia"" lor mcUltioa .. 

organlzatlona In the UnlvereltV Pari< area. 
- Eatabllah a plan 01 aollon to link, deVelop, and 

improve Ihe UnlvoraltV Pari< in_ruotu.e. 
-Other? 

• Set auggeatad Individual loam pertlclpatlon In eartv 
project el"menla - Project manage_nt, Planning, 

Marl<ellngfOevolopment, Education, Neighborhood .. 
Honing. 

005 - BOARD. CITY 
ANO TEAMS 

COllECTlVEl Y 
#.GREEON 

DEFINITION OF 
MISSION AND GOALS 

_ - BOARD DEFINE 
PROJECT VISION 

007 - TEAMS DEFINE 
PROJECT YISION 

_ - CITY OF fliNT 
DEFINE PROJECT 

VISION 

Team 

Project Manlgement 

Uar!<0tlng l Deyelop!!!!!DI 

Neighborhood l Housing 

009- • CITY 

010 - BOARD SET 
TENTATIVE 

OBJECTIVES AND 
T~E PRODUCTS OF 

THE OBJECTIVES 

011 - TEAMS SET 013· BOARD. CITY 
TENTATIVE OF FliNT .. TEAMS 

OBJECTIVES ANO COLlECTIVEl Y 
ANOTEAMS 

COllECTIYEl Y 
AGREE ON VISION 
DEFINITION AND 

STATEMENT 
!------I T~~:~~:g;.~~: /--------i ~:J~: ~~~~:,s: 

A9!lvlties Roleplayed 

012· CITY OF FLINT 
SET TENTATIVE 

OBJECTIVES AND 
THE PRODUCTS OF 

THE OBJECTIVES 

ApIiona 10 be taken 

TERM OBJECTIVES 

014 - BOARD SET 
TENTUIVE 

RlomTIES .. DEFINE 
CRITICAL 

DEVELOPMENT 
PROJECTS 

01 S - TEAMS SET 
TENTATIVE 

10RITIES .. DEFINE 
CRITICAL 

DEVELOPMENT 
PROJECTS 

016 - CITY OF FLINT 
SET TENTATIVE 

RIORITIES .. DEFINE 
CRITICAL 

DEVELOPMENT 
PROJECTS 

( 
017 - BOARD. CITY & 

TEAMS SET 
JEer PRIOflITIES 

.. DEFINE 
DEYElOPMENT 

ACTION PlAN 

( 



-

( 
01. - TEAIIIS REFINE 

OPERATIONAL 
PLANS" SET 

TENTATIVE 
BUDGETS 

( 

lssue 1: 1 - September 3, 1992 
it cof up sht ~11 

..:i~ .. :JtN.~ OF 
OPERATIONAL PIAN 

FOR UNIYERSITY 
PARK 

The Implementlllion 
plan ehcompe_ 
funding, eub Protect 
dellnUlon, budget 
_uring" all 
the detailed atuff 
It lekea to achieve 
tile mlaeton. 

NETWORK MODEL FOR 
FLINT UNIVERSITY PARK 
PROJECT - Flint, Michigan 

Ralph J. Stephenson, P. E., P. E. 
Consultant 
323 Hiawatha Drive 
Mt. Pleasant, Michigan 48828 
ph 517 772 2.'B7 

Sheet # 
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